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Vision 

An Inclusive Prosperous Model County 

Mission 
Promotion of Sustainable Development, Social Economic Empowerment, 

Technological Innovations and Industrialization 

Core Values 
The county government is committed to upholding the following core values as the guiding 

principles for the operations of the County. 

Consensus: The county government will engage all stakeholders in every critical process for 

informed decision making and follow-ups. 

Efficiency: All County resources will be used prudently and for the intended purpose. 

Effectiveness: County development will be result oriented to achieve desired outcomes and 

impact. 

Participation:  Participation of all key stakeholders in Count Development agenda will be core to 

our operations for priority generation and development ownership while observing the principles 

of equity, equality and non-exception. 

Accountability: The County shall always endeavour to be held responsible, answerable and liable 

Rule of Law: The County shall strive to uphold the legal principles in all decision making and 

development process.  

Responsiveness: the county government will act with a sense of urgency to address citizens’ 

needs, make qualified decisions in time and provide fiscally responsible solutions. 

Transparency: Government operations will be based on openness, accessibility and scrutiny by 

the residents of the County. 
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FOREWORD 

 

The Public Finance Management Act (PFMA), 2012, requires every County Government to prepare an 

Annual Development Plan (ADP) as part of the annual budget process. This legal requirement, provided 

under Section 126 of the PFMA and in line with Article 220(2) of the Constitution, ensures that our plans 

are not only visionary but also anchored in a clear framework that links policies, programs, and budgets. 

The Annual Development Plan (ADP) 2026/2027 is our collective blueprint for the year ahead. It is the 

4th annual implementation plan of the 3rd Generation County Integrated Development Plan (CIDP) 2023–

2027. More than just a document, it reflects our shared aspirations, the lessons we have learned, and the 

priorities of the citizens of Meru. 

 

This plan has put the people of Meru at the center, focusing on building resilience in all sectors, preparing 

the Meru economy to withstand shocks, responding to the realities of climate change, and consolidating the 

gains made in the post-election recovery. The priorities in this plan are aligned to the big picture: Kenya 

Vision 2030, the Fourth Medium Term Plan (MTP IV – Beta), the approved CIDP 2023–2027, the 

Sustainable Development Goals (SDGs), Meru Vision 2040, and the County Spatial Plan. 

 

The plan is also guided by the Governor’s development philosophy of “Inclusive Development”-

development that is lasting, meaningful, and beneficial to all, leaving no one behind. Under the theme 

“Building Meru Together”, the ADP 2026/2027 lays out programs and projects that will strengthen public 

service delivery, spur economic growth, safeguard natural resources, expand educational opportunities, 

improve planning and infrastructure, ensure food security, promote investment, and enhance health and 

social protection services. 

 

This plan is the result of open and inclusive consultations. Farmers, business owners, youth, women, 

professionals, community leaders, and development partners all had a voice in shaping it. Their ideas, 

needs, and hopes are embedded in it. With unity, transparency, and accountability, the priorities outlined 

will move Meru County closer to the Meru envisioned by all: a county of opportunities, dignity, and shared 

prosperity. 

 

 

 

 

CPA Monica Kathono 

County Executive Committee Member 

Finance, Economic Planning and ICT 
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budget, develop education and public awareness, develop mechanisms for management of the political environment, 

optimal use of public resources and enhance accountability in governance 

Outcome: Improved service delivery 

P2:Legislative 

Oversight 

-Timely approval of 

County Budget 

-Dates and 

number of budgets 

approved 

Approval of 

all County 

budgets 

Approval of all 

County budgets 

All budgets 

approved 

within 

timelines 

Targets met 

 

 

 

 

Targets met 
-Timely approval of 

pre-Budget 

documents (ADP, 

CFSP, CBROP) 

 

No and dates of all 

Pre-

budgets documents 

approved 

 

Approval of 

pre-Budget 

documents 

(ADP, CFSP, 

CBROP 

within the set 

timeliness 

Approval of 

pre-Budget 

documents 

(ADP, CFSP, 

CBROP within 

the set 

timeliness 

All pre-budget 

documents 

approved 

Public Participation 

Forums/ countywide 

-No of fora 12 Public 

Participation 

12 Public 

Participation 

3 public 

participatios 

Target not 

met 

Programme 3: General administration, planning and support services 

Objective: To develop and enhance physical infrastructure, provide a good and secure working environment 

Outcome: Adequate space for members of staff and members of county assembly and easy mobility for PWDs 

Construction of the 

Speaker’s residence 

Adequate housing 

and office space 

100% Completion Provide 

adequate 

housing space 

for the 

Speaker per 

Design and 

BQ 

Provide 

adequate 

housing space 

for the Speaker 

per Design and 

BQ 

50% complete Ongoing 

Construction of 

office block and 

restaurant 

Adequate housing 

and office space 

Number of 

members 

adequately 

accommodated 

Working 

space for 

100% staff 

50- seater 

restaurant 

Working space 

for 100% staff 

50- seater 

restaurant 

0 Not initiated 

Hansard Equipment 100% Functional 

voting, card 

identification n, data 

segregation and 

audiovisual system 

for 69 MCAs and 

Speaker 

No. of MCA 

chamber stations 

connected to the 

Hansard system 

100% 

Functional 

voting, card 

identification, 

data 

segregation 

and 

audiovisual 

system for 69 

MCAs and 

Speaker 

100% 

Functional 

voting, card 

identification, 

data segregation 

and audiovisual 

system for 69 

MCAs and 

Speaker 

10% complete ongoing 

Facility for Lactating 

Mothers 

Adequate 

accommodation for 

lactating mothers 

Number of mothers 

adequately 

accommodated 

Provide a safe 

and 

comfortable 

space for 

female 

employees 

Provide a safe 

and comfortable 

space for female 

employees 

100% 

Complete 

Done 

MCAs Office Block To provide an 

adequate space for 

all honorable 

members of the 

County Assembly 

Number of 

members 

adequately 

accommodated 

100% 

Functional 

Office Block 

for honorable 

members 

100% 

Functional 

Office Block for 

honorable 

members 

0 Not Initiated 
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Sub 

Programme 

Key 

Outputs 

Key 

performance 
indicators 

Targets *Remarks 

Baseline Planned Achieved 

Timely appraisal 

of priority 

projects 

No. of field mission 

reports generated 

4 4 4 Achieved as planned; 

reports used for timely 

decision-making. 

% Public opinion 

solicited and 

analyzed for 

decision making 

100% 100% 100% Target met; citizen 

feedback will be 

incorporated into 

project adjustments. 

Fast-tracked 

implementation 

and delivery of 

priority project 

No. of Line 

Ministries 

Supported on action 

plans and RRIs 

10 10 10 Fully achieved; 

ministries supported to 

fast-track project 

implementation. 

No. of RRI Sets 

conducted annually 

2 2 2 Target met; RRIs 

helped accelerate 

priority projects. 

Increased 

effectiveness in 

priority project 

tracking and 

reporting 

% of staff trained 100% 100% 50% Fell short of target due 

to budgetary and 

scheduling constraints; 

training to be prioritized 

in the next period for 

improved performance. 

Efficiency Monitoring Timely reporting 

of projects 

% of work done 100% 100% 100% Target fully achieved, 

ensuring consistent 

project tracking and 

accountability. 

No. of project 

reports generated 

2 2 2 All planned reports 

produced on time to 

guide decision-making. 

Enhanced 

credibility, timely 

collaboration and 

information 

dissemination for 

decision making 

on project 

implementation. 

% Of projects 

monitored and 

verified 

100% 100% 80% Continuous monitoring 

maintained ensuring 

credibility and 

transparency enhanced. 

 % of health 

facilities inspected 

100% 100% 60% Regular inspections 

ensured adherence to 

quality standards in all 

facilities. 

Increased value 

for money, quality 

project and 

service delivery 

and reduced risks 

to County 

No. of project 

implementation 

status reports 

1 1 1 Reports delivered as 

planned, supporting 

oversight and 

accountability. 

No. of Health 

facility status 

reports generated 

2 2 2 Health facility reports 

generated on schedule 

to guide improvements. 

Enhanced 

Mobility 

No of vehicles 

Procured 

- - - No vehicle procurement 

undertaken during the 

reporting period. 

Enhanced 

conducive 

working 

environment 

No of office 

furniture set and 

equipment procured 

- - - No procurement made; 

activity pending 

resource allocation. 

Increased 

effectiveness in 

project 

verification and 

reporting  

% Of staff trained 30% 30% 15% Training done led to 

improved verification 

and reporting capacity. 

Enhance staff 

performance and 

service delivery 

% Of staff under 

performance 

contract appraised 

100% 100% 20% Full appraisal coverage 

achieved for the staff 

under the categories 

targeted, strengthening 

accountability. 
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Sub 

Programme 

Key 

Outputs 

Key 

performance 
indicators 

Targets *Remarks 

Baseline Planned Achieved 

% Of performance 

management 

personnel trained 

100% 100% 100% Training completed, 

enhancing performance 

management efficiency. 

No. of RRI sets 2 2 0 RRI initiatives not 

implemented as planned 

Enhanced 

departmental 

synergy 

No. of departmental 

monitoring reports 

developed 

2 2 1 Monitoring report 

completed, improving 

interdepartmental 

collaboration. 

Special Programs Increased 

availability and 

access to disaster 

risk in formation 

and assessments 

% of early warning/ 

action messages 

disseminated 

- 70% 70% 

Target met; effective 

dissemination of early 

warning messages 

sustained. 

Improved disaster 

response 

mechanisms 

% Response to 

emergencies related 

to natural disasters/ 

families and 

individual cautioned 

with relief food. 

- 100% 100% 

Achieved full response 

coverage for reported 

emergencies. 

Enhanced 

response to 

disaster risks 

% of staff trained on 

disaster 

management 

40% 100% 100% Capacity fully built 

through targeted 

disaster management 

training. 

 Fire stations 

constructed 

5  - No new fire stations 

constructed during the 

period due to budgetary 

constraints. 

 No. of fire Engines 

bought 

4  - Procurement not 

achieved; pending due 

to funding gaps. 

Increased 

accountability in 

public service 

delivery 

% of citizens 

seeking/ accessing 

government services 

- 60% 60% 
Target met; improved 

access to services 

through digital and 

physical platforms. 

Public 

Participation 

% of citizens 

participating in 

decision making 

90% 100% 70% Participation rate below 

target; limited by low 

turnout in some regions. 

 No. of PP and CE 

conducted 

 - - Activity pending 

implementation. 

Improved inter 

and intra County 

relations 

Proportion of 

citizens that live in 

harmony in the 

county 

85% 60% 60% 
Target met; peace 

maintained at baseline 

levels. 

Improved security 

and peace 

No. of peace 

building meetings 

held. 

-  - No meetings reported; 

planning phase 

ongoing. 

% of citizens that 

feel safe in their 

communities 

- 55% 55% 

Target met. 

Improved social 

Economic status 

of the most 

vulnerable Meru 

County residents 

% of county 

population 

cushioned 

- 90% 90% Target achieved; 

vulnerable households 

reached with support. 

Food and NFIs 

bought 

- - - 

- 

Partnerships and 

External Linkages 

Development 

Increased 

development 

partners funding 

No. of funding 

proposals for 

2 6 4 No proposals were 

developed during the 

period; delays attributed 

to lack of budget and 
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Sub 

Programme 

Key 

Outputs 

Key 

performance 
indicators 

Targets *Remarks 

Baseline Planned Achieved 

development 

projects 

inadequate stakeholder 

engagement. 

Increased 

development 

partners fund 

Amount of revenue 

raised from 

development 

partners/ year 

- 250M 0 No funds realized; 

requires strengthened 

resource mobilization 

strategies and proactive 

engagement with 

potential partners. 

Establish a strong 

partnership and 

external linkages 

framework 

No. of Meru County 

Partnership Policy 

developed 

- 1 0 Policy not developed; 

recommend prioritizing 

policy formulation in 

the next financial year 

(2025/2026) to guide 

partnership building. 

Enhancing skills 

and knowledge to 

enhance service 

delivery 

% of staff Trained - 30% 0 Training not conducted 

due to budgetary 

constraints; to be 

included as a priority in 

the next staff capacity-

building plan. 

Communications & 

Information 

Dissemination 

Well informed 

citizens on 

government 

programs 

No of published 

magazines 

12 12 6 Average – Need support 

for more Productions 

Improved 

awareness of 

County 

Government 

Operations by its 

Publics & 

Stakeholders 

No of aired features 

and Documentaries 

5 12 4 Below Average – Need 

support for more 

Productions 

Improve delivery 

of the 

Communications 

teams 

No of Trainings and 

Empowerment 

program scheduled 

and attended  

1 2 1 Average – Need for 

more trainings 

Fully functional 

communication 

office 

A fully functional 

communication 

team 

- - - The office is fully 

functional with 

communications 

officers though there is 

need to add more and do 

necessary capacity 

building. 

Fully functional 

media Centre 

No. of functional 

media Centre 

- 1 1 Department functions as 

a media centre with staff 

specialized in this area 

Protocol and Event 

Management 

Increased 

effectiveness in 

event 

management 

No. of staff trained - 20 - Training not conducted 

due to rescheduling; 

prioritization in the next 

financial year to build 

capacity. 

Increased 

efficiency and 

effectiveness in 

event 

management 

No. of protocol 

equipment increased 

- 10 0 
No procurement 

completed; pending 

allocation of funds and 

procurement process 

initiation. 
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compliance to 

procurement 

regulations 

Public Procurement 

Regulations 

No of procurement 

manuals in place 

- 1 manual 1 Manual 

in place 

Done 

Programme 2: County Economic Planning, Policy Formulation & Monitoring & Evaluation 

Objective: To enhance evidence-based policy development 

Outcome: Evidence based policies and plans 

Economic 

Planning & 

Policy 

formulation 

Informed priorities 

and resources 

allocation 

 

 

No of Annual 

Development Plans 

done (2025/2026) 

5 Annual 

Developmen

t Plans 

1 1 Done 

No. of Public 

Participation forums 

done 

- 1 1 Done 

No of departmental 

CAPRs done 

5 County 

Annual 

Progress 

Report 

1 1 Done 

No of Statistical 

Abstracts done 

1 1 30% 

done 

ongoing 

Programme 3: Meru County Revenue Board (MCRB) 

Objective: To realize optimum revenue collection and monitoring 

Outcome: Increased revenue collection 

Revenue 

Manageme

nt 

-Increased 

revenue 

collection 

-Improved tax 

payer 

relationship 

-Amount 

collected 

through 

automated 

system 

 

- 600M 389M  

Maintained revenue 

system 

Level of system 

maintenance 

- 100% 95%  

Trained staff No of staff trained  500 500   

Programme 4: Meru Microfinance corporation 

Objective: To improve access to credit facilities 

Outcome: Increased access to credit 

Microfinan

ce 

corporation 

Increased access to 

credit facilities 

Amount of loans 

disbursed in millions 

69 105 50 Inadequate 

budgetary 

allocation 

to meet 

target 

Increased number of 

groups accessing 

loans 

No of Groups 

accessing loans 

200 200 120 Inadequate 

budgetary 

allocation 

to meet 

target 

Increased financial 

literacy 

No of capacity 

building sessions 

11 11 

sessions 

7 Inadequate 

budgetary 

allocation 

to meet 

target 

No of  sensitization 

Foras done 

10 10 Foras 2 Inadequate 

budgetary 

allocation 

to meet 

target 

Programme 5: Information, Communication & Technology 

Objective: To enhance effieciency in service delivery 

Outcomes: Reduced duration in accessing essential services 

Information 

Tecchnolog

y 

Infrastructure and 

Connectivity- 

Backbone 

infrastructure and 

Unified Wireless 

LAN 

No of wards, sub 

county and 

municipalities 

connected 

- 10 - No 

budgetary 

allocstion 







 37 

Development of 

Localized 

instructional 

materials 

Localized material 

for teaching 

developed 

No. of centres 

that developed 

materials 

 779 777 Done 

through  

teachers 

creativity by 

providing 

localized 

materials 

Procurement of Play 

materials 

ECDE centres 

equipped with play 

materials 

No of centres 

issued with 

play materials 

776 776 0 No. 

budgetary 

allocations 

Construction of 

sanitation units 

Sanitation units 

Constructed in 

ECDE centers/ 

countywide 

No. of 

Sanitation 

units 

constructed 

5 10 5 Done 

Procurement ECDE 

furniture 

Furniture procured 

for ECDE 

centres/Countywid

e 

No. of ECDE 

centres 

supplied with 

furniture 

1 10 17 Done 

ICT integration in 

ECDE Centres 

ECDE centres 

integrated in ICT/ 

countywide 

No. of ECDE 

centres 

Integrated 

with ICT 

0 3 0 No 

budgetary 

allocation 

Quality assurance 

and standards 

Monitoring and 

evaluation for 

standards 

 

No. of ECDE 

centres 

monitored 

776 776 777 Done 

Capacity building of 

officers and ECDE 

teachers 

officers and ECDE 

teachers trained 

No. of 

Officers 

trained. 

No. of ECDE 

teachers 

trained 

2319 2543 0 No 

budgetary 

allocation for 

training 

teachers 

Promotion of day 

care centres 

Day care centres 

constructed 

No. of learners 

accessing day 

care centres 

0 3 0 no budgetary 

allocations 

Programme Name: Vocational Education and Training 

Objective: To increase access, retention, transition and completion rates in Vocational Training Centres (VTCs) 

Outcome: Improved access, retention, transition and completion rates to quality education and training  

Employment of VTC 

instructors 

Improved access to 

VTCs 

Instructor: 

trainee ratio 

1:36 - 1:35 No 

budgetary 

allocation for 

employment 

Tool: trainee 

ratio 

1:6 - 1:8 Done but 

requires 

more 

allocation for 

procurement 

of more 

equipment 

required 

Increased 

enrolment in VTCs 

% enrolment 

in VTCs/yr 

6.5 - 25.4% Enrolment 

increased 

due to 

establishmen

t of more 

VTCs 

Improved 

completion rate 

% of trainees 

that have 

graduated 

56% 

 

 

- 60% No 

budgetary 

allocation for 

exam fees to 

improve 

completion 

rate 

Disbursement of 

capitation to all 

public Vocational 

Improved retention 

rates 

No. of learners 

supported by 

the grant 

5170 35 00 4389 Disbursed 

leading to 
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Training Centres improved 

enrolment 

 

Co-curricular 

activities and skills 

competition 

Improved talents 

and creativity 

No. of 

institutions 

participating 

30 30 31 Bal games 

Done 

Disbursement of 

Subsidized exam 

fees to VTCs 

trainee’s county 

wide 

Increased access, 

quality, retention, 

transition and 

completion rate 

No. of 

graduates/yr 

3893 1650 1288 No exam 

fees 

provided 

leading to 

reduced 

completion 

rates 

No. of trainees 

paid for exam 

fees 

2073 
 

0 No 

budgetary 

allocation 

Equipping VTCs 

with tools and 

equipment 

VTCs equipped 

with tools and 

equipment 

countywide per 

Year 

No. of VTCs 

equipped 

22 12 2 Procured 

equipment 

for Hair 

dressing and 

beauty 

Therapy and 

disbursed to 

2 VTCs. 

Target not 

achieved due 

to the budget 

allocation 

Construction of 

workshop/classroom

s 

Workshops 

/classrooms 

constructed 

No. of 

workshops and 

classrooms 

constructed 

and completed 

13 5 7 2 workshops 

complete, 2 

workshops 

ongoing 2 

classrooms 

complete 1 

classroom 

ongoing 

Construction of 

hostels 

Hostels 

constructed 

No. of hostels 

constructed 

and completed 

9 2 1 Complete 

Construction of 

ablution blocks 

Ablution Blocks 

constructed 

No. of 

ablution 

blocks 

constructed 

1 3 1 1 Complete 

target not 

met because 

the funds are 

allocated 

through ward 

fund 

Levelling of VTCs 

ground 

Ground levelled No. of fields 

levelled 

-  1 Complete 

Construction of 

social halls 

social hall 

constructed 

No. of halls 

completed 

-  1 Complete 

ICT integration in 

VTCs 

VTC centres 

integrated with 

ICT per year 

No. VTC 

centres 

Integrated 

with ICT 

18 2 2 Inadequate 

trainers to 

train the ICT 

Quality Assurance 

and standards 

Monitoring and 

Evaluation for 

standards 

 

No. of VTCs 

monitored 

31 30 31 Done 

Capacity building of 

officers and 

instructors 

Officers and 

instructors trained 

No. of 

Officers 

trained 

No. of 

instructors 

trained 

282 300 0 No 

budgetary 

allocation for 

training 

instructors 

Promotion of home 

craft centrs 

Home craft centres 

established 

No. of youths 

accessing 

0 3 0 no budget 

allocation 
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home craft 

centres 

No. of hocraft 

centres 

constructed 

Disbursement of 

bursaries to needy 

students 

Improved access, 

retention, transition 

and completion 

rates 

No. of needy 

student 

accessing the 

fund 

52,340 50,000 23,977 Disbursed- 

the number 

reduced due 

to the least 

amount 

allocated to 

the 

beneficiaries 

i.e minimum 

5,000 

Disbursement of 

Scholarship to needy 

and vulnerable 

students 

Improved access, 

retention, transition 

and completion 

rates 

No. of needy 

student 

accessing the 

fund 

974 0 0 No 

budgetary 

allocation 

Programme Name: Culture & Arts 

Objective (s): To promote and preserve positive cultural practices and heritage  

Outcome (s): Increased no of cultural practitioners, visitors and revenue 

Preservation of 

Culture 

Construction of 

cultural centres 

No. of cultural 

centres 

constructed/ 

operationalize

d 

3 1 0 Construction 

of cultural 

centre at 

Nchiru 

stalled due to 

a lapsed 

MOU with 

NMK 

Increased no. of 

cultural festivals 

participated in. 

No. of cultural 

festivals 

participated / 

held 

7 2 2 Participated 

in KMCF 

and 

KICOSCA 

Data collected on 

cultural heritage 

sites 

No. of sites 

documented 

10 10 10 Documentar

y completed 

National days 

celebrated 

No. of national 

days 

celebrated 

9 3 3 All national 

days 

celebrated 

Capacity building 

of cultural 

practitioners 

No. of cultural 

practitioners 

trained 

400 400 - No 

budgetary 

allocaion 

Programme Name: Library Services 

Objective: provision of information materials to the public 

Outcome: Improved reading culture to the public 

Training Youths on 

Basic ICT skills 

Digital literacy to 

the youth 

No. of Youths 

Trained 

- 197 121 Done 

Smart farming Improved skills on 

Agriculture 

No of Youths 

Trained 

 

- 50 

 

 

50 

 

 

Done 

 

 

No of Demo 

farms 

established 

 1 1 Done 

Equipping libraries Libraries equipped 

with relevant 

materials 

No. of 

libraries 

equipped 

- 3 4 Done 

Maintenance of 

existing libraries 

Libraries 

rennovated 

No. of 

libraries 

renovated and 

constructed 

- 4 - No 

budgetary 

allocation 

Revenue Improved revenue 

collection 

 

 

Amount of 

Revenue 

generated 

- - 738,070,000 Revenue can 

be increased 

through 

improving 
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Mainstreaming of 

youth issues in county 

development agenda- 

County Wide 

Enhanced 

inclusivity of 

youth in 

major 

decision 

making 

organs in the 

county 

No of youth in leadership 

positions 

- 3 0 No budgetary 

allocation 

Youth mental health 

initiative 

Responsible, 

sane and 

sober youth. 

No of youth rehabilitated - 60 0 230 youths were 

sensitized on 

drug 

abuse,mental 

health and 

dangers of crime 

Programme: Youth Empowerment and Skills Development 

Objective: To Empower Youth 

Outcome: Empowered and Skilled youth 

Skilled and 

Employable youth 

(MYS intake) 

 

Empowered 

and skilled 

youths 

No. of youths recruited 2355 500 0 No budgetary 

allocation 

No. of youths enrolled 

to TVETs and polytechnic 

2355 500 0 No budgetary 

allocation 

No. of youth graduating with 

skills 

2355 500 291 Youths trained 

in the previous 

year 23/24 

graduated in the 

yr24/25 

Percentage of 

absorption/transition to the 

job market and gainful 

employment 

60% 100% 60% ongoing 

Ng’arisha Mtaa Conserved 

environment, 

increased 

tree cover 

and 

conserved 

biodiversity 

No. of trees planted and no. of 

green jobs created 

- 150,000 

trees 

0 No Budgetary 

allocation 

Meru Youth Service 

Community Road 

maintenance program 

All round 

equipped 

youths 

No. of youths engaged - 5000 0 No Budgetary 

allocation 

Programme 2: Sports Development 

Objective: To increase youth participation in sports 

Outcome: Nurtured talents and increase in income 

Sports infrastructure 

development 

Increased 

revenue 

Number of stadia upgraded  4 1 Githongo 

stadium-

Boundary wall 

Number of  playgrounds 

upgraded 

 45 3 Murera, 

Muringene, 

Machungulu. 

Sports Talent 

Development 

Enhanced 

access, 

progression 

and 

inclusivity 

Number of youths enrolled in 

talent centres 

 100 0 No budgetary 

allocation 

Sports Development Number of championships  12 1 KICOSCA 

Distribution of sports items to 

local teams 

 20 500 Ward teams 

through ward 

fund 

Programme 3: Gender and Social Protection 

Objective: To empower marginalized and enforce affirmative action 

Outcome :  Increased gender awareness, empowerment and gender inclusivity 

Affirmative 

Action/Empowerment 

grant 

Empowered 

women, 

widows, 

youth, men, 

boy child, 

elderly, 

OVCs to 

No.of women empowered 20,000 2000 0 No budgetary 

allocation 

No of marginalized widows, 

youth, men, boy child, 

elderly, OVCs beneficiaries 

2,000 1500 0 No budgetary 

allocation 

% of women and PWDs 

sensitized on AGPO 

20% 

women 

20% 

women 

20% women 

10% PWDs 

Done 
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Headquarters retrieve court 

files and other 

legal 

documents and 

safe storage of 

County 

Government 

Legislation 

library 

Administrative justice. Fully 

functional legal 

service 

framework 

%  of cases 

completed, justice 

offered and levels of 

citizen satisfaction 

index in the county 

legal systems 

- 40% 40% The number of 

matters 

concluded is 

largely 

dependent on 

the judiciary 

as its within 

their discretion 

to expedite on 

such matters 

Programme 3:  Town management and improvement 

Objective: To make all the towns livable and lively and environment friendly 

Outcome: Beautified and developed towns and ample working environment 

Town beautification Enhanced 

livable, 

adorable town 

environment. 

No. flowers /trees 

planted 

- 4,000 0 Implemented 

by directorate 

of urban 

development 

Recycling plant Social friendly 

waste 

management 

promotion 

(well 

established and 

complete waste 

management 

and recycling 

system) 

No. of recycling 

plant constructed in 

the county. 

- Initiation and 

spatial 

planning 

0 No budgetary 

allocation 

% of urban 

population with 

access to proper 

sanitation 

59 100% 80% No of cleaners 

not sufficient 

Improper 

waste 

management 

system 

Specialized Garbage and 

Exhauster Trucks 

Improved 

general 

cleanliness in 

the County 

No. of specialized 

garbage and 

exhauster trucks 

procured 

- 5 0 No budgetary 

allocation 

Town Transport System Increased 

efficiency in 

movement of 

people, goods 

and services in 

the County 

No of bus park 

constructed 

- 4 0 No budgetary 

allocation 

No. KM of roads 

upgraded to bitumen 

standards 

- 10KM 0 No budgetary 

allocation 

% of urban 

population with 

access to efficient 

transport system 

10 80 0 No budgetary 

allocation 

Service Satisfaction Achieve 

Operational 

efficiency and 

effectiveness 

 

% of urban residents 

satisfied by services 

offered by the town 

administration 

25 80 70% Insufficient 

facilitation to 

reach out to all 

town dwellers 

with county 

services. 

Programme 4: County Governance 

Objective: To strengthen the public service delivery and devolution 

Outcome: Strengthened devolution and service delivery to grass root levels 

Sub County and Ward 

Offices 

Established and 

equipped 

offices, 

purchased 

transport 

vehicles and 

motor cycles. 

No. of offices 

constructed and 

vehicles/motorcycles 

purchased 

- Build and 

equip 15ward 

offices, 5 sub 

county offices 

and 

 

Construction 

of 2 sub- 

county offices- 

Not equipped 

Inadequate 

budget 

Purchase of 5 

sub county 

0 No budgetary 

allocation 
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zones resource 

wastage 

constructed allocated 

Industrial Parks Increase value 

addition on 

products 

No. of industrial parks 

constructed 

1 1 Completion of 

MCAIP 

Ongoingh 

Market Development 

and upgrading 

Improved 

conductive , 

efficient, 

business 

environment 

No. of dust free market 

fully upgraded with 

modern markets stalls, 

ablution block, creche’, 

cold storage system, and 

waste management units 

1 5 0 No funds 

allocated 

Market Development 

(Construction of 

modern Kiosks 

 

Increased job 

opportunities 

No. of modern kiosks 

constructed 

263 100 0 No funds 

allocated 

Establishement of 

cottage 

industries/Viwanda 

Mashinani 

Improved 

industrial 

activities 

No. of equipment issued 

to groups 

 90 0 No funds 

allocated 

MSMEs trade fairs Increased  

volume of 

goods 

No. of exhibitions and 

trade fairs attended 

8 3 2 Insufficient 

allocation 

Capacity Buildings Empowered 

Entrepreneurs 

No. of entrepreneurs 

trained 

2000 3,000 300 No funds 

allocated 

Trade Promotion Legislative and 

guidelines 

No. of policies in place 0 1 0 No funds 

allocated 

 Database of 

trades 

No. of database 

developed 

0 1 0 No funds 

allocated 

Weight and Measures 

 

 

Fair trade 

practices 

within the 

county 

No. of weights and 

measures equipment 

calibrated and verified 

Equipment; 

8,117 

Revenue: 

Kshs 

2,250,250.00 

2500 8,0000 Done 

Satellite Markets 

 

Promotion of  

buy Meru build 

Meru products 

No. satellite markets 

established 

0 1 0 No funds 

allocated 

Establishment of 

MSMEs revolving 

fund 

To financially 

empower 

MSMEs 

No. of traders benefiting 571 24,000 0 No funds 

allocated 

Maintenance of Market 

utilities 

Improved 

Business 

environment 

No. of Market Repairs 

done 

55 Need basis 19 Insufficient 

allocation 

  No. of boda boda sheds 

constructed 

- Need basis 9 Insufficient 

allocation 

Programme 2: Tourism Development, Diversification and Promotion. 

Objective (s): To increase county revenue from tourism activities 

Outcome (s): Increased County income from tourism activities 

Tourism product 

development 

Increased 

developed 

tourist sites 

No. of developed tourist 

sites 

3 2 0 No Budget 

Eco-Tourism product 

development/Mt. 

Kenya Cable Cars 

Increase 

tourism 

attraction and 

revenue 

enhancement 

% of cable cars installed 0 20% 0 No budget 

Tourism Marketing Increased 

domestic and 

international 

tourist arrivals 

No. of promotion 

activities 

4 2 1 Inadequate 

budget 

Capacity building Increased 

trainees per 

year 

No. of trainees per year 350,000 400 150 Inadequate 

budget 

Programme 3: Co-operatives Development 
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Objective: To increase incomes through improved governance 

Outcome: Increased incomes 

Capacity building Enhanced 

capacity 

building for 

cooperatives 

No. of  cooperatives 

capacity enhanced 

34 20 17  

No. of membership 

increased /year 

- 15,000 - No budget 

alloctaion 

No. 

Members/Management 

Committee trained 

11,150 13,000 550 Budget 

constraints 

Revitalization of coffee 

Sector 

 

Increase in 

income from 

coffee and tea 

volumes traded 

Amount coffee and tea 

income generated (KES) 

/year 

680M 650 M 1.2B  

No. of coffee factories 

refurbished /Modernized 

0 17 0 Budget 

constraints 

Amount of coffee cherry 

in Kgs /year 

11.2M 11.5 M Kgs 14.2M  

Amount disbursed 

through coffee and tea 

revolving fund 

0 120 0 Budget 

constraints 

Dairy Sector 

promotion 

Increased in 

income from 

dairy Milk 

equipment 

support and 

volume 

produced 

Amount of revenue 

/Income (KES) generated 

per year 

- 2.5 B 8.5B Target met 

No. of Dairy  

Cooperatives supported 

with milk equipment 

35 20 0 Budget 

constraints 

No. of litres of milk 

produced per year 

- 100m litres 170M Lts Target met 

Promotion of Potatoes, 

bananas, Miraa, 

Avocado & 

Macadamia Co-

operatives 

Increased 

number of 

cooperatives 

supported with 

markets 

linkages 

storage & 

value addition 

facilities 

No. of cooperatives 

supported with cold store  

facilities 

0 3 0 Budget 

constraints 

No. of cooperatives 

supported with value 

addition facilities 

0 2 0 Budget 

constraints 

No. of markets sourced 

for different value chains 

0 4 0 Budget 

constraints 

Promotion of SACCOs 

including PWDs 

SACCOs 

supported with 

revolving fund 

& seed capital 

/grants 

No. of SACCOs 

supported with 

Revolving Fund/ grants 

0 40 0 Budget 

constraints 

Amount of seed capital 

disbursed 

0 50M 0 Budget 

constraints 

Enhanced  

compliance to 

Meru County 

Cooperatives 

Act 2014 

No. of cooperatives 

compliant with the act 

326 180 194 Target met 

MCIDC 

Objective: To Profile and Implement  Investment Opportunities in The County 

Outcome: Increased Investment Portfolio 

Value addition to farm 

produce 

Increased 

volumes of 

value addition 

No. of metric tons of 

produce processed per 

annum-Potatoes 

0 180 

 

0 No Budget 

allocations 

No.  of metric tons of 

produce processed per 

annum-Bananas 

0 180  

0 

No Budget 

allocations 

No.  of metric tons of 

meat processed – Fish, 

chicken 

0 180 0 No Budget 

allocations 

No.  of metric tons of 

fruits, vegetables and 

nuts processed per 

annum 

0 50,000. 0 No Budget 

allocations 

No.  of hides and skins 

processed to wet blue 

leather 

0 50,000 0 No Budget 

allocations 





 51 

No. of water 

samples collected 

for analysis 

61 100 57 Inadequate 

resources to 

transport samples 

to NPHL 

No. of market 

actors sensitized 

on food quality 

56 80 580  

SP1.1 Environmental and 

community health 

 No. of health 

facilities inspected 

annually 

132 140 312  

% of schools 

implementing 

school health 

policy 

4.7% 36% 44% Inadequate 

financing 

No. of school 

health clubs 

formed 

56 220 65 Inadequate 

financing 

% reduction of 

vector borne 

disease incidents 

14% 13% 2.37%  

SP1.1 Environmental and 

community health 

Reduction food 

and water borne 

diseases 

% Reduction food 

and water borne 

diseases 

18% 20% 20%  

Sanitation 

facilities 

friendly to 

persons with 

disabilities 

No. of sanitation 

facilities that are 

disability friendly 

in the public and 

the community 

1 4 3  

Improved 

Sanitation 

% of villages 

declared open 

defecation (ODF) 

free 

3% 40% 3% Inadequate 

resources 

Number of 

villages attained 

ODF Status 

(certified) 

80 70 91  

% of Households 

that own any 

latrines (whether 

improved or 

unimproved) 

99.8% 100 99.83%  

SP1.1 Communicable 

Diseases 

Reduced 

incidences of 

communicable 

diseases 

Proportion of 

URTI Incidences 

against all other 

conditions (%) 

20.9% 30 19.9%  

% of food 

premises meeting 

minimum public 

Health 

Requirements 

72% 100% 75%  

No. of food 

samples tested for 

aflatoxin 

528 528 103 Shortage of 

reagents 

% population with 

access to safe 

water 

35% 55 36%  
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SP 1.2 Non-

communicable Disease 

Prevention and Control 

Reduce disease 

brden 

% of health 

facilities inspected 

annually 

62% (132) 140 52.5%  

% of water borne 

diseases 

5.7 6 5.9%  

Number of 

community units 

formed 

329 305 367 Support by 

AMREF 

Total no. of 

functional 

Community units 

out of the expected 

capacity 

329 305 367 Support by 

AMREF 

No of dialogue 

days conducted 

1062 980 1468 Increased CHPs 

No of action days 

conducted 

2356 1,225 3600 Increased CHPs 

SP 1.3 Non-

communicable Disease 

Prevention and Control 

Enhanced 

health seeking 

behavior 

No. of health 

sessions conducted 

in Radio & TVs 

stations 

144 28 60 Cooperation with 

media houses 

No. of barazas 

meetings held 

36 40 36  

Reduce TB 

cases 

TB Prevalence per 

100,000 people 

244 245 229 Stop order 

affected 

diagnosis & 

tracing 

No of TB 

incidences 

4233 4824 3918  

SP 1.4 HIV/AIDS 

program 

Increase uptake 

of targeted HIV 

Testing services 

(First 95 

% of clients 

identified and 

tested for HIV 

76.30% 76% 91% Change of 

Aigorythm- Late 

3 Tier training 

derailed the 

efforts 

Increase 

Utilization of 

Quality ART 

Services (2nd 

95) 

% of clients active 

on ART 

76.30% 88% 99.9% Achieved due to 

Test and Treat 

policy 

Attainment of 

Viral 

Suppression for 

all Patients on 

Treatment (3rd 

95) 

% of clients who 

are virally 

suppressed 

72.7% 88% 96% Derailed by VL 

materials o/s 

SP 1.4 HIV/AIDS 

program 

Increase access 

to eMTCT 

services 

Identify 95% of 

mothers requiring 

PMTCT at the 

ANC clinic 

83% 92% 97% Improved Uptake 

of 

Services 

% of identified 

mothers put on 

HAART 

90% 97% 87% Data errors 

noticed in 

public and private 

facilities e.g. 

grace park 

recorded 25 

mo+ve in the 

KHIS but 
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primary data was 

a zero 

Increase 

number of 

infants 

diagnosed for 

HIV using by 

PCR below 2 

months 

% of children with 

EID PCR tests 

results 

85% 36% 83% Included test at 

birth in 5 other 

facilities, 

kanyakinesch, 

Nyamben 

e sch, St. Theresa 

Kiirua 

,Nkubu consolata 

and 

githongo sch 

reduced the 

missed 

opportunities 

SP 1.3 HIV/AIDS 

program 

Attainment of 

Viral 

Suppression for 

all Patients on 

Treatment (3rd 

95) % of clients 

who are virally 

suppressed 

SDG 3 88% 2 

90% 2 92% 2 

94% 2 95% 2 

10 Increased 

awareness on 

HIV/AIDS 

No. of HIV/AIDs 

advocacy meetings 

held 

12 132 6 No funds 

No. of people 

reached during 

advocacy meetings 

1680 4,000 243 Inadequate 

funding to 

support the 

HIV/AID 

advocacy. 

SP 1.5 Gender Based 

Violence 

Reduce the 

triple threats in 

Meru 

(GBV/IPV, 

HIV and 

Teenage 

pregnancy) and 

Mental health 

% of GBV cases 

reported per month 

9.2% 40%   

No. of SGBV 

survivors who 

access support 

services 

966 2,400   

% of GBV 

survivors offered 

trauma counselling 

and psychological 

support 

93.4 100%   

Proportion of 

SGBV survivors 

presenting within 

72 hour 

66.23% 100% 82.7  

SP 1.6 Neglected Tropical 

diseases and surgical 

conditions prevention and 

control 

Increased 

community 

jigger 

awareness and 

preventive 

campaigns 

% reduction in 

jigger infestation 

581 - 748 Awareness gaps 

Increase access 

to fistula repair 

surgeries 

Number of fistula 

surgeries 

performed 

737 - 341 Few surgical 

camps 

Increase the 

number of road 

safety 

campaigns and 

% reduction in 

road traffic 

accident injuries. 

4591 - 4656 More awareness 

on road safety 
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improve 

emergency 

response and 

treatment 

SP 1.7 Non-

communicable Disease 

Prevention and Control 

Reduced 

incidences of 

non-

communicable 

No. of newly 

diagnosed diabetic 

cases 

28201 27,000 22988  

No. of newly 

diagnosed 

Hypertension 

cases 

78017 27,000 39571  

Number of 

Diabetes cases on 

specialized care 

28201 35,000 22988  

Number of 

Hypertension 

cases on 

specialized care 

17,916 35,000 39571  

No. of Diabetic, 

Hypertension and 

cancer patients 

enrolled in a 

psychosocial 

support group 

 40,000 8000 Wrong targeting 

SP 1.7 Non-

communicable Disease 

Prevention and Control 

Strengthened 

surveillance 

focal points at 

all levels 

Improve non-polio 

AFP rates from 

1.71% to 3.42% 

3.42% 3.42.% 2%  

Reduced 

incidences of 

neglected 

tropical 

diseases (NTD) 

No. of cataracts 

cases identified 

and reported 

 

993 500  Support from 

partner 

SP 1.8Nutritional Services Improved 

micronutrient 

status for 

children, 

adolescent 

women of 

reproductive 

health and older 

persons 

% of children 

under-fives 

stunted 

20.6% 45% 25%% Poor health 

seeking 

% of health 

facilities with 

functional 

anthropometric 

equipment in OPD 

25% 35%  Inadequate 

financing 

% of patient 

attending OPD 

who are assessed 

for BMI 

18% 15%  Inadequate 

financing 

% of health 

facilities offering 

IMAM services in 

ASAL sub-

counties 

17% 20% 32% Inadequate 

financing 

% of children 1-5 

years who are 

dewormed at least 

once per year 

47.3% 46% 53% Stockouts 

% of children 

under five years 

65.7% 85% 81%% Poor 

documentation 
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receiving vitamin 

A supplementation 

% of pregnant 

women receiving 

IFAS for at least 

90 days 

25.3% 25%  Partner support 

SP 1.8Nutritional Services Strengthened 

care practices 

and services for 

improved 

maternal, 

newborn, Infant 

and young child 

nutrition 

% of children 

initiated on Breast 

feeding within 1 

hour 

81.5% 87% 92% Partner Support 

% of children and 

women of 

reproductive age 

with Minimum 

Acceptable diet 

15.8% 25% Not data Ignorance 

% of children 

below 6 months 

who are 

exclusively 

breastfed 

89.1% 60% 83% Week community 

linkages 

SP 1.8Nutritional Services Increase 

knowledge and 

skills of HCW 

on CEmONC 

% of HCW trained 

on CEmONC 

0% 10%  No partner to 

support the 

training 

% of HCW 

mentored on 

CEmONC 

5% 15%  The facility 

EmONC mentors 

are carrying out 

OJT/mentorship 

Increased 

utilization of 

technology to 

pass health 

messages to 

women of 

reproductive 

age 

% Increase of 

number of 

radio/TV media 

sessions 

- 5% 3%  

% Increase in 

facilities that have 

health messages 

running on screens 

at MCH clinic 

5% 20% 5% Most facilities do 

not have T.V at 

the MCH and the 

few who have 

% increase of 

women of 

reproductive age 

(Pregnant) 

receiving short 

health messages 

10% 5% 10% Most of the 

facilities are 

giving verbal 

heath messages 

SP 1.9 Youth Health Increased youth 

health 

No. of facilities 

offering youth 

friendly services 

0 (4) 4 4 90 HCW have 

been trained on 

youth friendly 

No. of youths 

(adolescent 10-19 

years accessing 

ANC) accessing 

sexual and 

reproductive 

health services 

9,653 1500 9650 Wrong targeting 

% of youth with 

information on 

teenage 

pregnancies 

- 10% - No survey 

conducted 
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% of youth 

accessing drug 

abuse prevention 

information 

- 20% - Registers not 

available 

SP 1.10 Maternal and 

Child Health Care 

Improved 

maternal and 

child health 

% of children 

under one year 

fully immunized 

70.2% 80% 66.63% Vaccine shortage 

% of deliveries 

conducted by 

skilled attendants 

67.5% 80% 59.85%  

% of pregnant 

women attending 4 

ANC visits 

33.8% 40% 28.75%  

% of postnatal 

mothers attending 

PNC at 6 weeks 

24.8% 40% 18.94%  

SP 1.10 Maternal and 

Child Health Care 

Improved 

Access to 

LLITNs 

% of children 

under 1 who have 

received LLITNs 

46.9% 60% 26.65% Policy changes 

leading to down 

scaling while 

private HF not 

supplied with 

nets 

% of pregnant 

women who have 

received LLITNs 

44% 45% 27.2%  

SP 1.11 Malaria 

prevention 

Reduce 

prevalence of 

malaria to < 1% 

Confirmed malaria 

per 1000 

population 

2.11% <1 % 1.77%  

Increase 

proportion of 

all suspected 

Mal cases are 

tested 

Proportion of 

patients with 

suspected malaria 

tested 

55.62% 100% 62.76 Lack of current 

data capturing 

tool 

Ensure 100% 

treatment of all 

confirmed mal 

cases 

%of confirmed 

malaria cases 

treated with first 

line antimalarial 

68.6% 100% 69.3%  

SP 1.12 Reproductive 

Health 

Improved 

reproductive 

health 

% of Women of 

Reproductive age 

screened for 

Cervical cancers 

1.1 1.5 0.83%  

Contraceptive 

Prevalence Rate 

(WRA receiving 

FP commodities) 

24.5% 98 24.08%  

Proportion of girls 

aged 10 -14 years 

vaccinated against 

HPV 

56.6% 9% 11.84%  

Proportion of 

pregnant women 

attending 4 ANC 

visits 

33.76% 100 28.75%  

SP 1.13 Immunization Increased 

access to 

vaccine 

% of children 

under 1 year fully 

immunized 

72.1% 79% 66.63%  
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preventable 

diseases 

% of children 

under 1 year who 

have received 

Penta 1 

79% 62% 73.16%  

% of children 

under 1 year who 

have received 

Penta 3 

76.9% 61% 72.86  

Percentage of 

children between 

(12-17yrs) 

vaccinated against 

Covid-19 

0.06% 5% - covid vaccines 

stock outs 

Percentage of the 

people above 

18yrs vaccinated 

against covid 19 

1.88% 32% - covid not a 

priority 

Programme 2: Curative and Rehabilitative Health 

Objective: To provide quality and affordable health care 

Outcome: Reduced Morbidity and Mortality rate 

SP 2.1 Specialized 

Services 

Increased 

access to 

specialized 

health care 

 

Number of 

specialized cases 

managed annually 

38,527 100,000 55354 System 

challenges 

% of people 

accessing 

specialized 

services 

23% 25% 24%  

Amount in support 

to Meru Hospice 

0 5M 0 No allocation 

SP 2.2 Diagnostic 

Services 

Increased 

access to 

diagnostic 

services 

% of diagnostic 

services offered 

 100  Need to be 

changed to be 

specific and 

reliable 

% of people with 

access to 

diagnostic services 

22% 25% 23%  

SP 2.3 Rehabilitative 

Services 

Improved 

health status 

Number of persons 

recovering from 

drugs and 

substance abuse 

annually 

 1250   

% of people with 

access to 

rehabilitative 

services 

15% 30%   

SP 2.4 Pharmaceutical and 

Non-pharmaceutical 

commodities 

Enhanced 

access to 

Essential 

Medicine and 

medical 

supplies 

% of time out of 

stock for Essential 

Medicines and 

Medical Supplies 

(EMMS) 

5% 60% 30% Irregular supplies 

of commodities 

SP. 2.5 Emergency and 

disaster response Services 

Improved 

response to 

medical 

emergencies 

and disasters 

Number of 

Operational 

Ambulances 

20 40 16 Inadequate 

budget 

Average response 

time (minutes) in 

health services 

30 80   
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SP. 2.5 Emergency and 

disaster response Services 

Strengthen 

County 

preparedness 

and response to 

public health 

emergencies 

% of budget set 

aside for Epidemic 

preparedness and 

response 

0% 0.10%   

No. of functional 

PHEOC (EOC) 

established 

0 1 1  

SP 2,6Blood Transfusion Increased Blood 

collection 

No. of blood 

donation drives 

conducted 

105 192 132  

Units of blood 

collected 

8,149 17,000 10,569 Tight schedules 

in schools 

Conversion rate of 

blood units 

collected 

100% 100% 100% New equipment’s 

Hemovigilance 

reporting rate 

100% 100% 100% Targeted calls 

and follow ups 

SP 2.7 Eye Health Availability of 

functional units 

No. of facilities 

with functional 

eye health Unit 

11 4 13  

SP 2.8 Primary health care 

 

 

Establish and 

operationalize 

Primary care 

Networks 

 

 

No. of Primary 

care networks 

established 

0 2 2  

No. of motor 

vehicles for level 

PCN and County 

Primary care 

Division 

purchased. 

11(partial) 3 11 partial No dedicated 

PCN MV 

No. of 

utility/service 

motorbikes for 

primary care 

networks 

purchased 

0 36 0 Inadequate 

finance to 

procure 

Programme 3: Administration, Planning and Support Services 

Objective (s): To Improve service delivery in the health sector 

Outcome (s): Improved access to quality and affordable health services 

SP 3.1 Health 

Infrastructure 

Increased 

access to basic 

Health and 

related services 

 

 

 

Number of 

standard 

Dispensaries 

176 112 176 GOK only 

Number of 

standard Health 

centers 

32 36 37 GOK only 

Number of 

standard Level 4 

Hospitals (Sub-

County referral 

Hospital) 

3 4 3 GOK only 

Number of 

standard Level 5 

Hospitals 

1 4 2 Including private 

SP 3.2 Human Resource 

for Health 

Increased health 

care outcomes 

No. of Medical 

Doctors per 

10,000 population 

0.56 0.6 0.55 Resignation 

No. of Nurses per 

10,000 population 

6.5 6.4 6.4% Resignation 
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Sub 

Programme 

Key 

Outputs 

Key 

performance 

indicators 

Targets *Remarks 

Baseline Planned 

2024/2025 
Achievements 

2024/2025 

and 

Macadamia) 

avocado 

seedlings) 

58,450 (ELRP 

grafted avocado 

seedlings) 

 

Programme 3: Soil Conservation, Fertility management and Water Harvesting 

Objective (s): Increase in conserved arable land and efficient farm water use 

Outcome (s): Increased arable land reclaimed 

SP 3. 1 Soil and 

Water 

Conservation 

Increased 

arable land 

reclaimed 

Size 

of 

conservation 

structures laid 

60 0 0.5Ha Kanamburi 

Kinoria spring 

was 

rehabilitated 

benefiting 

1,1189 HHs 

and about 

5,000 livestock 

140ha Mukundu hill 

were 

rehabilitated 

directly 

benefiting 600 

beneficiaries 

1.4kms Mutonga -

canal lined 

benefiting 

700ha and 

futher increase 

irrigation 

coverage by 

178Ha under 

ELRP 

SP 3.3 Water 

harvesting for 

increased food 

production 

through 

construction of 

farm ponds and 

water pans 

No. of farm 

ponds 

constructed 

- 15 30 Constructed in 

Kangeta , 

Kiagu and 

Athwana 

wards under 

ELRP (10 each 

ward) 

No. of water 

storage 

structures 

constructed 

- - 24 Across all 9 

Sub-counties 

Programme 4: Inputs Supply Support 

Objective (s): To increase access of farm inputs to farmers 

Outcome (s): Increased farm inputs in farm production 

SP 4.1: 

Distribution of 

government 

subsidized 

fertilizer 

Increased 

farm inputs 

in farm 

production 

No. of tonnes 

of fertilizer 

accessed 

4714 

(376 under 

County Last 

Mile and 

4338 under 

NCPB) 

100% 

access 

7,522bags 

And 

1,768T (County 

facilitated 

redemption of e-

voucher costing 

0.7 million and 

benefiting 

17,600 farmers 

Distributed in 

the 7 County 

managed last 

mile fertilizer 

stores in 

Timau, Kiirua, 

Muriri, 

Kangeta, 

Kiagu, 

Mitunguu and 

Igoji 

Programme 5: Value Addition, Agro-processing and Aggregation 

Objective (s): Increase farm incomes and reduction of post-harvest losses. 

Outcome (s): Improved incomes 

SP 5.1 

Value 

Improved 

incomes 

No. of 

processing 

- 1 4 FPOs 

16 SACCOs 

Under ELRP 4 

FPOs were 
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Sub 

Programme 

Key 

Outputs 

Key 

performance 

indicators 

Targets *Remarks 

Baseline Planned 

2024/2025 
Achievements 

2024/2025 

Addition/ 

agroprocessing 

units 

supported 

issued Ksh. 

500,000 

cheques each 

Under 

NAVCDP 16 

SACCOs 

received FIMG 

worth Kes. 

14.5 million 

Programme 6: Capacity building 

Objective (s): Enhanced adoption of modern agricultural technologies 

Outcome (s): Increased productivity. 

SP 6.1 Farmer 

trainings 

Enhanced 

farmers’ 

capacity 

No. of farmers 

trained 

16,724 10,000 15,000 Farmers were 

trained in 

partnership 

with various 

development 

partners 

No. of field 

days held 

6 - 4 Field days held 

in partnership 

with 

development 

partners 

SP 6.2 Staff 

Training 

Improved 

service 

delivery 

No. of staff 

trained 

75 100 60 There has been 

high turnover 

due to 

retirement 

within the 

Directorate 

Programme 7: Livestock Production 

Objective: Increase Production and productivity 

Outcome: Sustained household income and protection of Livelihoods 

SP 1.2 Dairy 

Cattle 

Improvement, 

value addition 

and 

marketing 

Improved 

levels 

of household 

incomes 

No. of coolers 

distributed 

- 6 1 Under ward 

fund one 

cooler was 

purchased for 

Kimachia, 

Nkomo ward 

No. of milk 

cans issued 

- - 12 Issued in 

Nkuene Ward 

SP 1.5 Local 

Poultry 

improvement 

Increase in 

household 

incomes 

No. of 

improved 

indigenous 

chicken 

distributed 

428,600 2,000 36,754 

 

Issued to 124 

groups under 

ELRP 

No. of 

incubators 

distributed 

- - 19  

SP 1.4 Goat 

milk 

production 

Enhanced 

nutrition and 

diversified 

household 

incomes 

No. of dairy 

goats 

distributed 

- 500 1,776 Issued to 111 

groups 

including 

associated 

management 

tools and feed 

under ELRP 

Programme 2: Veterinary Services 

Objective: Control Diseases and pests and Increased Reproduction 

Outcome: Sustained household income and protection of Livelihoods 

SP 2.1 

Livestock 

disease 

Management 

Reduced cost 

of 

livestock 

production 

No. of 

vaccinations 

done 

200,000 200,000 415,689 313,719 cattle, 

18,695 goats, 

4,419 sheep, 

4,81 dogs, 188 
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Sub 

Programme 

Key 

Outputs 

Key 

performance 

indicators 

Targets *Remarks 

Baseline Planned 

2024/2025 
Achievements 

2024/2025 

cats, 256, 

donkeys, 136 

pigs and 

92,100 poultry 

were 

vaccinated 

SP 2.2 

Livestock 

Genetic 

Improvement 

Improved 

livestock 

productivity 

No. of 

insemination 

done 

8,066 6,000 4,025 Cows were 

inseminated 

under CGM AI 

subsidy 

SP 2.6 Regional 

Veterinary 

Diagnostic 

facilities 

Enhanced 

livestock 

productivity 

No. of 

regional labs 

constructed 

0 1 0 Not completed 

due to no 

budgetary 

allocation 

Programme 3: Fisheries Development 

Objective: To create wealth and Improve food and nutrition security 

Outcome: Improved livelihoods and quality of life 

Fisheries 

Development 

Diversified 

sources of     

household 

income 

Increased fish 

production 

(Tonnage of 

fish harvested) 

per year 

250 250 330 Exceeded set 

target 

Improved 

quality of 

fish 

produced 

Number of 

fingerlings (in 

Millions) 

1.5 1% 0.55% ABDP assisted 

in meeting the 

target 

Improved 

quality of 

fish feed 

Tonnes of 

Feed 

(Formulated 

and ABO) 

100 200 6664 ABDP assisted 

in meeting the 

target 

Increased 

sources of 

food 

(protein) 

% uptake of 

Ecotosha 

1% 1.2% 1.2 ABDP assisted 

in meeting the 

target 

Improved 

household 

income 

Increase in the 

fingerlings 

Produced per 

farm 

 

0.9 1.5% 1.05 ABDP assisted 

in meeting the 

target 

Increase in 

the fishing 

area 

% Increase of 

table-size fish 

produced (in 

grams) 

10% 15% 5.15 ABDP assisted 

in meeting the 

target 

 Quantity of 

Dam fish (in 

tons) 

80 85 15 ABDP assisted 

in meeting the 

target 

Improved 

household 

income 

Boats 

procured 

0 0 

 

 

 

 

 

0 Target met 

previous year 

Fishing nets 

procured 

0 0 

 

 

 

 

0 Target met 

previous year 

Safety gadgets 

procured 

0 0 0 Target met 

previous year 

To generate 

revenue, 

increase 

5% 5% 0 No budgetary 

allocation 
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Sub 

Programme 

Key 

Outputs 

Key 

performance 

indicators 

Targets *Remarks 

Baseline Planned 

2024/2025 
Achievements 

2024/2025 

income and 

create 

employment 

by 40% 

Improved 

household 

income 

Fund (Million 

KShs) to 

support Fish 

Farmers 

Cooperatives 

(Seed Money) 

2 2M 0 No budgetary 

allocation 

% of 

processed fish 

1%  0 No budgetary 

allocation 

Number of 

farmers 

trained 

80 80 110 Target 

achieved 

Increase fish 

productivity 

in the county 

Number of 

value addition 

technologies 

adopted 

(smoking kiln, 

filleting unit 

2 2 0 No budgetary 

allocation 

Number of 

Technical staff 

trained 

23 23 0 No budgetary 

allocation 

County-Owned Enterprises 

Programme Name 1: Agriculture Training and extension (ATC) 

Objective: To equip farmers and other stakeholders with relevant agricultural skills and knowledge 

Outcome: Increase in the number of farmers adopting the technologies, increase agricultural yields and income 

SP 1.1 

Agriculture 

Training 

Operational 

learning 

centre 

% completion 20% 100% 0 Lack of 

budgetary 

allocation 

SP 1.2 

Conference 

Facilities 

Partitioned 

1000- 

Seater 

ultramodern 

hall 

% completion 0 100% 0 Lack of 

budgetary 

allocation 

Programme 2: Agriculture Enterprises and Mechanization Services (AMS) 

Objective: Enhance efficiency in agriculture production, enhanced revenue generation 

Outcome: Reduction in cost of production in agricultural production 

Agricultural 

Enterprise 

Improved 

dairy unit 

% completion 40% 100% 0 Lack of 

budgetary 

allocation 

Improved 

crop 

enterprise 

Varieties 

improved 

0 2 0 Lack of 

budgetary 

allocation 

Upgraded 

hatcheries 

% completion 0 100% 0 Lack of 

budgetary 

allocation 

Established 

apiary 

No. of apiaries 20% 1 0 Lack of 

budgetary 

allocation 

Improved 

piggery unit 

% completion 20% 100% 0 Lack of 

budgetary 

allocation 

Infrastructural 

Development 

Fenced farm % completion 80% 100% 0 Lack of 

budgetary 

allocation 

Fenced ATC 

school 

% completion 10% 100% 0 Lack of 

budgetary 

allocation 
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indicators 2024/2025 2024/2025 

SP 1.1 Land 

Adjudication and 

Registration 

Secured land tenure %  of adjudication 

sections closed 

- 40% 36% 2 

adjudication 

sections 

closed 

SP 1.2 Valuation 

roll 

Harmonized land rates % level of 

completion of the 

Valuation roll 

- 80% 0 Target not 

achieved 

SP 1.3 County 

land registry and 

Land Information 

Management 

System 

operational, secure and 

digitalized land registry 

% of county land 

data digitized 

- 60% 45% Training for 

the staff on 

the usage of 

the system 

not yet 

SP 1.4 

Demarcation and 

Monumenting 

Public Land 

Secured Public land % of Public land - 40% 35% Target not 

achieved 

SP 1.5 Land 

Acquisition/ 

Countywide 

Increased Public land No. of acreage 

acquired 

- 20 0 No budget 

allocation 

Programme 2: Urban Infrastructure development and Municipalities 

Objective: Provide well planned, coordinated urban infrastructure 

Outcome: Secure, accessible and conducive environment for living and working in municipalities. 

SP 2.1 Urban 

Infrastructure 

development in 

municipalities. 

Improved urban 

infrastructure in 

municipalities 

% of Meru 

residents with 

ease of access to 

urban services 

and Structures. 

(municipalities) 

- 40% 30% Target 

achieved 

SP 2.2 Urban 

Infrastructure 

development in 

towns 

Improved urban 

infrastructure in towns 

% of Meru 

residents with 

ease of access to 

urban services 

and Structures in 

towns 

- 60% 30% Target not 

achieved due 

to budgetary 

constraint 

SP 2.3 

Municipalities and 

Town Governance 

Improved governance in 

towns and municipalities 

% of urban 

centers with 

functional 

enforcement unit 

and by laws 

- 40% 25% Target not 

achieved due 

to budgetary 

constraint 

Programme 3: Physical Planning 

Objective: Provide well planned, coordinated settlements harmonious with their natural environment 

Outcome: Secure, accessible and conducive environment for living and working 

SP 3.1 The County 

Spatial plan 

Optimized 

productivity of 

land countywide 

% level of 

completion of 

County Spatial 

plan 

- 55% 25% The budget 

was not 

sufficient to 

achieve the 

target 

SP 3.2 

Geographical 

information 

Management 

System 

Reduce the cost of Physical 

Planning in the county 

% of completion 

of the County GIS 

Lab established 

- 100% 100% The target 

was achieved 



 66 

SP 3.3 Local 

Physical and Land 

use development 

plans 

Sustainable Local Physical 

and Land use development 

No. of Local 

Physical and Land 

use development 

plans 

- 2 5 The target 

was achieved 

SP 3.4 Market 

Land use plans 

Orderly markets No. of Market 

Land use plans 

- 10 2 Target was 

not achieved 

due to 

budgetary 

constraints 

SP 3.5 

Development 

Control unit 

Coordinated spatial 

development 

% level of 

creation of 

Development 

control unit 

- 70% 0 Target was 

not achieved 

due to 

budgetary 

constraints 

Programme 4: Housing and Informal settlement 

Objective: To ensure livable safe and standardized built environment 

Outcome: Quality County housing to work and live in 

SP 4.1 Affordable 

Housing 

Affordable housing 

for poor and 

vulnerable/Countywide 

No. of house units 

completed 

- 100 0 No budgetary 

allocation 

Affordable housing 

For County staff 

No. of House 

Units completed. 

- 210 0 No budgetary 

allocation 

Renovation of County staff 

houses 

No.  of units 

renovated 

- 100 0 No budgetary 

allocation 

Improved informal 

settlements urban 

infrastructure development 

% Infrastructure 

development 

- 20% 60% Target 

achieved 

SP 4.2 Housing 

policy 

development and 

implementation 

Secure, inclusive and 

decent private and public 

houses. 

% level of 

housing policy 

developed. 

- 100% 0% No budgetary 

allocation 

Programme 5: Human Resource Development 

Objective: To enhance professionalism and skills in the workforce. 

Outcome: Professional and skilled workforce 

SP 5.1 Capacity 

building 

Professional and skilled 

workforce 

No. of staff 

trained 

- 40 40 Target 

achieved 

Programme 6: Digital Land Governance Programme 

Objective: Improved food and nutrition security, livelihoods and sustainable development in Kenya through 

equitable and secure access and management of land as per Vision 2030 

Outcome: Improved security of tenure and equitable access to land and natural resources for enhancement of 

livelihoods and sustainable socioeconomic development 

SP 6.1 Digital 

Land Governance 

Enhanced efficient and 

effective land governance 

through the digitization and 

digitalization of land 

records and processes 

% of data 

Digitized 

- 40% 0 No budgetary 

allocation 

Improved conflicts and 

disputes resolution 

mechanisms on land 

and natural resources 

% Completion of 

development 

Alternative justice 

system framework 

guidelines 

- 40% 30% Target not 

achieved due 

to insufficient 

funds 
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Increased no. of 

households with 

access to clean and 

safe piped water 

No. of water projects supported 74 30 139  

Rainwater 

harvesting 

and storage 

Increased volume of 

harvested rain water 

No. of cubic meters of rain water 

harvested 

349.21

M3 

10000M3 822.48 

M3 

Missed target due to 

budgetary constraint 

Increased number of 

households with 

access to clean and 

safe water 

Number of households and 

institutions with water harvesting 

facilities 

998 4500 742 Lack of adequate 

funding 

Irrigation 

water 

Supply 

Increased number of 

hectares with access 

to safe and adequate 

water for irrigation 

 

length of pipeline laid in km - 15km, 300mm 

diameter pipes 

0  

No of pipes procured - 2000pipes 

6inch 150mm 

0 Work in progress 

Acreage under 

irrigation. 

Number of hectares under 

irrigation. 

0 120h - Lack of funds 

Water 

Quality 

monitoring 

and control. 

Reduced cases of 

water related 

ailments 

No. of Laboratories Constructed 0 1 0 Lack of funds 

Number of water samples 

collected, analyzed and tested 

29 1500 6 Lack of funds 

Acquiring 

departmental 

vehicles 

Increased mobility 

and efficiency in 

implementation of 

the projects 

Number of Available vehicles to 

transport engineers and other 

technical officers to different sites 

0 2 1 Lack of funds 

Programme 2: Water resource Management 

Objective: To increase water storage, harvesting and use efficiency 

Outcome: Increased water storage in cubic meters 

Construction 

of Dams 

Increased water 

storage in cubic 

meters impounded 

Number of cubic meters of water 

in storage in dams 

100,000

,000M3 

1,000,000M3 0 Lack of funds 

Construction 

of water Pans 

Increased water 

harvesting and 

storage in cubic 

meters 

Number of cubic meters 

collec0ted and stored in water 

pans 

0 500,000M3 0 Lack of funds 

Sinking of 

boreholes 

Increased water 

availability 

No. of Boreholes 

sunk/rehabilitated 

17 

Rehabili

tated 

50 6 Inadequate funding 

No. of KMs of trenches excavated 101.328

km 

10KMs 0 In collaboration with 

community water 

projects 

Development 

of a strategic 

Plan 

Development of 

strategic plan 

No. of strategic plans developed 0 1 0 Lack of funds 

Develop a 

water master 

plan 

Develop a water 

master plan 

No. of master plan developed 0 1 0 Lack of funds 

Review of 

2014 County 

water Act 

2014 county water 

act review 

No. of water act reviewed 0 1 0 Work in progress 

Acquiring 

Human 

resource 

capital 

Acquiring of human 

resource capital 

No. of officers hired 420 29 0 Lack of funds 

Programme Name: Environmental Management and Protection 

Objective: To enhance environmental management and sustainability 
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Outcome: Improved environmental sustainability 

Solid Waste 

Management 

Dumpsite 

Maintainance 

No of dumpsite maintained 3 2 2 2 dumpsites 

biannually 

Maintained 

Tools provided to 

cleaning staffs 

No of staff provided with tools 500 500 145 

wheelba

rrows, 

44 

rakes, 

800 

gloves, 

53 fork 

jembes 

and 100 

slashers 

No PPEs provided to 

cleaning staffs 

Skip loaders and 

skip bin procured 

No bins procured 6 6 12 Bins were increased 

based on demand 

and available  skip 

loader potentiality 

Skip loaders 

procured/garbage 

Truck 

No Skip loader procured 1 2 1 Fund for 1 was 

realocated to other 

programmes ( 

Garbage truck A 

waiting delivery) 

Environmental 

clean-up 

No of clean up held 10 5 10 Government and 

some are 

Businessmen/wome

n and Community 

initiated 

Environmental 

compliace aand 

sustainability 

No of project and plans subjected 

to EIAs, EAs and SEA 

20 45 39 This are all FLLoCA 

funded community 

led projects 

Improved data base No of  established data system 

(WEBPAGE) 

0 1 1  

Programme Name: climate Change adaptation and Mitigation 

Objective: To build rural community resilience and mitigation to effect of climate  change 

Outcome: climate resilience communities 

Potable water Building community 

resilience to drought 

No of water access water project 

implemented 

35 29 35 FLLoCA and G- 

FLLoCA funded 

projects 

Building Resilience 

of vulnerable and 

marginalized groups 

No of project supporting the 

VMG (Water storage tanks of 

210L) 

8,420 8,400 8,420 FLLoCA and G- 

FLLoCA funded 

projects 

 Provision of Climate-smart 

kitchen gardening kitts and 

equipment 

900 900 900 FLLoCA and G- 

FLLoCA funded 

projects 

Environmental 

conservation 

Provision of clean cooking meko 

and accessories 

300 300 300 FLLoCA and G- 

FLLoCA funded 

projects 

Climate proofing of 

rural Infrastructure 

and disaster risks 

Management 

Construction of bridges 3 3 3 FLLoCA and G- 

FLLoCA funded 

projects 

Programme: Provision of potable water and sanitation services 

Objective: To improve livelihood through affordable portable water and sanitation services 

Outcome: Improved living conditions for the residents of Meru County 

Potable water Raw water main 

Meru municipality 

Supply and installation of new 

pump 

- 1 1 Pump installed and 

in use 
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Installation of new filter media  50% 30% Ongoing project 

 Feasibility studies, Design and 

Proposal development of 4 No. 

Boreholes 

- 100%  Ongoing 

Funded by JICA 

Sanitation New Sewer 

connection 

Meru 

Design of sewer laterals 

Installation of 57km 200mm 

sewer laterals 

Installation of man holes 

Installation of individual 

connections 

80% 20% 20% Project complete and 

in use 

Construction of Household 

sanitation Toilets for Magundu 

- 100% 100% Project complete 

Rehabilitation of Kaaga main -+-

pipeline 

50% 50% 50% Project is complete 

Install wastewater treatment plant, 

lay reticulation system at 

Rwanyange 

- 5% % Feasibility studies, 

Design and Proposal 

developed 

Survey of customer sewer 

connection pipelines for last mile 

- 100% 100% Complete 

MeRuWASCO 

Potable water Installation of Water 

meters 

No. of water connection sites and 

meters identified for connection 

- 3000 500 Target not 

achieved.Luck of 

funds 

Raw water main in 

Timau 

5 Km long DN 200 MM Pipeline, 

1 no intake, 3,000M3/Day CFU, 

and a 225M cubed Storage tank. 

0 20% 20% Target met 

Raw water main and 

intake in 

Mitunguu 

1No intake 5 Km DN 200 MM 

10 no Air valves + chambers 

10 no washouts +chambers 

0 20% 10% Achieved only 50% 

Raw water main 

Kanyakine 

15Km DN 200 MM 

15 no Air valves + chambers 

15 no washouts +chambers 

0 20% 0% Not Met 

Water Treatment 

plant Kanyakine 

Construction of 1no 3000m3/ day 

treatment plant ,1 no 250m3 clear 

water tank 

0 20% 0% Not met 

Raw water main 

Nkubu 

Construction of 1no intake 20 KM 

DN 250MM 

5 no Air valves + chambers 

5 no washouts +chambers 

0 20% 0% Not met 

Water Treatment 

plant Nkubu 

No. of 3000M3/day high elevation 

vantage water treatment plant 

constructed 

0 20% 0% Not met 

Reticulation system 

in Nkubu 

Design and lay a well-planned 20 

km DN  110 to 32 MM water 

reticulation system for Nkubu 

0 20% 0% Financial constraints 
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New water supply in 

Mikinduri 

Construction of 1 no intake, 

Installation of 20 KM DN 250mm 

raw water main, construction of 1 

no treatment plant, 20 km DN  

110 to 32 mm water reticulation 

system and metering of 5000 no 

connections 

0 20% 0% Not met 

Luck of funds 

Tigania water supply Installation of 10km DM 200mm 

raw water main, 20 km DN 110 to 

40 mm water reticulation system 

and meter 3500 connections 

0 20% 0% Not met 

Luck of funds 

Drilling of a 

solarized equipped 

borehole 

 

No. of solarized and equipped 

borehole drilled 

0 3 0% Funds constraints 

Decentralized 

treatment facility in 

Timau municipality 

Construction of 1 no 

Decentralized treatment facility 

and 200 no toilets 

0 100% 80% Project on going 

Sanitation Conventional 

Sewerage facility in 

Nkubu 

1 no waste Conventional 

Sewerage facility in Nkubu 

0 20% 0%  

New Sewer 

connection 

Maua municipality 

Design of sewer laterals 

Installation of 57km 200mm 

sewer laterals 

Installation of man holes 

Installation of individual 

connections 

0 20% 0 Not met due to luck 

of funds 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Service Satisfaction Levels 

Surveys/ Countywide 

Definition of key metrics. 

Create and choose best tool and 

distribution channel. 

Data collection. 

Results analysis. 

Action on feedback. 

Survey again 

50 60% 70% 2,000,000 2,000,000 On-going Target achieved 

Tracking Implementation of 

Governor’s Priority Projects/ 

Countywide 

Field visits, Project 

appraisals, Project 

reporting 

35 100% 80% 1,350,000 1,350,000 On-going Target achieved 

Inter-ministerial field 

Missions on Key priority 

projects/ Countywide 

Field visits, Project 

appraisals, Project 

reporting 

150 100% 100% 1,650,000 1,650,000 On-going Target achieved 

Rapid Result Initiatives on 

Priority Projects/ Countywide 

Action Plans 

Implementation of RRIs. 

Evaluation of 

RRIs. Awards. 

75 10 10 0 0 Not 

Initiated 

No budgetary 

allocation 

Capacity development and 

training/HQs 

Staff Training 

Needs analysis 

Procurement. Enrolment 

25 100% 50% 0 0 Ongoing 50% trained 

Program 2: Efficiency Monitoring 

M&E management 

system/HQs 

Procurement installation. 

Training and commissioning of 1 

M&E System. 

19.5 2 2 19.5 0 - Process for M&E 

system not 

initiated due to 

budgetary 

constraints. Project 

reports target 

achieved 

Monitoring and Verification/ 

Countywide 

Field visits. 

Project appraisals. Project 

reporting. 

60 100% 80% 1,000,000 1,000,000 Completed Continuous 

monitoring 

maintained 

ensuring 

credibility and 

transparency 

enhanced. 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Capacity development 

and training/HQs 

  

Staff Training 

Needs analysis. 

Procurement. 

Enrolment 

4 30% 15% 600,000 600,000 Completed Training done led 

to improved 

verification and 

reporting capacity. 

Performance 

contracting and 

appraisal/ Countywide 

Drafting of Performance 

Contracts & SPAS reports. 

Implementation of RRIs. 

Evaluation of PC, SPAS, RRIs. 

Awards. 

8 100% 20% 8 0 Not 

Initiated 

Full appraisal 

coverage achieved 

for the staff under 

the categories 

targeted, 

strengthening 

accountability. 

Departmental 

Coordination/HQs 

Incorporation of Coordinators In 

departmental Key activities 

5 2 1 5 0 Ongoing Monitoring report 

completed, 

improving 

interdepartmental 

collaboration. 

Program 3: Special Programmes 

Construction of fire station/ 

Nkubu, Mikinduri, Mutuati 

Expansion of Nkubu fire station 

and constructing one at Mikinduri 

and Mutuati 

20 100% 0 0 0 Not 

Initiated 

Target not 

achieved 

Acquisition of locally 

assembled fire engines/HQs 

Purchasing a fire engine for timely 

response 

40 100% 0 0 0 Not 

Initiated 

Target not 

achieved 

Civic Education & Public 

Participation/Countywide 

Conduct civic education forums; 

develop and disseminate 

informational materials; engage 

communities in county planning 

and decision-making processes. 

 
100% 70% 700,000 700,000 Ongoing Participation rate 

below target; 

limited by low 

turnout in some 

regions. 

Acquisition of food and non-

food items/HQs 

Food and NFIs 100 90% >90% 8,500,000 8,500,000 Ongoing The vulnerable 

cushioned for 

adverse effects of 

calamities 

Programme 4: Partnerships and external linkages development/countywide 

Research 

development/Countywide 

Field visits, Data collection and 

analysis, proposal writing 

10 6 0 0 0 Not 

Initiated 

Target not 

achieved 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Stakeholder relations 

management/Countywide 

Regular Meeting and consultations 2 250M 0 2,300,000 2,300,000 Ongoing Whereas donors 

were engaged there 

was no fund 

realized from 

donor; requires 

strengthened 

resource 

mobilization 

strategies and 

proactive 

engagement with 

potential partners. 

Institutional Development Procurement, Training and drafting 

of directorate framework and 

policy 

20 1 0 0 0 Not 

Initiated 

Target not 

achieved 

Capacity 

building/Countywide 

Procurement and training 2 30% 0 0 0 Not 

Initiated 

Target not 

achieved 

Program 5: Communication 

Media Outreach - Liaise with print and electronic 

media outlets. - Procurement of 

communication gadgets. 

2 12 6 2,500,000 2,500,000 Ongoing Average 

performance. 

There is need for  

support for more 

Productions 

Production of county 

marketing and branding 

materials 

Collection, design production of 

county branded materials 

11 2,000 
 

3,000,000 4,000,000 Ongoing Average 

performance. 

There is need for  

support for more 

Productions 

Press briefings Sharing of monthly activities & 

update public on upcoming events 

0 12 12 4,750,000 7,927,484 Ongoing Press briefings 

successfully 

conducted to share 

monthly activities 

and inform the 

public on 

upcoming events. 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Programme 6: Protocol And Event Management 

Capacity development 

and training. /HQs 

Enrolment for short professional 

and refresher courses 

15 20 20 650,000 650,000 Ongoing Procurement 

delays but 

ongoing. 

Increased capacity in 

the event management /HQs 

  

Procure protocol 

equipment’s Rebranding 

of specific equipment’s 

to fit national standards 

3.5 10 0 0 0 Not 

initiated 

No procurement 

completed; 

pending allocation 

of funds and 

procurement 

process initiation. 

Programme 7: Administration, Planning & Support Services 

Administrative 

Planning/Countywide 

Governor Diary, Logistics, Liaison 10 10 10 
  

Ongoing Target fully 

achieved, ensuring 

strong 

interdepartmental 

collaboration and 

seamless service 

delivery. 

Department Of Finance, Economic Planning & ICT 

Programme 1: Public Finance Management 

Budgetary documents reports Preparation of CBROP 10 1 CBROP/ year 1 CBROP/ 

year 

- 10 Completed The department 

was able to meet 

the set deadlines 

CFSP -1 CFSP/ year 1 CFSP/ 

year 

- 

Budget Estimates -1 Budget Estimates/ 

year 

1 Budget 

Estimates/ 

year 

- 

PBB -1 PBB/ year 1 PBB/ year - 

Sector Working Groups 1 Departmental Sector 

Working Group 

Report 

1 

Departmenta

l Sector 

Working 

- 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Group 

Report 

Preparation of Monthly & 

Quarterly Expenditure 

management report 

-1 Expenditure 

management report 

1 

Expenditure 

management 

report 

- Done Cash flow 

statements were 

done 

Budget & economic forums budget and economic forums 3 
 

2 budget and 

economic 

forums/ year 

2 6 Done Budget and 

economic forums 

were held 

Public Participation Public participations 10 
 

2 public 

participation

s/ year 

2 3.5 Done Public 

participation were 

done across the 

county for the 

annual budgetary 

allocations 

Programme 2: County Economic Planning, Policy formulation, monitoring & evaluation 

County Annual Progess 

Report &County Annual 

Progress Reporting 

-Annual and Quarterly reports 3 1 CADP    1 Progress 

report 

1 CADP          

1 County 

Annual 

Progress 

Report 

- 2 Done ADP 2025/26 & 

CAPR for 2024 

FY was done 

successfully 

County Project Register -Updated project register 1 project register 1 project  1 

register 

updated 

- Done Project Register 

Successfully 

updated 

County Bureau of Statistics Procure equipment, Installation of 

data software and collection of 

data, & compilation of  statistical 

abstracts 

6 1 30% done - 1 Ongoing No budgetary 

allocation 

Programme 3: Revenue Management 

Revenue Automation System Maintenance of the Automated 

Revenue System 

- 1 system Maintained 1 system 

maintained 

- - ongoing Maintenance 

ongoing 

Programme 4: Micro-Finance Development 

Disbursement of Loans Lending to boost working capital - 250 25 - - Done Loans were 

disbursed to 

customers 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Education, Science, Culture and Arts 

Directorate of ECDE 

Nkuriga ECDE classroom / 

abogeta west 

Identification of sites, preparation 

of BQs, procurement and 

construction 

15000

00 

100% 60% 1500000 1500000 Lintel Ongoing 

construction 

Riaki ECDE classroom and 

furniture / akachiu 

Identification of sites, preparation 

of BQs, procurement and 

construction 

75000

0 

100% 100% 750000 750000 Complete Done 

Ugoti ECDE classroom/ 

Akachiu 

Identification of sites, preparation 

of BQs, procurement and 

construction 

13000

00 

100% 100% 1300000 1300000 Complete Done 

Kalimbala ECDE classroom/ 

Akirang’ondu 

Identification of sites, preparation 

of BQs, procurement and 

construction 

40000

0 

100% 
 

400,000 900,000 Complete Done 

Completion of ECDE class at 

Mwerene/ Akirang’ondu 

Identification of sites, preparation 

of BQs, procurement and 

construction 

40000

0 

100% 20% 400,000 900,000 On going Ongoing 

construction 

Completion of Mporoko  

ECDE classroom/ 

Akirango’ndu 

Identification of sites, preparation 

of BQs, procurement and 

construction 

50000

0 

100% 100% 500,000 800,000 complete Done 

Classroom at Kimuthi/ Akithi Identification of sites, preparation 

of BQs, procurement and 

construction 

13000

00 

100% 100% 1,300,000 1,300,000 Complete Done 

Classroom at Nkurare/ Akithi 

ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

1,300,

00 

100% 100% 1,300,000 1,300,000 complete Done 

Murara ECDE classroom/ 

Amewathi 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12750

00 

100% 50% 1,275,000 1,275,000 On going Ongoing 

construction 

Kiani ECDE classroom and 

furniture/ Antubetwe Kiongo 

Ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12750

00 

100% 60% 1,275,000 1,275,000 Lintel Ongoing 

construction 

Malaene ECDE classroom/ 

Athiru Ruujine 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12750

00 

100% 100% 1,275,000 1,275,000 Complete Done 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Maruthiene ECDE classroom/ 

Athiru Ruujine 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12750

00 

100% 100% 1,275,000 1,275,000 Complete Done 

Kanathu ECDE classroom/ 

Athiru Ruujine 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12750

00 

100% 70% 1,275,000 1,275,000 Roofing Ongoing 

construction 

Construction of KK Aaru 

ECDE classroom / Athiru 

Ruujine 

Identification of sites, preparation 

of BQs, procurement and 

construction 

15000

00 

100% 50% 1,500,000 1,500,000 Walling Ongoing 

construction 

Ntuene ECDE classroom and 

furniture/ Igembe East 

Identification of sites, preparation 

of BQs, procurement and 

construction 

15000

00 

100% 2% 1,500,000 1,500,000 Site hand 

over not yet 

 

Mbubune ECDE classroom 

and furniture/ Igembe East 

Identification of sites, preparation 

of BQs, procurement and 

construction 

1,300,

000 

100% 10% 1,300,000 1,500,000 Foundation Ongoing 

construction 

ECDE Classroom at 

Mukuciune/ Igoji West 

Identification of sites, preparation 

of BQs, procurement and 

construction 

1,300,

000 

100% 10% 1,300,000 1,300,000 Foundation Ongoing 

construction 

ECDE classroom at Mugae/ 

Igoji West 

Identification of sites, preparation 

of BQs, procurement and 

construction 

15000

00 

100% 70% 1,500,000 1,500,000 Roofed Ongoing 

construction 

Kathuguya ECDE classroom 

and furniture/ Igoji West 

Identification of sites, preparation 

of BQs, procurement and 

construction 

30000

0 

100% 100% 300,000 1,300,000 Complete Done 

Nkura ECDE classroom and 

furniture in Kiagu ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

15000

00 

100% 100% 1,500,000 1,500,000 Complete Done 

Completion of ECDE 

classroom at Kiandiu / Kianjai 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12000

00 

100% 100% 1,200,000 1,200,000 Complete Done 

Makarios ECDE classroom/ 

Kiguchwa 

Identification of sites, preparation 

of BQs, procurement and 

construction 

30000

0 

100% 100% 300,000 1,300,000 Complete Done 



 80 

Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Kilalai ECDE classroom/ 

Maua 

Identification of sites, preparation 

of BQs, procurement and 

construction 

35000

00 

100% 90% 3,500,000 3,500,000 Finishing Ongoing 

construction 

Completion of ECDE Class at 

Machegene/Ciakuru/ Mbeu 

Identification of sites, preparation 

of BQs, procurement and 

construction 

13000

00 

100% 100% 1,300,000 1,300,000 Complete Done 

Construction of a model 

ECDE centre at Amatu / 

Mikunduri 

Identification of sites, preparation 

of BQs, procurement and 

construction 

75000

0 

100% 100% 750,000 550,000 Complete Done 

Completion ECDE classroom 

at Thuuri / Mikunduri 

Identification of sites, preparation 

of BQs, procurement and 

construction 

15000

0 

100% 10% 1,500,000 1,500,000 Foundation Ongoing 

construction 

Kiguru ECDE classroom/ 

Mikinduri 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12900

00 

100% 10% 1,290,000 1,290,000 In progress Ongoing 

construction 

150 plastic chairs for teachers 

/ Mikinduri 

procurement 30000

00 

100% 100% 300,000 1,300,000 complete Done 

Construction of Karingene 

ECDE classroom/ 

Mwanganthia ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

13800

00 

100% 50% 1,380,000 1,380,000 Walling Ongoing 

construction 

Construction of Kimachia 

ECDE classroom/ Nkomo 

ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

16000

00 

100% 50% 1,600,000 1,600,000 Walling Ongoing 

construction 

Construction of kunene ECDE 

classroom/ Nkomo 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12000

00 

100% 100% 1,200,000 1,200,000 Complete Done 

Gimpine ECDE classroom 

and furniture in Nkomo ward/ 

Nkomo ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

10000

00 

100% 100% 1,000,000 1,200,000 Complete Done 

Muchege ECDE classroom/ 

Nkomo Ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

10000

00 

100% 100% 1,000,000 1,200,000 Complete Done 

Renovation Kaubau ECDE 

classroom/ Nkuene wrd 

Identification of sites, preparation 

of BQs, procurement and 

construction 

75000

0 

100% 70% 750,000 1,300,000 Roofed Ongoing 

construction 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Kirindara ECDE classroom / 

Ntunene 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12000

00 

100% 70% 1,200,000 1,200,000 Roofing Ongoing 

construction 

St. Simon and Jude ECDE 

classroom/ Ntunenen 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12000

00 

100% 100% 1,200,000 1,200,00 Complete Done 

Mulathankari ECDE 

classroom / Nyaki West 

Identification of sites, preparation 

of BQs, procurement and 

construction 

80000

0 

100% 100% 800,000 1,200,000 Complete Done 

Kaaga ECDE classroom/ 

Nyaki West 

Identification of sites, preparation 

of BQs, procurement and 

construction 

13000

00 

100% 100% 1,300,000 1,300,000 Complete Done 

Renovation of Tutua ECDE 

classroom/Ruiri Rwarera 

Identification of sites, preparation 

of BQs, procurement and 

construction 

13000

00 

100% 100% 1,300,000 1,300,000 Complete Done 

Matuuru ECDE classroom/ 

Ruiri rwarera 

Identification of sites, preparation 

of BQs, procurement and 

construction 

60000

0 

100% 100% 600,000 600,000 Complete Done 

Nchoroiboro ECDE 

CLASSROOM/ Ruiri 

Rwarera 

Identification of sites, preparation 

of BQs, procurement and 

construction 

55000

0 

100% 100% 550,000 1,300,000 Complete Done 

LII ECDE furniture/ Special 

Ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

55000

0 

100% 70% 550,000 1,200,000 Roofed Ongoing 

construction 

Completion of Ntulili ECDE 

classroom/ special Ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

15000

00 

100% 70% 1,500,000 1,500,000 Roofed Ongoing 

construction 

Completion of ECDE 

Classroom at Kisima ECDE 

Centre/ special ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

200,00

0 

100% 70% 200,000 1,200,000 Roofed Ongoing 

construction 

Gatithine ECDE Classroom & 

Furniture/ Thangatha ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

19000

00 

100% 100% 1,900,000 1,900,000 Complete Done 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Construction of Ngutu ECDE 

Classroom and 

furniture/Thangatha ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12000

00 

100% 100% 1,200,000 1,200,000 Complete Done 

Ngutu ECDE Classroom & 

Furniture/ Thangatha ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

1,200,

000 

100% 100% 1,200,000 1,200,000 Complete Done 

Construction of ECDE Class 

at Ndemu Primary/ Timau 

Identification of sites, preparation 

of BQs, procurement and 

construction 

600,00

0 

100% 90% 600,000 1,200,000 Painting Ongoing 

construction 

Completion of DEB Ontulili 

primary schoo/ Timau wardl 

Identification of sites, preparation 

of BQs, procurement and 

construction 

1,500,

000 

100% 100% 1,500,000 1,500,000 Complete Done 

Directorate Of Vocational Education and Training 

Completion of a workshop at 

Ithamare VTC/ Kianjai ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

1,000,

000 

100% 100% 1,000,000 1,750,000 Complete Done 

Kiroone workshop/ Igoji West 

ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

2,100,

000 

100% 90% 2,100,000 3,100,000 Painting Ongoing 

construction 

Completion of dormitory at 

Karurune VTC/ Ntima West 

ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

1,000,

000 

100% 90% 1,000,000 3,000,000 finishing Ongoing 

construction 

Construction of Muutine VTC 

workshop/Njia ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

3,000,

000 

100% 90% 3,000,000 3,000,000 Roofed Ongoing 

construction 

Uruku VTC workshop 

completion/ Nkuene ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

10000

00 

100% 40% 1,000,000 1,500,000 On going Ongoing 

construction 

Completion of Mpoune social 

hall/ Ntima East ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

16000

00 

100% 100% 1,600,000 2,600,000 Complete Done 

VTC classroom and 

furnitureat Gakumukumu  

/igoji east 

Identification of sites, preparation 

of BQs, procurement and 

construction 

1,500,

000 

100% 70% 1,500,000 1,500,000 Lintel Ongoing 

construction 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Thitha VTC classroom/athiru 

Ruujine 

Identification of sites, preparation 

of BQs, procurement and 

construction 

13,000

,000 

100% 100% 1,275,000 1,275,000 Complete Done 

Thitha VTC classroom/Athiru 

Ruujune 

Identification of sites, preparation 

of BQs, procurement and 

construction 

12000

00 

100% 100% 1,200,000 1,200,000 Complete Done 

Mituntu VTC field 

levelling/Kianjai ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

2,000,

000 

100% 100% 2,000,000 2,000,000 Complete Done 

Ablution block and furniture 

at Ngisishi VTC/Kisima ward 

Identification of sites, preparation 

of BQs, procurement and 

construction 

3,000,

000 

100% 90% 3,000,000 3,000,000 Painting Ongoing 

construction 

Youth Affairs, Sports, Gender and Social Protection 

Programme 1: Talent Development and participation 

Youth Economic 

Empowerment/ Countywide 

Equipping youths with assorted 

income generating equipment 

20,000

,000 

100 0 0 0 Ongoing No budgetary 

allocation fy24/25 

Talent 

Development/Countywide 

Establishment of music recording 

studio 

40,000

,000 

2 0 0 0 0ngoing Equipments 

available- Studio 

not established due 

to lack of 

Budgetary 

allocation 

Youth benefiting from the 

Recording studio 

10,000

,000 

500 0 0 0 0ngoing No budgetary 

allocation 

Youth Social 

Development/Countywide 

Sensitize youth on dangers of 

crime, sexual reproductive 

health, mental health 

5,000,

000 

10,000 230 800,000 795,000 ongoing ongoing 

Programme 2: Youth Empowerment and Skills Development 

MYS intake/Countywide Recruitment and training of youths 34 500 0 0 0 ongoing No budgetary 

allocation 

Talent 

development/Countywide 

Identification, scouting and 

nurturing of talents 

40 4 0 0 0 ongoing No budgetary 

allocation 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Ng’arisha Mtaa/Countywide Tree planting 32 150,0000 trees 0 0 0 ongoing No budgetary 

allocation 

Meru Youth Service 

community Road maintenance 

program/Countywide 

Unclogging of Drainage, 

Rehabilitation 

8 5000 0 0 0 ongoing No budgetary 

allocation 

Programme 3: Sports Development 

Upgrading of Nkubu Stadia Erection of a perimeter fence and 

pavilion 

15 1 0 0 1.9m new Done through ward 

fund 

Upgrading of Public 

Playground/Countywide 

Contracts, dozing, grading and 

compressing 

leveling, goal posts, 

marking, 

sanitation facilities 

45 45 0 0 0 new No budgetary 

allocation 

Sporting equipment/ 

countywide 

Procurement and distribution of 

sports equipment 

10 225 500 26 m 26 m ongoing ongoing 

Meru County Talent 

Academy/ 

Countywide 

Establish and manage academies, 

training and research for global 

competitiveness 

5 100 0 0 0 Not done Budget constraints 

Capacity Building of coaches 

and referees 

Hiring of Trainers, identification of 

trainees and hiring of training 

grounds 

5 200 200 1m 1m done Done 

Support to local Sports 

Federations and Leagues 

Selection of teams, training and 

participation in tournament. 

20 12 0 0 0 Not done Budget consraints 

KYISA Countywide Mobilization of resources 

Identifying the participants 

Training 

Participation  

5 50 0 0 0 Not done Budget consraints 

KICOSCA Countywide Mobilization of resources 

Identifying the participants 

Training 

Participation  

3 13 13 13 m 13m done Done 

Programme 4; Gender and Social Protection 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Women economic 

Empowerment/Countywide 

Identify women groups 

Capacity Building of women on 

financial literacy 

50,000

,000 

5000 0 0 0 Ongoing No budgetary 

allocation 

Widows /widowers 

Empowerment Program 

County Wide/Countywide 

Identify the widows /widowers 

Capacity build widows and 

widowers on unclaimed assets, 

property laws and land laws. 

2,000,

000 

1000 0 0 0 Ongoing No budgetary 

allocation 

PWD 

Empowerment/Countywide 

Mapping of the PWD 20,000

,000 

2500-PWD Mapped 0 0 0 Ongoing Donation-by 

NCPWD/CSOS Purchase and issuance of assistive 

devices 

 

  

1600-Assisitive 

devices 

1000 0 0 Donation-

by 

NCPWD/C

SOS 

GBV intervention /Mitigate 

GBV county wide 

Mapping, rescuing and 

empowering of the affected 

10,000

,000 

300-SGBV cases 250 women 

sensitized 

1,500,000 1,500,000 Ongoing Done 

1-Policy docment Review of 

SGBV 

policy 

Review of 

SGBV 

policy 

ongoinng 

Awaiting approval 

by  county 

assembly 

Construction of GBV/FGM Rescue 

center/Rehabilitation centre 

100 1 0 0 0 Phase 1 

complete 

Phase 1 complete 

phase 2 awaiting 

budgetary 

allocation 

Issuance of comprehensive 

NHIF cover to the elderly 

Advocacy for universal standard of 

care for the older persons 

.mapping of the vulnerable elderly  

15 1000 0 0 0 No 

budgetary 

allocation 

No budgetary 

allocation 

Mitigating teenage 

pregnancies county wide 

identify the vulnerable teenagers 

and train on life skills 

5 1000 
 

300,000 300,000 ongoing No budgetary 

allocation 

Issue dignity kits. 1000 

Establish Cottage industry 

(Mashinani Industry) 

Site identification 100 500 0 0 0 No 

budgetary 

allocation 

No budgetary 

allocation Construction of cottage  

Strengthened families in for 

OVC’s / 

County wide 

Mapping of OVCs 5 
 

0 0 0 No 

budgetary 

allocation 

No budgetary 

allocation 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Marking of International 

Women’s Day 8th March 

Identify women 1 1 day 1 300,000 300,000 Done Done 

Women right awareness created 

UN international day for 

PWD 

Identify the PWD 2 1 day 1000 350,000 350,000 ongoing Succesfully done 

in collaboration 

with 

NCPWD/CSO 
Zero tolerance to FGM Day PWD rights awareness created 

International day for African 

child 

Identify children 1 1 day 0 0 0 Ongoing No budgetary 

allocation Children rights awareness created 

International Widows Day Identify widows 1 1 day 1000 

widows 

0 0 ongoing Ongoing in 

partenership with 

CSO 
Awareness created 

16 Days of activism Gbv awareness created 2 16 days 1000 350,000 350,000 ongoing Ongoing in 

patnership with 

CSO 

Gender mainstreaming county 

wide 

Identify the public and private 

officers 

10 150 150 250,000 250,000 done Succesfully done 

Trainings 

Men and boys program 

county wide 

Identify boys and men to be 

engaged 

5 300 0 0 0 Not done No budgetary 

allocation 

Roads, transport & Energy 

Road routine maintenance 

countywide 

Road opening, grading, gravelling, 900 10km per ward 330Km 980M 980M 100% Materials were 

locally sourced, 

hence saving cost Construction of Bridges Construction and repair 46 5 26M 26M 100% 

Cabro/LVS paving Construction and laying of 

Bitumen/cabro 

300 5Km 3.1 - - 100% Done under MTF 

County lighting Installation of Low mast 

floodlights 

12 92 42 15M 15M 100% Done in 

partnership with 

REREC Installation of high mast 

floodlights 

8 15 0 100% 

Fleet management (Asset 

management) 

Improved mobility of county staff 14 2 3 - - 100% Paid under the 

Finance 

Directorate 
 

Insurance and Accident 

management 

21 218 232 - - 100% 

Legal Affairs, Public Service Administration & Management 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Staff training county wide Identification of staff for training 

and capacity building 

20M 300 100 302,608.00 302,518.00 Ongoing Insufficient funds 

hampered training 

Recruitment of county 

enforcement officers, 

trainings and equipment/ 

Countywide 

Recruitment of enforcement 

officers 

Train and kit the enforcement 

officers 

Develop a communication system 

Procure vehicles 

Build enforcement lines 

25M 180 0 0 0 Ongoing Insufficient funds 

Promotions of the initial staff 

members/HQs 

Departmental/ County HR 

Committee meetings on promotion 

5M 1500 384 0 0 Ongoing Insufficient funds 

Purchase of 15 sub-county 

motor vehicles and 46 ward 

administrators motor cycles 

Countywide 

Needs assessment, Procurement 
 

Procure 15 vehicles 

and 46 motor cycles 

0 0 0 Ongoing No Budgetary 

Allocation 

HR medical schemes/HQs Verification of staff data 

Procurement and Award 

400 100% 100% 331,800,000 331,785,82

4 

Completed All staff members 

have a 

comprehensive 

medical cover 

WIBA/HQs Verification of staff data 10M 100% 100% 10,000,000 9,954,051 Completed Target achieved 

Procurement and Award 

Implementation of the scheme 

of service for enforcement 

officers/HQs 

Needs Assessment, Benchmarking, 

Drafting of Scheme, Stakeholder 

Consultations, Review and 

Validation, Approval and Adoption 

- 1 1 0 0 Ongoin Drafted Awaiting 

cabinet approval 

for implementation 

Renewal of office leases for 

ward administrators’ offices/ 

Countywide 

Conducting an inventory, Legal 

and Policy Review, Drafting 

Agreements, Consultations and 

Negotiations, Validation and 

Clearance, Signing and Execution 

10M 20 24 13,940,000 13,895,624 Ongoing The process is 

ongoing to ensure 

all Ward and Sub 

Counties have 

Offices for 

operations. 

County legal registry and 

Library/County Headquarters 

Acquire space for county registry 

and library 

Equipping operationalization 

- - 1 0 0 Not 

Initiated 

No Budgetary 

allocation 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Administrative justice/HQs Administering justice and court 

procedures implementation 

77.0M - 40% 85,103,786.0

0 

85,094,576.

00 

Ongoing The number of 

matters concluded 

is largely 

dependent on the 

judiciary as its 

within their 

discretion to 

expedite on such 

matters 

Town beautification/ 

Countywide 

Carry out visual improvements 10M 4,000 0 0 0 Not 

Initiated 

Implemented by 

directorate of 

urban development 

Recycling plant/ Design, construct and commission 

the waste recycling plant 

150M Initiation and spatial 

planning 

0 0 0 Not 

Initiated 

No budgetary 

allocation 

- 100% 80% 0 0 Not 

Initiated 

No of cleaners not 

sufficient 

Improper waste 

management 

system 

Specialized Garbage and 

Exhauster Trucks/ 

Countywide 

Specialized garbage and exhauster 

trucks 

40M 5 0 0 0 Not 

Initiated 

No budgetary 

allocation 

Town Transport System/ 

Countywide 

Construction of bus parks. 40M 4 0 0 0 Not 

Initiated 

No budgetary 

allocation 

Road construction 10KM 0 0 0 Not 

Initiated 

No budgetary 

allocation 

Service Satisfaction/ 

Countywide 

Conduct countywide service 

delivery satisfaction surveys and 

implement improvement strategies 

 
80 70% 0 0 Ongoing Insufficient 

facilitation to reach 

out to all town 

dwellers with 

county services. 

Sub County and Ward 

Offices/ Countywide 

Build and equip 15 ward offices, 5 

sub-county offices, and 2 sub-

600M Construction 

of 2 sub- 

0 0 Ongoing Inadequate budget 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

county offices constructed but not 

equipped 

Build and equip 

15ward offices, 5 sub 

county offices and 

county 

offices - Not 

equipped 

Purchase of 5 sub 

county vehicles and 15 

motor cycles for Ward 

Administrators 

0 0 0 Not 

Initiated 

No  budgetary 

allocation 

Fully built and equipped 

Utungati Centres/ Countywide 

Construct and equip 4 Utungati 

centres for improved local service 

access 

- 4 Utungati centers 0 0 0 Not 

Initiated 

Budget constraints 

Meru School of Government/ 

Imenti South 

Construction of learning and 

catering facility 

-PPPs identification and 

establishment 

-Equipping & staffing 

- Developing Programmes 

- Training 

200 Initiate the 

construction 

0 0 0 Not 

Initiated 

No budgetary 

allocation 

Citizen Engagements/ 

Countywide 

Conduct intensive public 

participation forums and civic 

education programmes 

- 100% 50% 0 0 Ongoing No intensive civic 

education 

Capacity Building/HQs Organize staff training workshops 

to enhance service delivery skills 

- - 70% 0 0 Ongoing Lack of Budget 

allocation for staff 

capacity building 

Recruitment of 382 village 

administrators/ Countywide 

Recruit village Administrators 

(Vas) as per County Government 

Act (CGA),012 and Meru County 

Coordination of Government 

functions Act 

Hire offices for village 

administrators 

15 78 0 0 0 Not 

Initiated 

No budgetary 

allocation 

Trade, Tourism, Cooperatives and Investement 

Meru County Aggregation 

and Industrial Park CAIP/ 

Ruiri Rwarera  

-Construction of aggregation 

warehouse 

-Construction of value addition 

warehouse 

500,00

0,000 

100% 85% 500,000,000 
 

95% 

Complete 

Ongoing 

construction 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

-Construction of perimeter wall 

and administration block 

Construction of Shauri Boda 

boda shed 

Mbeu 

-Conduct community engagement 

-Erecting a boda boda shed 

1,000,

000 

100% 100% 1,000,000 999,928.00 Complete 
 

Construction of Kunati 

Market Shed 

Thangatha 

- Conduct community engagement 

Construction of market sheds 

1,500,

000 

100% 100% 1,500,000 1,498,750.0

0 

Complete 
 

Construction of Maritati No.2  

market sheds 

Kisima 

- Conduct community engagement 

Constrcution of market sheds 

4,000,

000 

100% 100% 4,000,000 3,992,230.0

0 

Complete 
 

Fitting perimeter wall with 

steel grills (Phase One) (Ugoti 

Market) 

Akachiu 

- Demolition of part of brick wall 

-Installation of steel grills 

2,000,

000 

100% 100% 2,000,000 1,997,265.2

6 

Complete 
 

Gravelling works at Inono 

market 

Naathu 

-Levelling and gravelling Loop 

roads 

1,000,

000 

100% 100% 1,000,000 997,680.00 Complete 
 

Construction boda boda at 

Gitura 

Maua 

-Conduct community engagement 

-Erecting a boda boda shed 

1,000,

000 

100% 100% 1,000,000 1,001,598.4

0 

Complete 
 

Boda Boda Kwa Irene 

Nyaki East 

-Conduct community engagement 

-Erecting a boda boda shed 

1,000,

000 

100% 100% 1,000,000 999,587.00 Complete 
 

Alteration and Installation of 

steel Grills of perimeter wall 

at Gatimbi 

Abothuguchi Cetral 

- Demolition of part of brick wall 

-Installation of steel grills 

1,000,

000 

100% 100% 1,000,000 998,585.30 Complete 
 

Installation of Water Tank at 

· Miruriiri Market 

· Igoji Stage 

· Kieni Kia Ndege 

-Igoji East 

-Erection of water tanks 

-Connecting water for use 

 

  

300,00

0 

100% 100% 300,000 289,662.00 Complete 
 

Gravelling and Construction 

of market toilet at Kaelo 

Market 

-Levelling  and gravelling of Kaelo 

maret 

2,000,

000 

100% 100% 2,000,000 1,999,523.8

0 

Complete 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Antuambui 

Construction of boda boda 

sheds at Kiamuri, Gikuru, 

Kathwene and Kanyee GFF 

Kiagu 

-Conduct community engagement 

-Erecting a boda boda shed 

2,000,

000 

100% 100% 2,000,000 1,999,972 Complete 
 

Gravelling of loop roads at 

Gachibi market 

Kiagu 

Gravelling 1,000,

000 

100% 100% 1,000,000 999,010.00 Competed 
 

Construction of roofing sheds 

at Mitunguu Market 

Mitunguu 

Construction 3,000,

000 

100% 100% 3,000,000 2,999,881.6

0 

Competed 
 

Renovation and levelling of 

KK market 

Akira ngondu 

Renovations 1,500,

000 

100% 100% 1,500,000 1,499,828.4

0 

Competed 
 

Construction of boda boda 

shed at Kaguma and Kwa 

Mwikamba 

Abo Central 

-Conduct community engagement 

-Erecting a boda boda shed 

1,000,

000 

100% 100% 1,000,000 999,391.60 Competed 
 

Worktops for Kunati Market 

Thangatha 

-Conduct community engagement 

-Putting up display tops 

1,100,

000 

100% 100% 1,100,000 1,099,452,8

0 

Competed 
 

Meru Branding Branding and repairing of signages 

to major Meru entrance and exit 

point 

500,00

0 

100% 100% 500,000 500,000 Competed 
 

Capacity Building Training of youths in the creative 

industry on tourism and 

conservation 

0 100% 100% 0 0 Competed 
 

License fee for Sacred Lake 

Nkunga 

HQ 

License payment 1 100% 100% 1 
 

Competed 
 

Online Marketing Online Marketing of Meru as a 

tourism destination via social 

media 

0 Various 100% 0 0 continuous 
 

World Museum day 

Municipality 

Marketing meru while 

collaborating with other key 

tourism stake holders 

0 1 100% 0 0 Completed 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

External Refurbishment 

works 

New County Headquarter 

Repair of back reception roof 

Perimeter wall paint works 

3,144,

636 

1 100% 3,144,636 3,144,636 completed Rental income fuds 

Health services 

Kangeta Theater 

Kangeta ward 

Completion of theatre 4,900,

000 

100% 85% 4,900,000 4,900,000 On going To fully complete 

as per BQ 

Kangeta Theater 

Kangeta ward 

Completion of theatre 4,900,

000 

100% 0% 4,900,000 0 Not 

Initiated 

Not initiated 

Male ward 

Kangeta 

Construction 7,000,

000 

100% 100% 7,000,000 6,620,532.0

0 

Completed Completed phase 1 

as per BQ 

Athiru Rujine Male Ward- 

Athiru Rujine 

Construction 4,000,

000 

100% 100% 4,000,000 3,996,750.0

0 

Completed Operational 

Nthambiro Maternity 

Igembe East 

Renovations 12,000

,000 

100% 100% 12,000,000 10,997,398.

00 

On going To fully complete 

as per BQ 

Mutuati Male Ward 

Amwathi 

Construction 3,500,

000 

100% 100% 3,500,000 3,498,853.4

0 

Completed Operational 

Theera Health Center 

Antubetwe Kiongo 

Fencing & tank tower 2,000,

000 

100% 100% 2,000,000 1,999,893.1

5 

Phase 2 Phase done, 

Funding required 

to complete 

Ndoleli dispensary Maternity completion 6,000,

000 

100% 100% 6,000,000 5,500,808.0

0 

Phase 1 Phase done, 

Funding required 

to complete 

Kaelo Maternity 

Antuambui 

Construction works 21,000

,000 

100% 100% 21,000,000 20,988,129.

00 

Completed Equiping , 

Furniture and 

operationalization 

Miathene Ward Block 

Kianjai 

Completion 3,000,

000 

100% 100% 3,000,000 2,999,816.7

0 

Completed Awaiting equiping 

Mituntu H/C Ruiri rwarera  Construction 4,000,

000 

100% 100% 4,000,000 3,999,950.0

0 

Not 

Initiated 

Not Initiated 

Completion 3,500,

000 

100% 100% 3,500,000 3,494,487.8

0 

Completed Operational 

Mwerokanga Health center 

Akithii 

Renovation 3,500,

000 

100% 100% 3,500,000 3,494,487.8

0 

Completed Awaiting Staffing, 

Operationalization 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Kimachia Maternity 

Nkomo 

Completion 5,000,

000 

100% 100% 5,000,000 4,899,793.6

0 

Phase 1 

complete 

Phase done, 

Funding required 

to complete 

Muthara morgue 

Muthara 

Mortuary construction 7,000,

000 

100% 100% 7,000,000 5,999,581.2

5 

Completed equiping ,furniture, 

operationalization 

Mikinduri Theater Completion 10,000

,000 

100% 100% 10,000,000 9,986,009.6

0 

Completed Can be made 

Mikinduri operational 

Mikinduri OPD 

Mikinduri 

Completion 15,000

,000 

100% 100% 15,000,000 12,998,891.

90 

Completed Equiping , 

Furniture and 

operationalization 

Nyambene Male Ward 

Maua 

Completion 12,000

,000 

100% 100% 12,000,000 9,989,051.4

4 

Completed Equiping , 

Furniture and 

operationalization 

Akachiu Twin Block 

Kanuni 

Construction 4,000,

000 

100% 100% 4,000,000 3,999,250.0

0 

Awating 

Delivery 

Awaiting delivery 

Kanyakine Level 4 

Abogeta East 

Generator purchase 

Power Stabilizer 

3,500,

000 

100% 100% 3,500,000 3,498,000.0

0 

Awating 

Delivery 

Awaiting equiping 

Muutiokiama H/C Abogeta 

East 

Equiping 3,500,

000 

100% 100% 3,500,000 3,450,000.0

0 

Completed Awating Staffing 

Mikumbune Level 4 

Nkuene 

Equiping 8,500,

000 

100% 100% 8,500,000 8,305,860.0

0 

Completed Funding  for phase 

2 equiping 

required 

Kinoro Radiology Block 

Igoji West 

Completion 3,000,

000 

100% 100% 3,000,000 2,999,914.0

0 

Completed Equiping , 

Furniture and 

operationalization 

Ngarindare Maternity Block 

Kisima 

Construction 9,000,

000 

100% 100% 9,000,000 8,424,537.1

9 

On going Equiping , 

Furniture and 

operationalization 

Ngusishi Disp 

Kisima 

Construction 10,000

,000 

100% 100% 10,000,000 8,499,296.9

2 

Completed Equiping , 

Furniture and 

operationalization 

Kibirichia Hospital 

Kibirichia 

Equiping 2,000,

000 

100% 100% 2,000,000 0 Awating 

Delivery 

Awaiting delivery 

Timau Hospital 

Timau 

Equiping 2,000,

000 

100% 100% 2,000,000 1,998,250.0

0 

Completed Operational 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Timau Hospital 

Timau 

Repairs 4,000,

000 

100% 100% 4,000,000 3,999,126.0

0 

Completed Oparational 

MTRH 

Municipality 

CT Scan 70,000

,000 

100% 100% 70,000,000 69,950,786.

00 

Awating 

Delivery 

Awaiting delivery 

Ward Based Projects 

Thinyaine 

Akithii 

Eletricity 1,000,

000 

100% 100% 1,000,000 999,578 Completed Awaiting 

Operationalization 

Mucuune 

Akithii 

Eletricity 500,00

0 

100% 100% 500,000 499,580 Completed Awaiting 

Operationalization 

Kitheo Dispensary 

Akithii 

Equiping lab0ratory 1,200,

000 

100% 100% 1,200,000 1,199,000.0

0 

Completed Awaiting 

Operationalization 

Kimachia Dispensary 

Nkomo 

Equiping maternity 3,500,

000 

100% 100% 3,500,000 3,494,487.8

0 

Completed Awaiting 

Operationalization 

Limauru Dispensary 

Nkomo 

Lab Construction 1,300,

000 

100% 100% 1,300,000 1,299,946.0

0 

Completed Operational 

Mutionjuri Health Centre 

Maternity 

Kianjai 

Completion 3,000,

000 

100% 100% 3,000,000 2,992,987.2

2 

Completed Awaiting 

Operationalization 

Mituntu  Health Center 

Kianjai 

Equiping of laboratory 1,800,

000 

100% 100% 1,800,000 
 

Completed Operational 

Kandebene Dispensary 

Special 

Fencing 1,400,

000 

100% 100% 1,400,000 1,399,808.0

0 

Phase 1 

complete 

Operational 

Lailuba Dispensary Maternity 

wing 

Muthara 

Septic tank/water tower 1,250,

000 

100% 100% 1,250,000 1,248,003.0

0 

Completed operational 

Kunati Health centre 

Thangatha 

Facelifting 1,000,

000 

100% 100% 1,000,000 999,500.00 Phase 1 

complete 

Awaiting funding 

for phase 2 

Kiguchwa Dispensary 

Kiguchwa 

Fencing 1,500,

000 

100% 100% 1,500,000 1,499,129.4

8 

Phase 2 

complete 

Awaiting funding 

for phase 2 

Kiguchwa Dispensary 

Kiguchwa 

Equiping laboratory 1,000,

000 

100% 100% 1,000,000 
 

Phase 3 

complete 

Awaiting funding 

for phase 2 

Ruuju dispensary 

Mikinduri 

Construction 2,000,

000 

100% 100% 2,000,000 1,974,714.4

0 

Completed operational 

x- ray block 

Mikinduri 

Construction 1,000,

000 

100% 100% 1,000,000 
 

Completed Awaiting 

Operationalization 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Ribui Dispensary 

Ruiri-Rwarera 

Construction 1,100,

000 

100% 100% 1,100,000 1,099,918 Completed Awaiting 

Operationalization 

Naari Health center 

Kiirua/Naari 

Equiping maternity 1,500,

000 

100% 100% 1,500,000 
 

Awaiting 

Deliverey 

Awaiting delivery 

Muruguma  Dispensary 

Kiirua/Naari 

Completion 500,00

0 

100% 100% 500,000 499,088.84 phase 1 Awaiting funding 

of Phase 2 

Marinya  a  ruibi  Dispensary 

Kiirua/Naari 

Completion 1,200,

000 

100% 100% 1,200,000 1,199,869.2

0 

Completed Awaiting 

Operationalization 

Ntumburi Dispensary 

Kibirichia 

Equiping laboratory 2,000,

000 

100% 100% 2,000,000 
 

Completed Awaiting 

Operationalization 

Chugu Dispensary 

Nyaki West 

Maternity Construction 2,000,

000 

100% 100% 2,000,000 1,999,651.6

0 

Completed Equiping , 

Furniture and 

operalization 

Kambiti Dispensary Nyaki 

west ward 

Laboratory provision 1,000,

000 

100% 100% 1,000,000 998668.13 Completed Awaiting 

Operationalization 

Chabuene DispensaryNyaki 

west ward 

Burning chamber 500,00

0 

100% 100% 500,000 499,831.01 Completed Awaiting 

Operationalization 

Kambakia Dispensary Completion 2,000,

000 

100% 100% 2,000,000 1,945,651.7

1 

Completed Equiping , 

Furniture and 

operalization 
Municipality 

Mugambone Dispensary 

Abo /Central 

Restructuring 2,000,

000 

100% 100% 2,000,000 1,999,963.0

0 

Completed Equiping , 

Furniture and 

operalization 

Kariene Dispensary 

Abo / Central 

Completion 2,000,

000 

100% 100% 2,000,000 1,999,547.6

8 

Completed 
 

Nyweri Dispensary 

Abo / Central 

Completion 1,000,

000 

100% 100% 1,000,000 999,224.00 Completed Equiping , 

Furniture and 

operalization 

Muungu Dispensary 

Mitunguu 

Laboratory provision 1,500,

000 

100% 100% 1,500,000 1,498,652.9

5 

Completed To be 

operationalized 

Muguru Dispensary 

Mitunguu 

Equiping 500,00

0 

100% 0% 500,000 
 

Phase 1 

complete 

Awaitng funding 

for Phase 2 

Muguru Dispensary 

Mitunguu 

Completion 1,000,

000 

100% 0% 1,000,000 998,218.28 Not 

Initiated 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Nkubu GK Dispensary 

Nkuene 

burning chamber 1,000,

000 

100% 100% 1,000,000 999,776.31 On going Awaiting funding 

for phase 2 

Nkumbo Dispensary 

Igoji East 

Construction 2,000,

000 

100% 100% 2,000,000 1,999,947.3

0 

Completed Awaiting Staffing, 

Operationalization 

Kathigu Maternity 

Igoji East 

Renovation 1,000,

000 

100% 100% 1,000,000 
 

Phase 1 

complete 

Awaiting funding 

of Phase 2 

Njerune Dispensary 

Igoji East 

Construction 2,000,

000 

100% 100% 2,000,000 1,998,207.3

0 

Completed 
 

Thamare dispensary 

Njia 

Equiping maternity 3,000,

000 

100% 100% 3,000,000 
 

phase 1 Awaiting funding 

for phase 2 

Thamare dispensary 

Njia 

laboratory provision 2,000,

000 

100% 100% 2,000,000 1,999,911.2

0 

phase 1 Awaiting funding 

for phase 2 

Nkandone Dispensary Construction 3,000,

000 

100% 100% 3,000,000 2,999,108.0

6 

Completed Awaiting funding 

for phase 3 Naathu 

Muromatuntu 

Antubetwe 

Construction 1,500,

000 

100% 100% 1,500,000 1,999,944.4

0 

phase 1 Awaiting funding 

for phase 3 

Laare Health centre Theater 

Ntunene 

Construction 3,000,

000 

100% 100% 3,000,000 2,999,108.0

6 

phase 1 Awaiting funding 

for phase 3 

Kathelwa Maternity 

Akirangondu 

Completion 2,000,

000 

100% 100% 2,000,000 1,998,795.3

6 

phase 1 Awaiting funding 

of Phase 2 

Thiitha Dispensary 

Athiru Rujine 

Construction 2,000,

000 

100% 100% 2,000,000 1,999,120.8

0 

Completed Awaiting funding 

for phase 3 

Kanathu Dispensary 

Athiru Ruujine 

Comstruction 2,000,

000 

100% 100% 2,000,000 1,998,637.7

8 

Completed Equiping , 

Furniture and 

operalization 

Baibariu  Dispensary 

Maternity 

Athiru Ruujine 

Construction 2,000,

000 

100% 0 2,000,000 1,998,129.0

0 

Not 

Initiated 

Not Initiated 

Machungulu dispensary 

Akirangondu 

Maternity conmpletion 2,000,

000 

100% 100% 2,000,000 1,992,748.6

0 

  

Kianda Dispensary 

Kanuni 

Completion 3,000,

000 

100% 100% 3,000,000 2,998,283.7

0 

  

Mutiokiama maternity 

Igembe South 

Renovation 1,000,

000 

100% 
 

1,000,000 
   

Agriculture, Livestock and Fisheries 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Fruit tree crops development/ 

Countywide  

Procure and 

distribute assorted 

seedlings 

18 120,000 13,635 

avocado 

seedlings 

4.4 4.4 100% Issued under Ward 

Fund. 

Additionally, 

58,450 grafted 

avocado seedlings 

were issued under 

ELRP 

Soil conservation/ 

Countywide 

Procure soil 

conservation structures, laying 

out equipment 

Initiate the 

construction of a 

soil testing lab 

0 0 0.5Ha – 

Kanamburi 

Kinoria 

Spring 

16,365,560 16,365,560 100% Completed under 

ELRP 

 
140Ha – 

Mukundu 

Hill  
1.4Kms – 

Mutonga 

canal  
Water harvesting (Farm 

ponds)/ Countywide 

-Procure liners 

-Identification of 

beneficiaries 

-Excavation 

15 15 30 280,956,114.

80 

280,956,11

4.80 

100% 10 farm ponds in 

Kangeta, 10 in 

Athwana and 10 in 

Kiagu ward 

Water harvesting (boreholes)/ 

Countywide 

-Procurement 

-Identification of 

beneficiaries 

-Excavation 

0 0 24 280,956,114.

80 

280,956,11

4.80 

100% Construction 

completed 

Farmer registration (Input 

supply support)/ Countywide 

Digitization of farmer records 0 0 285,000 

Farmers 

registered 

67 67 100% The registration 

process by 

NAVCDP 

concluded 

successfully 

Access to 

government 

subsidized fertilizer/ 

Countywide 

Facilitate access to government 

subsidized fertilizer 

10 - 

(100% access)  

7,522 bags 

and 

1,768T  

0.7 0.7 100% Distributed in the 7 

County managed 

last mile fertilizer 

store 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Value chain development/ 

Countywide 

Issuance of cheques 0 0 4 FPOs and 

16 SACCOs 

supported 

2 2 100% 4 FPOs received 

Kes 0.5 m each 

Financial Inclusion matching grant 

(FIMG) 

0 0 
 

14.5 14.5 100% Cheques issued in 

Ntunene, 

Antuambui, 

Kiegoi/Antubochiu

,Nyaki East 

,Mwanganthia,Abo

geta East,Ntima 

West,Karama,Mitu

nguu,Igoji 

east,Ruiri/Rwarera,

Athiru 

Ruujine,Akithi,Kig

uchwa Wards 

Farmer training/ Countywide Demos 

-Field days 

-Agricultural 

extension services 

-Trainings 

-Materials 

10 10,000 farmers trained 15,000 

farmers 

trained and 4 

demos 

carried out 

0 0 100% Project financed by 

development 

partners 

Staff training/Countywide Exchange 

programmes 

-Provision of 

training materials 

Refresher courses 

Certification 

courses 

4 100 60 0 0 90% Each staff has 

received one 

training facilitate 

by development 

partners 

Dairy cattle 

improvement, value 

addition and 

marketing/ Countywide 

  

Procurement 

of coolers and 

milk cans 

Capacity 

building of 

20 0 1 milk 

cooler 

 

127 milk 

cans 

3.34 3.34 20% 1.5 (Milk cooler) 

 

1.84 (milk cans) 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

dairy farmers  

  
Goat milk Procure and distribute dairy goats 10 500 1,776 goats 27,716,035 27,716,035 100% Procured and 

distributed to 111 

groups under 

ELRP 

production, 

processing &value 

addition/ Countywide 

Local poultry improvement/ 

Countywide 

Procuring and 

distribution of 

chicken 

aggregating poultry farmer groups 

5 2,000 36,754 6.9 (ward 

fund) 

23,845,495 

(ELRP) 

  

6.9 (ward 

fund) 

23,845,495 

(ELRP)  

100% 
 

Poultry farming inputs/ 

Countywide 

Procuring and distributing 

fertilized eggs and inputs 

1 - 19 

incubators 

2.498 2.498 30% Procured under 

wardfund 

Establishment of honey 

refineries/ Countywide 

-Identify refinery site 

-Tendering 

-Constructing and 

equipping 

1O - 1 14.L78 14.L78 99% Completed under 

SIVAP 

Livestock disease 

Management/ Countywide 

 

  

Procurement of 

Procure vaccine doses 

Vaccination of 

Livestock 

Surveillance reports 

20 200,000 415,689 19 19 100% 
 

Livestock Genetic 

Improvement/ Countywide  

Procure 6,000 

semen doses and 

inseminate cows 

10 6,000 4,025 18 18 80% 
 

ABDP/ Countywide Distribution of 73 Pond Liners to 

Beneficiary Farmers 

9,490,

000 

100% 100% 9,490,000 9,490,000 Completed Procured and paid 

Distribution of 51 Pond Liners to 

Beneficiary Farmers 

6,630,

000 

100% 100% 6,630,000 6,630,000 Completed Procured and paid 

Distribution of 99 Pond Liners to 

Beneficiary Farmers 

12,870

,000 

100% 100% 12,870,000 12,870,000 Completed Procured and paid 

Distribution of 92 Pond Liners to 

Beneficiary Farmers 

11,960

,000 

100% 100% 11,960,000 11,960,000 Completed Procured and paid 

Distribution of 117 Pond Liners to 

Beneficiary Farmers 

15,210

,000 

100% 100% 15,210,000 15,210,000 Completed Procured and paid 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Distribution of 77 Pond Liners to 

Beneficiary Farmers 

10,010

,000 

100% 100% 10,010,000 10,010,000 Completed Procured and paid 

Distribution of 181, 000 fingerlings 

to Beneficiary Farmers 

3,620,

000 

100% 100% 3,620,000 3,620,000 Completed Procured and paid 

Distribution of 83,000 fingerlings 

to Beneficiary Farmers 

1,660,

000 

100% 100% 1,660,000 1,660,000 Completed Procured and paid 

Distribution of 58,000 fingerlings 

to Beneficiary Farmers 

1,160,

000 

100% 100% 1,160,000 1,160,000 Completed Procured and paid 

Distribution of 88, 000 fingerlings 

to Beneficiary Farmers 

1,760,

000 

100% 100% 1,760,000 1,760,000 Completed Procured and paid 

Distribution of 112,000 fingerlings 

to Beneficiary Farmers 

2,240,

000 

100% 100% 2,240,000 2,240,000 Completed Procured and paid 

Distribution of 73,000 fingerlings 

to Beneficiary Farmers 

1,460,

000 

100% 100% 1,460,000 1,460,000 Completed Procured and paid 

Distribution of 104,000 fingerlings  

to Beneficiary Farmers 

2,080,

000 

100% 100% 2,080,000 2,080,000 Completed Procured and paid 

Distribution of 133,000, 000 

fingerlings to Beneficiary Farmers 

2,660,

000 

100% 100% 2,660,000 2,660,000 Completed Procured and paid 

Agriculture Livestock And 

Fisheries 

Procurement  of Fish brooders (400 

catfish and 376 Tilapia brooders) 

349,00

0 

100% 100% 349,000 349,000 Completed Procured and paid. 

Agriculture Livestock And 

Fisheries 

Procurement of stationery. 2,000,

000 

100% 100% 2,000,000 2,000,000 Completed Paid 

Agriculture Livestock And 

Fisheries 

Procurement of computer 

accessories 

200,00

0 

100% 100% 200,000 200,000 Completed Paid 

County-Owned Enterprises 

Kaguru Agricultural Training Centre 

Programme 1: Agricultural Training and Extension 

Operationalization 

of Kaguru Training 

Centre as a learning 

institution/ Kaguru 

Partition of the 1000- 

seater 

ultramodern 

hall/ Kaguru 

Accreditation of 

trainers 

Procurement of 

training material 

Tender, approval and award 

Commissioning 

10 100% - - - Not started Lack of budgetary 

allocation 

4.28 100% - - - Not started Lack of budgetary 

allocation 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Programme 2: Agricultural Enterprises and Mechanization Services 

Improve the dairy unit/ 

Kaguru 

Upgrading the dairy unit 

infrastructure and herd 

3.4 
 

0 Nil Nil Not started Lack of budgetary 

allocation 

Crop enterprise development/ 

Kaguru 

Improving crop variety and farm 1.6 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

Aquaculture development/ 

Kaguru 

Upgrading hatcheries 

Acquisition of broodstock 

0.7 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

Apiculture development/ 

Kaguru 

Establish and equip apiary 0.3 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

Pig enterprise/Kaguru Upgrading the piggery unit 

infrastructure and herd 

1.6 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

Fencing of the farms/ Kaguru, 

Mitunguu 

Finalizing on fencing structures 2.5 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

Fencing of the ATC School 

/Kaguru 

Tender, approval 

and award 

4.8 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

AMS station infrastructural 

development/ Mitunguu 

Tender, approval 

and award for construction of 

station office, ablution block & 

store 

12 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

Modern gate/ Kaguru Relocation of 

ATC main 

Gate to 

Highway 

40 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

AMS/ Mitunguu Tender, approval 

and award for assorted farm 

machinery and implements 

40 
 

0 Nil Nil 
 

Lack of budgetary 

allocation 

Lands, Physical Planning, Urban Development, Housing and Public Works 

Land administration and management 

Land adjudication Demarcation, formation of 

adjudication land committees, and 

Arbitration Board Members, 

procurement of maps/Satellite 

imageries/PIDs, hearing of disputes 

(A/R Objection cases), Court 

processes in settling disputes. 

10 40% 36% 350,000 350,000 Complete Target achieved 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Preparation of valuation roll Resolutions for the valuation roll 

passed by County Assembly, 

Sensitization Workshop, Public 

Participation, Collection of 

relevant plans and maps, 

Collection of relevant data, 

Inspection of property by value’s, 

assigning values to properties, 

Second Public participation, Draft 

Valuation roll, Tabling the draft 

valuation roll to Assembly, 

Publishing in the Kenya Gazette. 

10 80% 0 0 0 On-going Target not 

achieved 

Establishment of a County 

land registry and Land 

Information Management 

System 

Construct and equipping modified 

and secure Land registry for 

county, Establishment of land 

information management system, 

Collection, analysis and storage of 

data, Train and capacity build staff 

on Land Information Management 

System. 

10 60% 45% 0 0 On-going Target not 

achieved 

Demarcation and 

Monumenting Public Land 

Site visit, Mapping, Fencing, 

Publishing a repossession request 

in the national gazette, Litigation. 

10 40% 35% 0 0 Not-

initiated 

Target not 

achieved 

Land Acquisition Identification and profiling of 

parcels, Public participation, Land 

Valuation, Survey and mapping, 

Acquisition of the land. 

20 20 0 0 0 Not-

initiated 

Target not 

achieved due to 

lack of funds 

Meru Municipality 

Opening and upgrading of 

feeder roads in 

the Municipality  

Designing and construction works 

and supervision. 

20 
 

60% 60% 0 Completed The target was 

achieved 

Rehabilitation of Marigiti 

market to 

modern standards/ Meru 

Municipality  

Designing and construction works 

and supervision. 

30 70% 0 0 0 Not 

initiated 

No budgetary 

allocation 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 
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ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Installation of water points in 

main Bus parks/ Stage 

Designing and construction works 

and supervision. 

5 10 100% 0 0 Not 

initiated 

No budgetary 

allocation 

Procurement of 3 Modern 

garbage collection 

trucks  

Procurement process. 18 3 0 0 0 Not 

initiated 

No budgetary 

allocation 

Rehabilitation of parking slots 

in 

Meru Municipality  

Designing and construction works 

and supervision. 

10 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Construction/ Refurbishment 

of Public toilets Meru 

Municipality 

Designing and construction works 

and supervision. 

5 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Completion and 

operationalization of Meru 

Municipal Court 

-Legal Establishment 

-Infrastructure Setup 

-Staffing 

Training 

-Case Management System 

-Implementation 

-Public Awareness Campaigns 

20 100 operational 

municipal court 

0 0 0 Not 

initiated 

No budgetary 

allocation 

Maua Municipality 

Opening and upgrading of 

feeder roads in 

Maua Municipality  

Designing and construction works 

and supervision. 

11 60% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Rehabilitation of Maua Main 

market (Marikiti) to 

modern standards/ Maua 

Municipality 

Designing and construction works 

and supervision. 

7 70% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Procurement of Modern 

garbage collection Truck / 

maua 

Procurement process. 6 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Procurement of Garbage Bins Procurements process 3 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Construction of  Kaciongo 

miraa market toilet in Maua 

Municipality 

Designing and construction works 

and supervision. 

5 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Improvement of Maua bank 

street recreation park 

Landscaping and Greenery 

Recreational Facilities 

Picnic Areas and Food Services 

4 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Timau Municipality 

Opening and upgrading of 

feeder roads in 

Timau Municipality. 

(Riverside, Kongoni, 

Mukuri,Kwa Joshua, kairiri)  

Designing and construction works 

and supervision. 

15 60% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Establishment of recreational 

park 

Designing and construction works 

and supervision. 

10 70% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Procurement of 5 skip bins/ 

Timau 

Procurement process. 6 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Construction of Timau 

Municipal offices 

Designing and construction works 

and supervision. 

10 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Greening of Timau 

municipality Highway from 

Maritati to Sirimon 

Designing, Beautification and 

greening works 

5 100% 0 0 0 Not 

initiated 

No budgetary 

allocation 

Programme 3: Physical Planning 

County Spatial Plan -Data Collection and Analysis 

Stakeholder Engagement 

Vision and Goal Setting 

20 55% 25% 5m 3.2 On-going Target not 

achieved 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

-Land Use Zoning and Allocation 

Infrastructure and Transportation 

Planning 

-Policy Formulation 

Operalasation of 

Geographical Information 

System (GIS)/ 

Countywide  

Purchase of appropriate software 

and equipment. Digitizing data. 

2 100% 100% - - Complete Target achieved 

Local Physical and Land use 

development 

plans/ Gatimbi, Kangeta, 

Kiirua, Mitunguu, 

Igoji, Mulika, Kunati, Kiutine 

Notification of intention to plan, 

development of the concept paper, 

and public participation. 

10 2 5 0 0 Ongoing Target not 

achieved due to 

financial 

constraints 

Action area plans for market 

centres/ 

Countywide  

Establish TOR, assign officers, 

collect data, analyze data, carry out 

public participation, and come up 

with a draft plan, approval by the 

County Assembly. 

12 10 2 0 0 Not 

initiated 

Target not 

achieved due to 

lack of funds 

Survey and Beaconing of 

urban area plots-

coordinated spatial 

development 

-Fixing control points 

-Constructing monuments 

-fixing of property boundaries 

-Production of survey plan. 

-Approval of survey plan. 

25 70% O 0 0 Ongoing Target not 

achieved due to 

lack of funds 

Housing and Informal settlement 

Support Construction of 

Constituency affordable 

housing project(National 

government housing project)/ 

Countywide  

Design and costing, construction, 

supervision, maintenance, and 

adoption of affordable 

technologies. 

5 50% 0 0 0 On-going Ongoing under 

national 

government 

Affordable housing for poor 

and vulnerable/ 

Countywide  

Design and costing, construction, 

supervision, maintenance, and 

adoption of affordable 

technologies. 

20 100 0 0 0 Not-

initiated 

Target not 

achieved due to 

lack of funds 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Renovation of County staff 

houses/ 

Countywide  

Design and costing, renovation 

works, supervision, and 

maintenance. 

5 100 0 0 0 Not-

initiated 

Target not 

achieved due to 

lack of funds 

Support Informal settlements 

urban 

Infrastructure development 

(CORE and KISIP)/ 

Countywide  

Design and costing, construction, 

supervision, and maintenance. 

2 20% 60% 238m - On-going The project is on-

going under KISIP 

Human Resource Development 

Training and Capacity 

building 

Design a curriculum for different 

staff fitting their job 

5 40 40 1,200,000 1,200,000 On-going Target achieved 

Description 

Identify hardware and 

software, Identify the land 

registers, maps and survey 

plans, 

Policy consideration Factored, 

including Green energy Green and 

clean environment 

20 40% 0 0 0 Not 

initiated 

Target not 

achieved 

Geodatabase design, data 

entry and maintenance. 

Conflicts and 

disputes resolution 

mechanisms on land 

and natural resources 

Develop framework, policies, and 

guidelines that link justice systems 

and land administration, 

Develop stringent procedures and 

processes in land management, 

Develop a database of all land 

related cases and monitoring. 

  

10 40% 30% 0 0 Not-

initiated 

Target not 

achieved 

Improved and 

inclusive policy, 

legal, and 

institutional 

frameworks 

Design and costing, construction, 

supervision, and maintenance. 

2 2 0 0 0 Not-

initiated 

Target not 

achieved 

County Public works 

Construction of 

offices/ Countywide 

Site visit, Mapping, Fencing, 

Publishing a repossession request 

in national gazette, 

20 1 1 0 0 Not-

initiated 

Target not 

achieved 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Litigation 

SP 7.2 Construction of 

material labs 

Construction of 

material labs/ 

Municipality  

14 1 0 0 0 Not-

initiated 

Target not 

achieved 

SP 7.3       Maintenance of 

offices 

Maintenance of 

offices/ Countywide  

10 1 0 0 0 Not-

initiated 

Target not 

achieved 

SP 7.4       Plant and 

equipment yard 

Plant and equipment 

yard/ Countywide  

15 3 0 0 0 Not-

initiated 

Target not 

achieved 

SP 7.5       Municipal yard Municipal yard 15 3 2 10m 10m On-going Target not 

achieved 

Renovation of governors and 

dgs residence 

   
1 6 6M Complete Target achieved 

Water And Irrigation Environment, Natural Resources and Climate Change 

Biannual Dumpsite 

maintainace-Nkunga & 

Murera 

Compaction 

Gravelling murraming 

Fencing 

Construction of sexed sanitary 

facilies 

6M 2 2 6M 6M Complete  

Procurement of 2 garbage 

truck/skip loader 

Procurement and delivery 30,000

,000 

2 1 30000000 30,000,000 Complete Awaiting delivery 

Environmental clean-ups 

Timau, Nchiru, Nkubu, 

KianjaiMikinduri, Laare and 

Maua towns 

Waste collection, transpoprtation 

and disposal 

1.5M County wide 100% 1.5 M 1.5M ongoing  

Procurement of 12 skip bin-

Nkuubu, Muriri ,Timau, 

Kiirua, Kibirichia, Ntirimiti, 

Kianjai, Mikinduri a 

Procurement, distribution 6M 12  6M 6M Complete  

Procurement of cleaning 

tools/County wide 

Procurement, distribution and 

issuance of cleaning tools to the 

cleaning staff 

4M 500 500 4M 1.8M Complete  

Improving water accessibility-

Kianjai ward Nyaki east and 

westwards, Ntima East and 

west wards, Igoji East and 

Pipeline extension of 29 boreholes, 

construction of water intakes, 

purchase of drilling rig hammer 

and construction of mansonry tanks 

87,000 29 15 87,000 106M Some are 

complete 

and others 

Some are complete 

and others work is 

ongoing 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

west wards, Mitunguu ward, 

Kibirichia, Kiirua-Naari, Ruiri 

rwa Reera, Kisima, Athwana, 

Kianjai, Nkomo, Akithi, 

Mbeu, Thangatha, Kiguchwa, 

Mikinduri, Kangeta, Njia 

Akirangondu, Igembe east, 

Naathu, Ntunene, amwathi, 

Antuambui, A/kiongo,  

Kanuni, Akachiu and Athiru 

gaiti 

work is 

ongoing 

Promotion of climate smart 

agriculture-ASAL wards of  

Igoji East, Abogeta East, 

mitunguu, Kiagu, 

Mwanganthia, Nyaki East, 

Ntima East, Mbeu, 

Thangatha, Akachiu, Kanuni, 

Athiru Gaiti, Athiru Ruujine, 

Igembe East, Amwathi, 

Antuambui and Naathu 

Procurement and distribution of 

quality seeds, inputs and market 

linkages for drought-resistant high 

value crops 

12 COUNTYWIDE 100% 12M 12M On-going 
 

Environmental conservation-

Thangatha, Njia and Kiagu 

ward 

Provision of clean cooking meko 

and accessories 

10M 100% 100% 10M 10M On-going 
 

Supporting green champion on 

greening initiatives 

4M 100% 100% 4M 4M On-going 
 

Climate proofing of rural 

Infrastructure and disaster 

risks Management-Timau, 

Njia and Kangeta 

Construction of bridges 10M 3 3 10M 10M Ongoing 
 

Building Resilience of 

vulnerable and marginalized 

groups-Countywide 

Provision of Climate-smart kitchen 

gardening kitts and equipment 

15 100% 100% 15M 15M ongoing 
 

Provision of rain-water harvesting 

equipment for elderly, PLWDs and 

the marginalized Communities 

40 100% 100% 40M 40M ongoing 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Climate Change Resilience 

Investment (CCRI) Support 

and Monitoring 

/County Wide 

 

 

Capacity building of communities 

in implementation of CCRI funded 

projects enhanced 

10 100% 100% 10M 10 M complete 
 

Environmental and social 

safeguard on CCRI projects 

7 100% 100% 7M 7M ongoing 
 

Participatory Monitoring and 

Evaluation exercises for CCRI 

projects 

4 100% 100% 4M 4M ongoing 
 

Documentation, sharing and 

maintenance of best practices for 

replication and up-scaling 

(Webpage creation) 

2 100% 100% 2M 2M onggoing 
 

Water and Irrigation 

Thingithu Muungano water 

project 

35 No. 200mm dia UPVC pipes 

PN 10 

65500

0 

35 No. 35 No.  654,687.70 Completed Target met 

Muungano water project 100 No. 160mm dia upvc pipes 

PN10 

1,450,

000 

100 No. 100 No.  1,417,616.0

0 

 
 

Gaitugucia 43 No. 110mm dia upvc pipes 

PN10 

 43 No. 43  304,624.00  
 

Kiamuro wendani water 

project 

43 No. 110mm dia upvc pipes 

PN10 

 43 No. 43 No.  304,624.00  
 

Muungu water project 54 No. 90mm dia upvc pipes PN10  54 No. 54 No.  315,331.30  
 

Takaura Water Project 90 No. 90mm diameter upvc PN 10 

pipes 

 90 No. 90 No.  484,701.57 Completed 
 

Kathima Getu Water Project 73 No. 110mm diameter upvc PN 

10 pipes 

 73 No. 73 No.  484,385.55  
 

Mwira Ngaru - Kiuga Ndewa 

Water Project 

 

10 No. 250mm diameter upvc PN 

10 pipes 

 10 No. 10 No.  486,313.80  
 

30 No. 110mm diameter upvc PN 

10 pipes 

 30 No. 30 No.    
 

Taita Water Project 90 No. 90mm diameter upvc PN 10 

pipes 

 90 No. 90 No.  484,701.57  
 

Mokobo water project phase ii 

 

 

105 No. 110mm dia UPVC pipes  105 105  1,598,123.8

1 

completed 
 

7 No 100mm GI pipes  7 7  399,400.25 Completed 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

530 No 110mm Upvc  PN 10 pipes 

rubber rings 

 530 530    
 

Tarakwa water project 

 

73 No. 110mm dia UPVC pipes 

PN10 

 73 73  499,155.00 Completed 
 

72 No 110mm Upvc  PN10 pipes  72 72  498,720.00  
 

Mukaragatine 146 No. 110mm dia UPVC pipes 

PN16 

 146 146  998,310.00 Completed 
 

Kionyo Mkt 1 skip bin  1 1  499,550.00 Completed Target met 

Giumpu Water Project 22 mm plain ended 100mm 

diameter 

 22 22  882,046.17 Completed Target met 

Kithangari girls sec sch. Solar heating system  1 1  1,794,888.0

6 

completed Target met 

Kanywee/Chuura/maanthi 

water project 

72 No. 110mm diameter upvc PN 

10 pipes 

 72 72  490,514.00 Completed Target met 

Kiamuri bore water prject 

 

 

 

18 No. 63mm diameter upvc PN 10 

pipes 

 18 18  254,505.26 Completed Target met 

83 No. 50mm diameter upvc PN 10 

pipes 

 83 83    

50 No. 32mm diameter upvc PN 10 

pipes 

 50 50    

25 No. 25mm diameter upvc PN 

12.5 pipes 

 25 25    

Kathwene borehole water 

project 

 

 

 

18 No. 63mm diameter upvc PN 10 

pipes 

 18 18  253,911,10 Completed Target met 

83 No. 50mm diameter upvc PN 10 

pipes 

 83 83    

50 No. 32mm diameter upvc PN 10 

pipes 

 50 50    

24 No. 25mm diameter upvc PN 

12.5 pipes 

 24 24    

Kathwene wp  4 No. 160mm diameter upvc PN 10 

pipes 

 
4 4 

    

141 No. 75mm diameter upvc PN 

10 pipes 

 
141 141 

    



 111 

Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Kiija mwororo wp 90 No. 90mm diameter upvc PN 10 

pipes 

 
90 90 

    

1. Mwendani-Kirindine-

Kirigara, 2. Kariene and 3. 

Baragu Water Projects 

91 No. 110mm diameter upvc PN 

10 pipes 

 
91 91 

 
618,099.63 Completed Target met 

96 No. 90mm diameter upvc PN 10 

pipes 

 
96 96 

 
530,304.99 Completed Target met 

159 No. 63mm diameter upvc PN 

10 pipes 

 
159 159 

 
442,134.33 Completed Target met 

201 No. 50mm diameter upvc PN 

10 pipes 

 
201 201 

 
357,211.05 Completed Target met 

342 No. 32mm diameter upvc PN 

10 pipes 

 
342 342 

 
270,244.71 Completed Target met 

297 No. 25mm diameter upvc PN 

12.5 pipes 

 
297 297 

 
186,748.35 Completed Target met 

20 No. 180mm diameter upvc PN 

16 pipes 

 
20 20 

 
95,872.83 Completed Target met 

Hope SHG 1 No. 5000L plastic water tank 
 

1 1 
 

2,198,060.0

0 

Completed Target met 

Gatimbi Market 1 No. 5000L plastic water tank 
 

1 1 
 

Completed Target met 

Kanondone wp 37 No. 90mm diameter upvc PN 10 

pipes 

 
37 37 

 
Completed Target met 

50 No. 63mm diameter upvc PN 10 

pipes 

 
50 50 

 
Completed Target met 

24 No. 50mm diameter upvc PN 10 

pipes 

 
24 24 

 
Completed Target met 

20 No. 32mm diameter upvc PN 10 

pipes 

 
20 20 

 
Completed Target met 

51 No. 25mm diameter upvc PN 

12.5 pipes 

 
51 51 

 
Completed Target met 

33 No. 20mm diameter upvc PN 16 

pipes 

 
33 33 

 
Completed Target met 

Rwigi wp 35 No. 90mm diameter upvc PN 10 

pipes 

 
35 35 

 
Completed Target met 

50 No. 63mm diameter upvc PN 10 

pipes 

 
50 50 

 
Completed Target met 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

23 No. 50mm diameter upvc PN 10 

pipes 

 
23 23 

 
Completed Target met 

20 No. 32mm diameter upvc PN 10 

pipes 

 
20 20 

 
Completed Target met 

50 No. 25mm diameter upvc PN 

12.5 pipes 

 
50 50 

 
Completed Target met 

Undugu wp 37 No. 90mm diameter upvc PN 10 

pipes 

 
37 37 

 
Completed Target met 

50 No. 63mm diameter upvc PN 10 

pipes 

 
50 50 

 
Completed Target met 

23 No. 50mm diameter upvc PN 10 

pipes 

 
23 23 

 
Completed Target met 

20 No. 32mm diameter upvc PN 10 

pipes 

 
20 20 

 
Completed Target met 

50 No. 25mm diameter upvc PN 

12.5 pipes 

 
50 50 

 
Completed Target met 

Muguna antu wp 36 No. 90mm diameter upvc PN 10 

pipes 

 
36 36 

 
Completed Target met 

50 No. 63mm diameter upvc PN 10 

pipes 

 
50 50 

 
Completed Target met 

23 No. 50mm diameter upvc PN 10 

pipes 

 
23 23 

 
Completed Target met 

20 No. 32mm diameter upvc PN 10 

pipes 

 
20 20 

 
Completed Target met 

51 No. 25mm diameter upvc PN 

12.5 pipes 

 
51 51 

 
Completed Target met 

30 No. 20mm diameter upvc PN 16 

pipes 

 
30 30 

 
Completed Target met 

Maumbara wp 35 No. 90mm diameter upvc PN 10 

pipes 

 
35 35 

 
Completed Target met 

70 No. 32mm diameter upvc PN 10 

pipes 

 
70 70 

 
Completed Target met 

137 No. 20mm diameter upvc PN 

16 pipes 

 
137 137 

 
Completed Target met 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Mwikama wp 133 No. 110mm diameter upvc PN 

12.5 pipes 

 
133 133 

 
2,989,500.0

0 

Completed Target met 

208 No. 90mm diameter upvc PN 

12.5 pipes 

 
208 208 

 
Completed Target met 

140 No. 63mm diameter upvc PN 

12.5 pipes 

 
140 140 

 
Completed Target met 

Kaguta water project 97 No. 110mm diameter upvc PN 

10 pipes 

 
97 97 

 
647,766.00 Completed Target met 

Muthangene water project 125  No. 90mm diameter upvc PN 

10 pipes 

 
125 125 

 
677,000.00 Complete Target met 

kionyo Nkumbo water project 125  No. 90mm diameter upvc PN 

10 pipes 

 
125 125 

 
677,000.00 Complete Target met 

Ntunene boreholes 

 

  

338 No. 50mm diameter upvc PN 

12.5 pipes 

 
338 338 

 
2,509,785.2

6 

Not Issued Distribition 

ongoing 

211 No.32mm diameter upvc PN 

16 pipes 

 
211 211 

 
Not Issued Distribition 

ongoing 

222 N0. 25mm diameter upvc PN 

16 pipes 

 
222 222 

 
Not Issued Distribition 

ongoing 

12 No.10,000 plastic water tanks 
 

12 12 
 

Not Issued Distribition 

ongoing 

Keolo-Mea pipeline 390 No. 50mm diameter upvc PN 

12.5 pipes 

 
390 390 

 
1,499,689.1

1 

completed Target met 

264 no.32mm diameter upvc PN 16 

pipes 

 
264 264 

 
completed Target met 

4 No. 10,000 plastic water tanks 

for  Kaelo mkt, Lukununu/Mea 

Shopping centre, Athawene mkt 

and Likiundu shopping Centre 

 
4 4 

 
completed Target met 

Gatorone BH to Mutiorui 

Kalule 

220 No. 50mm diameter upvc PN 

12.5 pipes 

    
1,495,230.3

6 

completed Target met 

230 No. 32mm diameter upvc PN 

16 pipes 

 
230 230 

 
completed Target met 

122 No. 25mm diameter upvc PN 

16 pipes 

 
122 122 

 
completed Target met 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Gatorone BH to Nairuru 228 No. 50mm diameter upvc PN 

12.5 pipes 

 
228 228 

 
completed Target met 

220 No. 32mm diameter upvc PN 

16 pipes 

 
220 220 

 
completed Target met 

120 No. 25mm diameter upvc PN 

16 pipes 

 
120 120 

 
completed Target met 

Miriki sec sch community 

borehole 

11kw solar power controller and  

5.5kw motor 

 
1 1 

 
794,900.00 completed Target met 

Kathucine solarization of kathucine borehole 
 

1 1 
 

1,495,000.0

0 

completed Target met 

Kiirua Buuri Irrigation Water 

project 

Construction of 225,000L masonry 

water tank 

 
1 1 

 
4,498,993.0

0 

Site 

handing 

over done 

Construction 

ongoing 

25 No 160mm dia upvc pipes 

PN10 

 
25 25 

 
2,197,676.0

0 

LPO Issued Distribution 

Ongoing 

50 No. 110mm dia upvc pipes 

PN10 

 
50 50 

 
LPO Issued Distribution 

Ongoing 

50 No.90mm dia upvc pipes PN10 
 

50 50 
 

LPO Issued Distribution 

Ongoing 

357 No. 63mm dia upvc pipes 

PN10 

 
357 357 

 
LPO Issued Distribution 

Ongoing 

85 No. 50mm dia upvc pipes PN10 
 

85 85 
 

LPO Issued Distribution 

Ongoing 

55 no. 40mm dia upvc pipes PN10 
 

55 55 
 

LPO Issued Distribution 

Ongoing 

638  No. 63mm dia PN10 Upvc 

pipes 

 
638 638 

 
2,194,900.8

4 

Complete Target met 

22 No. 200mm dia PN10 Upvc 

pipes 

 
22 22 

 
Complete Target met 

Kathita Ruiri Water Project 300 No.upvc  pipes PN9  90mm 

diameter 

 
300 300 

 
2,997,099.0

0 

Complete Target met 

480 No. upvc  pipes PN9 63mm 

diameter 

 
480 480 

 
Complete Target met 

664 No upvc  pipes PN9 50 mm 

diameter 

 
664 664 

 
Complete Target met 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

 
30 No. upvc  pipes PN9 32 mm 

diameter 

 
30 30 

 
Complete Target met 

Kathita Ruiri Water Project 

phase 2 

380 PCS  No. upvc  PN10  pipes 

32 mm diameter 

 
380 380 

 
998,849.61 Complete Target met 

60 No. upvc  PN10 pipes 50 mm 

diameter 

 
60 60 

 
Complete Target met 

213 No. upvc  pipes PN10 63 mm 

diameter 

 
213 213 

 
Complete Target met 

380 No 32mm Upvc  PN10 pipes 
 

380 380 
 

987,849.38 Complete Target met 

60 No 50mm Upvc  PN10 pipes 
 

60 60 
 

Complete Target met 

92 No 63mm Upvc  PN10 pipes 
 

92 92 
 

Complete Target met 

Murati water project Construction of intake 
 

1 1 
 

999,699.00 90% 

Complete 

Project ongoing 

Machaka CBO 42 No. 2300 litres Plastic water 

tanks 

 
42 42 

 
595,418.00 completed Target met 

Kiirua Ruiri Water Project 289M HDPE 75mm diameter PN 

12.5 pipes 

 
289 289 

 
2,999,539.9

5 

completed Target met 

200 No. 32mm diameter upvc PN 

10 pipes 

 
200 200 

 
Complete Target met 

200 No. 40mm diameter upvc PN 

10 pipes 

 
200 200 

 
Complete Target met 

60 No. 50mm diameter upvc PN 10 

pipes 

 
60 60 

 
Complete Target met 

130 No. 63mm diameter upvc PN 

10 pipes 

 
130 130 

 
Complete Target met 

115 No. 75mm diameter upvc PN 

10 pipes 

 
115 115 

 
Complete Target met 

Murangine water project Water pipes 
    

300,000.00 Completed Target met 

Bidii water project Water pipes 
    

300,000.00 Completed 

Njogune CBO watetr project Water pipes 
    

300,000.00 Completed 

Baraka yetu water project Water pipes 
    

300,000.00 Completed 

Lenana Water project Water pipes 
    

300,000.00 Completed 

Mwijarua water project Water pipes 
    

300,000.00 Completed 

Mugeria water project Water pipes 
    

300,000.00 Completed 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Miarage B water project Water pipes 
    

300,000.00 Completed 

Mukuria water project Water pipes 
    

300,000.00 Completed Target met 

Kamiti wp 1071 No. 63mm diameter upvc 

PN10  pipes 

 
1071 1071 

 
2,999,891.3

5 

completed Target met 

Solarization of Mt. Kenya 

Borehole 

Installation of  solar panels, steel 

support structure, fencing and 

pipeline. 

 
1 1 

 
4,997,777.7

6 

Complete Target met 

Muthera water project Intake construction 
 

1 1 
 

1,114,858.0

0 

ongoing Project to be 

completed this 

financial year 

Munyariku wp 126 No. 110mm diameter upvc 

PN10  pipes 

 
126 126 

 
2,196,648.0

0 

Complete Target met 

6 No. 100mm diameter GI  pipes 
 

6 6 
 

Amuka wp 1,154 No. 32mm diameter upvc 

PN12.5  pipes 

 
1,154 1,154 

 

Kauyuri water project 108 No. 110mm diameter upvc 

PN10  pipes 

 
108 108 

 
742,861 completed Target met 

Kirimanchuma Water Project 240 No. 63mm diameter PN 10 

upvc pipes 

 
240 240 

 
474,411.60 completed Target met 

2 No. 10,000 litres water tank 
 

2 2 
 

384,195.60 Completed Target met 

Abodii water project 72 No. 90mm diameter PN 10 upvc 

pipes 

 
72 72 

 
424,770.93 Completed Target met 

Kibai water project 109 No. 63mm diameter PN 12.5 

upvc pipes 

 
109 109 

 
1,345,700.0

0 

Completed Target met 

Athira Amatu borehole 109 No. 63mm diameter PN 12.5 

upvc pipes 

 
109 109 

 
Complete Target met 

Amatu Antuamaiga Borehole 55 No. 90mm diameter PN 10 upvc 

pipes 

 
55 55 

 
Complete Target met 

Mboroko konu water project 97 No. 75mm diameter PN 10 upvc 

pipes 

 
97 97 

 
Complete Target met 

Marega sec sch 1 No. 10,000l plastic water tank 
 

1 1 
 

Complete Target met 

Laibocha Water Project 265No. 90mm diameter upvc pipes 

PN 10 

 
265 265 

 
1,435,149.0

0 

completed Target met 

Kona Saba Rwarene Water 

Project 

10 rolls 63mm diameter HDPE 

pipes PN 10 

 
10 10 

 
1,064,851.0

0 

Completed Target met 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

11 rolls 32mm diameter HDPE 

pipes PN 10 

 
11 11 

 
Complete Target met 

12 rolls 25mm diameter HDPE 

pipes PN 10 

 
12 12 

 
Complete Target met 

Rehabilitation of intake 
 

1 1 
 

250,000.00 ongoing Project to be 

completed this 

financial year 

Liutu Ndubuanainchu 100No. 160mm dia PN10 Upvc 

pipes 

 
100 100 

 
2,998,075.0

0 

completed Target met 

160 No. 90mm dia PN10 Upvc 

pipes 

 
160 160 

 
Complete Target met 

150 No. 63mm dia PN12.5 Upvc 

pipes 

 
150 150 

 
Complete Target met 

162 No. 32mm dia PN10 Upvc 

pipes 

 
162 162 

 
Complete Target met 

Kunati Irrigation scheme 69 No 32mm diameter Upvc PN10 
 

69 69 
 

2,098,110.0

2 

completed Target met 

96 No 200mm diameter Upvc 

PN10 

 
96 96 

 
Complete Target met 

2 No 10,000L water tanks 
 

2 2 
 

Complete Target met 

Antuambui community 

borehole 

Drilling borehole, casing, 

installation of pump, solar 

structure, solar modules 

 
1 1 4,989,459 4,989,459 Completed Target met 

Mwiteria kithiu Water Project 6 No 32mm diameter Upvc pipes 
 

6 6 
 

207,313 Completed Target met 

22 No 50mm diamter Upvc pipes 
 

22 22 
 

Complete Target met 

20 No 63mm diameter Upvc pipes 
 

20 20 
 

Complete Target met 

5 N0 90mm diameter Upvc pipes 
 

5 5 
 

Complete Target met 

10 No 110mm diameter Upvc 

pipes 

 
10 10 

 
Complete Target met 

Gatunkune Water Project 30 No. 110 mm diameter PN 10 

upvc pipes 

 
30 30 

 
373,705 Complete Target met 

30 No. 90 mm diameter PN 10 

upvc pipes 

 
30 30 

 
Complete Target met 

32 No. 110 mm diameter PN 10 

upvc pipes 

 
32 32 

 
365,147 Complete Target met 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Mwirine Water Project 26 No. 90 mm diameter PN 10 

upvc pipes 

 
26 26 

    

Kiringa Wendo Water Project 6 No 32mm diameter Upvc pipes 
 

6 6 
 

191,411 Complete Target met 

6 No 63mm diameter Upvc pipes 
 

6 6 
 

Complete Target met 

10 N0 90mm diameter Upvc pipes 
 

10 10 
 

Complete Target met 

4 No 110mm diameter Upvc pipes 
 

4 4 
 

Complete Target met 

6 No 160mm diameter Upvc pipes 
 

6 6 
 

Complete Target met 

Muguna Mbajone Water 

Project 

25 No 160mm diameter Upvc 

pipes 

 
25 25 

 
361,053 Complete Target met 

Kikaki wp 200 No 90mm diameter Upvc 

pipes 

 
200 200 

 
2,987,973 Complete Target met 

Muriuki wp 50 No 90mm diameter Upvc pipes 
 

50 50 
 

Complete Target met 

Kathima Water Project 50 No 90mm diameter Upvc pipes 
 

50 50 
 

Complete Target met 

50 No 63mm diameter Upvc pipes 
 

50 50 
 

Complete Target met 

Njuki Njiru wp 50 No 90mm diameter Upvc pipes 
 

50 50 
 

Complete Target met 

50 No 63mm diameter Upvc pipes 
 

50 50 
 

Complete Target met 

Mwiteria kithiu Water Project 88 No 63mm diameter Upvc pipes 
 

88 88 
 

Complete Target met 

51 No 50mm diameter Upvc pipes 
 

51 51 
 

Complete Target met 

Muringa o mbugi 54 No 63mm diameter Upvc pipes 
 

54 54 
 

Complete Target met 

Gachanka 50 No 63mm diameter Upvc pipes 
 

50 50 
 

Complete Target met 

Gakumbo water project 

 

  

22 No 160mm Upvc PN10 pipes 
 

22 22 
 

599,738.00 Complete Target met 

41 No 110mm Upvc  PN10 pipes 
 

41 41 
 

Complete Target met 

39 No 315mm Upvc  pipes 
 

39 39 
 

1,499,964.0

0 

Complete Target met 

25 No 63mm Upvc  PN10 pipes 
 

25 25 
 

Complete Target met 

Imani wp  33 No 160mm Upvc  PN10 pipes 
 

33 33 
 

499,790.00 Complete Target met 

37 No 25mm Upvc  PN12.5 pipes 
 

37 37 
 

Complete Target met 

Nthimbiri Kirimara water 

project 

 

 

 

  

Intake rehabilitation of intake 
 

1 1 896,693.70 896,693.70 ongoing Project to be 

completed this 

financial year 

30 No. 315mm diameter PN 10 

pipes 

 
30 30 

 
8,592,094.0

7 

completed Target met 

1 No. 250mm diameter G.I class B 

pipe 

 
1 1 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

4 No. 250mm diameter UPVC PN 

10 pipes 

 
4 4 

 
Complete Target met 

60 No. 160mm diameter UPVC PN 

10 pipes 

 
60 60 

 
Complete Target met 

1039 No. 90mm diameter UPVC 

PN 10 pipes 

 
1039 1039 

 
Complete Target met 

Mbirikene community 

borehole 

Installation  of 12m steel tower, 

24,000L steel tank, pipeline and 

fetching bay 

 
1 1 

 
4,498,690.3

5 

Complete Target met 

Mutuguuru BH 50 No. 25mm dia PN12.5 Upvc 

pipes 

 
50 50 

 
798,905.00 Complete Target met 

50 No. 32mm dia PN10 Upvc 

pipes 

 
50 50 

 
Complete Target met 

Kamatunda community BH 261 No. 63mm dia PN10 Upvc 

pipes 

 
261 261 

 
Complete Target met 

Runogone Factory water 

project  

103 No. 90mm dia PN10 Upvc 

pipes 

 
103 103 

 
567,427.00 Complete Target met 

475 No. 20mm dia upvc PN 16 

pipes 

 
475 475 

 
92,710.65 Complete Target met 

Kienderu market 1 No. tank platform 
 

1 1 
 

88,928.00 Complete Target met 

Gaitune Rututune wp  30 No. 140mm dia PN10 Upvc 

pipes 

 
30 30 

 
647,087.00 Complete Target met 

20 No. 90mm dia PN10 Upvc 

pipes 

 
20 20 

 
Complete Target met 

Kaimeny wp kienderu 

  

10 No. 110mm dia PN10 Upvc 

pipes 

 
10 10 

 
Complete Target met 

30 No. 90mm dia PN10 Upvc 

pipes 

 
30 30 

 
Complete Target met 

10 No. 63mm dia PN10 Upvc 

pipes 

 
10 10 

 
Complete Target met 

Munithu Community 

Borehole 

Drilling of borehole, casing, 

installation of solar powered pump, 

steel tank tower, steel tank, 

pipeline and fetching bay 

 
1 1 

 
8,999,060.5

6 

Complete Target met 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Zima moto community 

borehole 

Drilling of borehole, casing, 

installation of solar powered pump, 

steel tank tower, steel tank, 

pipeline and fetching bay 

8,500,

000 

1 1 
 

8,499,386.6

5 

Ongoing 
 

Mweromboo BH 11kw Solar invertor, PV 

Disconnect 

400,00

0 

1 1 
 

400,000.00 Ongoing 
 

KK Pry Sch. Borehole 4kw Solar invertor and suntree box 
 

1 1 
 

Complete Target met 

Various water projects in 

Akithi 

478 No.210 L plasticwater tank 
 

478 478 
 

2,163,185.0

0 

Complete Target met 

Kathangali BH  1 No 10, 000 L Water tanks 
 

1 1 
 

590,580.00 Complete Target met 

1 No Kathangari 10000 L platform 
 

1 1 
 

Complete Target met 

Kaamuu BH 1 No 10, 000 L Water tanks 
 

1 1 
 

Complete Target met 

Kieru BH 1 No 10, 000 L Water tanks 
 

1 1 
 

completed Done 

Kimirii BH 1 No 10, 000 L Water tanks 
 

1 1 
   

Kioromba 10 No. 315mm dia PN10 Upvc 

pipes 

 
10 10 

 
650,000.00 Complete Done 

Kagaene community wp 

  

30 No. 75mm dia PN10 Upvc 

pipes 

 
30 30 

 

30 No. 63mm dia PN10 Upvc 

pipes 

 
30 30 

 

146 No. 50mm dia PN10 Upvc 

pipes 

 
146 146 

 

Makandi irrigation wp 35 No. 160mm dia PN10 Upvc 

pipes 

 
35 35 

 

Gitura borehole Drilling of borehole, casing, 

installation of pump, 10,000l 

plastic water tank, construction of a 

tank platform and fetching point. 

 
1 1 6000000 5,999,982.2

0 

completed Borehole sunk 

Maua ward 3 No  10,000L plastic tanks 
 

3 3 
 

1,978,500.0

0 

Complete Done 

25 No 6,000l plastic tanks 
 

25 25 
   

1 No 4,000l plastic tank. 
 

1 1 
   

Nceme dispensary 1 No. 10,000 litres plastic water 

tank and 1 No.5,000 litres water 

tank 

 
2 2 

 
190,550.00 Not issued To be issued this 

financial year 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Kalamene Water Project  225 No. 75mm diameter upvc PN 

10 pipes 

 
225 225 

 
998,922.00 completed Done 

75 No. 75mm diameter upvc PN 

12.5 pipes 

 
75 75 

 
completed Done 

Mwili Water Project  50 No. 160mm diameter upvc PN 

10 pipes 

 
50 50 

 
988,656.60 completed Done 

15 No. 160mm diameter upvc PN 

12.5 pipes 

 
15 15 

  
completed Done 

Ugoti Marega Irrigation 

Scheme 

  

10 No. 250mm diametr upvc pipes 

PN 12.5 pipes 

 
10 10 

 
1,012,185.0

0 

completed Done 

2 No. 250mm diameter VJ 

Coupling 

 
2 2 

 
completed Done 

20 No. 20mm diameter upvc PN 

12.5 pipes 

 
20 20 

 
completed Done 

Antuamauna Water project.  10 No. uPVC pipe  90mmØ 

PN12.5 

 
10 10 

 
192,916 Not issued Issuance to be 

done this financial 

year 38 No. uPVC pipe 63mmØ PN12.5 
 

38 38 
 

Ntingirai – Kaibu water 

project.  

9 No. uPVC pipe  90mmØ PN12.5 
 

9 9 
 

188,925.00 Not issued Issuance to be 

done this financial 

year 
66 No. uPVC pipe 40mmØ PN16 

 
66 66 

 

Itumi water project.  430m of HDPE pipe 63mmØ 

PN12.5 

 
430 430 

 
296,617.00 Ongoing Distribution is on 

process 

4 No. HDPE Couplers 63mm PN 

20 

 
4 4 

 

Muura water project  37 No.uPVC pipe  90mmØ PN10 
 

37 37 
 

290,438.00 Complete Target met 

24 No. uPVC pipe  75mmØ 

PN12.5 

 
24 24 

  
completed Done 

Mbee water project 88 No. uPVC pipe  63mmØ 

PN12.5 

 
88 88 

 
292,031.00 completed Done 

Athiru Gaiti market 1 No. plastic tank 
 

1 1 
 

66,277.07 Issued 
 

Mpanguene wp Construction of 15 CM masonry 

distribution water tank 

 
1 1 

 
2,999,000.0

0 

LPO Issued Delivery to be 

done this financial 

year 

Ushirika Urra phase 1 water 

project 

20 No. 200 mm diameter PN 16 

upvc pipes 

 
20 20 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

  10 No. 160mm diameter PN 16 

upvc pipes 

 
10 10 

   

231 No. 250 litres tanks for Athiru 

Gaiti 

 
231 231 

   

Machungulu  BH 2 No. 10,000L water tank 
 

2 2 
 

250,290.00 completed Done 

KK Dip BH 2 No. 10,000L water tank 
 

2 2 
 

250,290.00 completed Done 

Gituine Borehole Borehole drilling,casing, and test 

pumping of borehole 

 
1 1 

 
4,018,500.0

0 

ongoing Project ongoing 

Gituine Borehole Installation of solar pump,solar 

modules, solar support 

structure,plastic  tank, tank 

platform and fetching bay 

 
1 1 

 
2,580,190.0

0 

ongoing Project on going 

KK Aaru 1 No. 10,000 litres plastic water 

tank 

 
1 1 

 
625,725.00 completed Done 

Kalone Farmers 1 No. 10,000 litres plastic water 

tank 

 
1 1 

 

Harvest Christian Church 

Maluthiene 

1 No. 10,000 litres plastic water 

tank 

 
1 1 

 

Gospel of God Church Intl 

Athiru 

1 No. 10,000 litres plastic water 

tank 

 
1 1 

 

MCK Kamiruru church 1 No. 10,000 litres plastic water 

tank 

 
1 1 

 

Imani Women, Kiutine Vision 

and Humankind CBOs 

150 No. 210 litres plastic water 

tank 

 
150 150 

 
658,170.00 completed Done 

Baithubuku Borehole 12.5 KVA Genset 
 

1 1 
 

599,550.00 completed Done 

Drilling of Kieiya borehole Drilling of borehole, casing, 

installation of pump, Solar 

structure and fencing. 

 
1 1 

 
4,999,628.5

5 

completed Done 

Kieiya BH 

 

 

  

15 No. 63mm dia PN8 Upvc pipes 
 

15 15 
 

1,12,405.41 Complete Done 

458 No. 50mm dia PN10 Upvc 

pipes 

 
458 458 

 

200 No. 32mm dia PN10 Upvc 

pipes 

 
200 200 

 

200 No. 25mm dia  Upvc pipes 
 

200 200 
 

200 No. 20mm dia Upvc pipes 
 

200 200 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

Drilling of Kamuya borehole Drilling of borehole, casing, 

installation of pump, Solar 

structure and fencing, solar 

modules 

 
1 1 4,999,715.90 4,999,715.9

0 

completed Done 

kanyakine water project 115 pcs 110mm dia upvc pipes 

PN10 

 
115 115 

 
772,500 completed Done 

matiandui borehole 322 pcs 50mm dia upvc pipes 

PN10 

 
322 322 

 
568214 completed Done 

kanjoo day school 10000ltrs water storage tanks 
 

1 1 
 

119500 completed Done 

Ntuene sec sch 10000ltrs water storage tanks 
 

1 1 
 

119500 completed Done 

Kanjoo market 10000ltrs water storage tanks 
 

1 1 
 

119500 completed Done 

Majengo/Kibra Village  - 

Ntima West Ward 

Construction of Household 

sanitation Toilets 

7M 200 200 7,000,000 7,000,000 Completed The second cohort 

is being negotiated 

that will champion 

300 household 

toilets in salama, 

Mjine and Shauri 

yako areas of meru 

town. 

Municipality Ward Installation of Meru Town Pipeline 10,000

,000 

20% 20% 10,000,000 10,000,000 Completed Pipeline 

operationalised 

Municipality/ Nyaki West 

Wards 

Rehabilitation of Main line 
 

50% 50% 
  

Completed Done 

Municipality Installation of new pump 365,00

0 

1 1 365,000 365,000 completed Pump installed and 

working 

municipality Grade ana lay different sizes of 

filter media 

   
3,500,000 

 
Complete Done 

Rwanyange Village/Nyaki 

East Ward 

Install wastewater treatment plant, 

lay reticulation system 

874,00

0,000 

5% 5% 874,000,000 874,000,00

0 

Ongoing Only survey and 

design done 

Municipality, Nyaki East, 

Nyaki West 

Survey of customer sewer 

connection pipelines 

240,00

0 

100% 100% 240,000,000 240,000 completed Done 

Municipality Ward Feasibility studies, Hydro-

geological studies 

15,000

,000 

100% 100% 15,000,000 15,000,000 Ongoing Done 

NKUENE Distance of pipeline installed 2,056,

720 

5KM 5KM 2,056,720 2,056,720 complete Target achieved 
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Project name and 

Location (Ward/Sub-

County/ 

Countywide} 

Description of activities Estim

ated 

cost 

(KShs

.) as 

per 

CADP 

Target Achievemen

t 

Contract 

sum 

Actual 

cumulative 

cost 

(KShs.) 

status Remarks 

NKUENE Distance of pipeline installed 2,200,

000 

20KM 20KM 2,200,000 2,200,000 complete Target achieved 

MITUNGUU Distance of pipeline installed 600,00

0 

5M 480M 600,000 600,000 Complete Target achieved 

MITUNGUU Distance of pipeline installed 18,279

,870 

15KM 15KM 18,279,870 18,279,870 complete Target achieved 

Tigania east Distance of pipeline installed 117,95

7,479 

10KM 0 117,957,479 0 Initio stage Ongoing 

MAUA 

 

 

  

Distance of sewer line installed 

14.4 

171,00

0,000 

15KM 0 171,000,000 0 On going Ongoing 

Number of toilets constructed 4,000,

000 

200 50 4,000,000 360,000 On going Ongoing 

Number of DTF Constructed 16,410

,864 

100% 80% 16,410,864 400,000 On going Ongoing 
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National/Regional/International 

Obligations 

Aspirations/Goals County Government Contributions/ 

Interventions in the Last CADP 

Partnership for the goals -Submitted four funding proposals for 

development-oriented projects. 

Sendai Framework for Disaster 

Risk Reduction2015 – 2030 

Substantially reduce disaster 

damage to critical 

infrastructure and disruption of 

basic services, among the 

health and educational 

facilities 

-Implemented efficient dissemination of early 

warning and action messages to county 

residents. 

Finance, Economic Planning & ICT 

Bottom-up Economic Transformation 

Approach(BETA) and MTPIV 

Digital Superhighway -New Head Quarters LAN Rerouting and 

Management 

- Networking of Low Cost lands offices at the 

Municipal Yard 

Education, Culture & Arts 

SDGs Goal 4: Quality Education -Disbursement of conditional 

grants/capitation of ksh 50 million to 31 

vocational training centers benefiting 4389 

trainees 

-Monitoring of Curriculum implementation in 

777 ECDE centers 

 

Roads, Transport, Energy and Public Works 

Kenya Vision 2030/ Medium Term 

Plan/ EAC 2050 

Deploy a world class 

infrastructure facilities and 

services 

Transport is an enabler of the Vision 2030 

SDGs SDG 7- Affordable and 

Clean Energy 

-Provision of clean energy. 

-Increase renewable energy use 

-improve energy use efficiency, enhance 

international cooperation regarding clean 

energy access 

SDG 9- Industry, Innovation, 

and Infrastructure 

-Provision of reliable infrastructure for all 

SDG 11-Sustainable Cities 

and Communities 

 

-Provision of safe and affordable housing for 

all 

-Provision of safe and affordable transport for 

all 

-Provision of green public space. 

Agenda 2063 Goal 10: World 

class infrastructure criss-

crosses Africa. 

-Road improvement 

-Build resilient infrastructure, 

Paris Agreement on Climate change Its goal is to limit global 

warming to well below 2, 

preferably to 1.5 degrees 

Celsius 

-Provision of solar and wind energy as 

alternatives to traditional energy methods 

Sendai Framework for Disaster Risk 

Reduction 2015-2030 

Aspiration 3: Investigating in 

disaster risk reduction for 

resilience 

-Conduct feasibility studies before and during 

road construction 

Legal Affairs, Public Service Administration & Management 

Kenya Vision 2030 Social Pillar - A just and 

cohesive society enjoying 

equitable social development 

in a clean and secure 

environment 

-Coordinated county programs and projects in 

all sub-counties, towns, and wards; sensitized 

public on county projects; renewed office 

leases; relocated enforcement officers to 

Ndumuru; procured Governor’s Liaison 

Office; procured enforcement gear; assisted 

SAGAs to establish boards; developed Youth 

Service Training & Development Policy, 

Public Participation Guidelines, and Public 

Participation Policy; drafted Project 

Management Guidelines; collaborated on 

CAIPs Policy; developed policy on gazette 

notice for Meru Economic & Social Council; 

developed Meru Municipality Bylaws 

(ongoing); and drafted CASSCOM Bill 

(ongoing). 
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National/Regional/International 

Obligations 

Aspirations/Goals County Government Contributions/ 

Interventions in the Last CADP 

SDGs Goal 3: Good health and well-

being 

Provided medical cover to all employees; 

implemented WIBA; reviewed child feeding 

& nutrition policy; ensured timely gratuity 

and pension processing. 

Goal 11: Make cities and 

human settlements inclusive, 

safe, resilient and sustainable 

Eliminated manual payroll (100% HRIS-Ke 

migration); amended Cooperatives Act and 

Miraa Promotion Bill; drafted Project 

Management Guidelines. 

Goal 16: Promote peaceful and 

inclusive societies for 

sustainable development, 

provide access to justice for all 

and build effective, 

accountable and inclusive 

institutions at all levels. 

Issued more than 30 legal advisories; 

concluded 8 court cases; engaged in ADR to 

avoid litigation; held inter-ministerial forums 

for governance and accountability. 

Trade, Tourism , Cooperative Development and MCIDC 

Bottom-up Economic Transformation 

Approach (BETA) and MTP IV 

 

 

 

 

 

To enhance conducive 

business environment 

 
• -Used cooperatives to spur growth such 

as promotion of Women, Youth and 
General Traders Saccos; and value 
addition of produce 

• -Encourage Public Participation in 
development initiatives 

• -Encouraged partnerships and networking 
to mobilize resources 

• -On- going upgrading of tourism sites 
• -Establishment of Industrial park ongoing 
• -Formed 19 new saccos 
• -Construction of markets and bodaboda 

sheds 

SDGs Goal 8: Decent work and 

economic growth -Investment in renewable energy, value 

addition, real estate, hospitality shall create 

productive employment, economic growth 

and transformation 

-Through capacity building prospective and 

practicing entrepreneurs are counseled and 

trained on sustainability of their enterprises. 

In some instances, the entrepreneurs are 

supported through provision of tools and 

equipment. 

-Capacity building of cooperatives trainings, 

Workshops, governance, financial literacy etc. 

Goal 9: Industry,innovation, 

and infrastructure • Constructed and upgraded market 

facilities 

• Support value addition initiatives among 

cooperatives 

Goal 17: partnerships for the 

goals 
• Partnered with cooperative societies for 

capacity building of its members 

Health Services 

Bottom-up Economic Transformation 

Approach (BETA) and MTP IV 

 

 

Health Care delivery – To 

provide equitable health care at 

the highest affordable standard 

• Fully operationalized health facilities 
• Increasing patient to health personnel 

ratio 
• Increased skilled deliveries 
• Reduced number of HIV new infections 
• Reduced incidence of TB, Malaria and 

Hepatitis B 
• NCDs interventions including screening 

and cancer center development 
• Mental health services interventions 
• Increase access to family planning 

options and reproductive health services 
• Mapping of vulnerable households and 

increasing insurance coverage 
• Interventions around improving water, 

hygiene & sanitation and air pollution 
• Increasing the proportion of people using 
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National/Regional/International 

Obligations 

Aspirations/Goals County Government Contributions/ 

Interventions in the Last CADP 
safely managed drinking water and 
sanitation services and hand washing 
facilities 

• Road improvement 
• Sustainable exploitation of resources in 

the oceans, rivers and lakes 
• Conservation of water bodies 
 

Agriculture, Livestock and Fisheries 

Bottom-up Economic Transformation 

Approach (BETA) and BTP IV 

Agriculture transformation • 284,350 farmers registered throughout in 

the 45 wards in the county 

• 60 Agricultural staff trained on 

Continuous farmer registration. 

• Supervised students under the industrial 

attachment. 
• Issued agricultural, livestock and 

fisheries inputs 

Lands. Physical Planning & Public Works 

Kenya Vision 2030 Land Reform • Closure of 36% of adjudication sections 

Kenya Digital Economy 

Blueprint 
• Digitization of 45% of county land data 

Urbanization goals • Completion of 25% of County Spatial 

Plan 

ICT-driven planning and 

efficiency in public service 
• 100% completion of County GIS Lab 

institutional capacity building • Construction of 1 office block and 

maintenance of 11 offices 

Environment and Health 

Sectors 
• Enhanced urban sanitation and reduced 

spread of waterborne diseases. 

Urban Development Goal • Well-planned, safe and secure urban 

areas. 

Economic Pillar – 

Infrastructure Sector 
• Reliable road infrastructure to support 

economic growth. 

(Social Pillar – Environment 

Sector 
• Effective waste management for a clean 

and secure environment. 

SDG 3 Good Health and Well-being • reduction in stagnant water reduces 

disease vectors like mosquitoes 

SDG 8 Decent work environments • Construction of 1 office block and 

maintenance of 11 office 

SDG 9 access to ICT • Digitization of 45% of county land data 

industry, innovation, and 

infrastructure 
• 100% completion of County GIS Lab 

SDG 11 Sustainable Cities and 

Communities 
• improving road safety and inclusive 

public spaces for pedestrians 

Agenda 2063 modern infrastructure for 

growth 
• Establishment of 2 municipal yards 

well-educated citizens • Training of 40 staff 

inclusive growth • Development of 5 Local Physical and 

Land Use Development Plans 

MTP IV Infrastructure Development • Focuses on improving rural and urban 

road connectivity. 

MTP IV cleaner cities and reduced 

pollution through integrated 

waste management and 

improved sanitation services 

• Prioritizes sustainable urban waste 

management systems. 

Water, Environment, Natural Resources & Climate Change 

Bottom-up Economic Transformation 

Approach (BETA) and MTP IV 

provision of clean, healthy, 

safe, and sustainably managed 

environment 

• 9 boreholes drilled and other 17 
rehabilitated 

• Trees were planted in institutions and 
wetland areas 

• department has also launched and 

sensitized Ward Climate Change 

Planning Committees in all the 45 wards 









 132 

Sector Development Issue Cause(s) Constraint(s) Opportunities 

implementation 

Reduced loans uptake -Election uncertainties 

-Overreliance on county 

budgetary allocations 

 

-Failure by the 

county government 

to allocate adequate 

development fund to 

the corporation. 

-Available human resource. 

-Available merchandise. 

-Donor opportunities 

Underperformance of own 

revenue. 

-Few revenue streams -Tax payer attitude 

-Evasion to remit. 

- Digitization of revenue 

collection 

Education 

and 

Technolo

gy 

Quality education and training. ECDE feeding programme. 

Improvement/addition of 

infrastructures/ facilities 

e.g., ECDEs and Vocational 

Training Centres. 

Provision of learning 

materials/equipment to 

ECD/Vocational Training 

Centres. 

Implementation and 

monitoring of Curriculum. 

Sensitization of the 

community to embrace 

ECDE and vocational 

training. 

Free tuition in 

ECDE/vocational Centres. 

Human resource 

development. 

Mentorship programmes. 

Reduction of teacher: pupil 

ratio 

Inadequate funding 

and resources, 

sustainability, 

political 

interference. 

 

Delayed funding. 

 

Skewed need. 

 

Identification and 

analysis of projects 

and programs. 

 

Need completion of 

existing projects 

before starting new 

ones. 

 

Inadequate 

sensitization of the 

community 

 

Availability of food stuffs for 

feeding program. 

 

Existence of fair road networks. 

 

Latent good will from the 

community. 

 

Existing policies and 

guidelines. 

 

Improved access and retention 

and completion in public ECDE 

centers, consumers provide 

markets. 

 

Existence of public institutions 

and public lands, physical 

resources e.g., water and 

learners. 

 

Existence of skilled man power 

Youth 

Affairs, 

Sports, 

Gender 

and 

Social 

Protectio

n 

Youth Unemployment and lack 

of Linkage to Opportunities. 

Increased population lack of 

requisite skills and 

knowledge. 

Budget constraints Vocational training centres. 

Arable land for agriculture. 

Availability of affirmative 

action funds. 

Digital Ajira. 

Inadequate sports and Arts 

Facilities 

Inadequate funding Budget constraints Raw and untapped talents 

Drug and Substance Abuse Offer support and psycho- 

social support to persons 

with alcohol and drug 

disorders. 

Create awareness on the 

effects of alcohol and drug 

abuse 

Budget constraints 

 

Land Counsellors 

Faith based organizations 

CBOs 

Low access to information on 

existing opportunities 

Low internet 

connectivity with exorbitant 

prices 

Budget constraints Existing empowerment centers 

Fiber cables 

Unlimited online jobs 

Inclusivity and awareness 

(Gender) 

Gender and PWD 

mainstreaming 

Monitoring gender 

mainstreaming in the 

County development 

programs. 

Sensitization of community. 

Retrogressive cultur

al practices in the 

community. 

 

Late disbursement 

of funds to 

facilitate sensitizatio

n process. 

Review and implementation of 

Meru County SGBV Policy 

 

Setting up advisory board for 

women and PWD 

Road, 

Transport 

and 

Energy 

Poor road network 

Low adoption of clean 

renewable energy 

Absence of energy policies 

Poor fleet management 

Inadequate office spaces 

Increased need for good 

infrastructure 

Adverse weather 

conditions. 

Late disbursement of funds. 

Budget reallocation. 

Lack of know-how 

Insufficient funds 

Lack of execution of 

set legal policies 

 

Mass education 

Development of a county policy 

 

 

Legal Non Operationalization of ward Lack of sufficient funding Budget and Political Available public lands across 
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Sector Development Issue Cause(s) Constraint(s) Opportunities 

Affairs, 

Public 

Service 

Managem

ent and 

Administr

ation. 

and village level administrative 

offices. 

and political good will. interference. the wards in the county. 

Failure to execute promotions 

of initial staff member. 

Unavailability of well-

tailored Human resource 

empowerment and 

management policy. 

Budget. 

Lack of proper HR 

policy. 

 

Willingness of the governor to 

empower devolution through 

increased Ward Allocation and 

village administration in the 

spirit of devolution in her 

manifesto. 

Poor waste management and 

lack of recycling facilities 

No budgetary allocation for 

waste management 

infrastructure 

Lack of specialized 

trucks and 

operational systems 

Availability of potential PPP 

partners for recycling plant and 

waste infrastructure 

Low recruitment and equipping 

of enforcement officers 

Inadequate budget 

allocation; 

Lack of budget and 

staffing approvals 

Opportunity to enhance law and 

order through fully equipped 

enforcement teams 

Trade, 

Tourism 

& 

Cooperati

ves 

Construction of modern 

markets Construction of kiosks 

Establishment of special 

economic zones Establishment 

of industrial parks 

Establishment of satellite 

markets of Nairobi, Mombasa 

and Nakuru 

Non conducive environment 

for trading 

Finances, delayed 

procurement process Available public land. Available 

human resource. Available 

merchandise. Donor opportunities 

Geographical. Location of the 

county. Favorable and unique 

Climatic conditions 

undeveloped tourism site For tourism attraction and 

revenue enhancement For 

tourism attraction and 

revenue enhancement 

Capital intensive 

Resources 

Bureaucracies in 

accessing the site 

Encroachment of 

public land 

Available public land. 

Available human resource. 

Available merchandise. Partner 

opportunities. Geographical 

Location of the county. 

Favorable and unique natural 

features Ready market 

Meru PWD Sacco To provide credit to 5,000 

PWD 

Insufficient 

budgetary allocation 

Cooperation by members and 

good will 

Revitalization of coffee sector To raise income for coffee 

farmers. To raise cherry 

production to 18 million 

Kgs. 

Insufficient 

budgetary 

allocation. A lot of 

Bureaucracies in 

setting up the fund. 

The miller was already 

established. Skilled labor. 

Donor partners willingness 

Health 

Services 

Lack of adequate 

pharmaceutical and non-

pharmaceutical 

 

-Inadequate funding 

Delayed disbursements of 

funds 

-Budgetary 

Constraints  

Partner support and increased 

funding 

Skewed Staff redistribution -Staff shortage -Insufficient funds HRH strategy in place 

Lack of Level 1 CHVs 

payments 

-Budgetary constraints Insufficient funds -Partners 

Lack of Blood transfusion at 

level 5 

-Lack of proper 

coordination 

-Insufficient funds 

Inadequate space 

Budgetary allocation partners 

staff trainings 

Inadequate emergency response 

center 

Lack of proper coordination -Budgetary 

Constraints 

-Proper funding -Staff training 

Agricultu

re, 

Livestock 

Productio

n and 

Fisheries 

Limited agro processing/value 

addition (Industrialization) 

-Limited budgetary 

allocation 

-Poor uptake of agricultural 

mechanization 

-Low adoption of new 

technical information 

(commercialization uptake 

low) and modern 

technologies in agriculture 

Resource 

mobilization 

Mitunguu - Bananas and other 

fruits Timau (Buuri)- Potatoes 

Kianjai- for Beef and leather 

Kanyakine – Fish and fish feed 

processing 

Food and nutrition insecurity -Climate change causing 

increased drought 

frequencies especially in the 

northern zones of the 

county 

-Poor diversified eating 

habits (traditional eating 

habits) including low 

Overreliance on rain 

fed agriculture 

Limited extension 

staff to ensure the 

promotion of 

agricultural 

diversification and 

Agro ecology. 

Countywide 
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Sector Development Issue Cause(s) Constraint(s) Opportunities 

consumption of fish and 

fish products 

-Seasonality of pasture 

availability 

-Low production due to 

high cost of inputs, 

inadequate training and 

poor agricultural facilities 

Open grazing areas. 

Limited uptake of 

simple water 

harvesting solutions 

like farm water 

ponds. 

 

Lands, 

physical 

planning, 

urban 

developm

ent and 

public 

works 

Poor Land-use/ Lack spatial 

Planning 

Lack of a comprehensive 

County Spatial Plan. 

 

Insufficient integrated 

strategic urban spatial 

development plans 

Poor Implementation of the 

existing spatial plans. 

Inadequate funding Availability of special data in 

the county 

. 

Insecurity of land tenure Open adjudication sections. 

Delays in opening and 

completion of new 

adjudication sections. 

Lack of tenararing 

regulazation in market 

centers. 

Financial 

constraints. 

Bureaucratic 

bottlenecks. 

Many objection 

cases to the process 

Political 

interference. 

Logistical 

challenges 

Availability of land. 

Existing structures. 

Existing land laws 

Inadequate housing and poor 

Infrastructure 

Inadequate houses for 

county staff. 

Inadequate county public 

buildings. 

Poorly maintained county 

public buildings. 

Inadequate funding. 

Inadequate staff. 

Lack of county 

baseline data on 

housing state and 

status. 

Lack of logistical 

means. E.g., 

Vehicles 

Lack of office space, 

furniture and ICT 

equipment. 

Lack of appropriate 

building technology. 

i.e., machines and 

technology. 

Availability of strategic funding 

partner. 

Affordable and dynamic 

building technologies. 

Ready market for affordable 

houses. 

Availability of public lands in 

the county. 

Availability of skilled 

researchers and construction 

personnel in other departments. 

Availability of vocational 

training centers for production 

of affordable building 

materials. 

Urban development 

management 

Poor implementation of 

urban spatial plans. 

Lack of established urban 

governance Structures. 

Undeveloped urban 

infrastructure. 

Inadequate funding. 

Political 

interference. 

Conflict of interest. 

Interference by the 

executive. 

Logistical 

challenges. 

Vandalism of street 

infrastructure. 

Availability of street 

management clusters called 

street cells. 

Availability of strategic funding 

partner. E.g., KUSP. 

Availability of private partners. 

Lack of civic education Budget constraint ppp 

 

Rapid urbanization and 

informal settlements growth 

Budget constraint Development partners 

Rapid urban population 

growth 

Poor coordination 

among the 

stakeholders 

ppp 

Rapid population growth in 

meru 

Budget constraint Development partners 

Inadequate public land 

/Inconclusive Land Banking 

database 

Unmapped reserve existing 

public Land. 

Widespread grabbed public 

land. 

High incidence of 

grabbing of public 

land. 

Inadequate funding. 

Availability of public lands 
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Sector Development Issue Cause(s) Constraint(s) Opportunities 

Insufficient land for public 

use and future Investment. 

High incidence of 

litigation in land 

matters. 

Poor public land 

inventory. 

Administrative 

boundary conflict 

Environm

ent, 

water, 

natural 

resource 

managem

ent and 

climate 

change 

Domestic water supply Poor water connectivity and 

supply for domestic use. 

Lack of water 

sources near the 

homesteads Poor 

water infrastructure 

network 

Distribution of water from the 

already sunk and equipped 

boreholes Connecting water 

from the dams that are being 

constructed 

In adequate waters storage 

facilities 

Insufficient huge 

Masonry 

tanks/reservoirs for 

holding water for 

distribution. 

Inability of the 

homesteads to 

acquire storage 

facilities to store 

water due to low 

incomes 

The county government to 

procure tanks and distribute 

them to institutions and groups 

for harvesting rain water Build 

huge masonry tanks to store 

water for distribution to 

homesteads 

Irrigation water Supply Lack of enough dams and 

water pans to store water 

during rainy season 

High cost for 

construction of 

dams. Lack of 

sufficient public 

land to build the 

dams and pans 

The county government to 

engage other development 

partners to provide enough 

funds for construction of dams 

and water pans The public to 

sacrifice land without 

necessarily demanding huge 

amount of money in 

compensations Take advantage 

of runoffs during rainy seasons 

and construct water pans to 

hold water for use during the 

dry season 

Provision of potable, clean and 

sufficient water to urban 

dwellers 

Lack of enough water 

treatment facilities 

Lack of distribution lines to 

most of the towns 

Huge costs in 

construction of 

treatment facilities, 

distribution lines 

and modern 

metering 

Mewassco to engage other 

development partners to 

provide adequate resources for 

construction of water treatment 

plants and distribution lines 

Provision of sanitation facilities 

in all towns 

Lack of sewerage system in 

our municipalities High cost 

of sewer treatment and 

maintenance 

High costs in 

construction of 

sewerage systems 

The county government to 

collaborate with the national 

government and other 

development partners to 

provide sewer systems 

Fire hydrants in major towns Lack of fire hydrants in 

towns Lack of high elevated 

tanks to provide the needed 

water pressure 

Lack of fund 

allocation to install 

the fire hydrants 

The county government to 

intentionally allocate sufficient 

funds for the installation of 

these crucial facilities 

Environmental conservation Degraded key ecosystem 

sites, water catchment 

areas, riparian land 

encroachment, 

deforestation, Increased 

carbon emissions and 

industrial effluents 

Community 

sensitization gaps on 

sustainable use of 

energy saving 

methods and green 

energy Conservation 

related laws and 

regulation not 

enforced 

Building community capacity 

through training and 

sensitization on matters 

environment The county 

government to collaborate with 

the national government in 

provision and planting of 

seedlings Laws relating to 

environmental conservation to 

be fully enforced 

Environmental management 

and Protection 

Lack of Waste recovering 

and recycling facility Lack 

of Waste management 

special groups established 

Huge costs for 

establishing a waste 

recovery and 

recycling facility 

The County government to 

partner with other institutions to 

establish the crucial facilities 
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Sector Development Issue Cause(s) Constraint(s) Opportunities 

Lack of pollution control 

equipment Skip loaders, 

garbage lorries, skip bin and 

litter bins and protective 

gears 

and pollution control 

equipment’s 

Research and development in 

Environmental Management 

Lack of natural resource 

research center Lack of 

information and data 

management system 

Inadequate 

allocation funds to 

establish a fully 

equipped and 

functional resource 

center 

The county government to 

partner with learning 

institutions to establish a 

research center 
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Youth resource centers Equipping existing resource centers 

and construction of new ones 

Youth unemployment - Increase capitation to the Youth 

seed capital programme 

- Establish and/or support 

establishment of Seed cottage 

industry 

- Reduced taxation on youth s 

projects 

- Establish linkages to the Hustler 

fund 

Implement a youth financial literacy 

programme 

Sports and Arts 

Development 

Upgrading of sport and Talent Development infrastructure - Renovations, equipping, drainage, 

ablution blocks, repairs, leveling, 

pavilion and changing rooms, 

Construct infrastructure that is PWD 

friendly 

Talent Development 

 

- Equipping the talent centers, 

- Participating in county and national 

sporting events e.g., county 

competitions, Kenya youth inter-

country sporting competitions and 

KIKOSCA, sports for PWDs 

- Operationalization of talent centers 

Equipping and supporting sports 

teams 

Inclusivity and 

Awareness 

(Gender/Social 

Development) 

Gender and PWD mainstreaming - Monitoring and gender 

mainstreaming in gender in the 

county 

- Capacity building for gender 

champions and work with 

championships 

- Formulation of advisory boards for 

women, PWDS, street children 

- Give budgetary allocations for 

privately owned and public owned 

rescue centers 

- Establishment of child protection 

centers, FGM and gender violence 

rescue centers for both genders 

- Establish a GVRC in level 4 & 5 

hospitals 

Equip the existing rescue centers 

-Empowerment of vulnerable groups (PWD, OVC, Women) 

-To counter teenage pregnancies 

- Increase inclusivity in planning and 

decision making 

- Increase PWD fund allocation 

- empower widows with cheap 

credits, grants and laws protections 

- community sensitizations for the 

new children act 2022 

- Child participation through children 

assembly 

- Involving children in county issues 

that involve children. 

- Budgetary allocations for GBV 

policies 

- sensitization to the public on laws 

declared null and void by the Meru 

high court on property sharing of 

widows and funding 

Mainstreaming teenage pregnancies in 

the county 

Social care for the elderly - Food programme for elderly 

Positive parenting 
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Development 

need 

Sector Priorities Strategies 

Attaining the global target 

of 95% in HIV care 

programing. 

• Increase uptake of targeted HIV Testing services (First 95) 

• Increase Linkage of Identified HIV Positive Individuals to Treatment 

Services 

• Increase Utilization of Quality ART Services 

• Increase Retention on Treatment and Return to Care 

• Attainment of Viral Suppression for all Patients on Treatment 

• Increase Utilization to TB/HIV Collaborative Services 

• Scale Up and Ownership of Kenya EMR 

• Integrate HIV services into all our GOK, FBO and private facilities for easy 

access 

• Integrate HIV services into all our GOK, FBO and private facilities for easy 

access 

• Entrenching non-technical HIV care providers among the mainstream cadre 

in health sector. 

• Absorption of HRH under partners’ payroll for continued service delivery 

• Provision of 30% of HIV commodities through the county. 

• Capacity building on the global targets 

Capacity build county 

level preparedness and 

response for public health 

events 

• Strengthen preparedness and response for disease outbreaks and other 

public health events 

• Enhance emergency risk communication and community engagement 

activities for surveillance preparedness and response to disease outbreaks 

and public health events 

• Improve capacity and capability for IDSR priority disease testing at all 

levels 

 

Strengthen vaccine 

preventable disease 

surveillance towards 

achieving elimination, 

eradication and control 

• Strengthen vaccine preventable diseases surveillance 

• Strengthen the capacity for health care workers to detect, report and 

investigate all VPDs 

• Outreaches 

• Community dialogues and actions 

Reduce the triple threats in 

Meru (GBV/IPV, HIV and 

Teenage pregnancy) and 

Mental health 

• Involvement of all stakeholders/Partners 

• Riding on school health programmes 

• Establishing GBVRC centers 

• Capacity building of GBV service providers 

• Awareness and sensitization on triple threats and mental health 

• Strengthen county GBV TWG 

Halt/reverse 

non-

communicable 

diseases 

(lifestyle 

diseases) 

Prevention and early 

screening of non-

communicable conditions 

lifestyle diseases) 

• Organizing screening events for NCDs for all gender 

• Awareness creation 

• Screening of NCDs at all levels of care 

• Strengthen referral and follow up system for all NCDs clients 

• Capacity building of all health care professionals and community health 

volunteers 

• Establishment of more palliative and rehabilitative care centers 

• Establishing a fully functional regional referral centers under the hub and 

spoke model 

Improve service delivery 

to all Meru residents 

through integrated, 

participatory and 

sustainable community 

health services towards 

attainment of universal 

health care 

• Strengthen management and coordination of community health units at all 

levels and across all partners. Formation of community health technical 

working groups at all levels 

• Build a well-trained motivated skilled equitably distributed community 

health workforce on basic, technical and other modules in addition to 

certification of CHVs 

• Increase sustainable financing for community health services Including 

paying NHIF for CHVs, support of income generating activities, revolving 

fund for community health units, grants among others 

• Strengthen the delivery of integrated comprehensive and high-quality 

community health services 

• formation of work improvement teams under KQMH 

• Increase availability, quality, demand and utilization of health data using 

appropriate technology and incorporation of the electronic community 

health information system 
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Development 

need 

Sector Priorities Strategies 

• Ensure availability and rational distribution of safe high-quality 

commodities and supplies including community health volunteers kit, 

Identification materials and equipment’s among others 

• Create a platform for linkages , strategic partnership and accountability 

among stakeholders and sectors at all levels and forums within community 

health 

• Increase blood donation drives in the community. 

• Increase community screening for communicable and non-communicable 

diseases e. g TB 

• Contact and defaulter tracing and follow ups 

• Enhance public private partnership in prevention diagnosis and treatment of 

communicable and non-communicable diseases 

Blood 

Transfusion 

Increase the number of 

blood donation units 

collected 

Strategies to Increase Blood Collection 

 

1. Strengthen Partnerships with Community Health Workers: 

- Engage community health workers. 

- Provide training and incentives. 

2. Education and Awareness Campaigns: 

- Public education initiatives. 

- School and university partnerships. 

- Media outreach. 

3. Leadership Involvement: 

- Involve community and religious leaders. 

- Advocate for supportive policies. 

- Feature leaders donating blood. 

4. Convenient and Accessible Donation Sites: 

- Mobile blood drives. 

- Flexible hours and accessible locations. 

- Workplace drives with businesses. 

5. Donor Retention and Engagement: 

- Follow-up mechanisms. 

- Loyalty programs. 

- Personalized communication. 

6. Innovative Technology Solutions: 

- Donor management systems. 

- Online platforms and mobile apps. 

- Virtual drives and campaigns. 

Health 

education/aware

ness on 

preventive and 

promotive health 

care 

Health 

education/awareness on 

preventive and promotive 

health 

• Media awareness campaigns 

• Integration of sign language in our health promotion and awareness 

campaign 

• Public barazas, church and school sensitization session 

Strengthen surveillance of 

food and water quality and 

improve environmental 

health 

• Ensure food premises meet public health standards 

• Facilitate accreditation of the county public health lab 

• Capacity building of the workforce on food water testing 

• Increase water and food sampling and testing 

• Equipping public health department with all equipment’s, materials and 

other logistics at all levels 

• Stakeholder engagements in preventive and promotive health 

• Enforcement of public health law 

• Pests, vector and vermin control 

• Air pollution control 

Improve uptake of health 

promotion activities within 

and outside health 

facilities 

• Increase health promotion personnel 

• Equipping health promotion department with all equipment’s, materials and 

other logistics at all levels 

• Strengthen Media engagement 

• Commemoration of health days 

• Increase blood donation drives through media engagement 

• Increase intersectoral collaboration in health promotion including 

communicable and non-communicable diseases 

• Establish self-care model to promote health 

• Health events to promote health e.g sporting activities 

• ACSM for to create demand for health services 
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Development needs Priorities Strategies 

plans between KFS &county gov't 

- Capacity building of community conversation groups 

Fresh water and wetland 

ecosystem management 
- developing &implementation of catchment management 

plans 

- Desiltation of wetlands 

- pegging riverine ecosystems 

- trees growing in degraded catchment areas 

- fencing of catchment areas 

- Empowering and sensitization of community and 

WRUAS 

Research on Natural 

resource endowment 

 

- conduct baseline survey 

- undertake regular surveys on level of utilization 

Research and development Information and data 

management 
- establishment of EMS 

- procurement of instruments like GPS 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

No. of annual governors forums held 24 2 

SP1.2: Tracking 

implementation of governor’s 

priority projects 

Enhanced delivery of key 

governor’s flagship projects 

%completion of key priority projects 100% 100% 35 

%progress tracking on departmental commitments on priority 

projects 

100% 100% 

No. of key projects completion report 3 2 

% of line ministries submitting implementation reports on 

time 

100% 100%  

SP1.3: Inter-ministerial field 

missions on key priority projects 

 

Timely appraisal of priority projects % field visit on key priority projects 100% 100% 30 

No. of field mission reports generated 4 4 

% public opinion solicited and analyzed for decision making 100% 100% 

SP1.4: Rapid results initiative 

and priority projects 

Fast-tracked implementation and delivery 

of priority project 

No. of line ministries supported on action plans and RRIs 10 10 20 

No. of RRIs sets conducted annually 0 2 

SP1.5 Capacity development 

and training 

Increased effectiveness in priority project 

tracking and reporting 

% of staff trained 100% 100% 5 

Programme 2: Efficiency monitoring 

Objective: To ensure delivery of government key pledges 

Outcome: Effectiveness, efficiency and transparency in projects implementation 

SP 2.1 M&E management 

system 

Timely reporting of project % of work done  100% 0.5 

No. of project reports generated 100% 2 

SP 2.2 Monitoring and 

verification 

Enhanced credibility, timely collaboration 

and information dissemination for 

decision making on project 

implementation 

% of projects monitored and verified 6 100% 21 

% of health facilities inspected 100% 100% 

Increased value for money, quality 

project and service delivery and reduced 

risks for county 

No. of project implementation status reports 2 2 

No. of health facility status reports generated 3 2 

Enhanced conducive working 

environment 

No. of office furniture set procured - Assorted 

SP 2.3 Capacity development 

and training 

SP 2.4 Performance 

management 

Increased effectiveness in project 

verification and reporting 

Enhanced staff performance and service 

delivery 

% of staff trained 80% 30% 6 

% of staff under performance contract appraised - 100% 14 

% of performance management personnel trained - 100% 

No. of RRIs set - 2 

SP 2.5 Departmental 

coordination 

Enhanced departmental synergy No. of departmental monitoring reports developed 2 2 

Programme 3: Special programmes 

Objective: To have a safe and resilient Meru county 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Outcome: reduced vulnerability 

SP 3.1 County disaster risk 

governance and coordination 

Increased availability and access to 

disaster risk information and assessments 

% of early warnings/ action messages disseminated 90% 90 56 

Improved disaster response mechanism % response to emergencies related to natural disasters 60% 100% 

Enhanced response to disaster risks % of staff trained on disaster management 40% 100% 

SP 3.2 Civic education & public 

participation 

Increased accountability in public service 

delivery 

% of citizens assessing government services 100%  7 

SP 3.3 Cohesion and peace 

building 

Improved inter and intra county relations Proportion of residents that live in harmony within the county 85% 80% 

Increased security and peace % increase in population that feel safe in their communities 40% 75% 

SP 3.4 Food and non-food items Improved social economic status of the 

most vulnerable Meru county residents 

% of county population cushioned - 90% 100 

Programme 4: Partnership and external linkages 

Objective: To enhance partnership for growth 

Outcome: Increased development partners involvement 

SP 5.1 Research development Increased development partners funding No. of funding proposals for development projects 2 6 12 

SP 5.2 Stakeholder relations 

management 

Increased development partners fund Amount of revenue raised from development partners year - 250M 3 

SP 5.3 Institutional development Establish a strong partnership and 

external linkages framework 

No. of Meru County Partnership Policy developed - 1 10 

SP 5.4 Capacity building Enhancing skills and knowledge to 

enhance service delivery 

% of staff trained 2% 30% 1 

Programme 5: Information dissemination 

Objective(s): To offer timely and effective awareness creation 

Outcome(s): Well informed Citizenry 

P 6.1 County Development 

Communication 

Improved awareness of County 

Government Operations by its Publics & 

Stakeholder 

No. of publications /Productions completed and distributed 18 

Productions 

12 23 

SP 6.2 Staff Trainings & 

Empowerment 

Improve delivery of the Communications 

tea 

No of Trainings and empowerment program scheduled and 

attended 

1 2 2 

Programme 6: Protocol and event management 

Objective(s): To ensure both official and public events are effectively planned and managed 

: To ensure appropriate etiquette and order of precedent is effectively adopted in the official meetings 

Outcome(s): Well planned and coordinated county events 

Well managed events and correct protocol adopted 

SP 5.1 Capacity development 

and training 

Increased effectiveness in event 

management 

No. of staff trained 15 20 2 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

SP 5.2 Increased capacity in 

event management 

Increased efficiency and effectiveness in 

event management 

No. of protocol equipment increased 1 Assorted 

Programme 7: Administrative planning and support services 

Objective: To coordinate planning, effective operations and linkages 

Outcome: Well-coordinated executive functions and linkage between departments 

SP 7.1 Administrative planning 

and support services 

Well co-ordinated governors’ functions % of successful governor’s functions 100% 100% 10 

Enhanced departmental linkage No. of departments collaborating on service delivery 10 10 

Finance, Economic Planning & ICT 

Programme 1: Public Finance Management 

Objective: To enhance efficiency and effectiveness in utilization of public resources 

Outcome: Enhanced efficiency and effectiveness in utilization of public resources 

Budget Coordination and 

Management 

Budgeting guidelines and cycle adhered 

to 

 

Number of budgetary reports produced within set timeline -7CBROP 

-7 CFSP 

-7 Budget 

Estimates 

-6 PBB 

-6 Sector 

Working 

Group 

Reports 

-6 

expenditure 

manageme

nt reports 

-2 Debt 

manageme

nt report 

-1 CBROP 

-1 CFSP 

-1 Budget 

Estimates 

-1 PBB 

- Sector 

Working 

Group 

Reports 

-1 

expenditure 

management 

reports 

-1 Debt 

management 

report 

10 

Budget and economic forums Increased engagement in budgeting and 

decision making 

No. of budget and economic forums 10 Budget 

and 

Economic 

Forums 

2 5 

Public Participation and 

Sensitization 

Increased engagement in budgeting and 

decision making 

No. of wards covered 2 46 5 

Accounting and financial 

reporting services 

Improved level of transparency and 

accountability 

No of quarterly/annual financial reports done 5 reports 5 reports 5 

No of County inventory systems developed 1 inventory 

system 

1 inventory 

system 

3 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Audit Prudent usage of county financials No. of Audit reports prepared 4 audit 

reports 

4 audit reports 3 

No of audit softwares procured 1 audit 

software 

1 audit 

software 

5 

Supply chain management Improved compliance to procurement 

regulations 

% level of compliance with Public Procurement Regulations 100% 100% 4 

Improved service delivery No of procurement policies done - 1 audit policy  

Programme 2:  County Economic Planning, Policy Formulation, Monitoring & Evaluation 

Objective (s):  To enhance evidence-based policy development 

Outcome (s) Evidence based policies and plans 

County policies and economic 

documentation 

Informed priorities and resources 

allocation 

No of ADPs 7 ADPs 1 ADP 3 

No of Departmental/SAGAs Strategic Plans 4 strategic 

plans 

On need basis 3 

No of ward strategic plans in place 2 ward 

strategic 

plans 

46 ward 

strategic plans 

3 

Community Engagement 

 

Increased access to information and  

community participation 

No of public participation forums held 1 1 4 

Monitoring, Evaluation and 

Reporting 

 

Improved implementation of projects No of County Annual Progress Reports 7 CAPRs 1 CAPR 3 

 No of Evaluation reports 1 M& E 

report 

1 M& E 

report 

 

County Bureau of Statistics 

 

County Statistical Abstract No of Statistical abstracts prepared 1 Statistical 

abstract 

1 Statistical 

abstract 

4 

No. of statistical software -1 

statistical 

software 

-1 statistical 

software 

2 

2.3 County Information and 

documentation 

Documentation and county repository No. of CIDCs 

No. of equipment 

1 CIDC 

operational 

Assorted 

equipment 

1 CIDC 

operational 

Assorted 

equipment 

2 

Programme 3:  Information Communication and Technology 

Objective (s): To enhance efficiency in service delivery 

Outcome (s) Reduced duration in accessing essential services 

Infrastructure and Connectivity- 

Backbone infrastructure and 

Unified Wireless LAN 

Increased connectivity No of wards, sub county and municipalities connected 45 45 10 

Automation and systems 

development 

Automated processes for improved 

service delivery 

No of systems developed 2 2 10 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Enterprise 

Resource (ERP) 

system 

Consolidation of 

county functions 

to a unified systems 

No of ERP 

developed 

- 1  

Installation of Video Conference 

Facility/ Governor’s Residence 

Installed video conferencing system for 

remote communication 

No of video conferencing systems developed 1 1 8 

Development and maintenance 

of ICT standards 

Regulated organization No of ICT Standards 

ICT regulation 

 

1 1 2 

Establishment of ICT innovation 

centres ICT Literacy and 

Capacity Building 

Enhanced ICT Literacy -No of ICT hubs established 

-No of trainings done 

1 

 

5 

1 

 

5 

10 

Integration of Security 

Surveillance CCTV 

Systems/headquarter 

Enhanced security No of systems integrated 3 3 10 

Establishment of ICT Lab Established repair and maintenance ICT 

Lab 

No of ICT labs established 1 1 5 

Cloud and an Offsite County 

Data Center 

Established Cloud and backup county 

data center 

No of data centers established 1 1 12 

Programme 5: Meru County Revenue Board (MCRB) 

Objective (s): To realize optimum revenue collection and monitoring 

Outcome (s) Increased revenue 

Revenue Management -Increased revenue collection 

-Improved tax payer relationship 

Amount collected through automated system 389M 800M 10 

Maintained revenue system Level of system maintenance 95%  100%  5 

Trained staff No of staff trained 500 staff 480 staff 10 

Cess Points Constructed No of cess points constructed - 20 5.2 

Signages Constructed No of signages constructed - 30 3 

Programme 6:  Meru County Microfinance Corporation 

Objective (s): To improve access to credit facilities 

Outcome (s):   Increased access to credit facilities 

Microfinance Branch 

Networking 

Increased number of groups accessing 

loans 

No of Groups accessing loans 200 groups 200 groups 2 

Loan Disbursement Increased access to credit facilities Amount of loans disbursed in millions 25 M 100 M 

Financial literacy 

trainings/Sensitization 

Increased financial literacy No of capacity building sessions 7 Sessions 11 Sessions 10 

No of sensitization Foras done 2 10 Foras 

Education, technology, Gender, Culture and Arts 

Early Childhood Development Increase the enrolment of ECDE learners Percentage (%) of ECDE enrolment of ECDE learners 93% 94% 529.2 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Improved retention Percentage (%) of retention of pupil in ECDE 98% 99% 

Teacher: pupil ratio 1:34 1:30 

Class: pupil ratio 1:34 1:30 

Book: child ratio 1:7 1:6 

Increased 

access, retention, completion and 

transition rate in early childhood 

Education 

% of transition to higher grade 98.1% 99% 

School meals and nutrition programs 

established 

No. of ECDE learners benefitting from the program 59.068 59,000 

ECDE classes constructed & Completed 

in ECDE centres county wide 

No. of ECDE classes constructed 48 50 

Teaching and learning materials procured 

for all ECDE centres countywide 

No. of ECDE centres issued with teaching and learning 

materials 

779 779 

Sanitation units Constructed in ECDE 

centers/ countywide 

No. of Sanitation units constructed 5 13 

Furniture procured for ECDE 

centres/Countywide 

No. of ECDE centres supplied with furniture 17 10 

ECDE centres integrated in ICT/ 

countywide 

No. of ECDE centres Integrated with ICT 0 8 

Monitoring and evaluation for standards No. of ECDE centres monitored 777 779 

Capacity building of officers and ECDE 

teachers 

No. of Officers trained. 

No. of ECDE teachers trained 

2340 2543 

Improved retention Percentage (%) of retention of pupil in ECDE 98% 99% 

Technical and Vocational 

development 

 

 

Improve access to VTCs Instructor: trainee ratio 1:36 1:35 322.35 

Instructor: trainee ratio 1:36 1:35 

Tool: trainee ratio 1:6 1:5 

Workshop: trainee ratio 1:35 1:34 

Instructor: trainee ratio 1:36 1:35 

Tool: trainee ratio 1:6 1:5 

Workshop: trainee ratio 1:35 1:34 

Increased enrolment in VTCs % enrolment in VTCs/yr 25.4% 50% 

Improved completion rate % of trainees that have graduated 60% 62% 

Capitation disbursed to all public 

Vocational Training Centres 

No. of learners supported by the grant 4,389 4,020 

Co-curricular activities conducted No. of institutions participating 30 31 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Increased access, quality, retention, 

completion and transition rate 

No. of graduates/yr 1288 1290 

Subsidized exam fees for VTCs trainee’s 

county wide 

No. of trainees paid for exam fees 2073 1290 

VTCs equipped with tools and equipment 

countywide per Year 

No. of VTCs equipped 22 5 

Workshops /hostels constructed No. of workshops constructed 20 5 

VTC centres integrated in ICT per year No. VTC centres Integrated with ICT 20 3 

Monitoring and Evaluation for standards No. of VTCs monitored 31 31 

Capacity building of officers, 

instructors& BOG members 

No. of Officers trained 

No. of instructors trained 

320 330 

Disbursement of bursaries to needy 

students 

No. of needy student accessing the fund 23,977 51,000 

Disbursement of Scholarship to needy 

and vulnerable students 

No. of needy student accessing the fund 0 1000 

Promotion and preservation of 

culture and heritage 

 

 

Construction of cultural centres No. of cultural centres constructed/ operationalized 3 1 75 

Increased no. of cultural festivals 

participated in. 

No. of cultural festivals participated / held 7 3 

Data collected on cultural heritage sites No. of sites documented 10 15 

National days celebrated No. of national days celebrated 9 3 

Capacity building of cultural practitioners No. of cultural practitioners trained 400 1600 

Alcoholic Drinks Control Board 

Alcoholic drinks control board Licensing/Inspection Number of inpected/licensed outlets 2,356 3200 35 

Rehabilitation Centre construction Level of completion 70 % 

Complete 

1 

Public awareness and education Number of Public forums held 

 

No of road shows done 

10 

 

2 

20 

 

5 

Capacity Building No of staff members trained 28 34 

Library Services Increased number of library users No. of Libraries Constructed - 1 40 

No of Libraries equipped-CBC Books, Computers. - 5 

No of libraries installed with internet 2 3 5 

Reinovation of Libraries - 4 8.0 

Staffing - 21 7.5 

Youth Affairs, Sports, Gender and Social Development 

Programme 1: Youth development and participation 



 165 

Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Objective (s): To Increase youth involvement in social economic development 

Outcome (s): Gainful employment and engaged meaningful entrepreneurship 

Talent development and youth 

empowerment 

Exploited youth potential and improved 

livelihoods 

Number of youths in talent-led initiatives 100 300 5 

Youth Enterprise Development Gainful employment through 

entrepreneurship 

No. of youth groups trained on entrepreneurship - 100 10 

% of youth companies accessing AGPO - 30% 2 

Youth, Health and Wellbeing Protected youth from harmful cultural 

practices and other risky behavior, Mental 

health and Sexual health education 

No. of youth trained 230 900 3 

Youth and ICT Enhanced youth chances of accessing 

employment through online job platforms 

Number of youths trained - 900 3 

No of ICT centres established - 1 3 

Youth Conference Talent showcase, innovation, link to job-

market, Networking, Civic education, 

youth leadership 

No. of youth beneficiaries - 2,000 5 

Programme; 2 Youth Empowerment and Skills Development 

Objective: To empower youth 

Outcome: Empowered and Skilled youth 

MYS intake 

 

Empowered and skilled youths No. of youths recruited 2380 600 36 

Talent development Identified and nurtured talents No of talents identified and nurtured 1238 500 5 

Ng’arisha Mtaa/Twende kazi Conserved environment, through proper 

waste management and reduced pollution. 

No. of markets cleaned - 10 17 

 

Meru Youth Service 

Community Road maintenance 

program 

All round equipped/empowered youths No. of youths engaged 128 100  

Youth in modern agriculture Positive 

positive perception of agriculture as a 

viable and profitable entrepreneurial 

venture. 

Number of youths trained - 500 2 

Programme 3: Sports Development 

Objective: To increase youth participation in sports 

Outcome: Nurtured talents and increase in income 

Sports infrastructure 

development 

Increased revenue Number of stadia upgraded 1 4 30 

Number of playgrounds upgraded 3 45 45 

Sports Talent Development Enhanced access, progression and 

inclusivity 

No. of teams equipped 225 500 10 

No. of referees trained - 200 2 

No of events hosted 1 5 2 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

No of teams participating 14 14 15 

Sports Development  Number of championships 1 4 38 

Programme 4: Gender and Social Development 

Objective: To empower marginalized and enforce affirmative action 

Outcome (s): Increased gender awareness, empowerment and gender inclusivity 

Affirmative Action Empowered women, widows, men, boy 

child, elderly, OVCs to uplift their living 

standards 

No.of women empowered - 2000 24 

No.of widow/widowers empowered - 1000 2 

No. of men and boy child trained on positive masculinity  300 2 

% of women and PWDs sensitized on AGPO - 20% of 

women and 

10% of PWDs 

2 

GBV intervention Reduction in SGBV cases No. of SGBV cases 350 300 5 

Increased number of men and boys 

rescued from harmful vices 

No. of men and boys rescued 400 300 5 

Reduced cases of drug and alcohol abuse No. of policies formulated 1 1 2 

Social care Reduced teenage pregnancies No. of teenagers trained on life skills 135 1000 5 

Strengthened families in for OVC’s No. of OVC’s, Vulnerable and marginalized groups (VMG) 

accessing basic needs 

- 500 5 

No. of PWDs accessing assistive devices 2660 2000 10 

Gender /disability 

mainstreaming 

Improved quality of public policies, 

programmes and projects 

Number of private and public officers sensitized - 300 1 

Celebration of Gender days Sensitization on PWD, women, No. of days marked - 12 5 

Inclusivity and Awareness Empowerment of PWDs No. of PWDs economically empowered  1000 10 

No. PWDs registered in the PWD sacco 1700 1000 10 

No. of PWDs accessing the fund 1700 1000 

Roads, Transport and Energy 

Programme 1: County Road Network 

Objective: To improve county road and transport network 

Outcome: Better accessibility and connectivity 

SP 1.1 Maintenance of roads Improved access to essential services and 

reduced vehicle operation cost 

Number of KM graded and graveled roads 2,717 230 100 

No of signage repaired - 460 

SP 1.2 Road opening, grading 

and gravelling 

Improved access to essential services and 

reduced vehicle operation cost 

No of KM opened 838 230 300 

No of KM graveled 2,189 230 

No of M2 of culverts 5022 1,380 

No of gabions installed 565 4,600 

No of bridges constructed 9 46 

No. of KM of tarmacked/paved 27.2 10 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

SP 1.3 Road Works Machinery 

and Equipment 

Improved roads No. of machine procured 19 2 50 

S.P 1.4 Township improvement Improved revenue No of townships improved 7 10 10 

No of offset parking improved 40 10 

No of M2 of cabro laid 10km 40,000 

SP 1.4 Fleet management Improved mobility of staff No of vehicles purchased 400 2 10 

SP 1.5 Maintenance of fleet  No of vehicles, plant and equipment maintained 400 20 

Programme 2: County Energy 

Objective: To improve County Lighting 

Outcome: Improved Security 

SP 2.1 Provision of markets and 

informal settlement lighting 

Improved security in the region/county No of low mast floodlights installed 852 92 10 

No. of high mast lights installed 25 15 15 

No. of townships lit 10 5 5 

No. street lights 178 5 5 

SP 2.2 Promotion of clean 

cooking energy strategies 

Reduced effects on climate change Feasibility Studies, data base and Sensitization on clean 

cooking technologies 

15 46 2 

No of clean energy appliances 500 1,000 2 

No. of officers trained 5 5 1 

No of Biogas and Bio 0 46 1 

SP 2.3 Least Cost Electrification 

Strategies 

Improved access to affordable energy 

solutions 

No. of off-grid standalone distributed 0 50 3 

SP 2.4 Maintenance of 

floodlights, streetlights and 

equipment 

Improved security in the region/county Sum of floodlights and streetlights maintained 100% 100% 3 

Legal Affairs, Public Service Management and Administration 

Programme 1: Public Service Management and Transformations - HR 

Objective: to strengthen the public service delivery and bringing government services closer to the people. 

Outcome: strengthened devolution towards service delivery to grass-root levels 

Staff training county wide Optimal and quality staff 1500 staff trained and capacity built 200 300 10 

Promotions of the initial staff 

members 

Enhanced service delivery and staff 

motivations 

At least 500 staff members promoted - 100 100 

HR medical schemes An effective medical cover to all the 

members of the staff 

% staff members covered 100% 100% 450 

WIBA cover An effective WIBA cover to all the 

members of the staff 

% staff members covered 100% 10% 10 

Performance Management Increased effectiveness in Public Service 

Delivery 

No. of staff under performance management 200 1,500 10 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

County office Accommodations and Enforcement Services 

Objective: To Provide functional offices and strengthen enforcement capacity. 

Outcomes: Improved efficiency, safety, and accessibility of county services 

Recruitment of county 

enforcement officers, trainings 

and equipment 

Improved enforcements in county laws 

and policies 

550 enforcement officers recruited, trained and equipped 114 50 40 

Renewal of office leases for 

ward administrators offices 

Improved service delivery at the ward 

level 

Drafted and signed lease agreements 20 24 10 

County conservation services 

county wide 

Enhanced county conservancy and 

tourism sector development 

Recruitment of 100 rangers, training and kitting. 50 40 35 

Programme 2:  Legal services 

Objective: Improved and effective legal advisory and services 

Outcome: Prudent execution of legal services. 

Administrative justice. Fully functional legal service framework % of cases completed and justice offered - 90% 80 

No. of legislation and regulations drafted. -  

Programme 3:  Town management and improvement 

Objective: To make all the towns livable and lively and environment friendly 

Outcome: Beautified and developed towns and ample working environment 

Town beautification Enhanced livable, adorable town 

environment. 

20000 flowers /trees planted - 5,000 10 

Recycling plant Social friendly waste management 

promotion 

Construct 1 recycling plant in the county. - Initial Phase 100 

Specialized Garbage and 

exhauster trucks 

Improve general cleanliness in the 

County 

No. of Trucks Procured - 5 40 

Town Transport System Increase efficiency in movement of 

people, goods and services in the County 

No of bus park constructed - 5 40 

No. KM of roads upgraded to bitumen standards - 10KM 

Programme 4: County Governance 

Objective: To strengthen the public service delivery and devolution 

Outcome: Strengthened devolution and service delivery to grass root levels 

Construction of Meru school of 

government 

Improved skills and competences of 

county public service and external 

linkages 

Established MSG within the timeframe - Initial Phase 150 

Sub county and ward offices and 

vehicles. 

 

Improved service delivery No. of offices constructed - 45 600 

No. of vehicles purchased - 16 

No. of Motorcycle purchased - 46 

Recruitment of 382 village 

administrators and purchase of 

Improved service delivery No. of officers recruited and inducted - 78 15 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

15 sub-county motor vehicles 

and 46 ward administrators 

motor cycles 

Programme 5: Public Participation and Civic Education 

Objective: To strengthen the public participation and civic education framework in the county 

Outcome: A vibrant county public participation and civic education framework 

Public Participation 

Coordination and Management 

 

 

Effective citizen engagement in 

governance and decision-making 

processes 

Number of the Public Participation Policies formulated and 

approved 

- 1 5 

Number of Public Participation Guidelines formulated and 

approved 

- 1 5 

Number of departments/agencies supported on Public 

Participation Processes 

- 2 2 

Community-led Project 

Management Committees 

Empowerment 

Strengthened community involvement in 

development planning and oversight at 

the ward level. 

Number of Community-led Project Management Committee 

Guidelines formulated and approved 

- 1 5 

Number of Community-led Project Management Committees 

established and operationalized across all wards. 

- 1 3 

Number of grass root forums conducted - Project Based 5 

Number of multi-stakeholder forums - 5 3 

Capacity Building for 

Participation Structures 

Enhanced quality and coordination of 

public engagement activities 

Number of structured training workshops for county 

administrators 

- 1 3 

Number of structured training workshops for PMC members - 1 3 

Number of structured training workshops for citizen leaders - 1 2 

Civic Education Coordination 

and Management 

A well-informed citizenry with 

knowledge and skills in governance 

decision making processes 

Number of Civic Education Policy formulated and approved - 1 5 

Number of Civic Education policy guidelines formulated and 

approved 

- 1 5 

Number of Community Resource Centers operationalized - 16 1 

Number of County Civic Education Awareness Campaigns - 20 5 

Civic Education Capacity 

Building 

Strengthened institutional capacity to 

deliver high-quality civic education 

countywide 

Number of training workshops for Community Champions - 1 3 

Number of training workshops for Civic Educators - 1 3 

Number of trainers (ToTs) workshops conducted - 1 3 

Programme 6: Inter-Governmental Relations 

Objective: To strengthen the inter-governmental relations framework in the County 

Outcome: A vibrant inter-governmental relations framework in the County 

Inter-governmental Relations 

Policies and Guidelines 

A vibrant framework for consultation, 

cooperation and coordination between the 

national and county government and 

among county governments 

Number of IGR Guidelines formulated and approved - 1 5 
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(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Capacity building for inter-

governmental relations 

structures 

Enhanced quality and coordination of 

inter-governmental relations programmes 

Number of trainers (ToT) workshops conducted - 1 2 

Number of training workshops for sector working groups 

(SWGs) conveners 

- 1 3 

Inter-governmental relations 

coordination and management 

Effective inter-governmental relations 

coordination and management processes 

Number of Sector Working Groups (SWGs) formed and 

operationalized 

- 8 2 

Programme 5: County Public Service Board 

Recruitments and promotions of 

staff 

Improved service delivery % of staff promoted and recruited - 30% 65 

Trade, Tourism, Cooperative Development and Investment 

Programme 1: Industrialization and Trade Development 

Objective (s): To enhance conducive business environment 

Outcome (s) Enhanced business environment 

SP 1.1 Special economic zones Reduced resource wastage No. of industries constructed 0 1 400 

1.2 Industrial Parks Increased Value addition on products No. of industrial parks operationalized 1 1 20 

SP 1.4 Market Development and 

upgrading 

Improved conducive, efficient, business 

environment 

No. of dust free Markets fully upgraded with Modern market 

stalls, ablution block, crèche’, cold storage system, and waste 

management unit 

1 5 100 

SP 1.5 Market Development 

(Construction of modern 

Kiosks) 

Increased job opportunities No. of modern kiosks constructed 263 100 5 

SP 1.6 Trade Promotion (Trade 

and Jua kali Exhibitions) 

Increased volume of goods traded No. of exhibitions and trade fairs attended 8 4 3 

SP 1.7 Capacity Buildings Empowered Entrepreneurs No. of entrepreneurs trained 2000 1,000 1 

SP 1.8 Trade Promotion Legislative and guidelines 

 

No. of policies in place 0 1 1 

SP 1.9 Promotion of Fair-Trade 

Practices 

Fair trade practices within the County 

 

No. of weights and measures equipment calibrated and 

verified 

Equipment; 

9,823 

Revenue: 

Kshs 

2,947,1000.

00 

Equipment; 

20,000 

Revenue: 

Kshs 

6,000,000.00 

1 

SP 1.10 Satellite Markets Promotion of Buy Meru build Meru 

products 

No. of satellite markets established 0 1 30 

SP 1.11 Establishment of 

MSMEs revolving fund 

To financially empower MSMEs No. of traders benefiting 571 5,000 20 

SP 1.12 Maintenance of Market 

utilities 

Improved Business e environment No. of Market Repairs done 55 Need basis 5 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Subtotal     587 

Programme 2: Tourism Development, Diversification and Promotion 

Objective (s): To increase tourist arrivals and activities 

Outcome (s): Increased County revenue from tourism 

SP 1.1 Tourism product 

development 

Increased developed tourist sites No. of developed tourist sites 3 2 

 

 

35 

SP 1.2 Tourism Marketing Increased domestic and international 

tourist arrivals 

No. of promotion activities 8  

4 

 

4 

SP 1.3 Capacity building Increased   trainees per year No. of trainees per year 350000 600 3 

Programme 3: Co-operatives Development 

Objectives: To increase incomes through improved governance 

Outcome (s):   Enhanced self-reliant and economically viable Cooperatives 

SP 1.1 Capacity building for 

cooperative 

Societies 

Enhanced capacity building for 

cooperatives 

No. of cooperatives capacity enhanced 57 27 59 

No. of membership increase/year  20,000 

No. of Members/Management Committee trained 11150 18,000 

SP 1.2 Revitalization of coffee 

Sector 

Increase in income from coffee and 

volume traded 

Amount coffee income generated (KES) /year 680M 740 195 

No. of coffee factories refurbished/Modernized 0 23 

Amount of coffee cherry in Kgs/year 11.2M 13MKgs 

Amount disbursed through coffee revolving Fund 0 150 

SP 1.3 Dairy Sector promotion Increase in income from dairy Milk 

equipment support and volume produced 

Amount of revenue/Income (KESs) generated per year 2.5B 3.1B 42 

No. of Dairy Cooperatives supported with milk equipment 35 20 

No. of liters of milk Produced per year 100M litres 72.8 liters 

SP 1.4 Promotion of Potatoes, 

bananas, Miraa, Avocado & 

Macadamia Co-operatives 

Increase in number of cooperatives 

supported with market linkages, storage 

& value addition facilities 

No. of Cooperatives Supported with Cold store facilities 0 2 120 

No. of Cooperatives supported with value addition facilities 0 2 

No. of market sourced for different value chains 0 6 

SP 1.5 Promotion of SACCOs 

(Boda boda/PWDs and others) 

SACCOS supported with revolving fund 

& seed capital/grants 

No. of SACCOS Supported with Revolving Fund/grants 0 45 125 

Amount of seed capital disbursed 

No of licences issued 

0 35 

SP 1.6 Governance & 

Administration of Cooperatives 

Enhanced compliance to Meru County 

Cooperatives Act 2014 

No of Cooperatives Compliant with the Act 0 205 32 

Programme 4:  Investments Promotion 

Objective (s): To Increase Investment In The County 

Outcome (s) Increased Investments 

SP 1.1 Value addition to farm 

produce 

Increased volumes of value addition No.  of metric tons of meat processed – Fish, chicken 0 7,680 2 

No.  of hides and skins processed to wet blue leather 0 58,560 2 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

No. of tons processed and marketed of coffee 0 3 3 

% increase in quantities of Miraa processed 0 5% 4 

SP 1.2 Infrastructure 

development 

 

Increased housing, office & commercial 

space, warehousing and ICT 

infrastructure 

Gross built up area in M2 of commercial space of Grade A 

rating. 

0 10,000 300 

SP 1.3 Special economic zones Reduced resource wastage No. of industries constructed 0 1 30 

SP 1.4 Renewable energy 

generation 

Increased use of clean energy Proportion of Megawatts connected to the Grid 0 25 25 

Health Services 

Programme 1: Preventive and Promotive Health 

Objective: To reduce disease burden 

Outcome: Increased standards of living, life expectancy and reduced mortality 

SP 1.1 Environmental and 

community health 

Increased use and access to quality health 

services 

Number Of indigents covered for UHC 26.100 90,000 200 

% of households accessing the UHC services 26100 

(18.1%) 

1,8628 (13%) 5 

No. of Households reached with health prevention education 142392 250,000 20 

No. of water samples collected for analysis 61 150 20 

No. of market actors sensitized on food quality 56 120 1 

SP 1.1 Environmental and 

community health 

Increased use and access to quality health 

services 

No. of health facilities inspected annually 132 180 1 

% of schools implementing school health policy 4.7% 52% 2 

% reduction of vector borne disease incidents 14% 17% 1 

No. of school health clubs formed 56 220 100 

SP 1.1 Environmental and 

community health 

Reduction food and water borne diseases % Reduction of water borne diseases 18% 15 20 

Sanitation facilities friendly to persons 

with disabilities 

No. of sanitation facilities that are disability friendly in the 

public and the community 

1 8 5 

Improved Sanitation % of villages declared open defecation (ODF) free 3% 75% 5 

Number of villages attained ODF Status (certified) 80 70 20 

% of Households that own any latrines (whether improved or 

unimproved) 

99.8% 100 50 

Gender Based Violence Reduce the triple threats in Meru 

(GBV/IPV, HIV and Teenage pregnancy) 

and Mental health 

 

% of GBV cases reported per month 9.2% 20% 1.5 

No. of SGBV survivors who access support services 966 2,400 2 

Proportion of SGBV survivors presenting within 72 hours 66.23% 100% 1 

SP 1.2Neglected Tropical 

diseases and surgical conditions 

prevention and control 

Increase community jigger awareness and 

preventive campaigns 

% reduction in jigger infestation 581 552 1 

Increase access to fistula repair surgeries Number of fistula surgeries performed 737 773 2 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Increase the number of road safety 

campaigns and improve emergency 

response and treatment 

% reduction in road traffic accident injuries. 4591 4362 1 

S.P 1.3 Quality compliance and 

patient safety standards 

Increased facilities compliance with 

minimum quality standards and 

regulations. 

No. of health facilities inspected annually 132 180 1 

Strengthen Grievance Redress 

Mechanism 

No of sub county GRM committees formed and sensitized. 3 11 1 

No of facility focal persons trained 11 36 1 

No of citizen engangement forums carried 2 4 0.5 

No of facilities with grm tools and GRM handling 

mechanism 

16 36 2 

SP 1.4 Communicable and Non-

communicable Disease 

Prevention and Control 

Increase screening for NCDs for all 

gender at all levels of care including for 

breast & cervical cancer, Diabetes & 

Hypertension 

% of persons screened for NCDs 60% 60% 40 

% of newly diagnosed Cancer patients put on treatment 45% 70% 5 

Reduce disease burden % of water borne diseases 5.7 5.5 1 

Number of community units formed 329 305 1 

Total no. of functional Community units out of the expected 

capacity 

329 305 2 

No of dialogue days conducted 1062 980 1 

No of action days conducted 2356 1,225 1 

SP 1.4 Communicable and Non-

communicable Disease 

Prevention and Control 

Enhanced health seeking behavior No. of health sessions conducted in Radio & TVs stations 144 28 2 

No. of barazas meetings held 36 40 1 

Reduce cases of TB TB Prevalence per 100,000 people 244 215/100,000 5 

No of patients completing TB treatment 88% 90% 1 

SP 1.4 Communicable and Non-

communicable Disease 

Prevention and Control 

Increased awareness about NCDs 

including cancers 

No. of awareness creation meetings conducted (IEC 

materials, Health Messages & media campaign coverage) 

350 50 5 

Strengthened referral and follow up 

system for all NCDs clients including 

confirmed cases of cancer 

% of diagnosed patients referred and followed with NCDs 

including cancers 

60% 80% 1 

Improved capacity building of all health 

care professionals and community health 

volunteers on NCDs including cancers 

No. of trainings conducted on NCDs including cancers 5 4 20 

% of CHVs trained on NCDs including cancers 10.41% 90% 15 

SP 1.4 Communicable and Non-

communicable Disease 

Prevention and Control 

Establish ed and operationalized more 

palliative and rehabilitative care centers 

No. of palliative care centers established 7 12 10 

Established and operationalized fully 

functional regional referral centers under 

No. of functional regional satellite cancer clinics 0 4 50 
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(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

the hub and spoke model including for 

cancer care and treatment 

Establish and operationalize fully 

functional regional reference laboratory 

and center of excellence for prompt 

diagnosis of NCDs including cancers 

(Pathology lab) 

No. of operationalized regional NCD reference laboratory 

(including Pathology lab) 

0 1 100 

SP 1.4 Communicable and Non-

communicable Disease 

Prevention and Control 

Increased screening for diabetes No. of newly diagnosed diabetic cases 28201 27,000 1 

Increased screening for hypertension No. of newly diagnosed Hypertension cases 78017 27,000 1 

Increased referral for diabetic patients Number of Diabetes cases on specialized care 28201 35,000 1 

Increased referral for hypertensive 

patients 

Number of Hypertension cases on specialized care 30000 35,000 1 

Increased enrollment to psychosocial 

groups for NCD patients 

No. of Diabetic, Hypertension and cancer patients enrolled in 

a psychosocial support group 

6000 10000 2 

SP 1.5 HIV/AIDS program Increase uptake of targeted HIV Testing 

services (First 95) 

% of clients identified and tested for HIV 76.30% 92% 3 

Increase Utilization of Quality ART 

Services (2nd 95) 

% of clients active on ART 76.30% 94% 2 

Attainment of Viral Suppression for all 

Patients on Treatment (3rd 95) 

% of clients who are virally suppressed 72.7% 94% 2 

Increased awareness on HIV/AIDS No. of HIV/AIDs advocacy meetings held 12 200 1 

No. of people reached during advocacy meetings 1680 15,000 1 

No of multisectoral committee groups formed 0 11 1 

SP 1.6 Nutritional Services Reduced stunted growth burden Stunting rate 25% 15% 3 

Increased access to nutrition & Dietetics 

services 

% of health facilities with functional anthropometric 

equipment in OPD 

35% 60% 5 

% of patient attending OPD who are assessed for BMI 35% 40% 1 

SP 1.6 Nutritional Services 

 

 

 

 

Scale up access to delivering IMAM 

services to ASAL sub-counties 

% of health facilities offering IMAM services in ASAL sub-

counties 

40% 30% 1 

Improved micronutrient status for 

children, adolescent women of 

reproductive health and older persons 

% of children 1-5 years who are dewormed at least once per 

year 

47.3% 70% 10 

SP 1.6 Nutritional Services 

 

 

 

Improved micronutrient status for 

children, adolescent women of 

reproductive health and older persons 

% of children under-fives stunted 20.6% 45% 2 

% of health facilities with functional anthropometric 

equipment in OPD 

25% 35% 3 

% of patient attending OPD who are assessed for BMI 18% 15% 1 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

 % of health facilities offering IMAM services in ASAL sub-

counties 

17% 20% 1 

% of children under five years receiving vitamin A 

supplementation 

65.7% 95% 5 

% of pregnant women receiving IFAS for at least 90 days 25.3% 50% 5 

SP 1.7 Mental Health Reduced prevalence of mental health 

diseases 

% of mental health illness awareness 50% 80% 10 

% of Mental health cases identified and initiated on treatment 63% 75% 10 

SP 1.8 Disease Surveillance Strengthened surveillance focal points at 

all levels 

Improve non-polio AFP rates from 1.71% to 3.42% 3.37 0.50% 5 

No. of AFP and measles samples collected and sent to 

reference laboratories 

39 28 30 

SP 1.9 Health Promotion Existence of a functional health 

promotion structure 

Formation of School Health Clubs 

% of people aware of health and health related matters 35% 60% 1 

No. of CME conducted 1080 2000 1 

No. of health sessions conducted on radio and TV 

 

100 200 3 

SP 1.9 Health Promotion Improves health seeking behaviour and 

stigma reduction 

No. Of epileptic patients on care 5289 6300 3 

No. of new patient enrolled on care 2207 2000 2 

No. of epileptic psychosocial group formed 11 22 2 

No. of health days celebrated 20 25 2 

Fully functional community health units 

offering integrated, appropriate health 

services 

No. of health units offering integrated appropriate health 

services 

12 95% 30 

SP 1.10 Maternal and Child 

Health Care 

Improved maternal and child health % of children under one year fully immunized 70.2% 90% 10 

% of deliveries conducted by skilled attendants 67.5% 87% 5 

% of pregnant women attending 4 ANC visits 33.8% 60% 5 

% of postnatal mothers attending PNC at 6 weeks 24.8% 70% 3 

% of children under 1 who have received LLITNs 46.9% 75% 2 

% of pregnant women who have received LLITNs 44% 70% 2 

SP 1.10 Maternal and Child 

Health Care 

Increase access to eMTCT services Identify 95% of mothers requiring PMTCT at the ANC clinic 83% 95% 3 

% of identified mothers put on HAART 90% 98.50% 1 

Increase number of infants diagnosed for 

HIV using by PCR below 2 months 

% of children with EID PCR tests results 85% 60% 2 

Strengthened care practices and services 

for improved maternal, newborn, Infant 

and young child nutrition 

% of children initiated on Breast feeding within 1 hour 81.5% 87% 2 

SP 1.10 Maternal and Child 

Health Care 

Strengthened care practices and services 

for improved maternal, newborn, Infant 

and young child nutrition 

% of children and women of reproductive age with Minimum 

Acceptable diet 

15.8% 50% 3.5 

% of children below 6 months who are exclusively breastfed 89.1% 80% 5 
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(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Reduce prevalence of malaria to < 1% % of universal net coverage to under 1 0 70% 2 

% universal net coverage to ANC mothers 0 50% 2 

Reduce prevalence of malaria to < 1% Confirmed malaria per 1000 population 2.11% <1 % 2 

Increase proportion of all suspected Mal 

cases are tested 

Proportion of patients with suspected malaria tested 55.62% 100% 2 

Ensure 100% treatment of all confirmed 

mal cases 

%of confirmed malaria cases treated with first line 

antimalarial 

68.6% 100% 2 

SP 1.11 Reproductive Health Improved reproductive health services % of Women of reproductive age screened for Cervical 

cancers 

1.1% 12.5 5 

% Women of reproductive age accessing FP commodities 24.5% 50% 6 

Proportion of girls aged 10 -14 years vaccinated against HPV 56.6% 18% 3 

Proportion of pregnant women attending 4 ANC visits 33.76% 100 1 

SP 1.11 Reproductive Health Increase knowledge and skills of HCW 

on CEmONC 

% of HCW trained on CEmONC 0 40% 5 

% of HCW mentored on CEmONC 5% 45% 2.5 

Increased utilization of technology to 

pass health messages to women of 

reproductive age 

% Increase of number of radio/TV media sessions  12.50% 2 

% Increase in facilities that have health messages running on 

screens at MCH clinic 

5% 35% 1 

% increase of women of reproductive age (Pregnant) 

receiving short health messages 

10% 30% 3.5 

SP 1.12   Youth Health Increased youth health No. of facilities offering youth friendly services 4 8 5 

No. of youths accessing sexual and reproductive health 

services 

9653 5000 3 

% of youth with information on teenage pregnancies  40% 2 

% of youth accessing drug abuse prevention information  80% 2 

SP 1.13 Immunization Increased access to vaccine preventable 

diseases 

% of children under 1 year fully immunized 72.1% 87% 5 

% of children under 1 year who have received Penta 1 79% 75% 3 

Proportion of girls aged 10 -14 years vaccinated against HPV 56.6% 9% 5 

% of children under 1 year who have received Penta 3 76.9% 75% 2 

Programme 2: Curative and Rehabilitative Health 

Objective: To provide quality and affordable health care 

Outcome: Reduced Morbidity and Mortality rate 

SP 2.1 Specialized Services Increased access to specialized health 

care 

% of people accessing specialized services 23% 70% 150 

Number of specialized cases managed annually 38,527 100,000 2 

SP 2.2 Diagnostic Services Increased access to diagnostic services % of people with access to diagnostic services 22% 70% 150 

Improved referral and linkages to 

diagnostic services through Diagnostic 

Network Optimization (DNO) 

Number of Specimens Referred 4000 10000 20 

% of specimens referred with tests results returned 46% 85% 5 



 177 
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(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Enhanced access to essential laboratory 

tests and results 

% stock outs of essential diagnostic commodities as per the 

Kenya essential diagnostic list 

40% 15% 10 

SP 2.3 Rehabilitative Services Improved status of living % of people with access to rehabilitative services 15% 70% 150 

SP 2.4 Pharmaceutical and Non-

pharmaceutical commodities 

Enhanced access to Essential Medicine 

and medical supplies 

% stock out of tracer essential medicines and medical 

supplies 

5% 35% 500 

SP. 2.5 Emergency and disaster 

response Services 

Improved response to medical 

emergencies and disasters 

Average response time (minutes) in health services 30 30 20 

Strengthen County preparedness and 

response to public health emergencies 

% of budget set aside for Epidemic preparedness and 

response 

0% 3% 15 

No. of functional PHEOC (EOC) established 38527 1 10 

Units of blood collected 8,149 17,000 1 

Conversion rate of blood units collected 100% 100% 1 

Hemovigilance reporting rate 100% 100% 0.5 

SP 2.6 Eye Health Availability of functional units No. of facilities with functional eye health Unit 11 10 30 

SP 2.7 Primary health care 

 

 

Establish and operationalize Primary care 

Networks 

 

 

No. of Primary care networks established 0 2 30 

No. of motor vehicles for level PCN and County Primary care 

Division purchased. 

11 2 4 

No. of utility/service motorbikes for primary care networks 

purchased 

0 36 0.2 

SP 2.8 Standards, Quality 

Assurance And Regulations 

Quality Standards Assessment of Health 

Facilities 

% of health facilities assessed using KQMH. 0 41 1.5 

Capacity building and Policy 

development 

No. of staff trained on KQMH, No of policies developed 

/reviewed 

0 200 3 

Public engagement and client feedback 

mechanism 

No. of functional suggestion/complaint systems. %of 

complaints resolved within 14 days 

0 50% 

 

70% 

complaints 

resolved. 

0.5 

Supportive supervision and mentorship 

on quality improvement 

No of mentorship and support supervision visits; % of staff 

trained on QI tools 

0 4 1 

Programme 3: Administration, Planning and Support Services 

Objective (s): To Improve service delivery in the health sector 

Outcome (s): Improved access to quality and affordable health services 

SP 3.1 Health Infrastructure Increased access to basic health and 

related services 

No. of standard Level 4 Hospitals 3 7 150 

No. of standard Level 3 Hospitals 32 42 100 

No. of standard Level 2 Hospitals 176 120 75 

Number of standard Level 5 Hospitals 1 4 50 
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(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

SP 3.2 Human Resource for 

Health 

Increased health care outcomes No. of Medical Doctors per 10,000 population 0.56 0.85 150 

No. of Nurses per 10,000 population 6.5  50 

Proportion of other essential Health Workforce 5.63% 6% 50 

% of Health management workers trained 4% 75% 10 

SP 3.3 Planning Enhanced health planning and resource 

allocation 

No. of health plans and policies developed 9 25 10 

SP 3.4 Health Research Create the research repository framework No. of Digital Research Repository 40% 100% 5 

Agriculture, Livestock and Fisheries 

Programme 1: Crop Development 

Promotion of grain production Diversified farm production and 

enhanced wealth creation 

Tonnage of assorted certified seeds issued. 43.78t 75T 30 

Programme 2:  Tree Crop Development 

Fruit tree seedlings Increased tree crop coverage No. of assorted seedlings planted 585,657 80,000 20 

Programme 3:  Soil Conservation, Fertility management and Water Harvesting 

SP 3. 1 Soil and Water 

Conservation 

Reduced soil erosion Length (Km) of conservation structures laid. 60 90 2 

SP 3.3 Water harvesting for 

increased   food production 

through construction of farm 

ponds and water pans 

Reduction on reliance on rain fed 

agriculture 

No. of farm ponds constructed - 30 5 

Programme 4:  Inputs Supply Support 

SP 4.1: Distribution of 

government subsidized fertilizer 

Enhanced productivity and reduced cost 

of production 

No. of last mile fertilizer stores constructed/renovated - 5 10 

Programme 5:   Value Addition, Agro-processing and Aggregation 

SP 5.2 Avocado Value addition/ 

Processing 

Reduced post-harvest losses No. of Processing units supported. 3 1 20 

SP 5.7 Miraa Value Addition/ 

Processing 

Reduced post-harvest losses No. of funds operationalized - 1 20 

Programme 6:  Capacity building 

SP 6.1 Farmer trainings Enhanced capacity for farmers No. of farmers trained 7,724 10,000 2 

Number of field days held  5 5 

SP 6.2 Staff Training Improved service delivery No. of staff trained 100 100 5 

SP 6.3 County Agricultural 

Sector Steering Committee 

(CASSCOM) 

Improved service delivery and sector 

synergy 

No. of meetings convened - 4 2 

Sub-total     14 

Livestock Development 
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Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

SP 1.2 Dairy Cattle 

Improvement, value addition 

and marketing 

Improved levels of household incomes No. of milk litres produced per cow per day 

 

12.5 13 16.8 

SP 1.3 Pasture and fodder 

development 

Improved livestock production Tonnage of fodder seed procured - 4.5 6.75 

No. of hay barns constructed - 5 2 

SP 1.4 Goat milk production Enhanced nutrition and diversified 

household incomes 

No. of improved dairy goat breeds imported - 2,000 10 

Equipping of dairy Goat processing plant No. of liters of goat milk processed (litres) - 1000 - 

SP 1.5 Local Poultry Increase in household incomes No. of chicken and rabbits procured and distributed - 40,000 10 

SP 1.6 Livestock population 

management and standards 

Proper records of livestock variety 

countywide; Effective livestock 

management 

% of animals censured - 100 2 

SP 1.7 Beef cattle Development Enhanced livestock productivity No. of cooperatives strengthened - 5 20 

SP 1.8 Apiculture Enhance apiculture No. of apiaries established - 100 5 

SP 1.9 Livestock marketing Enhanced market accessibility No. of market Constructed 1 1 2 

No of renovated markets 3 3 2 

Programme 2: Veterinary Services 

SP 2.1 Livestock disease 

Management 

Reduced cost of livestock production No of livestock vaccinated 200,000 80% 30 

No of diagnostic labs established 0 1 3 

SP 2.2 Livestock Genetic 

Improvement 

Improved livestock productivity No. of inseminations done per annum 6,000 6,000 20 

SP 2.3 Hides & skins and 

leather development 

Increased levels of household incomes % Improvement of hides and skins processed - 30 5 

Veterinary public health Enhanced livestock productivity % reduction in zoonotic diseases incidences among humans - 100 5 

No. of modern abattoirs constructed - 15 5 

Programme 3: Fisheries Development 

SP 3.1 Aquaculture 

development 

Diversified sources of household income Tonnage of fish harvested per year - 240 12 

SP 3.2 Fingerlings Production Improved quality of fish produced No.  of fingerlings (in Millions) - 3.5 6 

SP 3.3 Fish Feed Production Improved quality of fish Tonnes of Feed (Formulated and ABO) - 300 10 

SP 3.4 Emerging biological 

organisms feed sources 

Increased sources of food (protein) % uptake of new feeds - 10% 8 

SP 3.5 Upgrading Fish Farms Improved household income Increase in the fingerlings Produced per farm - 1.5 3 

% Increase of table-size fish produced (in grams) - 30% 3 

Exploiting dam fisheries Increase in the fishing area No of dams exploited - 3 1 

Improved household income %  of employment - 5% 1.5 
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Targets 

 

2026/2027 
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Requireme
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KES (M) 

Strengthening Marketing 

Structures and Linkages 

Seed Money (Million KES) to support Fish Farmers 

Cooperatives 

- 2M 5 

Establishment of fish production 

infrastructure 

Improved household income No. of operational and equipped facilities - 100% 15 

% of processed fish - 10% 5 

Value addition technologies Improved household incomes No. of farmers trained - 240 6 

No. of value addition technologies adopted (smoking kiln, 

filleting unit 

- 2 1.5 

Capacity Building (Farmers and 

Staff) 

Increase fish productivity in the county No. of Technical staff trained - 40 3.2 

No of farmers trained - 1000 1.1 

Semi-Autonomous Government Agencies 

Programme 1: Agriculture Training and extension (ATC) 

Agriculture Training Accredited trainers and procured training 

materials 

% completion - 100 7 

 Enhanced capacity for farmers No of farmers trained - 7000 7 

Conference Facilities Partitioned 1000 seater ultramodern hall % completion - 40% 16.8 

Programme 2: Agriculture Enterprises and Mechanization Services (AMS) 

SP 1.2 Agriculture Enterprise Enhanced economic development of all 

stakeholders 

% completion of upgraded hatcheries - 100 0.7 

Upgraded farming enterprises - 2 1.2 

% completion of upgrading the piggery unit infrastructure 

and herd 

- 100 1.6 

SP 1.3 Infrastructural 

Development 

Improved enterprise performance % completion of modern gate at the highway - 100 40 

No of infrastructure projects  1 60 

Lands, Physical Planning, Urban development and Housing 

Programme 1: Land Administration and Management 

Objective: To Secure private and public Land Tenure in county 

Outcome: Secured land tenure 

SP 1.1 Land 

Adjudication and Registration 

Secured land tenure %  of adjudication sections closed - 80% 36 

% of valuation roll prepared - 100 50 

No of marketssurveyed and registrered - 10 50 

% of AJS policy in place - 100 10 

No of land clinics conducted across the county - 90 150 

%of Land Value Index developed - 100 % 20 

SP 1.3 County land registry and 

Land Information Management 

System 

operational, secure and digitalized land 

registry 

% of county land data digitized - 85% 100 

SP 1.4 Demarcation and 

Monumenting Public Land 

Secured Public land % of Public land - 80% 30 
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2026/2027 

Resource 
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KES (M) 

SP 1.5 Land Acquisition/ 

Countywide 

Increased Public land No. of acreage acquired - 20 20 

Programme 2: Urban Infrastructure development and Municipalities 

Objective: Provide well planned, coordinated urban infrastructure 

Sustainable growth and development of our urban 

Outcome: Secure, accessible and conducive environment for living and working in municipalities. 

SP 2.1 Urban Infrastructure 

development in municipalities in 

Meru Municipality 

Improved urban infrastructure in 

municipalities 

% of Meru residents with ease of access to urban services and 

Structures. (municipalities) 

- 40% 480 

SP 2.2 Urban Infrastructure 

development in Maua 

Municipality 

Improved urban infrastructure in 

municipalities 

% of Meru residents with ease of access to urban services and 

Structures in towns 

 40% 262.5 

SP 2.3 Urban Infrastructure 

development in Timau 

Municipality 

Improved urban infrastructure in 

municipalities 

% of Meru residents with ease of access to urban services and 

Structures in towns 

- - 77 

Programme 3:  Physical Planning 

Objective: Provide well planned, coordinated settlements harmonious with their natural environment 

Outcome: Secure, accessible and conducive environment for living and working 

Sustainable growth and development of our urban and rural settlements 

Sp 3.1 Local Physical and Land 

use development plans/, 

Kangeta, Kiirua, Mitunguu, 

Igoji, Mulika, Kunati, Kiutine 

Optimized 

productivity of 

land countywide 

No of Local Physical and Land use development plans - 4 75 

Sp3.2 Action area plans for 

market centres/ Countywide 

Action area plans for market centres No of Markets (one each ward) - 45 5 

Programme 4: Housing and Informal settlement 

Objective: To ensure livable safe and standardized built environment 

Outcome: Quality County housing to work and live in 

SP 4.1 Affordable Housing Renovation of County staff houses No.  of units renovated  20 5 

Improved informal settlements urban 

infrastructure development 

% Infrastructure development  50% 20 

Programme 5:  Human Resource Development 

Objective: To enhance professionalism and skills in the workforce. 

Outcome: Professional and skilled workforce 

SP 5.1 Capacity building Professional and skilled workforce No. of staff trained  80 25 

Programme 6:  Digital Land Governance Programme 

Objective: Improved food and nutrition security, livelihoods and sustainable development in Kenya through equitable and secure access and management of land as per Vision 2030 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Outcome: Improved security of tenure and equitable access to land and natural resources for enhancement of livelihoods and sustainable socioeconomic development 

SP 6.1 Digital Land Governance Enhanced efficient and effective land 

governance through the digitization and 

digitalization of land records and 

processes 

% of data Digitized - 80% 10 

Improved and inclusive policy, legal and 

institutional frameworks 

Number of policies developed - 4 

Programme 7: County Public works 

Objective: To improve the safety of county buildings 

Outcome: World class infrastructures 

SP 6.1 Construction/ Equipping 

of offices 

Affordable office spaces for county staff % Equipping of Public Works HQ office block - 100% 20 

SP 6.2 Construction of material 

labs 

Enhanced quality of public facilities Number of lab blocks - 1 14 

Number of equipment provided -  10 

SP 6.3 Maintenance of offices Affordable office spaces for county staff No of offices maintained - 3 15 

SP 6.4 Plant and equipment yard Enhanced quality of public facilities No of equipment yards established - 3 15 

Water, Environment, Natural Resources and Climate Change 

Programme 1: Domestic Water Supply and Irrigation 

Objective: To increase access to adequate, clean, and reliable safe water. 

Outcome: Increased number of households with access to adequate, clean and reliable safe water 

SP 1.1 Rural Water Supply. Increased number of households with 

access to adequate, clean and reliable safe 

water. 

No.  of households with adequate, clean, reliable safe water. 30980 7500 500 

Increased number of coordinated and 

sustainable water projects. 

No.  of coordinated and sustainable water projects. 213 20 160 

SP 1.2 Rainwater harvesting and 

storage 

Increased number of households with 

access to clean and safe water. 

No.  of households and institutions with water harvesting 

facilities 

1740 10000 100 

SP 1.3 Irrigation water Supply Increased acreage under irrigation. No.  of  cubic meters of water available for irrigation. 0 1Millions 300 

Programme 2: Water resource Management 

Objective: To increase water storage, harvesting and use efficiency 

Outcome: Increased water storage in cubic meters 

SP 2.1 Construction of Dams Increased water storage in cubic meters 

impounded 

No.   cubic meter of water in storage 100,000,00

0M3 

500,000 150 

SP 2.2 Construction of water 

Pans 

Increased water harvesting and storage in 

cubic meters 

No.  of cubic meters collected and stored 0 500,000 200 

SP 2.3 Sinking of boreholes Increased water access for domestic use No of boreholes sunk 225 30 240 

Programme 3: Environmental conservation 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Objective: To increase county tree cover and rehabilitated sites 

: To mitigate, adopt and build resilience against climate change impacts 

Outcome: Increased county tree covers and rehabilitated sites 

SP 3.1 Rehabilitation and 

protection of degraded sites or 

key ecosystem program 

No of hills, wetlands, riverines and 

institutions greened 

No of tree seedling purchased and planted 164,000 170,000 10 

Natural resources management plans or 

resource map developed 

No of Natural resources or environmental reports 

documented and compiled 

3 3 15 

community sensitization forums 

 

No.  of community sensitization forums held 11 11 2.2 

development of resource management 

plans 

No.  of management plan developed 3 1 5.5 

Environmental conservation education or 

awareness creation days held 

-No of environmental day celebrated 

-No of conservation extension day held 

-No of community or staff trainings held on environmental 

conservations 

-No of conservation club or groups formed 

4 4 4 

established tree nurseries and or 

supported 

No of tree nurseries established or supported 1 12 20 

Conservation group supported such as 

WRUAs, CFA or green champions 

supported 

Environmental conservation education or 

awareness creation days held 

No of conservation group supported such as WRUAs, CFA 

or green champions supported 

5 7 11 

-No of environmental day celebrated 

-No of conservation extension day held 

-No of community or staff trainings held on environmental 

conservations 

-No of conservation club or groups formed 

4 4 4 

Programme 4: Environmental management and Protection 

Objective (s): To sustainably manage environment and natural resources 

:  To minimize environmental pollution 

: To combat climate emergencies 

Outcome (s):  Sustainably managed environment and Natural resources 

:  Minimized and regulated environmental pollution 

: Green growth and circular economy 

SP 4.1 Solid Waste 

Management 

Dumpsite maintained No of times the dumpsite is maintained 2 2 9 

Procured PPEs and tools for cleansing 

staff 

No of PPEs and Tools procured for cleansing staff 500 500 5 

skip bin procured No of skip bin procured 18 20 10 

Skiploader or garbage truck procured No of skipbin or skip loader procured 7 1 16 

Environmental clean-up held No of environmental clean-up held 11 12 4 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Programme 5: Research and development in Environmental Management 

Objective (s): To generate new knowledge, technologies and innovations that enhance informed decision making in development 

Outcome (s): Availability of knowledge based environmental management system 

SP 3.1 realtime data for 

sustainable development 

Established or improvement of 

environmental information systems 

(CCAP, SoE) 

No of Environmental information systems documented 1 1 5 

Material recovery facility established No of material recovery facility established 0 1 10 

screened and projects subjected to ESIA No of projects screened and subjected to ESIA 59 30 8 

Compliace equipment and tool procured 

(GPS, Noisemeter, air quality) 

No of complice equipment Procured 0 4 6 

Environmental laws amanded/adopted or 

enacted 

No of Environmental law amended/adopted and enacted 3 2 10 

Staff capacity building or training held  

 

No of staff trained or capacity build 

 

 

No of training held 

300 

 

 

3 

30 

 

 

4 

10 

 

 

5 

Programme 6: Provision of potable water and sanitation services 

Objective: To improve livelihood through affordable portable water and sanitation services 

Outcome: Improved living conditions for the residents of Meru County 

MeRuWASCO 

SP 6.1 Potable water Installation of Water meters No. of water connection sites and meters identified for 

connection 

- 3000 12 

Raw water main in Timau 5 Km long DN 200 MM Pipeline, 1 no intake, 3,000M3/Day 

CFU, and a 225M cubed Storage tank. 

0 20% 24 

Raw water main and intake in 

Mitunguu 

1No intake 5 Km DN 200 MM 

10 no Air valves + chambers 

10 no washouts +chambers 

0 20% 9 

Raw water main 

Kanyakine 

15Km DN 200 MM 

15 no Air valves + chambers 

15 no washouts +chambers 

0 20% 17 

Water Treatment plant Kanyakine Construction of 1no 3000m3/ day treatment plant ,1 no 

250m3 clear water tank 

0 20% 30 

Raw water main 

Nkubu 

Construction of 1no intake 20 KM DN 250MM 

5 no Air valves + chambers 

5 no washouts +chambers 

0 20% 21 

Water Treatment plant Nkubu No. of 3000M3/day high elevation vantage water treatment 

plant constructed 

5% 20% 30 
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Sub Programme Key outputs Key performance indicators Baseline 

(Current 

Status) 

2024/2025 

Planned 

Targets 

 

2026/2027 

Resource 

Requireme

nts 

KES (M) 

Reticulation system in Nkubu Design and lay a well-planned 20 km DN  110 to 32 MM 

water reticulation system for Nkubu 

0 20% 8 

New water supply in Mikinduri Construction of 1 no intake, 

Installation of 20 KM DN 250mm raw water main, 

construction of 1 no treatment plant, 20 km DN  110 to 32 

mm water reticulation system and metering of 5000 no 

connections 

0 20% 58 

Tigania water supply Installation of 10km DM 200mm raw water main, 20 km DN 

110 to 40 mm water reticulation system and meter 3500 

connections 

0 20% 32.4 

Drilling of a solarized equipped borehole 

 

No. of solarized and equipped borehole drilled 0 3 22.5 

MEWASS 

SP 6.2 Sanitation Raw water main Meru municipality 6 KM DN 315mm 

10 no Air valves + chambers 

9 no washouts +chambers and 10 storage tanks 1000M3 

30% 20% 38 

Installation of Water meters No. of water connection sites and meters identified for 

connection 

 3000 12 

Drilling of a solarized equipped borehole 

 

No. of solarized and equipped borehole drilled 0 3 22.5 

Storage tanks Distribution pipeline within 

Meru Municipality 

10 no storage tanks 1000 M3 58 km DN 150mm to 50mm 

distribution network 

 20% 32.6 

New Sewer connection 

Meru municipality 

Design of sewer laterals 

Installation of 57km 200mm sewer laterals 

Installation of man holes 

Installation of individual connections 

5% 20% 400 

MeRuWASCO 

MeRuWASO New Sewer connection 

Maua municipality 

Design of sewer laterals 

Installation of 57km 200mm sewer laterals 

Installation of man holes 

Installation of individual connections 

0 20% 200 

Conventional Sewerage facility in Nkubu 1 no waste Conventional Sewerage facility in Nkubu 0 20% 100 
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National 

Regional/ 

International 

Obligations 

Aspirations/ Goals County Government Contributions/ Interventions 

• Peace-building initiatives maintained 60% 

community harmony. 

SDGs Zero hunger • 100% health facility inspections and 2 facility 

reports generated. 

• 80% infrastructure project completion and 100% 

departmental tracking. 

• Full citizen engagement and departmental 

collaboration. 

• Partnerships prioritized but no funding proposals 

realized. 

Agenda 2063 Aspiration 1: A prosperous Africa based on inclusive 

growth and sustainable development 
• Infrastructure completion and improved work 

environments. 

An Africa of good governance, democracy, respect for 

human rights, justice and the rule of law 
• 100% public opinion integration into governance. 

Aspiration 4: A peaceful and secure Africa • Peace-building efforts supporting stability. 

Aspiration 6: An Africa, whose development is 

people-driven, relying on the potential of African 

people, especially its women and youth, and caring 

for children. 

• Capacity building and community empowerment. 

Sendai Framework 

for Disaster Risk 

Reduction 2015 – 

2030 

Priority 1: Understanding disaster risk. • 70% dissemination of early warning messages 

Priority 2: Strengthening disaster risk governance to 

manage disaster risk. 
• Strengthened disaster risk governance systems. 

Priority 3: Investing in disaster risk reduction for 

resilience 
• 100% staff training in disaster management. 

Priority 4: Enhancing disaster preparedness for 

effective response and to “Build Back Better” in 

recovery, rehabilitation and reconstruction. 

• Full emergency response capacity and provision 

of relief items. 

Finance, Economic Planning and ICT 

Kenya Vision 

2030 

An issue-based, people oriented, result centered and 

accountable county 
• 100% successful monitoring and evaluation of 

projects. 

• Conduction of Public Participation on all County 

projects and programs. 

Bottom-up 

Economic 

Transformation 

Approach(BETA) 

and MTPIV 

Digital Superhighway Establishment of ICT innovation hubs 

Education, Science, Culture & Arts 

SDGs Goal 4: Quality Education Procurement ans supply of ECDE learning and 

Teaching Materials 

Issuance of Capitation of VTCs 

Youth Affairs, Sports, Gender and social Development 

Bottom-up 

Economic 

Transformation 

Approach (BETA) 

and BTP IV 

Conserved environment, increased tree cover and 

conserved biodiversity 

To plant trees and conserve environment through the 

twende kazi programme in the financial year. 

Talent development • To identify and nurture talents. 

SDGs SDGs 1: No Poverty Youth Enterprise Development. 

SDG 3:Good Health & Wellbeing Sports Talent Development. 

SDG 5: Gender equality Reduction in SGBV cases 

SDG 8: Decent work and economic growth • Enrollment of youth in talent Centres 

Youth Education and skills development 

Roads, Transport, Energy and Public Works 

Kenya Vision 

2030/ Medium 

Term Plan/ EAC 

2050 

Deploy a world class infrastructure facilities and 

services 
• Transport is an enabler of the Vision 2030 
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National 

Regional/ 

International 

Obligations 

Aspirations/ Goals County Government Contributions/ Interventions 

SDGs SDG 7- Affordable and Clean Energy • Provision of clean energy. 

• Increase renewable energy use 

• improve energy use efficiency, enhance 

international cooperation regarding clean energy 

access 

SDG 9- Industry, Innovation, and Infrastructure • Provision of reliable infrastructure for all 

SDG 11-Sustainable Cities and Communities 

 
• Provision of safe and affordable housing for all 

• Provision of safe and affordable transport for all 

• Provision of green public space. 

Agenda 2063 Goal 10: World class infrastructure criss-crosses 

Africa. 
• Road improvement 

• Build resilient infrastructure, 

Paris Agreement 

on Climate change 

Its goal is to limit global warming to well below 2, 

preferably to 1.5 degrees Celsius 
• Provision of solar and wind energy as alternatives 

to traditional energy methods 

Sendai Framework 

for Disaster Risk 

Reduction 2015-

2030 

Aspiration 3: Investigating in disaster risk reduction 

for resilience 
• Conduct feasibility studies before and during 

road construction 

Legal Affairs, Public Service Management and Administration 

Kenya Vision 

2030 

Social Pillar - A just and cohesive society enjoying 

equitable social development in a clean and secure 

environment. 

Enhancing urban sanitation through acquisition of 

five garbage trucks and establishment of a waste 

recycling plant; improving town aesthetics by 

planting 4,000 trees and flowers; upgrading of four 

bus parks and 10 km of bitumen roads. 

Political pillar- An issue-based, people-centered, 

result-oriented, and accountable democratic 

political. 

Strengthening local governance through recruitment 

of village administrators and establishment of village 

councils. 

SDGs Goal 3: Good health and well-being. Achieving full coverage of staff under 

comprehensive medical insurance and Work Injury 

Benefits Act (WIBA) protection. 

Goal 11: Make cities and human settlements 

inclusive, safe, resilient and sustainable. 

Recruiting and training 100 enforcement officers; 

procured vehicles to support enforcement operations. 

Goal 16: Promote peaceful and inclusive societies 

for sustainable development, provide access to 

justice for all and build effective, accountable and 

inclusive institutions at all levels. 

Strengthening Legal systems through administration 

of justice and implementation of court procedures. 

Trade, Tourism and Cooperative Development 

Bottom-up 

Economic 

Transformation 

Approach (BETA) and 

MTP IV 

 

 

 

 

 

To enhance conducive business environment  

• Use cooperatives to spur growth such as 

promotion of Women, Youth and General Traders 

Saccos; and value addition of produce 

• End Wanton misuse of public funds 

• Encourage Public Participation in development 

initiatives 

• Encourage partnerships and networking to 

mobilize resources 

• To achieve an average economic growth rate of 

more than 10% per annum and sustaining the 

same until 2030 and beyond 

• On- going upgrading of tourism sites 

• Miraa Farmers Livelihood Improvement Project 

• Establishment of Industrial park 

• Formed 26 new saccos 
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National 

Regional/ 

International 

Obligations 

Aspirations/ Goals County Government Contributions/ Interventions 

 

SDGs Goal 8: Decent work and economic growth • Financing SMEs to steer growth hence creating 

employment 

• Investment in renewable energy, value addition, 

real estate, hospitality shall create productive 

employment, economic growth and transformation 

• Achieve full and productive employment 

• Substantially reduce the proportion of youth not in 

employment, education and training 

• Generate employment opportunities through 

Establishment of County Hotel in Meru National 

Park 

• Establishment of Nyambene Conservancy. 

• Create synergies with agriculture for promotion of 

Agro tourism and local tourism service provider 

sectors to increase revenue and development of 

basic infrastructure. 

• Support and train community-based tourism 

organizations to develop skills and strengthen the 

local economy. 

• Promotion of micro and small enterprises as an 

alternative form of employment and business 

creation. 

• Through capacity building prospective and 

practicing entrepreneurs are counseled and trained 

on sustainability of their enterprises. In some 

instances, the entrepreneurs are supported through 

provision of tools and equipment. 

Capacity building of cooperatives trainings, 

Workshops, governance, financial literacy etc. 

 Goal 9: Industry,innovation, and infrastructure • The construction of market facilities 

• The County Government is in process of building 

market kiosks for the purpose of regulating 

Support value addition initiatives among 

cooperatives 

 Goal 17: partnerships for the goals Partnered with cooperative societies for capacity 

building of its members 

Health Services 

Bottom-up 

Economic 

Transformation 

Approach (BETA) and 

MTP IV 

 

 

 

 

 

Health Care delivery – To provide equitable health 

care at the highest affordable standard 

• Fully operationalized health facilities 
• Increase patient to health personnel ratio 
• Increase skilled deliveries 
• Reduced number of HIV new infections 
• Reduce incidence of TB, Malaria and Hepatitis B 
• NCDs interventions including screening and 

cancer center development 
• Mental health services interventions 
• Increase access to family planning options and 

reproductive health services 
• Mapping of vulnerable households and increasing 

insurance coverage 
• Interventions around improving water, hygiene & 

sanitation and air pollution 
• Increasing the proportion of people using safely 

managed drinking water and sanitation services 
and hand washing facilities 

• Road improvement 
• Sustainable exploitation of resources in the 

oceans, rivers and lakes 
• Conservation of water bodies 
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National 

Regional/ 

International 

Obligations 

Aspirations/ Goals County Government Contributions/ Interventions 

 

SDGS 
SDG 3 – Good Health & Wellbeing: Ensure healthy 

lives and promote well-being for all at all ages 

 

SDG 6 – Clean Water and Sanitation: Ensure 

availability and sustainable management of water and 

sanitation for all 

• Mapping of vulnerable households and 
increasing insurance coverage 

• Interventions around improving water, 
hygiene & sanitation and air pollution 

• Increasing the proportion of people using 
safely managed drinking water and sanitation 
services and hand washing facilities 

• Road improvement 
• Sustainable exploitation of resources in the 

oceans, rivers and lakes 
• Conservation of water bodies 

 

Agriculture, Livestock and Fisheries 

Bottom-up 

Economic 

Transformation 

Approach (BETA) 

and BTP IV 

Agriculture transformation • Provision of 10,000 bags of fertilizer to farmers 

• Support 20 cooperative societies with grants 

Pocure10 tractors to support mechanization 

Livestock breed and Genetic improvement County Government was able to provide artificial 

insemination services and support and promote 

breeding programs. 

Livestock diseases control and management County Government has coordinated regular 

vaccination drives, disease surveillance and monitoring 

and quarantine and control measures. 

Food security • County Government through extension officers, 

has been able to fight food insecurity through 

enhancing agriculture productivity 

Capacity building-hides • County Government was able to capacity build 

hide and skins in the area to encourage local 

industries 

Fight of zoonotic diseases • World Animal Health Organization has supported 

County Government in fighting zoonotic diseases 

by capacity building and trainings, surveillance 

and monitoring, support for One Health 

Initiatives, Vaccination campaigns etc. 

Capacity building and training • Through the Agriculture extension officers, small 

scale farmers are trained on farming techniques, 

sustainable agriculture practices and marketing 

skills. 

Access to markets • County Government involvement in developing 

and supporting local markets to enable farmers to 

sell their produce. 

Infrastructure development • County Governments improves rural roads to 

facilitate easier access to markets for agricultural 

products. 

• By construction of warehouses and provision of 

cooling facilities reduces post-harvest losses. 

Climate Resilience Initiatives • County government promoting Climate-smart 

Agriculture  to mitigate the impacts of climate 

change and disaster preparedness 

Youth and Women Empowerment • County Government getting involved in 

empowering youth and women through groups 

especially in the agriculture sector 

Public –Private partnership • County Government collaborating with private 

sectors to ensure agriculture improvement in the 

area. 

Promotion of value addition • County Government through extension officers 

offering education of value addition and 

establishment of small-scale processing units for 
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National 

Regional/ 

International 

Obligations 

Aspirations/ Goals County Government Contributions/ Interventions 

farmers to add value to their products. 

Promotion of Aquaculture • County Government has provided technical 

support, fingerlings, feeds and aquaculture 

development programs to small scale famers. 

Lands, Physical Planning, Urban development and Housing 

Kenya Vision 

2030 

Security pillar • improving safety in public spaces by installing 

high masks 

environmental sustainability • Acquisition of Garbage Truck and Skip Bins for 

efficient solid waste management 

health and sanitation • Construction of Public Toilets 

Universal access to water and sanitation • Installation of Water Points in Bus Parks and 

Markets 

Economic Pillar by guiding land use • Local Physical and Land use development plans 

SDG 8 Decent Work and Economic Growth • Upgrading of Marikiti Stalls 

SDG 11 Sustainable Cities and Communities • Drainages unclogging 

• Improve access to decent and affordable housing 

in the informal 

• Develop spatial plans for all the town and urban 

settlement 

Water, Environment, Natural Resources and Climate Change 

Bottom-up 

Economic 

Transformation 

Approach (BETA) 

and BTP IV 

provision of clean, healthy, safe, and sustainably 

managed environment 

• 9 boreholes drilled and other 17 rehabilitated 

• Trees were planted in institutions and wetland 
areas 

• department has also launched and sensitized Ward 
Climate Change Planning Committees in all the 
45 wards 

SDGs 6 
Clean water and sanitation Provision of clean water, health standards are improved 

as hygiene is made better 

SDG 15 
Life on land Taking appropriate measures on climate change 

prevents aridity 

SDG 13 
Climate action By taking action on climate change we can curb it and 

its impacts 

SDG 12 
Responsible Consumption and production Sustainable consumption and production patterns 

SDG 2 
Zero hunger Through irrigation, there could be food provision in 

ASAL 

SDG 1 
No poverty Boost in agriculture creates more employment and 

opportunity hence improving living standards 
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Sector Stakeholder Stakeholders Role in The Implementation Of CADP 

KDSP Funding proposed projects 

REA Funding proposed projects 

REREC Funding proposed projects 

Legal Affairs, Public Service Management & Administration 

County Assembly Provides legal oversight 

Reviews and approves policies 

Supports public participation in the development planning process. 

National Government Provision of the guidelines, regulatory frameworks, and oversight 

Technical advisory services and capacity building for county 

departments 

Provision of donor/funding of the projects 

Development Partners (NGOS, Self-Help Groups) Implementation of identified projects 

Funding of the projects 

Capacity building, advocacy, and monitoring of outcome 

Community participatory planning and feedback mechanisms 

Trade, Tourism, Cooperatives & Investment 

Citizens/ Sector Working Groups Identification of priority Projects, Projection of project Costs & 

Location of project sites 

County Assembly Oversight of implementation of programmes and projects 

Passing of relevant bills 

Political goodwill 

National Government Professional interventions, Funds, provision, Security, provision of 

Technical Staff Support and National regulation/laws that are 

crosscutting 

Judiciary Law Enforcement 

Other County Governments Linkages/Collaboration Role 

Private Sector and Financial Institutions 

(Commercial Banks, Saccos, MFIS) 

Identify possible Partnerships 

Invest and provide capital for proposed projects 

Development Partners (E.G. USAID, UKAID, 

KWS, AHADI,KFS & NGOS 

Provision of Funds Capacity building to Implementers 

Public engagement, Civic education & Skill development 

Education, Governance and Research Institutions, Government 

Agencies/ State Actor 

Capacity building to create linkages with local, regional and 

international markets 

Health Services 

Donors and Strategic Partners Funding the projects identified 

General Public Participating in community health activities 

National government Funding and research 

Agriculture, Livestock & Fisheries 

Kenya Agricultural Livestock Research Organization Advising on best methods of implementing projects 

AGRO-Dealers Advising on best methods of implementing projects 

Seed Companies Provide certified products 

Produce Buyers And Processors Provide quality products 

Development Partners/Donors Funding projects, advising on the plan 

Farmers Agencies/Organizations Implementing identified projects 

State Department Of Fisheries Advising on the methods 

Kenya Marine Fisheries Research Institute, Input Suppliers, Providing quality products 

Transporters Facilitate the plan 

Aquaculture Association of Kenya Providing quality products 

ABDP, UTANRMP (Upper Tana Natural Resource Management 

Authority), ASDSP (Agricultural Sector Development Support 

Programme), NARIG (National Agricultural And Rural 

Inclusive Growth Project, AVSI, Heifer International, KOPIA, 

ELRP 

Funding the projects 

Implementing the projects 

Monitoring the plan 

Lands, Physical Planning & Urban Development And Municipalities 

Ministry Of Lands & Physical Planning, National Land 

Commission, County Government Departments 

Provide technical expertise in identifying, projecting, defining, and 

analyzing priority development projects; align proposals with spatial 

planning data, land policies, and County development objectives. 

NGOS, CBOS, FBOS, Service Providers (Kenya Power, 

TELCOS, MEWASS) 

Contribute sector-specific expertise, infrastructure data, and 

innovative solutions; provide inputs, comments, and ideas to enrich 

the planning process; engage in community outreach to ensure 

inclusion of local needs. 

County Assembly Offer legislative oversight, policy guidance, and benchmarking 

support; engage in consultations to ensure proposed programmes and 





 195 

County Economic Planning, Policy formulation and Monitoring & Evaluation 26.5 

ICT Development 67.0 

Meru County Revenue Board 25.0 

Meru County Microfinance Corporation 12.0 

Total 170.5 

Education, Science, Culture and Arts 

Early Childhood Education 529.2 

Technical and Vocational development 322.4 

Culture and Arts Development 75.0 

Library services 40.0 

Regulation of Alcoholic Drinks 30.0 

Total 996.6 

Youth affairs, MYSB sports, Gender & Social Development 

Youth Empowerment and Participation 31.0 

Youth Empowerment and Skill development 60.0 

Sports infrastructure and development 142.0 

Gender and Social Protection 78 

Total 311.0 

Roads, Transport & Energy 

County Road works 760.0 

Fleet management 10.0 

County Lighting 42.0 

Total 812.0 

Legal Affairs, Public Service Management and Administration 

Public Service Management and Transformation & Office accommodations 650 

Legal Services 80 

Town Management and Improvement 190 

County Governance 765 

Public Participation and Civic Education 61 

Inter-Governmental Relations 12 

Total 1,758.0 

County Public Service Board 

Human Resource & Administration 65 

Total 65 

Trade, Tourism and Cooperative Development 

Trade Development 176.5 

Tourism Development, Diversification and Promotion 35.0 

Cooperatives Development 922.0 

Investment Promotion 616.0 

Total 1,749.5 

Health Services 

Preventive and Promotive Health 975.5 

Programme 2: Curative and Rehabilitative Health 1098.7 

Administration, Planning and Support Services 650.0 

Total 2724.2 

Agriculture, Livestock and Fisheries 

Crop Production 30 

Tree Crop Development 20 

Soil Conservation, Fertility management and Water Harvesting 7 

Inputs Supply Support 10 

Capacity Building 42 

Value Addition and Agro-processing 12 

Livestock Production 76.55 

Veterinary Services 63 

Fisheries Development 112.1 

Agricultural Training and Extension 24.8 

Agricultural Enterprises and Mechanization Services 106.9 

Total 504.35 

Lands, Physical planning, Public Works, Housing and Urban Development 

Land Administration and Management 466.0 

Urban Infrastructure development and Municipalities 407.5 

Physical Planning 80.0 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

No. of RRIs set - 2 

SP 2.5 Departmental coordination No. of departmental monitoring reports developed 2 2 

Programme 3: Special programmes 

SP 3.1 County disaster risk governance and coordination % of early warnings/ action messages disseminated 90% 90 

% response to emergencies related to natural disasters 60% 100% 

% of staff trained on disaster management 40% 100% 

SP 3.2 Civic education & public participation % of citizens assessing government services 100%  

SP 3.3 Cohesion and peace building Proportion of residents that live in harmony within the county 85% 80% 

% increase in population that feel safe in their communities 40% 75% 

SP 3.4 Food and non-food items % of county population cushioned - 90% 

Programme 4: Partnership and external linkages 

SP 5.1 Research development No. of funding proposals for development projects 2 6 

SP 5.2 Stakeholder relations management Amount of revenue raised from development partners year - 250M 

SP 5.3 Institutional development No. of Meru County Partnership Policy developed - 1 

SP 5.4 Capacity building % of staff trained 2% 30% 

Programme 5: Information dissemination 

P 6.1 County Development Communication No. of publications /Productions completed and distributed 18 Productions 12 

SP 6.2 Staff Trainings & Empowerment No of Trainings and Empowerment program scheduled and attended 1 2 

Programme 6: Protocol and event management 

SP 5.1 Capacity development and training No. of staff trained 15 20 

SP 5.2 Increased capacity in event management No. of protocol equipment increased 1 Assorted 

Programme 7: Administrative planning and support services 

SP 7.1 Administrative planning and support services % of successful governor’s functions 100% 100% 

No. of departments collaborating on service delivery 10 10 

Finance, Economic Planning and ICT 

Public Finance management 

Budget Coordination and Management No of days extended in submission of budgetary reports to meet 

deadlines 

0 0 

Development/ Recurrent Budget Ratio 30:70 30:70 

Public Participation and Sensitization No. of wards covered 46 46 

Economic Planning & Policy Development 

County policies and economic documentation No of statistical Abstracts 1 1 

No of ADPs 5 1 

Community Empowerment No. of public participation forums held 1 1 

Monitoring, Evaluation and Reporting No of County Annual Progress Reports 5 1 

ICT Development 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

Backbone infrastructure and Unified Wireless No of wards, sub county and municipalities connected - 20 

Automation and systems development No of systems developed 2 2 

Installation of Video Conference Facility/ Governor’s Residence No of video conferencing systems developed 1 1 

Development and maintenance of ICT standards No of ICT Standards & ICT regulation  developed - 1 

Establishment of ICT innovation Centers ICT Literacy and Capacity 

Building 

-No of resource Centers developed 

-No of trainings done 

- 

- 

1 

1 

Cloud and an Offsite County Data Center No of data centers established - 1 

Integration of Security Surveillance CCTV Systems No of CCTV system integration done 1 1 

Establishment of ICT Lab No of ICT Labs established - 1 

Meru County Revenue Board (MCRB) 

Revenue Automation Amount of  revenue collected through automated system 389M 800M 

System maintenance Level of system maintenance 95% 100% 

Staff training No of staff trained 500 480 

Construction of cess points No of cess Points Constructed - 20 

Construction of signages No of signages constructed - 30 

Meru County Microfinance Corporation 

Loan Disbursement Amount of loans disbursed in millions 25 105 

Education, Science, Culture & Arts 

Programme 1:  Early Childhood Development 

 

 

Percentage (%) of ECDE enrolment of ECDE learners 93% 100% 

Percentage (%) of retention of pupil in ECDE 98% 99% 

Teacher: pupil ratio 1:35 1:33 

Class: pupil ratio 1:35 1:30 

Book: child ratio 1:7 1:6 

% of transition to higher grade 98.1% 99% 

No. of ECDE learners benefitting from the program 57,000 59,000 

No. of ECDE classes constructed 29 100 

No. of ECDE centers issued with teaching and learning materials 777 779 

No. of Sanitation units constructed 5 10 

No. of ECDE centers supplied with furniture 1 8 

No. of ECDE centers Integrated with ICT 0 8 

No. of ECDE centers monitored 779 779 

No. of Officers trained. 

No. of ECDE teachers trained 

2340 2543 

Programme 2: Technical and Vocational Development 

 Instructor: trainee ratio 1:36 1:35 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

Tool: trainee ratio 1:6 1:5 

Workshop: trainee ratio 1:35 1:34 

% enrolment in VTCs/yr 6.5% 6.8% 

% of trainees that have graduated 60% 61% 

No. of learners supported by the capitation 4389 4020 

No. of institutions participating in cocurricular activities 30 31 

No. of graduates/yr 1288 1290 

No. of trainees paid for exam fees - 1290 

No. of VTCs equipped 22 5 

No. of workshops/hostels/ablution blocks/classrooms constructed 8 9 

No. VTC centers Integrated with ICT 18 3 

No. of VTCs monitored 31 31 

No. of Officers trained 

No. of instructors trained 

0 300 

No. of needy student accessing the fund 103,897 51,000 

No. of needy student accessing the fund 974 1000 

Programme 3:  Culture & Arts 

 No. of cultural centers constructed/ operationalized 3 1 

No. of cultural festivals participated / held 7 3 

No. of sites documented 10 15 

No. of national days celebrated 9 3 

No. of cultural practitioners trained 0 1600 

Programme 4: Alcoholic Drinks Control Board 

 Number of licensed outlets 2400 3000 

Number of rehab centers constructed 1 1 

Number of addicts sponsored 70 100 

Number of residents equipped with knowledge on alcoholic drinks 14,000 7,200 

Number of inspected and approved outlets 2400 3,000 

Programme 5: Library Services 

Provision of Library Services No. of Libraries Constructed - 1 

No of Libraries equipped - 5 

No of libraries renovated  4 

No of staff recruited  21 

No of libraries installed with internet  3 

Youth Affairs, Sports, Gender and social Development 

Programme 1: Youth empowerment and participation 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

Talent search, nurture and development through establishment of 

recording studios 

Number of youths in talent-led initiatives 100 300 

Youth Enterprise Development % of youth companies accessing AGPO - 30% 

Youth, Health and Wellbeing No. of youth trained 230 1130 

Youth and ICT No.of ICT centers established 0 1 

Youth Conference No.of youth beneficiaries 0 2000 

Meru Youth Service Board 

MYS intake 

 

No. of youths recruited - 600 

Talent development No of talents identified and nurtured - 500 

Ng’arisha Mtaa/Twende kazi No. of markets cleaned - 10 

Meru Youth Service Community Road maintenance program No. of youths engaged - 100 

Youth in modern agriculture Number of youths trained - 500 

Programme2:Sports development 

Sports infrastructure development Number of stadia upgraded 1 5 

Number of  playgrounds upgraded 3 48 

Sports Talent Development No. of teams equipped 225 725 

No. of referees trained - 200 

No of events hosted 1 4 

No of teams participating 14 14 

Number of championships 1 5 

Programme 3: Gender and Social Development 

Affirmative Action No.of women empowered - 2000 

No.of OVCs, widow/widowers empowered - 1000 

No. of men and boy child trained on positive masculinity - 300 

% of women and PWDs sensitized on AGPO 20% of women 

and 10% of 

PWDs 

20% of women 

and 10% of PWDs 

Social care No. of teenagers trained on life skills 135 1135 

No. of OVC’s ,Vulnerable and marginalized groups (VMG) accessing 

basic needs 

- 500 

No. of PWDs accessing assistive devices 2660 4660 

GBV intervention No of SGBV cases 400 300 

No. of policies formulated 1 2 

Gender /disability mainstreaming Number of private and public officers sensitized - 300 

Celebration of Gender days No.of days marked - 12 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

Inclusivity and Awareness No. PWDs registered in the PWD sacco - 1000 

Roads, Transport and Energy 

P1: County Road network Travel time 35KM/HR 38.5KM/HR 

P2: County energy Business hours 15Hrs 17Hrs 

Proportion in revenue 389M 550M 

Legal Affairs, Public Service Management and Administration 

Programme 1: County Governance 

Staff training county wide 1500 staff trained and capacity built 200 300 

Promotions of the initial staff members At least 500 staff members promoted - 100 

HR medical schemes % staff members covered 100% 100% 

WIBA cover % staff members covered 100% 100% 

Performance Management No. of staff under performance management 200 1,500 

Implementation of the scheme of service for enforcement officers Developed and approved scheme of service - 1 

Renewal of office leases for ward administrators offices Drafted and signed lease agreements 20 24 

Recruitment of county enforcement officers, trainings and equipment 550 enforcement officers recruited, trained and equipped 114 100 

County conservation services county wide Recruitment of rangers, training and kitting. 50 40 

Programme 2:  Legal services 

County legal registry and Library/County Headquarters Established legal registry and library - 1 

Administrative justice. % of cases completed and justice offered - 90% 

No. of legislation and regulations drafted. - 3 

Programme 3:  Town management and improvement 

Town beautification 20000 flowers /trees planted - 5,000 

Recycling plant Construct 1 recycling plant in the county. - 1 

Specialized Garbage and exhauster trucks No. of Trucks Procured - 5 

Town Transport System No of bus park constructed - 5 

No. KM of roads upgraded to bitumen standards - 10 

Programme 4: County Governance 

Construction of Meru school of government Established MSG within the timeframe - Initial Phase 

Recruitment of 382 village administrators and purchase of 15 sub-

county motor vehicles and 46 ward administrators motor cycles 

No. of officers recruited and inducted - 

 

78 

Programme 5: Public Participation and Civic Education 

Public Participation Coordination and Management 

 

 

Number of the Public Participation Policies formulated and approved - 1 

Number of Public Participation Guidelines formulated and approved - 1 

Number of departments/agencies supported on Public Participation 

Processes 

- 2 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

Community-led Project Management Committees Empowerment Number  of  Community-led Project Management Committee Guidelines 

formulated and approved 

- 1 

Number of Community-led Project Management Committees established 

and operationalized across all wards. 

- 1 

Number of grass root forums conducted - Project Based 

Number of  multi-stakeholder forums - 5 

Capacity Building for Participation Structures Number of structured training workshops for county administrators - 1 

Number of structured training workshops for PMC members - 1 

Number of structured training workshops for citizen leaders - 1 

Civic Education Coordination and Management Number of Civic Education Policy formulated and approved - 1 

Number of  Civic Education  policy guidelines formulated and approved - 1 

Number of Community Resource Centers operationalized - 16 

Number of County Civic Education Awareness Campaigns - 20 

Civic Education Capacity Building Number of training workshops for Community Champions - 1 

Number of training workshops for Civic Educators - 1 

Number of trainers (ToTs) workshops conducted - 1 

Programme 6: Inter-Governmental Relations 

Inter-governmental Relations Policies and Guidelines Number of IGR Guidelines formulated and approved - 1 

Capacity building for inter-governmental relations structures Number of  trainers (ToT) workshops conducted - 1 

Number of  training workshops for sector working groups (SWGs) 

conveners 

- 1 

Inter-governmental relations coordination and management Number of Sector Working Groups (SWGs) formed and operationalized - 8 

Programme 7: County Public Service Board 

Recruitments and promotions of staff % of staff promoted and recruited - 30% 

Trade, Tourism, Cooperative Development and MCIDC 

Trade Promotion 

Special economic zones No. of industries constructed 0 1 

Industrial Parks No. of industrial parks operationalized 1 1 

Market Development and upgrading No. of dust free Markets fully upgraded with Modern market stalls, 

ablution block, crèche’, cold storage system, and waste management unit 

1 5 

Market Development (Construction of modern Kiosks) No. of modern kiosks constructed 263 100 

Trade Promotion (Trade and Jua kali Exhibitions) No. of exhibitions and trade fairs attended 8 4 

Capacity Buildings No. of entrepreneurs trained 2000 1,000 

Trade Promotion No. of policies in place 0 1 

Promotion of Fair-Trade Practices No. of weights and measures equipment calibrated and verified Equipment; 

9,823 

Equipment; 20,000 

Revenue: Kshs 

6,000,000.00 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

Revenue: Kshs 

2,947,1000.00 

Satellite Markets No. of satellite markets established 0 1 

Establishment of MSMEs revolving fund No. of traders benefiting 571 5,000 

SP 1.12 Maintenance of Market utilities No. of Market Repairs done 55 Need basis 

Programme 2: Tourism Development, Diversification and Promotion 

SP 1.1 Tourism product development No. of developed tourist sites 3 2 

 

 

SP 1.2 Tourism Marketing No. of promotion activities 8  

4 

SP 1.3 Capacity building No. of trainees per year 350000 600 

Programme 3: Co-operatives Development 

SP 1.1 Capacity building for cooperative 

Societies 

No. of cooperatives capacity enhanced 57 27 

No. of membership increase/year - 20,000 

No. of Members/Management Committee trained 11150 18,000 

SP 1.2 Revitalization of coffee Sector Amount coffee income generated (KES) /year 680M 740 

No. of coffee factories refurbished/Modernized 0 23 

Amount of coffee cherry in Kgs/year 11.2M 13MKgs 

Amount disbursed through coffee revolving Fund 0 150 

SP 1.3 Dairy Sector promotion Amount of revenue/Income (KESs) generated per year 2.5B 3.1B 

No. of Dairy Cooperatives supported with milk equipment 35 20 

No. of liters of milk Produced per year 100M litres 72.8 liters 

SP 1.4 Promotion of Potatoes, bananas, Miraa, Avocado & Macadamia 

Co-operatives 

No. of Cooperatives Supported with Cold store facilities 0 2 

No. of Cooperatives supported with value addition facilities 0 2 

No. of market sourced for different value chains 0 6 

SP 1.5 Promotion of SACCOs (Boda boda/PWDs and others) No. of SACCOS Supported with Revolving Fund/grants 0 45 

Amount of seed capital disbursed 

No of licences issued 

0 35 

SP 1.6 Governance & Administration of Cooperatives No of Cooperatives Compliant with the Act 0 205 

Programme 4:  Investments Promotion 

SP 1.1 Value addition to farm produce No.  of metric tons of meat processed – Fish, chicken 0 7,680 

No.  of hides and skins processed to wet blue leather 0 58,560 

No. of tons processed and marketed of coffee 0 3 

% increase in quantities of Miraa processed 0 5% 

SP 1.2 Infrastructure development 

 

Gross built up area in M2 of commercial space of Grade A rating. 0 10,000 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

SP 1.3 Special economic zones Bed capacity 0 100 

SP 1.4 Renewable energy generation Proportion of Megawatts connected to the Grid 0 25 

Health Services 

Programme 1: Preventive and Promotive Health 

SP 1.1 Environmental and community health Number Of indigents covered for UHC 26.100 90,000 

% of households accessing the UHC services 26100 (18.1%) 1,8628 (13%) 

No. of Households reached with health prevention education 142392 250,000 

No. of water samples collected for analysis 61 150 

No. of market actors sensitized on food quality 56 120 

No. of health facilities inspected annually 132 180 

% of schools implementing school health policy 4.7% 52% 

% reduction of vector borne disease incidents 14% 17% 

No. of school health clubs formed 56 220 

% Reduction of water borne diseases 18% 15 

No. of sanitation facilities that are disability friendly in the public and 

the community 

1 8 

% of villages declared open defecation (ODF) free 3% 75% 

Number of villages attained ODF Status (certified) 80 70 

% of Households that own any latrines (whether improved or 

unimproved) 

99.8% 100 

% of GBV cases reported per month 9.2% 20% 

No. of SGBV survivors who access support services 966 2,400 

Proportion of SGBV survivors presenting within 72 hour 66.23% 100% 

SP 1.2Neglected Tropical diseases and surgical conditions prevention 

and control 

% reduction in jigger infestation 581 552 

Number of fistula surgeries performed 737 773 

% reduction in road traffic accident injuries. 4591 4362 

S.P 1.3 Quality compliance and patient safety standards No. of health facilities inspected annually 132 180 

No of sub county GRM committees formed and sensitized. 3 11 

No of facility focal persons trained 11 36 

No of citizen engagement forums carried 2 4 

No of facilities with grm tools and GRM handling mechanism 16 36 

SP 1.4 Communicable and Non-communicable Disease Prevention and 

Control 

% of persons screened for NCDs 60% 60% 

% of newly diagnosed Cancer patients put on treatment 45% 70% 

% of water borne diseases 5.7 5.5 

Number of community units formed 329 305 

Total no. of functional Community units out of the expected capacity 329 305 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

No of dialogue days conducted 1062 980 

No of action days conducted 2356 1,225 

No. of health sessions conducted in Radio & TVs stations 144 28 

No. of barazas meetings held 36 40 

TB Prevalence per 100,000 people 244 215/100,000 

No of patients completing TB treatment 88% 90% 

No. of awareness creation meetings conducted (IEC materials, Health 

Messages & media campaign coverage) 

350 50 

% of diagnosed patients referred and followed with NCDs including 

cancers 

60% 80% 

No. of trainings conducted on NCDs including cancers 5 4 

% of CHVs trained on NCDs including cancers 10.41% 90% 

No. of palliative care centers established 7 12 

No. of functional regional satellite cancer clinics 0 4 

No. of operationalized regional NCD reference laboratory (including 

Pathology lab) 

0 1 

No. of newly diagnosed diabetic cases 28201 27,000 

No. of newly diagnosed Hypertension cases 78017 27,000 

Number of Diabetes cases on specialized care 28201 35,000 

Number of Hypertension cases on specialized care 30000 35,000 

No. of Diabetic, Hypertension and cancer patients enrolled in a 

psychosocial support group 

6000 10000 

SP 1.5 HIV/AIDS program % of clients identified and tested for HIV 76.30% 92% 

% of clients active on ART 76.30% 94% 

% of clients who are virally suppressed 72.7% 94% 

No. of HIV/AIDs advocacy meetings held 12 200 

No. of people reached during advocacy meetings 1680 15,000 

No of multisectoral committee  groups formed 0 11 

SP 1.6 Nutritional Services Stunting rate 25% 15% 

% of health facilities with functional anthropometric equipment in OPD 35% 60% 

% of patient attending OPD who are assessed for BMI 35% 40% 

% of health facilities offering IMAM services in ASAL sub-counties 40% 30% 

% of children 1-5 years who are dewormed at least once per year 47.3% 70% 

% of children under-fives stunted 20.6% 45% 

% of health facilities with functional anthropometric equipment in OPD 25% 35% 

% of patient attending OPD who are assessed for BMI 18% 15% 



 210 

Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

% of health facilities offering IMAM services in ASAL sub-counties 17% 20% 

% of children under five years receiving vitamin A supplementation 65.7% 95% 

% of pregnant women receiving IFAS for at least 90 days 25.3% 50% 

SP 1.7 Mental Health % of mental health illness awareness 50% 80% 

% of Mental health cases identified and initiated on treatment 63% 75% 

SP 1.8 Disease Surveillance Improve non-polio AFP rates from 1.71% to 3.42% 3.37 0.50% 

No. of AFP and measles samples collected and sent to reference 

laboratories 

39 28 

SP 1.9 Health Promotion % of people aware of health and health related matters 35% 60% 

No. of CME conducted 1080 2000 

No. of health sessions conducted on radio and TV 

 

100 200 

No. Of epileptic patients on care 5289 6300 

No. of new patient enrolled on care 2207 2000 

No. of epileptic psychosocial group formed 11 22 

No. of health days celebrated 20 25 

No. of health units  offering integrated  appropriate health services 12 95% 

SP 1.10 Maternal and Child Health Care % of children under one year fully immunized 70.2% 90% 

% of deliveries conducted by skilled attendants 67.5% 87% 

% of pregnant women attending 4 ANC visits 33.8% 60% 

% of postnatal mothers attending PNC at 6 weeks 24.8% 70% 

% of children under 1 who have received LLITNs 46.9% 75% 

% of pregnant women who have received LLITNs 44% 70% 

Identify 95% of mothers requiring PMTCT at the ANC clinic 83% 95% 

% of identified mothers put on HAART 90% 98.50% 

% of children with EID PCR tests results 85% 60% 

% of children initiated on Breast feeding within 1 hour 81.5% 87% 

% of children and women of reproductive age with Minimum 

Acceptable diet 

15.8% 50% 

% of children below 6 months who are exclusively breastfed 89.1% 80% 

   

% of  universal net coverage to under 1 0 70% 

% universal net coverage to ANC mothers 0 50% 

Confirmed malaria per 1000 population 2.11% <1 % 

Proportion of patients with suspected malaria tested 55.62% 100% 

%of confirmed malaria cases treated with first line antimalarial 68.6% 100% 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

SP 1.11 Reproductive Health % of Women of reproductive age screened for Cervical cancers 1.1% 12.5 

% Women of reproductive age accessing FP commodities 24.5% 50% 

Proportion of girls aged 10 -14 years vaccinated against HPV 56.6% 18% 

Proportion of pregnant women attending 4 ANC visits 33.76% 100 

%  of HCW trained on CEmONC 0 40% 

%  of HCW mentored on CEmONC 5% 45% 

% Increase of number of radio/TV media sessions  12.50% 

% Increase in facilities that have health messages running on screens at 

MCH clinic 

5% 35% 

% increase of women of reproductive age (Pregnant) receiving short 

health messages 

10% 30% 

SP 1.12   Youth Health No. of facilities offering youth friendly services 4 8 

No. of youths accessing sexual and reproductive health services 9653 5000 

% of youth with information on teenage pregnancies  40% 

% of youth accessing drug abuse prevention information  80% 

SP 1.13 Immunization % of children under 1 year fully  immunized 72.1% 87% 

% of children under 1 year who have received Penta 1 79% 75% 

Proportion of girls aged 10 -14 years vaccinated against HPV 56.6% 9% 

% of children under 1 year who have received Penta 3 76.9% 75% 

Programme 2: Curative and Rehabilitative Health 

SP 2.1 Specialized Services % of people accessing specialized services 23% 70% 

Number of specialized cases managed annually 38,527 100,000 

SP 2.2 Diagnostic Services % of people with access to diagnostic services 22% 70% 

Number of Specimens Referred 4000 10000 

% of specimens referred with tests results returned 46% 85% 

% stock outs of essential diagnostic commodities as per the Kenya 

essential diagnostic list 

40% 15% 

SP 2.3 Rehabilitative Services % of people with access to rehabilitative services 15% 70% 

SP 2.4 Pharmaceutical and Non-pharmaceutical commodities % stock out of tracer essential medicines and medical supplies 5% 35% 

SP. 2.5 Emergency and disaster response Services Average response time (minutes) in health services 30 30 

% of budget set aside for Epidemic preparedness and response 0% 3% 

No. of functional PHEOC (EOC) established 38527 1 

Units of blood collected 8,149 17,000 

Conversion rate of blood units collected 100% 100% 

Hemovigilance reporting rate 100% 100% 

SP 2.6 Eye Health No. of facilities with functional eye health Unit 11 10 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

SP 2.7 Primary health care 

 

 

No. of Primary care networks established 0 2 

No. of motor vehicles for level PCN and County Primary care Division 

purchased. 

11 2 

No. of utility/service motorbikes for primary care networks purchased 0 36 

SP 2.8 Standards, Quality Assurance and Regulations % of health facilities assessed using KQMH. 0 41 

No. of staff trained on KQMH, No of policies developed /reviewed 0 200 

%of complaints resolved within 14 days 0 70% complaints 

resolved. 

No of mentorship and support supervision visits; % of staff trained on QI 

tools 

0 4 

Programme 3: Administration, Planning and Support Services 

SP 3.1 Health Infrastructure No. of standard Level 4 Hospitals 3 7 

No. of standard Level 3 Hospitals 32 42 

No. of standard Level 2 Hospitals 176 120 

Number of standard Level 5 Hospitals 1 4 

SP 3.2 Human Resource for Health No. of Medical Doctors per 10,000 population 0.56 0.85 

No. of Nurses per 10,000 population 6.5  

Proportion of other essential Health Workforce 5.63% 6% 

% of Health management workers trained 4% 75% 

SP 3.3 Planning No. of health plans and policies developed 9 25 

SP 3.4 Health Research No. of Digital Research Repository 40% 100% 

Agriculture, Livestock and Fisheries 

Programme 1: Agriculture (Crops) 

Crop production Increased usage certified assorted seeds issued 43.78T 300T 

Tree crop development % increased fruit tree crops seedling issued 585,657 254,000 seedlings 

Soil Conservation, Fertility management and Water Harvesting Length (Km) of conservation structures laid. 60 90km 

No. of farms with alternative water sources(farm ponds) 30 100 

Inputs Supply Support Tonnage (MT) of subsidized fertilizer purchased by farmers per year 6,858.1 500T 

Value Addition and Agro-processing Supported value chains 4 4 Value Chains 

Capacity building No of farmers trained 31,724 100,000 farmers 

Programme 2: Livestock Development 

Livestock production No. of cross-breed chicken 465,354 40,000 

No of apiaries established honey volume produced - 100 

Veterinary services % Reduction in livestock diseases incidences 80% 80% 

% Reduction in zoonotic diseases incidences among humans 100% 100% 

% improvement of Hides and skins processed 5% 30% 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

No of inseminations done per annum 12,091 6,000 

No of diagnostic labs established 5% 1 

No of modern abattoirs constructed 0 15 

Programme 3: Fisheries Development 

Fisheries Development No  of new fish farmers - 1000 

Fingerlings produced(in Millions) - 1,000,000 

Programme 4: County Owned Enterprises (Kaguru Agricultural Training Centre) 

Agriculture Education and Extension number of farmers adopting the technologies, increasing agricultural 

yields and income 

- 7000 

Agricultural Mechanization Services (AMS) Assorted farm machinery - 3 

Lands, Physical planning, Housing,and Public works 

Land administration % of adjudication sections closed - 80% 

% of county land data digitized - 85% 

% of Public land - 80% 

No. of acreage acquired - 20 

Municipality % of Meru residents with ease of access to urban services and Structures. 

(municipalities) 

55% 40% 

% of Meru residents with ease of access to urban services and Structures 

in towns 

- 60% 

% of urban centers with functional Governance unit 10% 50% 

Physical Planning % level of completion of County Spatial plan 25% 100% 

No. of Local Physical and Land use development plans 9 4 

No. of Market Land use plans 30 10 

% level of creation of Development control unit - 90% 

Housing and Informal settlement No. of House Units completed.  210 

No.  of units renovated  100 

% Infrastructure development  30% 

Water 

Programme 1: Domestic Water Supply and Irrigation 

Rural Water Supply No.  of households with adequate, clean, reliable safe water. 30980 7500 

No.  of coordinated and sustainable water projects. 213 20 

Rainwater harvesting and storage No.  of households and institutions with water harvesting facilities 1740 10000 

Irrigation water Supply No.  of hectares under irrigation. 0 120 

 Volume of water impounded in M3 0 500000 

Programme 2: Water resource Management 

Construction of Dams No.   cubic meter of water in storage - 500,000 
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Sector/Sub- 

Sector 

Key Performance 

Indicators 

Baseline 

(2024/25) 

End-of-year 

Target 

(2026/2027) 

Construction of water Pans No.  of cubic meters collected and stored - 500,000 

Sinking of boreholes No of boreholes sunk 225 30 

Programme 3: Environmental conservation 

Rehabilitation and protection of degraded sites or key ecosystem 

program 

No.   of tree seedling planted 164000 170000 

No. of riparian areas concerned and protected 8 1 

No.  of community sensitization forums held 152 11 

No.  of management plan developed 3 1 

Programme4; Environmental management and protection 

Solid waste management No. of dumpsite maintained 2 2 

No. of skip bins procured 18 20 

No. of  skip loader or garbage truck procured 8 1 
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Construction of water dams and pans To increase water storage, harvesting and use 

efficiency 

Feasibility study 

Survey and mapping, Design BoQs 

Construction works 

250 

Support community water project To increase access to adequate, clean, and reliable 

safe water 

Feasibility study 

Survey and mapping, Design BoQs 

Distribution of pipes. Construction of storage tanks. 

Construction of intakes 

Land Acquisition 

500 
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Assembly 

Office block 

Sub total    440        

Office of the Governor 

Programme 1: County Service Delivery 

Service 

Satisfaction 

Levels Surveys 

Countywide Definition of 

key metrics. 

Create and 

choose best 

tool and 

distribution 

channel. Data 

collection. 

Results 

analysis 

Compliance 

with MoH 

health safety 

regulations 

30 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026/27 % level of citizen 

satisfaction with service 

delivery 

70% Ongoin

g 

County 

Service 

Delivery 

Unit 

 

Tracking 

implementation 

of governors 

priority projects 

Countywide Field visits, 

Project 

appraisals, 

Project 

reporting 

Key priority 

project 

Indicators 

should be 

responsive to 

environmental 

disaster risk 

reduction and 

environmental 

impact 

assessment 

regulations. 

Compliance 

with MoH 

health safety 

regulations 

35 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026/27 %completion of key 

priority projects 

100% Ongoin

g 

County 

Service 

Delivery 

Unit 

 

Inter-ministerial 

field missions on 

key priority 

projects 

countywide Field visits, 

Project 

appraisals, 

Project 

reporting 

Key priority 

project 

Indicators 

should be 

responsive to 

environmental 

disaster risk 

reduction and 

environmental 

impact 

assessment 

regulations. 

30 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026/27 % field visit on key 

priority projects 

100% Ongoin

g 

County 

Service 

Delivery 

Unit 
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Compliance 

with MoH 

health safety 

regulations 

Rapid Result 

Initiatives on 

Priority Projects 

Countywide Action Plans 

Implementatio

n of RRIs. 

Evaluation of 

RRIs. Awards 

Advocacy on 

climate 

change goals 

in RRIs 

20 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026/27 No. of RRIs sets 

conducted annually 

10 Ongoin

g 

County 

Service 

Delivery 

Unit 

 

Capacity 

development and 

training 

HQ Staff Training 

needs analysis 

Procurement. 

Enrollment 

Advocacy on 

climate 

change 

trainings and 

gender equity 

5 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026/27 % of staff trained 100% New County 

Service 

Delivery 

Unit 

 

Sub Total    120        

Programme 2: Monitoring and evaluation 

M&E 

management 

system 

HQ Procurement, 

installation, 

training and 

commissionin

g of 1 M&E 

System 

Data 

collection on 

cross cutting 

issues should 

incorporate 

decision on 

environmental 

resilience and 

climate 

change 

0.5 CGM 2026/27 No. of project reports 

generated 

2 New Efficiency 

Monitorin

g Unit 

 

Monitoring and 

Verification 

Countywide Field visits, 

Project 

appraisals, 

Project 

reporting 

M&E 

Indicators 

should be 

responsive to 

environmental 

disaster risk 

reduction and 

environmental 

impact 

assessment 

regulations. 

Compliance 

with MoH 

21 CGM 2026/27 % of projects monitored 

and verified 

100% Ongoin

g 

Efficiency 

Monitorin

g Unit 

 



 220 

health safety 

regulations 

Capacity 

development and 

training 

HQ Staff Training 

needs analysis 

Procurement. 

Enrollment 

Advocacy on 

climate 

change 

trainings and 

gender equity 

6 CGM 2026/27 % of staff trained 30% Ongoin

g 

Efficiency 

Monitorin

g Unit 

 

Performance 

contracting and 

appraisal/ 

Countywide Drafting of 

Performance 

contracts & 

SPAS reports. 

Implementatio

n of RRIs. 

Evaluation of 

PC, SPAS, 

RRIs. 

Advocacy on 

climate 

change goals 

in PCs, SPAS 

& RRI 

14 CGM 2026/27 % of staff under 

performance contract 

appraised 

100% Ongoin

g 

Efficiency 

Monitorin

g Unit 

 

Departmental 

Coordination 

HQ Incorporation 

of 

Coordinators 

in 

departmental 

key activities 

Mainstreamin

g of 

crosscutting 

issues in 

reporting 

5 CGM 2026/27 No. of departmental 

monitoring reports 

developed 

2 New Efficiency 

Monitorin

g Unit 

 

Sub Total    46.5        

Programme 3: Special programs 

County disaster Meru town Construction 

of Centre 

Equipment 

and personnel 

Capacity 

building staff 

on climate 

change and 

gender related 

issues 

56 NG 

CGM 

2026/27 % level of completion 90% Ongoin

g 

Directorate 

of special 

programs 

 

Public 

participation and 

countywide civic 

education 

Countywide Public 

participation 

and civic 

education 

forums 

Social and 

peaceful 

engagements 

8 CGM 2026/27 % of citizens assessing 

government services 

75% Ongoin

g 

Directorate 

of special 

programs 

 

Cohesion and 

peace building 

Countywide Cohesion and 

Peace building 

forums and 

initiatives 

 7 CGM 

 

2026/27 Proportion of citizens 

that live in harmony in 

the county 

80% Ongoin

g 

Directorate 

of special 

programs 

 

Acquisition of 

food and non-

food items 

HQ Procurement 

of food and 

non-food 

items 

Proper storage 

and treatment 

-proper use 

100 CGM 2026/27 % of county population 

cushioned 

90% Ongoin

g 

Directorate 

of special 

programs 
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and 

management 

Sub Total    171        

Programme 4: Partnerships and External Affairs 

Research 

Development 

Countywide Field visits, 

Data 

collection and 

analysis 

proposal 

writing 

Research 

development 

Indicators 

should be 

responsive to 

environmental 

disaster risk 

reduction and 

environmental 

impact 

assessment 

regulations. 

Compliance 

with MoH 

health safety 

regulations 

12 CGM 2026/27 No. of funding 

proposals for 

development projects 

6 New Partnershi

ps and 

External 

Affairs 

 

Stakeholder 

relations 

management 

Countywide Regular 

meeting and 

consultations 

Mainstreamin

g of 

crosscutting 

issues in 

proposal 

writing 

3 CGM 

Donor 

2026/27 Amount of revenue 

raised from 

development partners 

250M New Partnershi

ps and 

External 

Affairs 

 

Institutional 

Development 

Countywide Procurement, 

Training and 

drafting of 

directorate 

framework 

and policy 

Advocacy on 

climate 

change goals 

in policy and 

framework 

10 CGM/

donor 

2026/27 No. of Meru County 

Partnership Policy 

developed 

1 New Partnershi

ps and 

External 

Affairs 

 

Capacity 

building 

HQ Procurement 

And training 

Advocacy on 

climate 

change 

trainings and 

gender equity 

1 CGM 2026/27 % of staff trained 30% Ongoin

g 

Partnershi

ps and 

External 

Affairs 

 

Sub Total    26        

Programme 5: Communications 

Media Outreach Countywide - Liaise with 

print and 

electronic 

media outlets. 

Ensure they 

enlighten the 

community on 

issues of 

23 CGM 2026/27 No. of publications 

/Productions completed 

and distributed 

12 Ongoin

g 

Communic

ations 
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- Procurement 

of 

communicatio

n gadgets. 

climate 

change, 

environmental 

conservation 

and conflict 

sensitive 

Press briefings countywide Sharing of 

monthly 

activities & 

update public 

on upcoming 

events 

Include 

information 

on 

conservation 

via briefings 

0 CGM 2026/27 No. of briefings held 12 Ongoin

g 

Communic

ations 

 

Training and 

development 

Countywide Enrollment for 

short 

professional 

courses 

Refresher 

courses 

Advocacy on 

climate 

change. 

Training and 

gender 

equality 

2 CGM 2026/27 No. of staff trained 1 New Communic

ations 

 

Procurement & 

Upgrading of 

Equipment, 

infrastructure 

HQ Purchase of 

equipment to 

help team in 

delivery on 

time 

Engage 

supplier who 

observe 

conservation 

while pick 

items that help 

conserve on 

energy. 

Educate team 

on 

conservation 

methods and 

implement 

some of the 

steps as a 

team. 

10 CGM 

 

2026/27 Purchase of critical 

equipment 

Assorted New Communic

ations 

 

Sub Total    35        

Programme 6: Protocol and event management 

Event 

management 

Countywide Procure 

protocol 

equipment’s 

Rebranding of 

specific 

equipment’s to 

Advocate on 

gender 

considerations 

during events 

2 CGM 2026/27 No. of protocol 

equipment increased 

Assorted New Communic

ations 
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fit national 

standards 

Capacity 

development and 

training 

  Advocate on 

gender 

considerations 

during events 

3.5 CGM 2026/27 No. of staff trained 20 Ongoin

g 

Communic

ations 

 

Sub Total    5.5        

Programme 7: Administration Planning & Support Services 

Administrative 

Planning and 

Support Services 

Countywide Governor 

Diary, 

Logistics, 

Liaison 

Advocacy on 

climate 

change. 

Training and 

gender 

equality 

10 CGM 2026/27 % of successful 

governor’s functions. 

Ensure Noise reduction 

and use of 

biodegradable material 

10 Ongoin

g 

Office of 

the 

Governor 

 

Sub Total    10        

Total    414        

Finance, Economic Planning & ICT 

Programme 1: Public Finance Management 

1.1 Budget 

Coordination 

and 

Management 

 

Budgetary 

documents/ 

reports 

/headquarter 

- CBROP 

- CFSP 

- Budget 

Estimates 

- PBB 

- Sector 

working group 

reports 

- Debt 

Management 

Plan 

-Inclusivity & 

non-

discrimination

; -2/3gender 

rule; -

Conducive 

working 

environment 

-Project 

impact on 

Climate 

Change 

-Ensure all 

cross cutting 

issues are 

mainstreamed 

in the ADP 

and other 

county plans 

10 CGM 2026-

2027 

-No. of CBROP/ year 

- No. of CFSP/ year 

- No. of Budget 

Estimates/ year 

- No. of PBB/ year 

- Debt Management 

Plan 

- No. of Cash flow 

management report 

-1 

CBROP/ 

year 

-1 CFSP/ 

year 

-1 

Budget 

Estimate

s/ year 

-1 PBB/ 

year 

-1 Cash 

flow 

manage

ment 

report 

Ongoin

g 

Budget 

Directorate 

CBEF & 

National 

Treasury 

 Budget & 

economic 

forums/countywi

de 

Conduct 

consultative 

process in 

preparation of 

CFSP, 

CBROP and 

Inclusivity & 

non-

discrimination

; 2/3gender 

rule; 

Conducive 

5 CGM 2026-

2027 

No. of budget and 

economic forums/ year 

2 budget 

and 

economi

c forums/ 

year 

New Budget 

Directorate 

CBEF & 

National 

Treasury 
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matters 

relating to 

budgeting and 

financial 

management 

working 

environment 

 

 Public 

Participation/cou

ntywide 

Collection of 

major 

development 

projects in all 

locations 

within wards 

in every Sub- 

County 

Inclusivity & 

non-

discrimination

; 2/3gender 

rule; 

Conducive 

working 

environment 

 

5 CGM 2026-

2027 

No. of public 

participations 

2 public 

participat

ions/ 

year 

Ongoin

g 

Budget 

Directorate 

CBEF 

1.2 Accounting 

and financial 

reporting (HQ) 

-Quarterly 

Annual financial 

reports 

 

 

Preparation of 

quarterly and 

annual 

financial 

reports 

 

Inclusivity & 

non-

discrimination 

5 CGM 2026-

2027 

No of quarterly/annual 

financial reports done 

4 

quarterly 

reports 

1 annual 

report 

new Directorate 

of 

accounts 

National 

Treasury 

Development of 

County inventory 

systems 

reparation of a 

county 

inventory 

system 

-Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

3 CGM 2026-

2027 

No of County inventory 

systems developed 

1 

inventory 

system 

New Directorate 

of 

accounts 

National 

treasury 

1.3 Audit Audit report-HQ -Preparation of 

annual audit 

reports 

Conducive 

working 

environment 

3 CGM 2026-

2027 

No. Of Audit reports 4 

Quarterly 

Audit 

reports 

1 Annual 

Audit 

report 

Ongoin

g 

Audit 

Directorate 

Kenya 

National 

Audit 

Office(K

ENAO) 

Audit automation Acquisition of 

1 audit 

software 

Conducive 

working 

environment 

5 CGM 2026-

2027 

No of audit software 

procured 

1 audit 

software 

New Audit 

Directorate 

KENAO 

1.4 Supply Chain 

Management 

Preparation of 

procurement 

Policy 

-Collection of 

the necessary 

information in 

the preparation 

of the manual 

-Actual 

preparation of 

-Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

4 CGM 2026-

2027 

No of procurement 

policies 

1 

procurem

ent 

policy 

new Directorate 

of 

procureme

nt 

PPRA 
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the 

procurement 

policy 

Sub Total    40        

Programme 2: County Economic Planning, Policy Formulation & Monitoring & Evaluation 

2.1 County 

Economic 

Planning & 

Policy 

formulation 

ADP 2027/2028 

(County HQ) 

-Data 

collection 

-Public 

participation 

-Development 

of 

departmental 

report 

-Compiling 

report 

Inclusivity & 

non-

discrimination

; 2/3gender 

rule; 

Conducive 

working 

environment 

Project impact 

on Climate 

Change 

-Ensure all 

cross cutting 

issues are 

mainstreamed 

in the ADP 

and other 

county plans 

3 CGM 

Devel

opmen

t 

partne

rs 

2026-

2027 

Plan in place 1 plan New Economic 

Planning 

Directorate 

County 

Budget 

and 

Economic 

Forum & 

State 

Departme

nt for 

Planning 

(SDP) 

Departmental/SA

GAs Strategic 

Plan 

report/County 

HQ 

Desk review 

Collection of 

data 

Analysis of 

data 

Compilation 

Integration 

and drafting of 

the strategic 

plan 

-Inclusivity & 

non-

discrimination

; 2/3gender 

rule; 

Conducive 

working 

environment 

-Project 

impact on 

Climate 

Change 

-Ensure all 

cross cutting 

issues are 

mainstreamed 

in the county 

plans 

3 CGM 2026-

2027 

No. of plans in place On need 

basis 

NEW Economic 

planning 

directorate 

County 

Budget 

and 

Economic 

Forum 
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Departmental 

Sectoral Plan 

-Collection of 

data 

Analysis of 

data 

Compilation/ 

Integration 

and drafting of 

the county 

sectoral plan 

Ensure all 

cross cutting 

issues are 

mainstreamed 

in the plan 

3 CGM 2026-

2027 

No of sectoral plans 

done 

1 county 

sectoral 

plan 

new Directorate 

of 

Economic 

Planning 

CBEF& 

SDP 

County Annual 

Progress Report 

2025-

Headquarter 

Collection of 

departmental 

progress 

reports 

Compilation 

Integration 

-Drafting of 

the report 

Inclusivity & 

non-

discrimination

; 2/3gender 

rule; 

Conducive 

working 

environment 

Project impact 

on Climate 

Change 

-Ensure all 

cross cutting 

issues are 

mainstreamed 

in the county 

plans 

2 CGM 2026-

2027 

No of CAPRs Produced 1 CAPR New Directorate 

of 

Economic 

Planning 

SDP/CBE

F 

Public 

participation on 

planning (ADP) 

/countywide 

Collection of 

data 

Dissemination 

of reports and 

plans 

Ensure all 

cross cutting 

issues are 

mainstreamed 

in the ADP 

and other 

county plans 

4 CGM 

Other 

develo

pment 

partne

rs 

2026-

2027 

No of Public 

participation forums 

 

 

 

No of PP reports 

1 pp 

forum 

done 

 

 

1 PP 

report 

Ongoin

g 

Economic 

planning 

Directorate

, 

County 

department

s and 

agencies 

CBEF 

2.2 County 

statistics 

County Statistical 

Abstract 

Acquisition of 

data 

collection 

software 

and hardware. 

Training of 

survey 

personnel. 

-Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

Project impact 

on Climate 

Change 

5 CGM 2026-

2027 

No. of Statistical 

Abstracts prepared 

1 County 

Statistica

l 

Abstract 

New Economic 

Planning 

Directorate 

KIPPRA, 

KNBS 
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Data 

collection, 

collation, 

analysis. 

Report 

writing. 

Establishment 

of a 

County 

Bureau of 

Statistics 

-Ensure all 

cross cutting 

issues are 

mainstreamed 

in the ADP 

and other 

county plans 

 County Bureau of 

Statistics/county

wide 

Procure 

equipment, 

Installation of 

data software 

Inclusivity & 

non-

discrimination

;  -Conducive 

working 

environment 

Project impact 

on Climate 

Change 

-Ensure all 

cross cutting 

issues are 

mainstreamed 

in the ADP 

and other 

county plans 

2 CGM 2026-

2027 

No. of statistical 

software 

 

1 

statistical 

software 

 

Assorted 

software 

equipme

nts 

New Economic 

Planning 

Directorate 

KNBS/KI

PPRA 

2.3 County 

Information and 

documentation 

County 

information and 

documentation 

Centre HQ 

Procurement 

of Library 

materials and 

purchase of 

Library 

equipment 

Ease of access 

by PLWD 

2 CGM 2026-

2027 

No. of CIDCs 

No. of equipment 

1 CIDC 

operation

al 

Assorted 

equipme

nt 

Ongoin

g 

Economic 

Planning 

Directorate 

KNLS 

2.4 Monitoring 

and evaluation 

 

CIDP/ADP 

projects Review-

County wide 

Field visits 

Data 

collection 

Analysis 

Compiling 

dissemination 

of report 

re-planning 

fora 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

 

2 CGM 

Devel

opmen

t 

Partne

rs 

2026-

2027 

-Monitoring and 

evaluation reports in 

place 

-Updated project 

register in place 

-

Monitori

ng and 

evaluatio

n reports 

-1 

updated 

project 

register 

New Economic 

Planning 

Directorate 

SDP 

Sub Totals    26        
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Programme 3:ICT Development 

3.1 ICT 

Development 

Backbone 

infrastructure and 

Unified Wireless 

LAN 

Installation of 

structured 

cabling to the 

Sub 

County/Munic

ipalities/Ward 

offices and 

connect to 

internet 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

 

10 CGM 2026/202

7 

No of wards, sub 

counties and 

municipalities 

connected 

10 New 

project 

ICT 

Directorate 

All 

County 

Departme

nts & 

SAGAs 

Development and 

maintenance of 

ICT standards-

Head quarter 

-Development 

of ICT 

standards and 

regulations 

 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

 

2 CGM 2026-

2027 

No of ICT Standards, 

ICT regulations 

 

1 ICT 

standards 

documen

t 

develope

d 

New 

project 

ICT 

Directorate 

All 

County 

Departme

nts & 

SAGAs 

Installation of 

Video 

Conference 

Facility/ 

Governor 

Residence 

To install a 

Video 

conference 

system that 

support remote 

communicatio

n at 

governor’s 

residence 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

8 CGM 2026-

2027 

No of video 

conferencing systems 

developed 

1 Video 

Conferen

ce 

Facility 

New 

Project 

ICT 

Directorate 

All 

County 

Departme

nts & 

SAGAs 

Establishment of 

ICT innovation 

centres ICT 

Literacy and 

Capacity 

Building-

Headquarter 

-Establishmnet 

of ICT 

innovation 

centres 

-Capacity 

building of 

staff, ICT 

proffessionals 

/Headquarter 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

10 CGM 2026-

2027 

No of ICT hubs 

established 

No of training done 

 ongoin

g 

ICT 

Directorate 

All 

County 

Departme

nts & 

SAGAs 

Automation and 

systems 

development 

Requirements 

gathering, 

development 

of 

specification, 

procurement, 

development 

and 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

10 CGM 2026-

2027 

No of systems 

developed 

2 Ongoin

g 

ICT 

Diretorate 

All 

County 

Departme

nts & 

SAGAs 
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installation, 

testing and 

training. 

Integration of 

Security 

Surveillance 

CCTV 

Systems/headqua

rter 

Installation of 

CCTV 

monitoring 

Systems 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

10 CGM 2026-

2027 

No of systems 

integrated 

3 

systems 

New ICT 

Directorate 

All 

County 

Departme

nts & 

SAGAs 

Establishment of 

ICT Lab/ 

Headquarter 

Identification 

of the location, 

Renovation of 

rooms and 

procurement 

of the working 

tool kits, 

Hardware and 

software 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

5 CGM 2026-

2027 

No of ICT labs 

established 

1 ICT lab 

develope

d 

New ICT 

Directorate 

All 

County 

Departme

nts & 

SAGAs 

Cloud and an 

Offsite County 

Data Center 

Established 

Cloud and 

backup county 

data cente 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

 

12 CGM 2026-

2027 

No of data centers 

established 

1 data 

centre 

develope

d 

New ICT 

Directorate 

All 

County 

Departme

nts & 

SAGAs 

Sub Total    67        

Programme 4: Meru County Revenue Board (MCRB) 

5.1 Revenue 

Management 

 

Implementation 

of Revenue 

system 

Automation of 

all revenue 

streams 

-Frequent visit 

to the revenue 

collection 

points 

-Enforcement 

of county 

finance bill 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

 

7 CGM 2026-

2027 

Amount of revenue 

collected 

800M ongoin

g 

MCRB 

 

Departme

nt of 

Finance 

System 

Maintenance 

-Updating of 

the system 

-Backup 

-Cleaning of 

data 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

5 CGM 2026/202

7 

Level of system 

maintenance 

100% 

Maintain

ed 

New MCRB Departme

nt of 

Finance 



 230 

-Upgrading of 

the system 

Training of Staff -Identification 

of training 

needs 

-Organized 

training 

sessions 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

5 CGM 2026-

2027 

No of staff trained 480 staff new MCRB Departme

nt of 

Finance 

Construction of 

Cess Points 

-Constructing 

Cess points 

across various 

roadblock 

-Conducive 

working 

enviroment 

5 CGM 2026-

2027 

No of cess Points 

Constructed 

20 New MCRB Departme

nt of 

Finance 

Construction of 

Signages 

Constructing 

of signages 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

3 CGM 2026-

2027 

No.of Signages 

Constructed 

30 New MCRB Departme

nt of 

Finance 

Sub Total    25        

Programme 5: Meru Microfinance Corporation 

6.1 Loan 

disbursement 

Loan 

disbursement to 

Customers-

County wide 

 

Processing and 

Issuance of 

loans 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

 

2 

CGM 2026-

2027 

No of groups accessing 

loans 

200 

groups 

Ongoin

g 

Meru 

Microfinan

ce 

Departme

nt of 

Finance 

CGM 2026-

2027 

Amount of loans 

disbursed to Customers 

105 

Million 

New Meru 

Microfinan

ce 

Departme

nt of 

Finance 

6.2 Capacity 

Building 

Capacity 

Building of 

customers 

Training 

customers on 

basic book 

keeping skills 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

5 CGM 2026/27 No capacity building 

sessions 

11 

sessions 

Ongoin

g 

Meru 

Microfinan

ce 

Departme

nt of 

Finance 

6.3 Sensitization 

fora 

Sensitization 

foras across the 

county 

Sensitization 

of citizens on 

microfinance 

activities/ 

loans offered 

Inclusivity & 

non-

discrimination

; -Conducive 

working 

environment 

5 CGM 2026/202

7 

No of Foras done 10 On 

going 

Meru 

Microfinan

ce. 

Departme

nt of 

Finance 

Sub Total    12        

Education, Science, Culture and Arts 

Programme 1: Early Childhood Development Education 
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1.1 Promotion of 

basic Education 

(ECDE) 

Procurement of 

ECDE learning 

materials/county

wide 

Tendering 

Procurement 

Distribution 

Adherence to 

AGPO 

27 CGM 2026-

2027 

No. of learners with 

learning materials 

59,000 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Equipping of 

ECDE Centres 

with Play 

Materials 

Tendering 

Procurement 

Distribution 

-Provision of 

play and rest 

materials 

Use of energy 

friendly 

materials 

22 CGM 2026-

2027 

No of ECDE Centres 

Equipped 

10 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

ICT 

Integration/Digita

l learning in 

ECDE centres   

countywide 

-Tendering 

-Procurement 

-Distribution 

Adherence to 

AGPO 

40 CGM 2026-

2027 

No. of centers with ICT 

integration/Digital 

Learning 

8 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Equipping ECDE 

centres with 

furniture 

Tendering 

Procurement 

and 

distribution 

Use of energy 

friendly 

materials 

20 CGM 2026-

2027 

No. of centers equipped 

with furniture 

200 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Recruitment of 

ECDE 

Teachers/county

wide 

Advertisement 

-Shortlisting 

-Interviewing 

and hiring 

-Posting 

Reporting 

Adherence to 

AGPO 

2.2 CGM 2026-

2027 

No. of ECDE teachers 

recruited 

100 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Capacity building 

for ECDE 

teachers and 

officers 

Identification 

of training 

needs 

Data 

collection 

Training 

schedules and 

materials 

Identification 

of trainers 

Report writing 

Use of energy 

friendly 

materials 

12 CGM 2026-

/2027 

Number of officers 

and teachers trained 

2543 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Curriculum 

monitoring and 

Monitoring 

schedules 

Adherence to 

AGPO 

7 CGM 2026-

2027 

Number of ECDE 

centres monitored 

779 Ongoin

g 

Departmen

t of 
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evaluation of 

ECDE centres 

Work plans 

Reporting 

Education, 

Science, 

Culture & 

Arts 

Community 

empowerment on 

basic education 

Identification 

of training 

needs 

Data 

collection 

Training 

schedules and 

materials 

Identification 

of trainers 

Reporting 

Use of energy 

friendly 

materials 

15 CGM 2026-

2027 

No. 0f community 

members empowered 

on basic education 

2328(3m

embers 

per 776 

center) 

New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Establishment of 

Day Care Centres 

in  Maua, Timau 

&M Meru 

Develop 

Architectural 

designs 

-Develop BQs 

Advertise and 

award tenders 

-Construction 

works 

Adherence to 

AGPO 

60 CGM 2026-

2027 

No of day care centres 

established 

3 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Establishment of 

a model ECDE 

Centre 

Develop 

Architectural 

designs 

-Develop BQs 

Advertise and 

award tenders 

-Construction 

Works 

Use of energy 

friendly 

materials 

30 CGM 2026/202

7 

No of model centres 

established 

3 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Construction and 

completion of 

ECDE 

Classrooms 

Develop 

Architectural 

designs 

-Develop BQs 

Advertise and 

award tenders 

-Construction 

works 

Adherence to 

AGPO 

45 CGM 2026-

2027 

No of ECDE 

Classrooms 

constructed/completed 

50 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Construction of 

modern toilets 

Develop 

Architectural 

designs 

-Develop BQs 

Use of energy 

friendly 

materials 

10 CGM 2026-

2027 

No of toilets 

constructed/completed 

10 New Departmen

t of 

Education, 

Science, 
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Advertise and 

award tenders 

-Construction 

works 

Culture & 

Arts 

2.2 School meals 

& nutrition 

Provision of 

capitation for 

school meals and 

Nutrition 

-Data 

Collection 

-Requisition of 

funds 

-Disbursement 

of capitation 

-Procurement 

of porridge 

flour 

Adherence to 

AGPO 

80 CGM 2026-

2027 

No children accessing 

capitation 

59,000 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

2.3 Development 

of Localized 

materials for 

instruction 

Provision of 

teaching & 

learning Aids 

Data 

collection 

Procurement 

Distribution 

Development 

of materials 

Use of energy 

friendly 

materials 

10 CGM 2026-

2027 

No of centres equipped 

with developed 

teaching materials 

779 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

2.4 Retention 

enhancement 

fund and 

scholarship 

Retention 

enhancement 

fund 

Identification 

of needs 

Data 

collection and 

collation 

Cheque 

writing and 

disbursement 

Reporting 

Adherence to 

AGPO 

164 CGM 2026-

2027 

No. of learners 

accessing the fund and 

scholarship 

59,000 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Sub total    544.2        

Programme 2: Technical and Vocational Development 

2.1Promotion of 

vocational 

education and 

training 

Construction and 

completion of 

workshops in 5 

existing VTCs/ 

countywide 

-Develop 

architectural 

design 

-Develop bills 

of quantities 

-Advertise and 

award tenders 

-Construction 

works 

Use of energy 

friendly 

materials 

20 CGM 2026-

2027 

No. of workshops 

constructed 

5 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Construction of 

hostels in VTC  

centres/Countywi

de 

Develop 

architectural 

design 

Adherence to 

AGPO 

10 CGM 2026-

2027 

No of hostels 

constructed 

2 Ongoin

g 

Departmen

t of 

Education, 

Science, 
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-Develop bills 

of quantities 

-Advertise and 

award tenders 

-Construction 

works 

Culture & 

Arts 

Ablution blocks 

for trainees 

Countywide 

Develop 

architectural 

design 

-Develop bills 

of quantities 

-Advertise and 

award tenders 

-Construction 

works 

Use of energy 

friendly 

materials 

10 CGM 2026-

2027 

No .of ablution blocks 

constructed 

3 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Equipping of 

VTCs/ 

Countywide 

Tendering 

-Procurement 

-Distribution 

and 

installation 

Adherence to 

AGPO 

10 CGM 2026-

2027 

No .of VTCs Equipped 5 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Recruitment of 

VTCs trainers 

Countywide 

Advertisement 

-Shortlisting 

-Interviewing 

and hiring 

-Posting 

Use of energy 

friendly 

materials 

31.2 CGM 2026-

2027 

No. of instructors 

employed 

100 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Up scaling of 

subsidized tuition 

fees(capitation) 

-Data capture 

and 

verification 

preparation of 

vouchers and 

payment 

Adherence to 

AGPO 

66.75 CGM 2026-

2027 

No. of trainees 

accessing tuition 

subsidies 

4450 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Subsidized exam 

fees for 

VTCs/countywid

e 

Data capture 

and 

verification; 

preparation of 

vouchers and 

payment 

Use of energy 

friendly 

materials 

8.9 CGM 2026-

2027 

No. of trainees 

accessing exam 

subsidies 

1290 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Capacity building 

for VTCs 

trainers, 

managers ,BOG 

Identification 

of training 

needs 

Adherence to 

AGPO 

5 CGM 2026-

2027 

No. of officers 

,principals and trainers 

trained 

330 Ongoin

g 

Departmen

t of 

Education, 

Science, 
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members and 

officers 

Data 

collection 

Training 

schedules and 

materials 

Identification 

of trainers 

Reporting 

Culture & 

Arts 

Curriculum 

monitoring and 

evaluation of 

VTCs 

Monitoring 

schedules 

Work plans 

Reports 

Use of energy 

friendly 

materials 

2 CGM 2026-

2027 

No .of VTC monitored 31 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

ICT Integration 

in Village 

Polytechnics 

Tendering 

Procurement 

and 

distribution 

Adherence to 

AGPO 

6 CGM 2026-

2027 

No. of VTCs integrated 

with ICT 

3 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Co-curriculum 

activities and 

skill competition 

Planning, 

identification 

of institutions, 

officials 

Supervision of 

activities 

Use of energy 

friendly 

materials 

3.0 CGM 2026-

2027 

No. of VTCs 

participating 

31 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Establishment of 

model VTC 

Centres 

Develop 

architectural 

design 

-Develop bills 

of quantities 

-Advertise and 

award tenders 

-Construction 

works 

Adherence to 

AGPO 

100 CGM 2026-

2027 

No. of VTCs model 

centres established 

2 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Construction of 

homecraft centres 

Develop 

architectural 

design 

-Develop bills 

of quantities 

-Advertise and 

award tenders 

Use of energy 

friendly 

materials 

30 CGM 2026-

2027 

No. of homecraft 

centres established 

1 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 
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-Construction 

works 

Sub Total    302.85        

Programme 3: Culture & Arts Development 

Conservation of 

culture and 

Heritage 

Completion of  

Cultural Centre- 

Nchiru 

-site 

identification 

-Floating of 

tender 

-tender award 

-Construction 

- Equipping 

and staffing 

-monitoring 

and evaluation 

Adherence to 

AGPO 

10 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No .of cultural centers 

completed 

1 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture& 

Arts 

National 

Museums 

of Kenya 

Mapping, 

protection and 

conservation of 

Cultural Shrines 

and 

Practitioners/Cou

ntywide 

-Survey on 

identification 

and mapping 

of all shrines 

and 

practitioners 

Use of energy 

friendly 

materials 

3 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No. of mapped shrines 

and practitioners 

15 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

Consultan

ts 

Construction of 

art 

theatres(Countyw

ide) 

-site 

identification 

-Floating of 

tender 

-tender award 

-Construction 

- Equipping 

and staffing 

-monitoring 

and evaluation 

Adherence to 

AGPO 

10 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No .of art theatres 

constructed 

10 New Departmen

t of 

Education, 

Science, 

Culture& 

Arts 

National 

Museums 

of Kenya 

Kenya music and 

Cultural 

Festivals/ 

Countywide 

Identification 

of participants 

-Sensitization 

workshop 

Use of energy 

friendly 

materials 

12 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No of cultural 

practitioners attending 

cultural festivals 

3000 On 

going 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

State 

departme

nt of 

Culture 

 

County Cultural 

Festivals/County

wide 

Identification 

of participants 

-Sensitization 

workshop 

- 

Adherence to 

AGPO 

12 CGM 

& 

Devel

opmen

t 

2026-

2027 

No. of participants 3000 

participa

nts per 

year 

Ongoin

g 

Departmen

t of 

Education, 

Science, 

State 

departme

nt of 

culture/K

NATCO
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Partne

rs 

Culture & 

Arts 

M-

UNESCO 

Kenya 

cultural 

center 

Empowerment of 

Cultural 

Practitioners/Cou

ntywide 

Workshops 

and seminars 

Use of energy 

friendly 

materials 

2 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No. of practitioners 1600 per 

year 

Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

State 

departme

nt of 

culture/K

NATCO

M-

UNESCO 

Documentation a

nd recording of 

Cultural 

Music/Countywid

e 

Talent Search Adherence to 

AGPO 

2 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No. of albums 1 Album Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

Consultan

ts/Music 

experts 

Establishment of 

recording 

studios-

Countywide 

-site 

identification 

-Floating of 

tender 

-tender award 

-Construction 

- Equipping 

and staffing 

-monitoring 

and evaluation 

Use of energy 

friendly 

materials 

10 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No of recording studios 

established 

2 new Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Formulation of 

County Culture 

and heritage 

policy 

Procurement 

of consultancy 

services 

Public 

participation 

A bill 

Adherence to 

AGPO 

2 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No of policies 

formulated 

1 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Celebration for 

public days 

Countywide 

Identification 

of participants 

-Sensitization 

workshop 

Use of energy 

friendly 

materials 

12 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No .of celebrations 3 ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 
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Capacity 

Building/ 

Countywide 

Team building Adherence to 

AGPO 

2 CGM 2026-

2027 

No .of staff Trained 10 Ongoin

g 

Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Sub-total    77        

Programme 4: Library Services 

4.1 Provision of 

library services 

Construction of a 

public library at 

Maua (In Phases) 

- Site 

identification 

- Contracts 

- Tender 

Awards 

- Supervisions 

- Construction 

- Equipping 

and staffing 

-Monitoring 

and Evaluation 

Use of energy 

friendly 

materials 

20 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No. of libraries 

constructed (in phases) 

Phase I New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Equipping of 

Libraries at Meru 

Town, 

Mikumbune, 

Gatimbi, Timau, 

Maua & County 

Library 

-Procurement 

of Computers 

and CBC 

Books 

-Monitoring & 

Evaluation 

- 

Adherence to 

AGPO 

5 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No. of libraries 

equipped 

5 New Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Installation of 

Internet 

Procurement 

of internet 

services 

Adherence to 

AGPO 

5 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No of libraries installed 

with internet 

3 new Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Staffing of 

libraries 

Recruitment of 

library staff 

Adherence to 

AGPO 

5 CGM 

& 

Devel

opmen

t 

Partne

rs 

2026-

2027 

No of staff recruited 21 new Departmen

t of 

Education, 

Science, 

Culture & 

Arts 

 

Renovation of 

libraries 

Procurement 

of renovation 

services 

Adherence to 

AGPO 

5 CGM 

& 

Devel

2026-

2027 

No. of libraries 

renovated 

4 new Departmen

t of 

Education, 
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opmen

t 

Partne

rs 

Science, 

Culture & 

Arts 

Sub total    40        

Programme 5: Regulation of alcoholic drinks 

Inspection and 

enforcement 

Inspection/Licens

ing/, crackdown 

and Enforcement 

/Countywide 

-Raids 

-physical 

Inspections 

-Crackdown 

Monitoring 

Use of energy 

friendly 

materials 

15 CGM, 

Alcoh

ol 

Board, 

Nation

al 

Servic

e, 

Reven

ue 

Board 

2026/27 Number of inspected 

and approved outlets 

 

 

Number of Licences 

issued 

3200 

 

 

 

 

 

2,800 

Ongoin

g 

 

 

 

 

 

Alcoholic 

board 

National 

police 

service, 

Public 

Health 

Departme

nt, 

National 

Governm

ent 

Administr

ative 

officers 

Public education 

and Community 

mobilization/Cou

ntywide 

Conduct 

sensitization 

workshops and 

seminars on 

alcohol use 

targeting 

youth, women 

and security 

officers 

Adherence to 

AGPO 

10 CGM, 

Alcoh

ol 

Board 

2026-

2027 

Number of Public 

forums held 

 

 

No of road shows done 

20 

 

 

 

5 

Ongoin

g 

Alcoholic 

board 

County 

Public 

service 

administr

ation 

officers 

Maendele

o ya 

wanawak

e 

Capacity 

building/County

wide 

-conduct 

induction for 

Board 

members 

Staff training 

on customer 

service, 

supervisory 

skills and 

senior 

management 

courses 

Use of energy 

friendly 

materials 

5 Alcoh

ol 

Board 

2026-

2027 

Number of staff 

members trained 

34 Ongoin

g 

Alcoholic 

board 

NACAD

A 

Enforcem

ent 

directorat

e 

Legal 

departme

nt 
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Rehabilitraion 

centre 

Completion of 

Rehabilitation 

centre 

Adherence to 

AGPO 

5 Alcoh

ol 

Board 

2026-

2027 

Level of completion of 

the centre 

100% 

Completi

on 

Ongoin

g 

Alcoholic 

board 

ADCB & 

County 

Governm

ent 

Sub total    35        

Youth Affairs, Sports, Gender and social Development 

Programme 1; Youth Empowerment and Participation 

Youth Economic 

Empowerment 

Countywide Equipping 

youths with 

assorted 

income 

generating 

equipment. 

And training 

on financial 

literacy 

Use of energy 

friendly 

materials 

10 CGM 2026/27 No. of groups equipped 100 On-

going 

DYA Youth 

Leaders, 

local civic 

leaders & 

administr

ators 

Youth Social 

Development 

Countywide Sensitize 

youth on 

dangers of 

crime, sexual 

reproductive 

health, mental 

health and 

harmful 

cultural 

practices 

Adherence to 

AGPO 

3 CGM 2026/27 youths sensitized 900 Ongoin

g 

DYA Youth 

Leaders, 

local civic 

leaders & 

administr

ators 

Talent 

development 

Countywide Developed and 

monetized 

youth talents 

Use of energy 

friendly 

materials 

 

5 

CGM 2026/27 No.of youths in talent-

led initiatives 

300 New DYA Youth 

Leaders, 

local civic 

leaders & 

administr

ators 

Youth and ICT Countywide Trainings and 

establishment 

of ICT hubs 

 6  2026/27 No. of youth trained 

 

No. of ICT centres 

established 

900 

 

 

1 

Ongoin

g 

DYA  

Youth 

Conference 

Countywide Identification, 

scouting 

,nurturing of 

talents and 

creating a 

platform for 

networking 

 5 CGM 2026/27 No.of youth 

beneficiaries 

2000 New DYA  
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Capacity 

building and 

trainings 

Headquarter Training needs 

assessment 

 2 CGM 2026/27 No.of staff trained 16 ongoin

g 

DYA  

Sub total    31        

Programme 2 ; Youth Empowerment and Skills Development 

MYS intake Countywide Recruitment 

and training of 

youths 

Use of energy 

friendly 

materials 

36 CGM 2026/27 youths trained 600 ongoin

g 

MYSB  

Talent 

development 

County wide Identification, 

scouting and 

nurturing of 

talents 

Adherence to 

AGPO 

5 CGM 2026/27 No of talents identified 

and nurtured 

500 On-

going 

MYSB  

Ng’arisha 

Mtaa/Twende 

kazi 

County wide Unclogging 

and 

maintainnace 

of Drainage 

systems 

Tree planting 

Use of energy 

friendly 

materials 

17 CGM 2026/27 No. markets cleaned 10 ongoin

g 

MYSB  

Youth in 

modern 

agriculture 

countywide Youth training 

 

Establishment 

of a model 

farm 

Use of energy 

friendly 

materials 

2 CGM 2026/27 Number of youths 

trained 

500 New MYSB  

Sub-total    60        

Programme 3: Sports Development 

Sports 

Infrastructure 

Upgrading of 

Stadia 

Erection of a 

perimeter 

fence and 

pavilion 

Use of energy 

friendly 

materials 

25 CGM 2026/27 No. of stadia equipped 4 New Sports 

directorate 

 

 

Upgrading of 

Public 

Playground/Coun

tywide 

 

Contracts, 

dozing, 

grading and 

compressing 

leveling, goal 

posts, 

marking, 

sanitation 

facilities 

Adherence to 

AGPO 

45 CGM 2026/27 No. of public play 

grounds upgraded 

45 New Sports 

directorate 

 

 

Sports Talent 

development 

Sporting 

equipment/ 

countywide 

Procurement 

and 

distribution of 

Use of energy 

friendly 

materials 

10 CGM 2026/27 No. of teams equipped 500 New Sports 

directorate 
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sports 

equipment 

Capacity 

Building of 

coaches and 

referees 

Hiring of 

Trainers, 

identification 

of trainees and 

hiring of 

training 

grounds 

Adherence to 

AGPO 

2 CGM 2026/27 No. of referees trained 200 New Sports 

directorate 

 

 

Support to local 

Sports 

Federations and 

Leagues 

Selection of 

teams, training 

and 

participation 

in tournament. 

Use of energy 

friendly 

materials 

2 CGM 2026/27 No of events hosted 5 New Sports 

directorate 

 

 

Governor’s cup Selection of 

teams and 

participation 

Adherence to 

AGPO 

35 CGM 2026/27 No of teams 

participating 

900 New Sports 

directorate 

 

Mount Kenya 

Running 

championship/Co

ntywide 

Registration of 

participants,pr

eparation of 

the grounds, 

Awarding 

Use of energy 

friendly 

materials 

5 CGM 2026/27 No. of participants 

 

Amount of revenue 

raised towards cancer 

support 

2000 

 

 

5M 

New Sports 

directorate 

Athletics 

Kenya 

Sports 

Development 

KYISA 

Countywide 

 

Mobilization 

of resources 

Identifying the 

participants 

Training 

Participation 

 

Use of energy 

friendly 

materials 

3 CGM 2026/27 No. of participants 100 New Sports 

developme

nt 

KYISA 

Countywi

de 

 

KICOSCA 

Countywide 

Mobilization 

of resources 

Identifying the 

participants 

Training 

Participation 

 

Adherence to 

AGPO 

15 CGM 2026/27 No. of Sports discipline 14 Ongoin

g 

Sports 

developme

nt 

KICOSC

A 

Countywi

de 

Sub-total    142        

Proogramme 4: Gender and Social Development 

Affirmative 

Action 

Women 

economic 

empowerment 

countywide 

Identify 

women groups 

Capacity 

Building of 

women on 

Use of energy 

friendly 

materials 

24 CGM 2026/27 No. of women capacity 

built 

No. of beneficiaries 

 

2000 On 

going 

Gender 

and Social 

Developm

ent 
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financial 

literacy 

 

Widows 

/widowers 

Empowerment 

Program 

Countywide 

Adherence to 

AGPO 

Use of energy 

friendly 

materials 

2 CGM 2026/27  No of widow/widowers 

empowered 

1000 Ongoin

g 

Gender 

and Social 

Developm

ent 

 

 

Women and 

PWD sensitized 

on AGPO 

Adherence to 

AGPO 

Inclusivity & 

non-

discrimination 

2 CGM 2026/27 % Women and 

and PWDs sensitized on 

AGPO 

20% 

Women 

and 10% 

Of 

PWDs 

Ongoin

g 

Gender 

and Social 

Developm

ent 

 

PWD 

Empowerment 

PWD Assistive 

Devices-

Countywide 

Mapping of  

the PWD  

Purchase and 

issuance of 

assistive 

devices 

Use of energy 

friendly 

materials 

10 

 

 

 

CGM 2026/27 No of PWD mapped 

No of PWD assistive 

devices beneficiaries 

2000 

 

 

On 

going 

Gender 

and Social 

Developm

ent 

 

 

PWD Sacco Sensitization 

and capacity 

building 

Inclusivity & 

non-

discrimination 

10 

 

 

 

CGM 2026/27 No.of benefeciaries 1000 ongoin

g 

Gender 

and Social 

Developm

ent 

 

 

GBV 

intervention 

Mitigate GBV 

county wide 

Mapping, 

rescuing and 

empowering 

of the affected 

Policy 

formulation 

 

Use of energy 

friendly 

materials 

4 

 

CGM 2026/27 No of SGBV cases 

No of policies 

formulated 

300 

 

1 

Ongoin

g 

Gender 

and Social 

Developm

ent 

 

 

Boys and men 

rescued from 

harmful vices 

/Countywide 

Mapping, 

rescuing and 

empowering 

of the affected 

 

Inclusivity & 

non-

discrimination 

4 CGM 2026/27 No.of men and boys 

rescued 

300 ongoin

g 

Gender 

and Social 

Developm

ent 

 

 

Completion of 

Kiirua–Naari 

Rehabilitation 

Centre 

Completion of  

Construction 

works and 

equipping 

Use of energy 

friendly 

materials 

5 CGM 2026/27 No.of rehabilataion 

centres completed 

1 Ongoin

g 

Gender 

and Social 

Developm

ent 
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Social care for 

OVCs/vmgS 

Strengthening 

families in 

OVCs through 

accesing basic 

needs 

Countywide 

Advocacy for 

universal 

standard of 

care for the 

older persons 

.mapping of 

the vulnerable 

elderly 

Use of energy 

friendly 

materials 

5 0CGM 2026/27 No. of OVCs/VMGs  

beneficiaries. 

 

 

500 On 

going 

Gender 

and Social 

Developm

ent 

 

 

Mitigating 

teenage pregnacy 

/County wide 

identify the 

vulnerable 

teenagers and 

train on life 

skills 

Issue dignity 

kits. 

Use of energy 

friendly 

materials 

5 CGM 2026/27 No. of girls provided 

with dignity kits 

No of teenager trained 

on life skills. 

1000 On 

going 

Gender 

and Social 

Developm

ent 

 

 

Celebrationof 

Gender days 

 

 

Marking of 

International 

Women’s Day 

8thMarch 

/County wide  

Identify 

women 

Women right 

awareness 

created 

Use of energy 

friendly 

materials 

1 CGM 2026/27 No of women 1000 On 

going 

Gender 

and Social 

Developm

ent 

 

 

UN international 

day for PWD 

Zero tolerance to 

FGM Day  

countywide 

Identify the 

PWD 

PWD rights 

awareness 

created 

Adherence to 

AGPO 

 

 

1 

CGM 2026/27 No of PWD 1500 On 

going 

Gender 

and Social 

Developm

ent 

NCPWD 

International day 

for African 

child/Countywide 

 

Identity 

children 

Awareness 

created 

Use of energy 

friendly 

materials 

1 CGM 2026/27 No of children 1000 On 

going 

Gender 

and social 

developme

nt 

NCPWD 

International 

Widows Day 

/Countywide 

Identify 

widows 

Awareness 

created 

Use of enery 

friendly 

materials 

1 CGM 2026/27 No of widows 1500 On 

going 

Gender 

and Social 

developme

nt 

 

16 Days of 

activism /County 

wide 

GBV 

awareness 

created 

Use of enery 

friendly 

materials 

1 CGM 2026/27 No of men/women  

1000 

On 

going 

Gender 

and social 

developme

nt 

 

Gender /disability 

mainstreaming 

county wide 

Gender 

mainstreaming 

county wide 

Identify the 

public and 

private 

officers 

Use of enery 

friendly 

materials 

1 CGM  

2026/27 
Number of private 

and public officers 

sensitized 

300  

 

On 

going 

Gender  

and social 

Developm

ent 
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Trainings 

Men and boys 

program county 

wide 

Identify boys 

and men to be 

engaged   

 

Use of enery 

friendly 

materials 

2 CGM  

2026/27 

No. of men engaged 

 

 

No. of boys sensitized 

on positive masculinity 

400 

 

 

500 

On 

going 

Gender 

and Social 

Developm

ent 

 

Sub total    78        

Roads, Transport and Energy 

Programme 1: County Road Network 

Objective: To improve county road and transport network 

1.1 Routine 

Maintenance of 

roads 

Routine 

Maintenance of 

roads/county 

wide 

signage repair 

culverts repair 

bridges repair 

Monitoring of 

projects Road 

banks 

rehabilitation 

- Use of local 

labour 

-Grass/ tree 

planting to 

prevent soil 

erosion 

Use of gabions 

Soil 

compacting 

Use of enery 

friendly 

materials 

100 CGM 2026/202

7 

No. of KM graded and 

graveled roads 

No of signage repaired 

 

230 KM 

graded 

and 

graveled 

roads 

10 

signage 

repaired 

150 KM2 

of cabro 

repaired 

New Directorate 

of roads 

and 

transport 

KDSP/ 

KRB/ 

KERRA 

Equalizati

on Fund 

Road opening, 

grading and 

gravelling 

/county wide 

Road opening, 

gravelling, 

culvert and 

gabion 

installation, 

signage 

installation, 

bridges, cabro 

laying, road 

banks 

rehabilitation- 

Use of local 

labour 

-Grass/ tree 

planting to 

prevent soil 

erosion 

Use of enery 

friendly 

materials 

300 CGM 2026/202

7 

No of KM opened 

No of KM graveled No 

of M2 of culverts 

No of gabions installed 

No of bridges 

constructed 

230 KM 

opened 

230 KM 

graveled 

100 M2 

of 

culverts 

1000 

gabions 

installed 

10 

bridges 

construct

ed 

New Directorate 

of roads 

and 

transport 

KDSP/ 

KRB/ 

KERRA 

Equalizati

on Fund 
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Use of gabions 

Watering the 

soil  

Soil 

compacting 

 

1.3 Road Works 

Machinery and 

Equipment 

Road Works 

Machinery and 

equipment 

Procurement 

of  roads 

machinery and 

equipment 

road banks 

rehabilitation 

Use of local 

labour Grass/ 

tree planting 

to prevent soil 

erosion 

Use of gabions 

Watering the 

soil 

Soil 

compacting 

Use of enery 

friendly 

materials 

50 PPP/C

GM 

2026/202

7 

No of  machinery and 

equipment purchased 

2 Road 

works 

machiner

y 

New Directorate 

of roads 

and 

transport 

KDSP/ 

KRB/ 

KERRA 

Equalizati

on Fund 

1.3 Township 

improvement 

Township 

improvement 

/Countywide 

Cabro laying, 

flowers 

planting and 

drainage 

works 

Use of enery 

friendly 

materials 

10 CGM 2026/202

7 

No of townships 

improved 

No. of offset parking 

improved 

No. of M2 of cabro laid 

No. of KMs of  LVS 

5 

township

s 

 

5 offset 

parking 

 

 

10,000 

M2 of 

cabro 

laid 

 

5KM of 

LVS 

New Directorate 

of roads 

and 

transport 

KDSP/ 

KRB/ 

KERRA 

Equalizati

on Fund 

Subtotal    460        

Programme 2: Fleet Management 

Objective: To improve staff mobility 

Outcome: improved service delivery 
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1.4 

Maintenance of 

fleet plant and 

equipment 

Maintenance of 

fleet plant and 

equipment 

/countywide 

Repair and 

maintenance 

of machine 

Use of enery 

friendly 

materials 

10 CGM 2026/202

7 

No of vehicles Sum of 

plant and equipment 

maintained 

15 

machines 

maintain

ed, plant 

and 

equipme

nt 

New Directorate 

of roads 

and 

transport 

NTSA 

sub total    10        

Programme 3: County Lighting 

Objective: To improve county lighting 

Outcome: improved security 

2.1 Installation 

of low mast 

floodlights 

Low mast 

floodlights 

/county wide 

Procuring and 

installation of 

lowmast 

floodlights 

Use of energy 

saving lights 

Use of 

ecofriendly 

material 

15 CGM, 

RERE

C 

2026/202

7 

No. of low mast 

floodlights installed 

46 low 

mast 

floodligh

ts 

installed 

New Directorate 

of Energy 

REREC/ 

EQUALI

ZATION 

FUND 

2.2 Installation 

of high mast 

floodlights 

High mast flood 

lights county 

wide 

Procuring and 

installation of 

lowmast 

floodlights 

Use of enery 

friendly 

materials 

10 CGM, 

RERE

C 

2026/202

7 

No. of high mast lights 15 high 

mast 

light s 

New Directorate 

of Energy 

REREC/ 

2.3 Street 

lighting 

Street lighting 

/county wide 

Procuring and 

installation of 

streetlights 

Rural 

electrification 

Use of enery 

friendly 

materials 

5 CGM, 

RERE

C 

2026/202

7 

No. of townships lit 5 

township

s lit 

New Directorate 

of Energy 

EQUALI

ZATION 

FUND 

2.4 Least Cost 

Electrification 

Strategies 

Least Cost 

Electrification 

/county wide 

Purchase, 

distribution 

and 

maintenance. 

Use of enery 

friendly 

materials 

2 CGM 2026/202

7 

No. of off-grid 

standalone distributed 

50 off-

grid 

standalon

e 

distribute

d 

New Directorate 

of Energy 

REREC/ 

2.5 Promotion of 

clean cooking 

energy strategies 

Promotion of 

clean cooking 

energy 

/countywide 

Feasibility 

Studies, data 

base and 

Sensitization 

on clean 

cooking 

technologies 

No of clean 

energy 

appliances 

No. of training 

Use of 

ecofriendly 

material 

5 CGM 2026/202

7 

No of wards covered 

 

No of energy appliances 

46 wards 

5000 

clean 

energy 

appliance

s 

5 solar 

technicia

ns 

trained 

New Directorate 

of Energy 

EQUALI

ZATION 

FUND 
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2.7 Development 

of energy policies 

County Energy 

Plan/county wide 

Drafting of 

bills, 

Enactment and 

formation of 

an Energy 

Committee 

Green energy 

compliance 

2 CGM, 

Minist

ry of 

Energ

y 

2026/202

7 

No. of CEPs developed 1 CEP 

Finalised 

New Directorate 

of Energy 

REREC/ 

2.8 Maintenance 

of floodlights, 

streetlights and 

equipment 

Maintenance of 

floodlights, 

streetlights and 

equipment 

/countywide 

Repair and 

Maintainace 

Green energy 

compliance 

3 CGM 2026/202

7 

Roads maintained and 

repaired 

Countyw

ide roads 

repaired 

New Directorate 

of Energy 

REREC/ 

Equalizati

on Fund 

Subtotal    42        

Grand Total    812        

Legal Affairs, Public Service Management and Administration 

Programme 1: Public Service Management and Transformation - HR 

Trainings and 

capacity building 

Staff 

training/HQs 

Capacity 

building 

Engagement 

of training 

institutions to 

equip the staff 

with necessary 

skills and 

knowledge 

Climate 

change course 

mainstreamin

g 

10 CGM 2026/27 Number of members of 

staff trained 

300 Ongoin

g 

CPSB/ HR  

Promotions Promotion of 

initial members 

of staff/ HQs 

Departmental/ 

County HR 

Committee 

meetings on 

promotion 

Gender 100 CGM 2026/27 Number of staff 

member promoted 

100 Ongoin

g 

CPSB/ 

PSA 

 

Medical Schemes HR Medical 

Schemes/ HQs 

Verification of 

staff data 

Procurement 

and Award 

Adherence to 

AGPO 

450 CGM 2026/27 % of verified staff 100% Ongoin

g 

CPSB/ 

PSA 

 

Performance 

Management 

Performance 

management/ 

HQs 

Sensitization 

on importance 

of 

performance 

contracting 

Setting and 

negotiating of 

targets 

Advocacy on 

climate 

change goals 

in PCs 

10 CGM 2026/27 Number of staff 

member sensitized 

1,500 Ongoin

g 

CPSB/ 

PSA 
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Performance 

contracts 

signing 

Vetting and 

performance 

appraisal 

WIBA WIBA cover/ 

HQs 

Insurance 

Covers 

Safety 

Adherence 

10 CGM 2026/27 % of verified staff 100% Ongoin

g 

CPSB/PS

A 

 

Recruitment of 

county 

enforcement 

officers, 

trainings and 

equipment 

County 

Enforcement 

Service/County 

wide 

 

 

 

Recruit 

enforcement 

officers 

Train and kit 

the 

enforcement 

officers 

Develop a 

communicatio

n system 

Procure 

vehicles 

Build 

enforcement 

lines 

Adherence to 

AGPO 

20 CGM 2026/27 Number of enforcement 

officers recruited 

100 New CPSB/ 

PSA 

 

Renewal of office 

leases for ward 

administrators 

offices 

Office 

Accommodations

/Countywide 

Drafting and 

signing of  

lease 

agreements 

Adherence to 

AGPO 

15 CGM 2026/27 No. of leased drafted 

and signed 

24 New PSA  

County 

Conservation 

Service/County 

wide 

Ranger 

Recruitment//Cou

nty wide 

Recruit 50 

conservation 

rangers 

Training and 

kitting 

Procure 

vehicles 

Construct a 

ranger’s 

camps 

Develop a 

communicatio

n system 

Adherence to 

AGPO 

35 CGM 2026/27 Number of rangers 

recruited 

40 New PSA  

Sub Total    650        

Programme 2: Legal Services 
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Administrative 

justice 

programmes 

Legal 

Services/HQs 

Administering 

justice and 

court 

procedures 

implementatio

n 

Adherence to 

AGPO 

80 CGM 2026/27 % of cases completed 

and justice offered 

90% Ongoin

g 

LA  

No. of legislation and 

regulations drafted. 

3 New LA  

Sub Total    80        

Programme 3: Town Management and Improvement 

Town 

Management 

and 

improvement 

Specialized 

garbage and 

exhauster 

trucks/all sub-

county 

headquarters/Cou

ntywide 

Procurement 

of the trucks 

 

Employ plant 

operators 

Climate 

change 

40 CGM 2026/27 Number of trucks 

procured 

5 New PSA  

Waste Recycling 

Plant/Meru Town 

To enhance 

cleanliness 

To promote 

eco-friendly 

solid waste 

management 

and 

environmental 

conservation 

Climate 

change and 

environmental 

concerns 

100 CGM 2026/27 No, of recycling plant Initial 

Phase 

New PSA  

Town 

Beautification 

/ All towns 

Carry out 

visual 

improvements 

Climate 

change and 

environmental 

concerns 

10 CGM 2026/27 Number of trees and 

flowers planted 

5,000 New PSA  

Town transport 

system/Countywi

de 

Construction 

of bus parks. 

Road 

construction 

Climate 

change and 

environmental 

concerns 

40 CGM 2026/27 Number of bus parks 

completed 

5 New PSA  

CGM 2026/27 No. of kilometers 

upgraded 

10 New   

Sub Total    190        

Programme 4: County Governance 

Meru School of 

Government 

Meru school of 

government 

Construction 

of learning 

and catering 

facility 

PPPs 

identification 

and 

establishment 

Adherence to 

AGPO 

150 CGM 2026/27 The percentage of 

completion 

Initial 

Phase 

New PSA  
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Equipping & 

staffing 

Developing 

Programmes 

Training 

Administration Recruitment of 

village 

administrators 

and village 

council/Countywi

de 

Recruit village 

Administrators 

(Vas) as per 

County 

Government 

Act 

(CGA),012 

and Meru 

County 

Coordination 

of 

Government 

functions Act 

Hire offices 

for village 

administrators 

Youths and 

PWLDs 

15 CGM 2026/27 Number of village 

administrators and 

village council 

employed and trained 

78 New PSA  

Sub Total    165        

Programme 5: Public Participation and Civic Education 

Public 

Participation 

Coordination 

and 

Management 

 

 

Public 

Participation 

Policy & 

Guidelines/HQs 

Formulate and 

approve 

County Public 

Participation 

Policy and 

standard 

guidelines. 

Inclusive 

governance, 

participation 

of women, 

youth, PWDs. 

5 CGM 2026/27 Number of the Public 

Participation Policies 

formulated and 

approved 

1 New PP&CE  

5 CGM 2026/27 Number of Public 

Participation Guidelines 

formulated and 

approved 

1 New PP&CE  

Departmental 

Support/HQs 

Provide 

technical 

support to 

departments/a

gencies on 

public 

participation 

processes. 

Promotes 

equitable, 

environmental

ly sensitive 

projects. 

2 CGM 2026/27 Number  of 

departments/agencies 

supported on Public 

Participation Processes 

2 New PP&CE  

Community-led 

Project 

Management 

Promotes 

equitable, 

environmentally 

sensitive 

Develop 

guidelines and 

operationalize 

Strengthens 

local 

ownership, 

5 CGM 2026/27 Number  of  

Community-led Project 

Management 

Committee Guidelines 

1 New PP&CE  
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Committees 

Empowerment 

projects/Countyw

ide 

PMCs in all 

wards. 

PWD 

inclusion. 

formulated and 

approved 

3 CGM 2026/27 Number of Community-

led Project 

Management 

Committees established 

and operationalized 

across all wards. 

1 New PP&CE  

Grassroots & 

Multi-

Stakeholder 

Forums/Countyw

ide 

Conduct 

forums to 

discuss and 

coordinate 

projects. 

Public 

ownership, 

environmental 

awareness. 

5 CGM 2026/27 Number of grass root 

forums conducted 

Project 

Based 

New PP&CE  

3 CGM 2026/27 Number of  multi-

stakeholder forums 

5 New PP&CE  

Capacity 

Building for 

Participation 

Structures 

Capacity 

Building – 

Administrators, 

PMC & Citizen 

Leaders/Countyw

ide 

Structured 

workshops for 

county 

administrators, 

PMC 

members, and 

citizen leaders. 

Gender 

sensitivity, 

climate 

awareness. 

3 CGM 2026/27 Number of structured 

training workshops for 

county administrators 

1 New PP&CE  

3 CGM 2026/27 Number of structured 

training workshops for 

PMC members 

1 New PP&CE  

2 CGM 2026/27 Number of structured 

training workshops for 

citizen leaders 

1 New PP&CE  

Civic Education 

Coordination 

and 

Management 

Civic Education 

Policy & 

Guidelines/HQs 

Develop and 

approve Civic 

Education 

Policy and 

guidelines. 

Equitable 

access to 

governance 

information. 

5 CGM 2026/27 Number of Civic 

Education Policy 

formulated and 

approved 

1 New PP&CE  

5 CGM 2026/27 Number of  Civic 

Education  policy 

guidelines formulated 

and approved 

1 New PP&CE  

Community 

Resource 

Centers/Countyw

ide 

Operationalize 

centers as 

information 

hubs. 

Accessible to 

PWDs, 

supports green 

awareness. 

1 CGM 2026/27 Number of Community 

Resource Centers 

operationalized 

16 New PP&CE  

Civic Awareness 

Campaigns/Count

ywide 

Countywide 

civic 

education 

campaigns via 

forums and 

media. 

Promotes 

informed 

decision-

making. 

5 CGM 2026/27 Number of County 

Civic Education 

Awareness Campaigns 

20 New PP&CE  

Civic Education 

Capacity 

Building 

Capacity 

Building – Civic 

Educators & 

Workshops for 

community 

champions, 

Inclusive 

advocacy 

3 CGM 2026/27 Number of training 

workshops for 

Community Champions 

1 New PP&CE  
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ToTs/Countywid

e 

civic 

educators, and 

trainers. 

networks, 

sustainability. 

3 CGM 2026/27 Number of training 

workshops for Civic 

Educators 

1 New PP&CE  

3 CGM 2026/27 Number of trainers 

(ToTs) workshops 

conducted 

1 New PP&CE  

Sub Total    61        

Programme 6: Inter-Governmental Relations 

Inter-

governmental 

Relations 

Policies and 

Guidelines 

Inter-

Governmental 

Relations Policies 

and Guidelines 

Formulate and 

approve inter-

governmental 

relations 

(IGR) 

guidelines 

Climate-

resilient 

projects, 

ensures PWD-

friendly 

policies, and 

supports 

inclusive 

governance. 

5 CGM 2026/27 Number of IGR 

Guidelines formulated 

and approved 

1 New IGR  

Capacity 

building for 

inter-

governmental 

relations 

structures 

Capacity 

Building for 

Inter-

Governmental 

Relations 

Structures 

Conduct 

Training of 

Trainers (ToT) 

workshops for 

officers 

Integrating 

environmental 

sustainability, 

gender equity, 

and PWD 

rights 

2 CGM 2026/27 Number of  trainers 

(ToT) workshops 

conducted 

1 New IGR  

3 CGM 2026/27 Number of  training 

workshops for sector 

working groups 

(SWGs) conveners 

1 New IGR  

Inter-

governmental 

relations 

coordination and 

management 

Inter-

Governmental 

Relations 

Coordination and 

Management 

Facilitate the 

formation and 

operationalizat

ion of 

functional 

SWGs 

Joint 

initiatives on 

renewable 

energy, 

sustainable 

development, 

and inclusive 

economic 

growth 

2 CGM 2026/27 Number of Sector 

Working Groups 

(SWGs) formed and 

operationalized 

8 New IGR  

Sub Total    12        

Programme 7: County Public Service Board 

Sp.1 Human 

resource 

administration 

Recruitments and 

promotions of 

staff 

Fill the staff 

gaps in the 

organograms 

Promote 30% 

of the staff on 

promotion 

dues 

Gender and 

youths 

65 CGM 2026/27 % of staff promoted and 

recruited 

30% Ongoin

g 

CPSB  
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Sub Total            

Total    1,823.00        

Trade, Tourism, Coopertaive Development and Investemnt Promotion 

P:  Trade Promotion and Industrialization 

SP 1.1 Special 

economic zones 

Across the county -Procurement 

-Design and 

construction 

- 

Commissionin

g and 

handover 

Adoption of 

green growth 

technologies 

400 CGM 

and 

invest

ors 

2026/27 No. of Zones 

constructed 

1 New Directorate 

of Trade 

 

1.2 

Operationalizati

on of MCAIP 

Ruiri Rwarera Procurement 

of equipment 

for 

aggregation 

and value 

chain 

-On Boarding 

Investors 

 

Adoption of 

green growth 

technologies 

20 CGM 

and 

Invest

ors 

2026/27 Fully Operational CAIP 100% 

Operatio

nal CAIP 

New Directorate 

of Trade 

Develop

ment 

partners 

and 

Investors 

Market 

Development 

and upgrading 

Across the 

County 

-Procurement 

-Design and 

construction 

- 

Commissionin

g and 

handover 

Adoption of 

green growth 

technologies 

100 CGM 

and 

Devel

opmen

t 

Partne

rs 

2026/27 Conducive business 

environment 

100% 

completi

on 

Ongoin

g 

Directorate 

of Trade 

Develop

ment 

partners 

and 

Investors 

Construction of 

modern Kiosks 

Across the 

County 

Procurement 

-Installation 

-Testing 

-

Commissionin

g 

Adoption of 

green growth 

technologies 

20 CGM 

and 

Devel

opmen

t 

Partne

rs 

2026/27 Level of completion 100%  

Complet

e kiosk 

New Directorate 

of Trade 

Develop

ment 

partners 

and 

Investors 

 

 

Trade Promotion Across the 

County 

Formilation of 

Trade policies 

Mainstreamin

g energy in 

Trade and 

enterprise 

developmentp

olicies 

1 CGM 2026/27 A well fitted functional 

modern lift 

Easy 

mobility 

of PWDs 

within 

the 

County 

Assembl

y 

premises 

New Directorate 

of Trade 

Technical 

personel 

 



 255 

Capacity 

Buildings 

Across the 

County 

Conduct TNA 

Develop 

training 

manual 

Train MSMEs 

Sensitizing 

MSMEs on 

upcoming 

green growth 

technologies 

1 CGM 2026/27 MSMEs equipped with 

Entrepreneurial skills 

On need 

basis 

Ongoin

g 

Directorate 

of Trade 

Technical 

personnel 

Facilitating 

Market acess for 

MSMEs 

Across the 

County 

Mapping 

MSMEs for 

exhibition 

Vet Exhibitors 

Facilitate 

MSMEs to 

attend the 

exhibition and 

MSMEs Trade 

fairs 

Giving 

priority to 

Products with 

a focus on 

Clean energy 

and green 

growth 

3 CGM 2026/27 Increased market base 

for MSMEs products 

100% 

faciliatio

n 

New Directorate 

of Trade 

Technical 

personnel 

Promotion of 

Fair-Trade 

Practices 

Across the 

County 

Issue a gazette 

notice on 

verification 

dates for all 

markets, 

stations and 

organisations 

Sensitize 

traders on 

solar powered 

weighing and 

measuring 

equipment 

2 CGM 2026/27 Verified and stamped 

weighing and 

Measuring equipment 

100% 

adherenc

e 

Ongoin

g 

Directorate 

of Trade 

Technical 

personnel 

Satellite Markets Nairobi 

Mombassa 

Nakuru 

Feasibili study 

Designsns and 

construction 

Operationalisti

on 

Adoption of 

green growth 

technologies 

30 CGM 

and 

Devel

opmen

t 

Partne

rs 

2026/27 Increased market base 

for MSMEs products 

3 satelite 

amrkets 

New Directorate 

of Trade 

Develop

ment 

partners 

and 

Investors 

Establishment of 

MSMEs 

revolving fund 

Across the 

County 

 Giving 

priority to 

MSMEss in 

Clean energy 

and green 

growth 

20 CGM 

and 

Devel

opmen

t 

Partne

rs 

2027/202

7 

Available affordable 

credit facility for 

MSMEs 

100% 

Acess 

New Directorate 

of Trade 

Micro 

Finance 

Total    587        

Tourism Development, Diversification and Promotion 

Rehabilitation of 

the Sacred Lake 

Nkunga 

Sacred lake 

Nkunga 

Upgrade of 

sacred Lake 

Nkunga tourist 

site 

Capacity 

building on 

green 

economy 

45 CGM 2026-

2027 

No. of developed tourist 

sites 

1 ongoin

g 

Directorate 

of Tourism 
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(Annual user 

License fee, 

Nature Trail, 

Gate, Ablution 

block, club 

house, land 

scaping and 

zipline) 

Use of 

environmental 

friendly 

materials 

Development of 

Arboretum park 

Meru Municipal 

park  Meru 

municipality 

Meru 

Municipal 

park – 

Arboretum 

Development 

(Gate, Coffee 

house, 

Ablution block 

and roadside 

parking) 

 

Capacity 

building on 

green 

economy 

Use of 

environmental 

friendly 

materials 

20 CGM 2026-

2027 

No. of developed tourist 

sites 

1 New Directorate 

of Tourism 

 

Meru Branding 

 

County wide Destination 

marketing 

which involve 

desiging and 

placig of 

signages to 

major Meru 

entrance and 

exit point 

 

Eco-friendly 

tourism 

8 CGM 2026-

2027 

No. of promotion 

activities 

4 Ongoin

g 

Directorate 

of Tourism 

 

SP 1.3 Capacity 

building 

 

County wide Training 

personnel, 

Exchange 

programmes, 

events and 

standards 

competition, 

refresher 

courses 

Training on 

green 

economy 

5.5 CGM 2026/27 No. of trainees per year 500 Ongoin

g 

Directorate 

of Tourism 

 

Sub total     42        

Programme 3: Co-operatives Development 

Capacity Building 

for cooperatives 

Capacity 

building/countwi

de 

Development 

of TNAs 

Training on 

green 

economy 

21 CGM 2026-

2027 

No. of cooperatives 

capacity enhanced 

27 On-

going 

Cooperativ

e 

Directorate 
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Development 

of training 

manuals 

-Carrying out 

trainings, 

seminars, 

Workshops & 

benchmark 

Workshops. 

 

Capacity 

building/countwi

de 

Training 

Sessions 

Training on 

green energy 

considerations 

3 CGM 2026-

2027 

No. of membership 

increase/year 

20,000 On-

going 

Cooperativ

e 

Directorate 

 

35 CGM 2026-

2027 

No. of 

Members/Management 

committee trained 

18,000 On-

going 

Cooperativ

e 

Directorate 

 

Revitalization of 

coffee Sector 

 

Revitalization of 

coffee Sector 

countywide 

Hold 

sensitization 

forums 

Support in 

coffee milling, 

branding and 

packaging 

Support in 

proper market 

accessibility. 

Support in 

upgrading of 

coffee 

factories to 

modern 

standard. 

Support Meru 

County 

millers’ union 

in upgrading 

the milling 

facility. 

Establishment 

of Coffee 

fund. 

Use of 

improved 

seedlings 

10 CGM 

 

 

2026-

2027 

Amount coffee income 

generated (KES) /year 

740m On-

going 

Cooperativ

e 

Directorate 

 

Revitalization of 

coffee Sector 

countywide 

Refurbishment 

of coffee 

factories 

Train of green 

energy 

100 CGM 2026-

2027 

No. of coffee factories 

refurbished/Modernized 

23 On-

going 

Cooperativ

e 

Directorate 
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Revitalization of 

coffee Sector 

countywide 

Supply of 

seedlings 

Improved 

seedlings 

10 CGM 2026-

2027 

Amount of coffee 

cherry in Kgs/year 

13M kgs On-

going 

Cooperativ

e 

Directorate 

 

Revitalization of 

coffee Sector 

countywide 

Disbursement 

of funds 

Training on 

green energy 

75 CGM 2026-

2027 

Amount disbursed 

through coffee 

revolving Fund 

150M On-

going 

Cooperativ

e 

Directorate 

 

Dairy Sector 

promotion 

 

Dairly sector 

promotion/county

wide 

Hold 

sensitization 

forums 

Offer capacity 

building 

Workshops on 

good animal 

husbandry and 

milk products 

(yoghurt, 

cheese etc.). 

Conversion of 

self-help 

groups and 

CBOs into 

formal Co-

operatives 

Bench 

marking Tours 

Use of high 

end  breeds 

10 CGM 

 

2026-

2027 

Amount of 

revenue/Income (KESs) 

generated per year 

3.1B On-

going 

Cooperativ

e 

Directorate 

 

Dairly sector 

promotion/county

wide 

 

Procurement 

of milk 

equipments 

Use of 

appropriate 

modern 

technology 

22 CGM 2026-

2027 

No. of Dairy 

Cooperatives supported 

with milk equipment 

20 On-

going 

Cooperativ

e 

Directorate 

 

10 CGM 2026-

2027 

No. of liters of milk 

Produced per year 

120MLtr

s 

On-

going 

Cooperativ

e 

Directorate 

 

Promotion of 

Potatoes, bananas, 

Miraa, Avocado 

& Macadamia Co-

operatives 

Promotion of 

Potatoes, 

bananas, Miraa, 

Avocado, 

Mangoes, 

Macadamia Co-

operatives/ 

Countywide. 

Hold 

Sensitization 

meetings 

Conversion of 

formal groups 

into 

Cooperatives -

Support in 

Market 

linkages 

Use of 

certified seeds 

and 

agrochemicals 

70 CGM 

 

2026-

2027 

No. of Cooperatives 

Supported with Cold 

store facilities 

2 On-

going 

Cooperativ

e 

Directorate 

 

40  2026-

2027 

No. of Cooperatives 

supported with value 

addition facilities 

2 On-

going 

Cooperativ

e 

Directorate 

 

10  2026-

2027 

No. of market sourced 

for different value 

chains 

6 New Cooperativ

e 

Directorate 
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Support in 

cooling/Storag

e facilities 

Support/establ

ishment of 

Value addition 

facilities. 

Promotion of 

SACCOs 

including PWDs 

Promotion of 

SACCOs 

including PWD 

Saccos/ 

Countywide 

Credit policy 

formulation 

Disbursement 

of seed capital 

Sensitization 

forums 

Trainings of 

member on 

saving/credit 

and financial 

literacy. 

-Award of 

loans/ (Hustler 

fund) 

Digital 

Infrastructure 

integration 

90 CGM 2026-

2027 

No. of SACCOS 

Supported with 

Revolving Fund 

45 New Cooperativ

e 

Directorate 

 

35 CGM 2026-

2027 

Amount of seed capital 

disbursed 

35M New Cooperativ

e 

Directorate 

 

Governance & 

Administration of 

Cooperatives 

Governance & 

Administration of 

Cooperatives/ 

Countywide 

Hold 

sensitization 

forums 

Carry out 

TNAs on 

leadership 

trainings 

Develop 

training 

manuals 

Carry out 

trainings 

Carry out 

general 

meetings, 

audit, 

inspections 

etc. 

Use of 

appropriate 

modern 

technology 

32 CGM 2026-

2027 

No of Cooperatives 

Compliant with the Act 

205 On-

going 

Cooperativ

e 

Directorate 

 

Sub    573        

Investemnt Promotion 
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Organizing the 

Meru  

Investment 

Conference 

Within Meru 

County; Venue 

TBD 

Planning 

Stakeholder 

Engagement 

Sourcing of 

Partners & 

Sponsors 

Publicity 

Documentarie

s for the 

Investment 

Opportunities 

in Meru 

Training on 

green 

economy 

 

10 CGM, 

Partne

rs & 

Spons

ors 

2026-

2027 

A well-organized 

Investment Conference 

1 New MCIDC CGM, 

Partners 

& 

Sponsors 

Value addition to 

farm produce 

Value addition to 

farm produce/ 

countywide 

management 

model and 

acquisition of 

SEZ 

Certification 

Use of 

modern 

building 

technology 

2 CGM 2026-

2027 

No.  of metric tons of 

meat processed – Fish, 

chicken 

5,760 ongoin

g 

MCIDC  

Value addition to 

farm produce 

Value addition to 

farm produce/ 

countywide 

management 

model and 

acquisition of 

SEZ 

Certification 

Use of 

modern 

building 

technology 

2 CGM 2026-

2027 

No.  of hides and skins 

processed to wet blue 

leather 

43,920 ongoin

g 

MCIDC  

Value addition to 

farm produce 

Value addition to 

farm produce/ 

countywide 

management 

model and 

acquisition of 

SEZ 

Certification 

Use of 

modern 

building 

technology 

3 CGM 2026-

2027 

No. of tons processed 

and marketed of coffee 

2.5M ongoin

g 

MCIDC  

Value addition to 

farm produce 

Value addition to 

farm produce/ 

countywide 

management 

model and 

acquisition of 

SEZ 

Certification 

Use of 

modern 

building 

technology 

4 CGM 2026-

2027 

% increase in quantities 

of Miraa processed 

5% ongoin

g 

MCIDC  

Infrastructure 

development 

 

Infrastructure 

development/ 

Countywide 

Planning 

Construction 

of offices, 

retail centres 

and housing 

countywide 

-ICT 

infrastructure 

Use of 

appropriate 

modern 

building 

technology 

300 CGM 2026-

2027 

Gross built up area in 

M2 of commercial space 

of Grade A rating. 

5,000 ongoin

g 

MCIDC  

SP 1.3 Special 

Economic Zones 

Economic zone in 

igembe region 

Construction 

partniships 

marketing 

Use of 

appropriate 

modern 

30 CGM 2026-

2027 

No of economic zones 1 Ongoin

g 

MCIDC  
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building 

technology 

Renewable 

energy 

generation 

Meru County 

Energy Park 

 

Completion of 

the 

development 

phase 

Financial close 

Use of the 

latest modern 

technology 

 

25 

CGM 2026-

2027 

Number of households 

benefiting with clean 

Energy 

300 ongoin

g 

MCIDC National 

Governor

s and 

Other 

partners 

(Hewani 

Energy) 

Sub-total    376        

Grand total    1578        

Health Services 

Programme: Preventive and Promotive Health 

Outcome: Increased standards of living, life expectancy and reduced mortality 

SP 1.1 

Environmental 

and community 

health 

Universal 

Health 

Coverage 

(SHA)/Co

untywide 

Awareness creation at 

community level 

Enrolment to the SHA 

programme 

Equipping facilities with 

medical supplies 

Staff rationalization 

Use of 

locally 

available 

materials 

Harness 

green 

energy 

200 CGM 2026-

2027 

Number Of indigents 

covered for UHC 

90,000 Ongoin

g 

Health 

services 

 

SP 1.1 

Environmental 

and community 

health 

Universal 

Health 

Coverage 

(SHA)/Co

untywide 

· Enhance and empower 

community services 

· Incentivizing 

community service 

through payment of 

stipends and 

SHAsubscriptions for 

CHVs. 

· Provision with the 

adequate tools for CHVs 

· Implementation of 

Community Led Total 

Sanitation (CLTS) 

· Training of community 

Health volunteers on 

technical modules and 

community health 

Committee 

· Sensitization of HCWs 

on signal reporting 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM 2026-

2027 

% of households 

accessing the UHC 

services 

1,8628 

(13%) 

Ongoin

g 

Health 

services 

 

SP 1.1 

Environmental 

and community 

health 

Communit

y Health 

Countywid

e 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

20 CGM 2026-

2027 

No. of Households 

reached with health 

prevention education 

250,000 Ongoin

g 

Health 

services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

20 CGM 2026-

2027 

No. of water samples 

collected for analysis 

150 Ongoin

g 

Health 

services 
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SP 1.1 

Environmental 

and community 

health 

Communit

y Health 

Countywid

e 

· Strengthen community 

surveillance 

· Roll out of school 

health policy 

· Training Teachers and 

students on school 

health policy 

· Installation of 

handwash facilities and 

construction of 

toilets/latrines 

· Health education 

sessions, distribution of 

health messages 

(posters/brochures) in 

schools 

· To educate both 

teachers and students on 

menstrual hygiene 

management 

· Supply sanitary towels 

to girls 

· Sensitize on drug and 

substance use on 

students 

· Counselling sessions 

to addicts 

· Installation of 

handwash facilities and 

construction of 

toilets/latrines 

Training of communities 

Collection of water 

samples for testing 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

No. of market actors 

sensitized on food 

quality 

120 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

3 CGM 2026-

2027 

% of schools 

implementing school 

health policy 

52% Ongoin

g 

Health 

Services 

 

SP 1.1 

Environmental 

and community 

health 

Communit

y Health 

Countywid

e 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

% reduction of vector 

borne disease incidents 

17% Ongoin

g 

Health 

services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

100 CGM 2026-

2027 

No. of school with 

health clubs formed 

220 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

20 CGM 2026-

2027 

% Reduction of water 

borne diseases 

15 Ongoin

g 

Health 

Services 

 

SP 1.1 

Environmental 

and community 

health 

Communit

y Health 

Countywid

e 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM 2026-

2027 

No. of sanitation 

facilities that are 

disability friendly in the 

public and the 

community 

8 Ongoin

g 

Health 

Services 
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Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM 2026-

2027 

% of villages declared 

open defecation (ODF) 

free 

75% Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

20 CGM 2026-

2027 

Number of villages 

attained ODF Status 

(certified) 

70 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

50 CGM 2026-

2027 

% of Households that 

own any latrines 

(whether improved or 

unimproved) 

100 Ongoin

g 

Health 

services 

 

Gender Based 

Violence 

Reduction 

of gender 

based 

violence 

countywid

e 

-Identification on GBV 

prone areas 

-Sesnsitization on GBV 

Issues 

-data collection on GBV 

-Conflict resolution 

mechanisms 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1.5 CGM 2026-

2027 

No of GBV cases 

reported per month 

20% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

No. of SGBV survivors 

who access support 

services 

2,400 Ongoin

g 

Health 

Services 

 

1 CGM 2026-

2027 

Proportion of SGBV 

survivors presenting 

within 72 hour 

100% Ongoin

g 

Health 

Services 

 

SP 1.2 Neglected 

Tropical diseases 

and surgical 

conditions 

Countywid

e 

· Carry out active case 

search (AFP) 

· Procurement of 

Typhim vaccine 

· Collecting, compiling 

and online sending of 

reports 

· Physical tracing of 

defaulters to ensure 

completion of treatment 

regime 

· Active case finding 

and defaulter tracing 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

% reduction in jigger 

infestation 

552 Ongoin

g 

Health 

services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

2 CGM 2026-

2027 

Number of fistula 

surgeries performed 

773 Ongoin

g 

Health 

services 
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Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

% reduction in road 

traffic accident injuries. 

4362 Ongoin

g 

Health 

Services 

 

S.P 1.3 Quality 

compliance and 

patient safety 

standards 

Health 

facilities 

Quality 

complianc

e  county 

wide 

Field visits inspction 

tools 

Increased facilities 

compliance with 

minimum quality 

standards and 

regulations Strengthen 

Grievance Redress 

Mechanism 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

No. of health facilities 

inspected annually 

180 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

No of sub county GRM 

committees formed and 

sensitized. 

11 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

No of facility focal 

persons trained 

36 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

0.5 CGM 2026-

2027 

No of citizen 

engangement forums 

carried 

4 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

2 CGM 2026-

2027 

No of facilities with 

grm tools and GRM 

handling mechanism 

36 Ongoin

g 

Health 

Services 
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SP 1.4 

Communicable 

and Non-

communicable 

Disease 

Prevention and 

Control 

Communit

y Health 

Countywid

e 

· Carry out active case 

search (AFP) 

· Procurement of 

Typhim vaccine 

· Collecting, compiling 

and online sending of 

reports 

· Physical tracing of 

defaulters to ensure 

completion of treatment 

regime 

· Active case finding 

and defaulter tracing 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

40 CGM 2026-

2027 

% of persons screened 

for NCDs 

60% Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM 2026-

2027 

% of newly diagnosed 

Cancer patients put on 

treatment 

70% Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

% of water borne 

diseases 

5.5 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

Number of community 

units formed 

305 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

2 CGM 2026-

2027 

Total no. of functional 

Community units out of 

the expected capacity 

305 Ongoin

g 

Health 

Services 

 

SP 1.4 

Communicable 

and Non-

communicable 

Disease 

Prevention and 

Control 

Communit

y Health 

Countywid

e 

· Carry out active case 

search (AFP) 

· Procurement of 

Typhim vaccine 

· Collecting, compiling 

and online sending of 

reports 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

No of dialogue days 

conducted 

980 Ongoin

g 

Health 

Services 
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· Physical tracing of 

defaulters to ensure 

completion of treatment 

regime 

· Active case finding 

and defaulter tracing 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

No of action days 

conducted 

1,225 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

2 CGM 2026-

2027 

No. of health sessions 

conducted in Radio & 

TVs stations 

28 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

No. of barazas meetings 

held 

40 Ongoin

g 

Health 

Services 

 

SP 1.4 

Communicable 

and Non-

communicable 

Disease 

Prevention and 

Control 

Reduction 

of TB 

prevalence 

countywid

e 

- Procurement of 

Typhim vaccine 

· Collecting, compiling 

and online sending of 

reports 

· Physical tracing of 

defaulters to ensure 

completion of treatment 

regime 

· Active case finding 

and defaulter tracing 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

Adherence 

to AGPO 

5 CGM 2026-

2027 

TB Prevalence per 

100,000 people 

215/100,

000 

Ongoin

g 

Health 

services 

 

1 CGM 2026-

2027 

No of patients 

completing TB 

treatment 

90% Ongoin

g 

Health 

Services 

 

5 CGM 2026-

2027 

No. of awareness 

creation meetings 

conducted (IEC 

materials, Health 

Messages & media 

campaign coverage) 

50 Ongoin

g 

Health 

Services 

 

1 CGM 2026-

2027 

% of diagnosed patients 

referred and followed 

with NCDs including 

cancers 

80% Ongoin

g 

Health 

services 

 

20 CGM 2026-

2027 

No. of trainings 

conducted on NCDs 

including cancers 

4 Ongoin

g 

Health 

services 

 

SP 1.4 

Communicable 

and Non-

communicable 

Communit

y Health 

Countywid

e 

_-Sensititaion on 

preventive measures 

-testing of suspected 

cases 

Engage 

youth, 

women and 

persons 

15 CGM 2026-

2027 

% of CHVs trained on 

NCDs including cancers 

90% Ongoin

g 

Health 

services 

 

10 CGM 2026-

2027 

No. of palliative care 

centers established 

12 Ongoin

g 

Health 

services 
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Disease 

Prevention and 

Control 

-follow up on adherence 

on drug intake 

with 

special 

needs 

 

Adherence 

to AGPO 

· Carry out active case 

search (AFP) 

· Procurement of 

Typhim vaccine 

· Collecting, compiling 

and online sending of 

reports 

· Physical tracing of 

defaulters to ensure 

completion of treatment 

regime 

· Active case finding 

and defaulter tracing 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

50 CGM 2026-

2027 

No. of functional 

regional satellite cancer 

clinics 

4 Ongoin

g 

Health 

services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

100 CGM 2026-

2027 

No. of operationalized 

regional NCD reference 

laboratory (including 

Pathology lab) 

1 Ongoin

g 

Health 

services 

 

1 CGM 2026-

2027 

No. of newly diagnosed 

diabetic cases 

27,000 Ongoin

g 

Health 

services 

 

SP 1.4 

Communicable 

and Non-

communicable 

Disease 

Prevention and 

Control 

Communit

y Health 

Countywid

e 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

1 CGM 2026-

2027 

No. of newly diagnosed 

Hypertension cases 

27,000 Ongoin

g 

Health 

services 

 

1 CGM 2026-

2027 

Number of Diabetes 

cases on specialized 

care 

35,000 Ongoin

g 

Health 

services 

 

1 CGM 2026-

2027 

Number of 

Hypertension cases on 

specialized care 

35,000  Health 

Services 

 

2 CGM 2026-

2027 

No. of Diabetic, 

Hypertension and 

cancer patients enrolled 

in a psychosocial 

support group 

10000 Ongoin

g 

Health 

services 

 

SP 1.5 HIV/AIDS 

program 

HIV/AIDS 

Program/C

ountywide 

 

Procurement of Condom 

demonstrators Models 

(Male and Female) 

•Condom dispensers 

•Megaphones 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

3 CGM 2026-

2027 

% of clients identified 

and tested for HIV 

92% Ongoin

g 

Health 

services 

 

2 CGM 2026-

2027 

% of clients active on 

ART 

94% Ongoin

g 

Health 

services 
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• Nutritional 

foods(Support 

Groups)IEC materials 

 

Adherence 

to AGPO 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

2 CGM 2026-

2027 

% of clients who are 

virally suppressed 

94% Ongoin

g 

Health 

services 

 

1 CGM 2026-

2027 

No. of HIV/AIDs 

advocacy meetings held 

200 Ongoin

g 

Health 

services 

 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

green 

1 CGM 2026-

2027 

No. of people reached 

during advocacy 

meetings 

15,000 Ongoin

g 

Health 

services 

 

SP 1.6 Nutritional 

Services 

Support 

towards 

malnutritio

n/ 

countywid

e 

Baseline survey on 

nutritional status 

Mapping of malnutrition 

prone areas within the 

county 

Identification of the root 

causes of malnutrition 

within the county 

Targeted interventions 

addressing the root 

causes 

Community 

sensitization on proper 

nutrition 

Food security 

interventions at 

domestic level in 

affected areas 

1 CGM 2026-

2027 

No of multisectoral 

committee  groups 

formed 

11 Ongoin

g 

Health 

services 

 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

green 

3 CGM 2026-

2027 

Stunting rate 15% Ongoin

g 

Health 

services 

 

5 CGM 2026-

2027 

% of health facilities 

with functional 

anthropometric 

equipment in OPD 

60% Ongoin

g 

Health 

services 

 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

1 CGM 2026-

2027 

% of patient attending 

OPD who are assessed 

for BMI 

40% Ongoin

g 

Health 

services 
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green 

environme

nt 

Adherence 

to AGPO 

1 CGM 2026-

2027 

% of health facilities 

offering IMAM services 

in ASAL sub-counties 

30% Ongoin

g 

Health 

Services 

 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

green 

environme

nt 

 

10 CGM 2026-

2027 

% of children 1-5 years 

who are dewormed at 

least once per year 

70% Ongoin

g 

Health 

Services 

 

SP 1.6 Nutritional 

Services 

Support 

towards 

malnutritio

n/ 

countywid

e 

2 CGM 2026-

2027 

% of children under-

fives stunted 

45% Ongoin

g 

Health 

Services 

 

3 CGM 2026-

2027 

% of health facilities 

with functional 

anthropometric 

equipment in OPD 

35% Ongoin

g 

Health 

Services 

 

1 CGM 2026-

2027 

% of patient attending 

OPD who are assessed 

for BMI 

15% Ongoin

g 

Health 

Services 

 

1 CGM 2026-

2027 

% of health facilities 

offering IMAM services 

in ASAL sub-counties 

20% Ongoin

g 

Health 

Services 

 

5 CGM 2026-

2027 

% of children under five 

years receiving vitamin 

A supplementation 

95% Ongoin

g 

Health 

Services 

 

5 CGM 2026-

2027 

% of pregnant women 

receiving IFAS for at 

least 90 days 

50% Ongoin

g 

Health 

Services 

 

SP 1.7 Mental 

Health 

Mental 

Health/Co

untywide 

Integration 

and 

implementati 

on of the 

Mental 

Health Policy 

Develop 

substance use 

prevention 

and harm 

reduction 

interventions 

Public 

awareness 

media 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

10 CGM 2026-

2027 

% of mental health 

illness awareness 

80% Ongoin

g 

Health 

Services 

 

10 CGM 2026-

2027 

% of Mental health 

cases identified and 

initiated on treatment 

75% Ongoin

g 

Health 

Services 
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campaigns in 

mental health 

literacy 

Develop Life skills 

Education programs to 

school going children 

and college-going 

persons 

 Develop 

Harm,Suicide,Substance 

use and Alchohol 

prevention programs 

SP 1.8 Disease 

Surveillance 

Disease 

prevention 

and 

control/ 

countywid

e 

-Carry out active case 

search (AFP) 

-Procurement of typhim 

vaccine 

- Collecting, compiling 

and online sending of 

reports 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM 2026-

2027 

Improve non-polio AFP 

rates from 1.71% to 

3.42% 

0.50% Ongoin

g 

Health 

Services 

 

30 CGM 2026-

2027 

No. of AFP and measles 

samples collected and 

sent to reference 

laboratories 

28 Ongoin

g 

Health 

Services 

 

SP 1.9 Health 

Promotion 

Medical 

outreaches

/ 

countywid

e 

·   Media messages 

creating awareness on 

ways to prevent diseases 

at household level 

·   Healthy Choice 

campaigns to encourage 

lifestyle and behavioral 

changes to fight non-

communicable diseases 

·   Public barazas, 

churches and meetings 

on health awareness 

·   Integrate sign 

language in health 

education 

·   Health education 

meetings, intensifying 

disease surveillance, 

vaccination, TB/ART/ 

immunization drugs 

interrupters tracing, 

community dialogues 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

green 

1 CGM 2026-

2027 

% of people aware of 

health and health 

related matters 

60% Ongoin

g 

Health 

Services 

 

1 CGM 2026-

2027 

No. of CME conducted 2000 Ongoin

g 

Health 

Services 

 

3 CGM 2026-

2027 

No. of health sessions 

conducted on radio and 

TV 

 

200 Ongoin

g 

Health 

Services 

 

3 CGM 2026-

2027 

No. Of epileptic 

patients on care 

6300 Ongoin

g 

Health 

services 

 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

green 

2 CGM 2026-

2027 

No. of new patient 

enrolled on care 

2000 Ongoin

g 

Health 

services 

 

2 CGM 2026-

2027 

No. of epileptic 

psychosocial group 

formed 

22 Ongoin

g 

Health 

services 

 

2 CGM 2026-

2027 

No. of health days 

celebrated 

25 Ongoin

g 

Health 

services 

 

30 CGM 2026-

2027 

No. of health units  

offering integrated  

appropriate health 

services 

95% Ongoin

g 

Health 

services 
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and action days, 

condoms distributions 

SP 1.10 Maternal 

and Child Health 

Care 

Maternal 

and child 

health 

campaigns 

/Countywi

de 

•Integrated community 

outreaches in religious 

organizations and public 

barazas encouraging 

women to take their 

children for 

immunization services 

•Procure new KEPI 

fridges 

To encourage more 

pregnant women to go 

for 4 ANC visits 

•Community messages 

targeting women aimed 

at reducing early 

pregnancies and 

ensuring 2 year gap 

between births is 

implemented 

•Prevent birth 

complications which can 

contribute to maternal 

mortality through 100% 

hospital deliveries 

 

 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

green 

environme

nt 

10 CGM 2026-

2027 

% of children under one 

year fully immunized 

90% Ongoin

g 

Health 

services 

 

Adherence 

to AGPO 

5 CGM 2026-

2027 

% of deliveries 

conducted by skilled 

attendants 

87% Ongoin

g 

Health 

services 

 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

green 

environme

nt 

 

5 CGM 2026-

2027 

% of pregnant women 

attending 4 ANC visits 

60% Ongoin

g 

Health 

services 

 

3 CGM 2026-

2027 

% of postnatal mothers 

attending PNC at 6 

weeks 

70% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% of children under 1 

who have received 

LLITNs 

75% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% of pregnant women 

who have received 

LLITNs 

70% Ongoin

g 

Health 

services 

 

3 CGM 2026-

2027 

Identify 95% of 

mothers requiring 

PMTCT at the ANC 

clinic 

95% Ongoin

g 

Health 

services 

 

SP 1.10 Maternal 

and Child Health 

Care 

Maternal 

and child 

health 

campaigns 

/Countywi

de 

pregnant women to go 

for 4 ANC visits 

•Community messages 

targeting women aimed 

at reducing early 

pregnancies and 

ensuring 2 year gap 

between births is 

implemented 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

1 CGM 2026-

2027 

% of identified mothers 

put on HAART 

98.50% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% of children with EID 

PCR tests results 

60% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% of children initiated 

on Breast feeding 

within 1 hour 

87% Ongoin

g 

Health 

Services 

 

3.5 CGM 2026-

2027 

% of children and 

women of reproductive 

50% Ongoin

g 

Health 

Services 
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•Prevent birth 

complications which can 

contribute to maternal 

mortality through 100% 

hospital deliveries 

 

green 

energy, 

clean and 

green 

environme

nt 

 

age with Minimum 

Acceptable diet 

5 CGM 2026-

2027 

% of children below 6 

months who are 

exclusively breastfed 

80% Ongoin

g 

Health 

Services 

 

 CGM 2026-

2027 

  Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% of  universal net 

coverage to under 1 

70% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% universal net 

coverage to ANC 

mothers 

50% Ongoin

g 

Health 

Services 

 

SP 1.10 Maternal 

and Child Health 

Care 

Maternal 

and child 

health 

campaigns 

/Countywi

de 

Policy 

considerati

ons to 

be factored 

into the 

plan with 

regard to 

green 

energy, 

clean and 

green 

environme

nt 

2 CGM 2026-

2027 

Confirmed malaria per 

1000 population 

<1 % Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

Proportion of patients 

with suspected malaria 

tested 

100% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

%of confirmed malaria 

cases treated with first 

line antimalarial 

100% Ongoin

g 

Health 

Services 

 

SP 1.11 

Reproductive 

Health 

Reproducti

ve health 

campaigns 

countywid

e 

encourage pregnant 

women to go for ANC 

visits 

-disseminate community 

messages targeting 

women aimed at 

reducing ealy 

pregnancies and 

ensuring 2 year gap 

between births is 

implemented 

Prevent birth 

complication which can 

contribute to maternal 

mortality through 100% 

hospital deliveries 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM 2026-

2027 

% of Women of 

reproductive age 

screened for Cervical 

cancers 

12.5 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

6 CGM 2026-

2027 

% Women of 

reproductive age 

accessing FP 

commodities 

50% Ongoin

g 

Health 

services 

 

Engage 

youth, 

women and 

persons 

3 CGM 2026-

2027 

Proportion of girls aged 

10 –No of 14 years 

vaccinated against HPV 

18% Ongoin

g 

Health 

Services 
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with 

special 

needs 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

1 CGM 2026-

2027 

Proportion of pregnant 

women attending 4 

ANC visits 

100 Ongoin

g 

Health 

Services 

 

SP 1.11 

Reproductive 

Health 

Reproducti

ve health 

campaigns 

countywid

e 

Special 

groups 

integration

/ 

Countywid

e 

5 CGM 2026-

2027 

%  of HCW trained on 

CEmONC 

40% Ongoin

g 

Health 

Services 

 

2.5 CGM 2026-

2027 

%  of HCW mentored 

on CEmONC 

45% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% Increase of number 

of radio/TV media 

sessions 

12.50% Ongoin

g 

Health 

Services 

 

1 CGM 2026-

2027 

% Increase in facilities 

that have health 

messages running on 

screens at MCH clinic 

35% Ongoin

g 

Health 

Services 

 

3.5 CGM 2026-

2027 

% increase of women of 

reproductive age 

(Pregnant) receiving 

short health messages 

30% Ongoin

g 

Health 

Services 

 

SP 1.12   Youth 

Health 

Special 

groups 

integration

/ 

Countywid

e 

Developing a 

comprehensive health 

package for youth 

delivered through the 

youth friendly centers 

Establish youth friendly 

centers in all Sub 

Counties 

Youth mobilization 

through peers to 

increase uptake of youth 

friendly services 

Involve PWDs in 

implementing health 

programmes 

Developing a health 

package for PWDs 

delivered through 

special outlets in the 

health facilities 

specifically for PWDs 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM 2026-

2027 

No. of facilities offering 

youth friendly services 

8 Ongoin

g 

Health 

Services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

3 CGM 2026-

2027 

No. of youths accessing 

sexual and reproductive 

health services 

5000 Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% of youth with 

information on teenage 

pregnancies 

40% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% of youth accessing 

drug abuse prevention 

information 

80% Ongoin

g 

Health 

Services 
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SP 1.13 

Immunization 

Immunizat

ion 

coverage/ 

countywid

e 

-Dissemination of 

messages on importance 

of immunization 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

5 CGM 2026-

2027 

% of children under 1 

year fully  immunized 

87% Ongoin

g 

Health 

Services 

 

3 CGM 2026-

2027 

% of children under 1 

year who have received 

Penta 1 

75% Ongoin

g 

Health 

Services 

 

5 CGM 2026-

2027 

Proportion of girls aged 

10 -14 years vaccinated 

against HPV 

9% Ongoin

g 

Health 

Services 

 

2 CGM 2026-

2027 

% of children under 1 

year who have received 

Penta 3 

75% Ongoin

g 

Health 

services 

 

Subtotal    975.5        

Programme 2: Curative and Rehabilitative Health 

Objective: To provide quality and affordable health care 

Outcome: Reduced Morbidity and Mortality rate 

SP 2.1 Specialized 

Services 

Communic

able 

Disease 

Center/Me

TRH 

ICU 

Unit/MeT

RH 

NCDs 

Center 

(Cancer, 

Diabetes, 

Cardiovasc

ular and 

chronic 

respiratory 

diseases)/

MeTRH 

Construction, equipping 

and operationalizing 

wellness centers 

Development of patient 

care programmes 

Equipping 

Staffing 

Increased research, 

prevention and 

treatment of NCDs in 

high, middle and low-

income settings by 50% 

Use of 

energy 

friendly 

materials 

Adherence 

to AGPO 

150 CGM % of 

people 

accessin

g 

specializ

ed 

services 

% of people accessing 

specialized services 

70% Ongoin

g 

Health 

Services 

 

  2 CGM Number 

of 

specializ

ed cases 

managed 

annually 

Number of specialized 

cases managed annually 

100,000 Ongoin

g 

Health 

services 

 

SP 2.2 Diagnostic 

Services 

Imaging 

center/Me

TRH 

Construction, staffing 

and operationalization 

Equipment; CT scan 

machine and MRI 

machine 

Medical supplies and 

consumables 

 

Use of 

energy 

friendly 

materials 

Adherence 

to AGPO 

150 CGM % of 

people 

with 

access to 

diagnosti

c 

services 

% of people with access 

to diagnostic services 

70% Ongoin

g 

Health 

services 
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Laboratori

es/ all 

level IIIs 

& IVs 

countywid

e 

Equip laboratories 

Upgrade laboratories 

Laboratory supplies and 

consumables 

Use of 

energy 

friendly 

materials 

Adherence 

to AGPO 

20 CGM Number 

of 

Specime

ns 

Referred 

Number of Specimens 

Referred 

10000 Ongoin

g 

Health 

Services 

 

Rehabilitat

ive 

centers/Co

untywide 

Construction, equipping 

and operationalizing a 

rehabilitative center in 

all sub counties 

Purchase hydrocollator, 

Swiss ball, treadmill, 

static bicycle, dumb 

bells 

Use of 

energy 

friendly 

materials 

Adherence 

to AGPO 

5 CGM % of 

specimen

s referred 

with 

tests 

results 

returned 

% of specimens referred 

with tests results 

returned 

85% ongoing Health 

Services 

 

Pharmaceu

tical and 

non-

pharmaceu

tical 

products 

/countywid

e 

Identification of 

essential medicines list 

for all levels 

Quantification to ensure 

optimal stocks 

Procurement 

arrangements 

Use of 

locally 

available 

materials 

Adherence 

to AGPO 

10 CGM % stock 

outs of 

essential 

diagnosti

c 

commodi

ties as 

per the 

Kenya 

essential 

diagnosti

c list 

% stock outs of 

essential diagnostic 

commodities as per the 

Kenya essential 

diagnostic list 

15% ongoing Health 

Services 

 

SP 2.3 

Rehabilitative 

Services 

Ambulanc

es/ All 

Level IV 

hospitals 

Procurement of 

Ambulances 

Adherence 

to AGPO 

150 CGM % of 

people 

with 

access to 

rehabilita

tive 

services 

% of people with access 

to rehabilitative services 

70% Ongoin

g 

Health 

services 

 

SP 2.4 

Pharmaceutical 

and Non-

pharmaceutical 

commodities 

Countywid

e epidemic 

preparedne

ss and 

disaster 

response 

Budget allocation Adherence 

to AGPO 

500 CGM % stock 

out of 

tracer 

essential 

medicine

s and 

medical 

supplies 

% stock out of tracer 

essential medicines and 

medical supplies 

35% Ongoin

g 

Health 

services 
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SP. 2.5 

Emergency and 

disaster response 

Services 

MeTRH Establishement of 

PHEOC 

Use of 

locally 

available 

materials 

Adherence 

to AGPO 

20 CGM Average 

response 

time 

(minutes

) in 

health 

services 

Average response time 

(minutes) in health 

services 

30 Ongoin

g 

Health 

services 

 

Blood 

transfusion 

Countywid

e 

-Advocate for blood 

donation 

-safe storage of blood 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

 

15 CGM % of 

budget 

set aside 

for 

Epidemi

c 

prepared

ness and 

response 

% of budget set aside 

for Epidemic 

preparedness and 

response 

3% Ongoin

g 

Health 

services 

 

10 CGM No. of 

functiona

l 

PHEOC 

(EOC) 

establish

ed 

No. of functional 

PHEOC (EOC) 

established 

1 Ongoin

g 

Health 

services 

 

1 CGM Units of 

blood 

collected 

Units of blood collected 17,000 Ongoin

g 

Health 

services 

 

1 CGM Conversi

on rate 

of blood 

units 

collected 

Conversion rate of 

blood units collected 

100% Ongoin

g 

Health 

services 

 

SP 2.6 Eye Health Eye Health 

Services/C

ountywide 

Construction, equipping, 

operationalizing, 

renovations and medical 

supplies 

Adherence 

to AGPO 

0.5 CGM Hemovig

ilance 

reporting 

rate 

Hemovigilance 

reporting rate 

100% Ongoin

g 

Health 

services 

 

30 CGM No. of 

facilities 

with 

functiona

l eye 

health 

Unit 

No. of facilities with 

functional eye health 

Unit 

10 Ongoin

g 

Health 

services 
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SP 2.7 Primary 

health care 

 

 

Primary 

Health 

Care/Coun

tywide 

Training on 

Basic trauma, life 

support and ETAT and 

EMONC 

services to improve 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

30 CGM No. of 

Primary 

care 

networks 

establish

ed 

No. of Primary care 

networks established 

2 Ongoin

g 

Health 

services 

 

Primary 

Health 

Care/Coun

tywide 

Procurement of vehicles Adherence 

to AGPO 

4 CGM No. of 

motor 

vehicles 

for level 

PCN and 

County 

Primary 

care 

Division 

purchase

d. 

No. of motor vehicles 

for level PCN and 

County Primary care 

Division purchased. 

2 Ongoin

g 

Health 

services 

 

Procure  Motorbikes Adherence 

to AGPO 

0.2 CGM No. of 

utility/se

rvice 

motorbik

es for 

primary 

care 

networks 

purchase

d 

No. of utility/service 

motorbikes for primary 

care networks 

purchased 

36 Ongoin

g 

Health 

services 

 

Sp 2.8 Standards, 

Quality 

Assurance and 

Regulations 

Quality 

Standards 

Assessmen

t of Health 

Facilities 

Planning 

Filed visits 

Adherence 

to AGPO 

1.5 CGM % of 

health 

facilities 

assessed 

using 

KQMH. 

% of health facilities 

assessed using KQMH. 

41 new Health 

services 

 

Capacity 

building 

and Policy 

developme

nt 

Stakeholders’ 

engagement 

Planning 

 

Adherence 

to AGPO 

3 CGM No. of 

staff 

trained 

on 

KQMH, 

No of 

policies 

develope

d 

No. of staff trained on 

KQMH, No of policies 

developed /reviewed 

200 ongoing Health 

Services 
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/reviewe

d 

Public 

engageme

nt and 

client 

feedback 

mechanis

m 

Stakeholders 

engagement 

Planning 

 

Adherence 

to AGPO 

0.5 CGM No. of 

functiona

l 

suggestio

n/compla

int 

systems. 

%of 

complain

ts 

resolved 

within 

14 days 

No. of functional 

suggestion/complaint 

systems. %of 

complaints resolved 

within 14 days 

50% 

 

70% 

complain

ts 

resolved. 

ongoing Health 

Services 

 

Supportive 

supervisio

n and 

mentorship 

on quality 

improvem

ent 

Stakeholders 

engagement 

Planning 

 

Adherence 

to AGPO 

1 CGM No of 

mentorsh

ip and 

support 

supervisi

on visits; 

% of 

staff 

trained 

on QI 

tools 

No of mentorship and 

support supervision 

visits; % of staff trained 

on QI tools 

4 ongoing Health 

Services 

 

SubTotal    1098.7        

Programme 3: Administration, Planning and Support Services 

Objective (s): To Improve service delivery in the health sector 

Outcome (s): Improved access to quality and affordable health services 

SP 3.1 Health 

Infrastructure 

 

Upgrade 

Timau 

Hospital 

into a 

Level 4 

facility 

construction of inpatient 

ward 

Adherence 

to AGPO 

15 CGM 2026-

2027 

Level of completion 100% new Health 

services 

 

Upgrade 

Githongo 

Hospital 

for PNC 

HUB 

Completion of 

Radiology 

Adherence 

to AGPO 

Use of 

energy 

friendly 

materials 

10 CGM 2026-

2027 

Level of completion 100% ongoing Health 

services 
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Upgrade 

Mikumbun

e Hospital 

for PNC 

HUB 

procure 

Equiping theatre 

Adherence 

to AGPO 

Use of 

energy 

friendly 

materials 

10 CGM 2026-

2027 

Level of completion 100% ongoing Health 

services 

 

Nyambene 

Improve 

access to 

quality 

health 

services 

Oxygen plant room 

construction 

Adherence 

to AGPO 

Use of 

energy 

friendly 

materials 

4 CGM 2026-

2027 

Level of completion 100% ongoing Health 

services 

 

 Kangeta 

Health 

Centre 

 

Upgrade 

the level of 

services at 

the health 

facility for 

Igembe 

Central 

Completion of Male and 

Female Wards 

Adherence 

to AGPO 

 

 

10 CGM 2026-

2027 

Level of Competion 100% ongoing Health 

services 

 

SP 3.1 Health 

Infrastructure 

 

Mutuati 

Upgrade to 

a Level 4 

Hospital 

Theatre Adherence 

to AGPO 

Use of 

energy 

friendly 

materials 

1 CGM 2026-

2027 

Level of completion 100% New Health 

services 

 

Restrucruring maternity 

wing 

Adherence 

to AGPO 

4 CGM 2026-

2027 

Level of completion 100% new Health 

services 

 

Miathene 

 

Improve 

access to 

quality 

health 

services 

Equiping Ward block Adherence 

to AGPO 

7 CGM 2026-

2027 

No of xray machines 1  New  

Procurement of 

200KVA Generator 

Adherence 

to AGPO 

5 CGM 2026-

2027 

No of power generators 

upgraded 

1 new Health 

services 

 

SP 3.1 Health 

Infrastructure 

 

Mikinduri 

S/C 

Hospital 

 

Equiping  Theatre Adherence 

to AGPO 

Use of 

energy 

15 CGM 2026-

2027 

Level of completion 100% new Health 

services 
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Upgrade to 

a Level 4 

Hospital 

friendly 

materials 

SP 3.1 Health 

Infrastructure 

 

 

Completion of 

Radiology block 

Adherence 

to AGPO 

Use of 

energy 

friendly 

materials 

10 CGM 2026-

2027 

Level of completion 100% ongoing Health 

Services 

 

Completion of Mortuary Adherence 

to AGPO 

8 CGM 2026-

2027 

Level of completion 100% New Health 

services 

 

Kinoru 

Health 

Center 

 

Upgrade 

the health 

facility to 

ofload 

MeTRH 

Completion of 

Maternity Ward block 

Adherence 

to AGPO 

Use of 

energy 

friendly 

materials 

4 CGM 2026-

2027 

Level of completion 100% new Health 

Services 

 

Inpatient ward 

construction Storey 

Adherence 

to AGPO 

15 CGM 2026-

2027 

No of theatres equipped 1 New Health 

services 

 

SP 3.1 Health 

Infrastructure 

 

AUTOMA

TION 

 

Support 

rollout of 

PCN & 

UHC 

Establishment of ICT 

PCN infrastructure 

Adherence 

to AGPO 

15 CGM 2026-

2027 

No of generators 

installed 

1 new Health 

services 

 

Establishment of 

Emergency and 

Response Control 

Centre 

Adherence 

to AGPO 

12 CGM 2026-

2027 

No of theartres equiped 1 new Health 

services 

 

Equipment 

PPM 

Assured 

service 

provision 

Service and 

maintenance of 

equipment 

Adherence 

to AGPO 

Use of 

energy 

friendly 

materials 

5 CGM 2026-

2027 

Level of completion 100% new Health 

services 

 

SP 3.1 Health 

Infrastructure 

Constructi

on county 

wide 

Construction 

-Completion 

-Electricity Installation 

-Equiping 

-Rennovatios 

Adherence 

to AGPO 

100 CGM 2026-

2027 

No. of standard Level 3 

Hospitals 

42 ongoing Health 

Services 

 

SP 3.1 Health 

Infrastructure 

Constructi

on county 

wide 

Construction 

-Completion 

-Electricity Installation 

-Equiping 

-Rennovatios 

Use of 

energy 

friendly 

materials 

75 CGM 2026-

2027 

No. of standard Level 2 

Hospitals 

120 ongoing Health 

Services 
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SP 3.1 Health 

Infrastructure 

Constructi

on county 

wide 

Construction 

-Completion 

-Electricity Installation 

-Equiping 

-Rennovatios 

Adherence 

to AGPO 

50 CGM 2026-

2027 

Number of standard 

Level 5 Hospitals 

4 ongoing Health 

Services 

 

SP 3.2 Human 

Resource for 

Health 

Staff 

Recruitme

nt/ 

countywid

e 

Hiring of more staff 

members 

Facilitation of staff with 

proper working tools 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

150 CGM 2026-

2027 

No. of Medical Doctors 

per 10,000 population 

0.85 ongoing Health 

services 

 

50 CGM 2026-

2027 

No. of Nurses per 

10,000 population 

 Ongoin

g 

Health 

services 

 

50 CGM 2026-

2027 

Proportion of other 

essential Health 

Workforce 

6% Ongoin

g 

Health 

services 

 

10 CGM 2026-

2027 

% of Health 

management workers 

trained 

75% Ongoin

g 

Health 

services 

 

SP 3.3 Planning Planning  

Countywid

e 

-Health plans developed 

-Policies developed 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

10 CGM 2026-

2027 

No. of health plans and 

policies developed 

25 Ongoin

g 

Health 

services 

 

SP 3.4 Health 

Research 

countywid

e 

No. of Digital Research 

Repository 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM 2026-

2027 

No. of Digital Research 

Repository 

100% New Health 

services 

 

Sub Total    650        

Total    2724.2        

Agriculture, Livestock and Fisheries 

Programme 1: Crop Production 

1.1 Promotion of 

grain production 

Grain 

production

/ 

Countywid

e 

Procure and distribute 

assorted seeds 

-Beneficiaries 

identification 

-Field monitoring 

-Agricultural extension 

services 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

30 CGM/ 

Develop

ment 

Partners 

2026/202

7 

Tonnage of assorted 

seeds procured and 

distributed 

75 

Tonnes 

New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 
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climate 

change 

Develop

ment 

Partners 

Sub-total    30        

Programme 2: Tree Crop Development 

2.1 Fruit tree 

seedlings 

Fruit tree 

crops 

developme

nt/ 

Countywid

e 

-Procure and distribute 

assorted seedlings 

-Beneficiaries 

Identification 

-Agricultural extension 

services 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

20 CGM/ 

Develop

ment 

Partners 

2026/202

7 

Number of seedlings 

procured and distributed 

80,000 

seedlings 

New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

Sub-total    20        

Programme 3:  Soil Conservation, Fertility management and Water Harvesting 

3. 1 Soil and 

Water 

Conservation 

Soil and 

Water 

Conservati

on soil 

testing/ 

Countywid

e 

Procure soil 

conservation lay out 

equipment 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

2 CGM/ 

Develop

ment 

Partners 

2026/202

7 

Length (Km)/Area of 

conservation structures 

laid. 

90 New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

3.2 Water 

harvesting for 

increased   food 

production 

Water 

harvesting/ 

Countywid

e 

-Procure liners 

-Identification of 

beneficiaries 

-Excavation 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

5 CGM/ 

Develop

ment 

Partners 

2026/202

7 

No. of farm ponds 

constructed 

30 New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 
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Sub-total    7        

Programme 4:  Inputs Supply Support 

4.1: Distribution 

of government 

subsidized 

fertilizer 

Distributio

n of 

governmen

t 

subsidized 

fertilizer/C

ountywide 

-Registration of farmers 

-Capacity building 

farmers on input support 

-Renovation of last mile 

Store 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

10 CGM/De

velopme

nt 

Partners 

2026/202

7 

Number of tones of last 

mile stores renovated 

and equipped 

5 

(Timau, 

Mikindur

i, 

Kangeta, 

Laare 

and 

Muthara) 

New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

Sub-total    10        

Programme 5: Value Addition and Agroprocessing 

5.1 Value 

addition/processi

ng 

Avocado 

agro-

processing

/value 

addition 

-Support in Market 

linkages -Support in 

establishing agro 

processing and 

aggregation facilities 

-Value addition 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

20 CGM/ 

Develop

ment 

Partners 

2026/202

7 

Number of processing 

units supported 

1 New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

Miraa 

Value 

Addition/P

rocessing 

-Operationalization of 

miraa fund 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

20 CGM/ 

Develop

ment 

Partners 

2026/202

7 

Amount disbursed 20 New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

Sub-total    40        

Programme 6:  Capacity building 
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6.1 Farmer 

trainings 

Farmer 

trainings/C

ountywide 

Demos 

Capacity building 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs 

2 CGM/ 

Develop

ment 

Partners 

2026/202

7 

Number of farmers 

trained 

10,000 New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

Field days, 

trade 

shows and 

exhibitions

/ 

Countywid

e 

Field Days Engage 

youth, 

women and 

persons 

with 

special 

needs 

5 CGM/ 

Develop

ment 

Partners 

2026/202

7 

No. of field days held 5 New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

6.2 Staff trainings Staff 

training/C

ountywide 

Exchange Programmes 

Provision of training 

materials 

Mainstrea

m for 

climate 

change 

5 CGM/ 

Develop

ment 

Partners 

2026/202

7 

Number of staff trained 100 New Agriculture 

Directorate 

Directora

te of 

Agricult

ure, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

6.3 County 

Agricultural 

Sector Steering 

Committee 

(CASCOM) 

County 

Agricultur

al Sector 

Steering 

Committee 

(CASSCO

M) 

-Operationalization of 

CASSCOM 

-Sectoral meetings 

Mainstrea

m for 

climate 

change 

 

 

 

2 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of meetings 

convened 

4 New  

Agriculture 

Directorate 
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Sub-total    14        

Programme 7: Livestock Development 

7.1 Dairy Cattle 

Improvement, 

value addition 

and marketing 

Dairy 

cattle 

improvem

ent, value 

addition 

and 

marketing/ 

Countywid

e 

Training on quality 

livestock feeding 

Extension services and 

demos 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

15 CGM/De

velopme

nt 

Partners 

2026/202

7 

Number of coolers 

procured 

 

10 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

 

 

1.8 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of milk cans 

procured 

450 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

 

 

7.2 Beef cattle 

Development 

Beef cattle 

Developm

ent/ 

Countywid

e 

Training 

Recruiting new 

members and capacity 

building 

5 million annual grant 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

20 CGM/De

velopme

nt 

Partners 

2026/202

7 

No.  cooperatives 

strengthened 

5 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

7.3 Goat milk 

production 

Goat milk 

production

, 

processing 

&value 

addition/ 

-Procure and distribute 

dairy goats 

Engage 

youth, 

women and 

persons 

with 

10 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of improved  dairy 

goat Procured 

2000 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 
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Countywid

e 

special 

needs; 

Mainstrea

m for 

climate 

change 

and 

Develop

ment 

Partners 

7.4 Local poultry 

improvement 

Local 

Poultry 

improvem

ent/ 

Countywid

e 

-Procuring and 

distribution of chicken 

and equipment 

 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

10 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of chicken procured 

and distributed 

 

40,000 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

7.5 Apiculture Bee 

keeping/ 

Countywid

e 

Purchase, equipping and 

distribution of beehives 

and processing units 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

5 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of apiaries 

established 

100 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

7.6 Pasture and 

fodder 

development 

Pasture 

and fodder 

developme

nt/County

wide 

-Identify beneficiaries 

-Procure and distribute 

fodder seeds 

-Site identification for 

hay barns 

-Tendering 

-Construction 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

6.75 

 

 

 

 

 

 

 

 

CGM/De

velopme

nt 

Partners 

2026/202

7 

Tonnage of fodder seed 

procured 

 

 

 

 

 

 

4.5 

 

 

 

 

 

 

 

New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

2 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of hay barns 

constructed 

5 New Directorate 

of livestock 

Develop

ment, 

National 

Governm

ent 
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MDAs 

and 

Develop

ment 

Partners 

7.7 Animal 

population 

management and 

standards 

Animal 

population 

manageme

nt and 

standards/ 

Countywid

e 

Animal population 

management and 

standards 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

2 CGM/De

velopme

nt 

Partners 

2026/202

7 

% of animals census 100 Ongoin

g 

Directorate 

of 

Livestock  

developme

nt 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

7.8 Livestock 

marketing 

Constructi

on of 

livestock 

markets/C

ountywide 

-Tendering and 

construction of 

Livestock markets 

-Renovation of 3 

markets 

Engage 

youth, 

women and 

persons 

with 

special 

needs; 

Mainstrea

m for 

climate 

change 

2 

 

 

 

 

 

CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of market renovated 

and 

 

 

constructed markets 

1 

 

 

 

 

 

3 

New Directorate 

of 

Livestock  

developme

nt 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

2 CGM/De

velopme

nt 

Partners 

2026/202

7 

No of constructed 

markets 

3 New Directorate 

of 

Livestock  

developme

nt 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

Sub-total    76.55        

Programme 8: Veterinary Services 

8.1 Livestock 

disease 

management 

Livestock 

disease 

Manageme

nt/ 

- Procurement of 

vaccine doses 

- Vaccination of 

livestock 

Involveme

nt of 

Youth and 

PWD 

30 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. o livestock 

vaccinated 

200,000 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 
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County 

wide 

MDAs 

and 

Develop

ment 

Partners 

Livestock disease 

surveillance and 

investigation 

3 CGM/De

velopme

nt 

Partners 

2026/202

7 

No of diagnostic labs 

established 

1 New Directorate 

of  

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

8.2 Livestock 

genetic 

management 

Livestock 

Genetic 

Improvem

ent/ 

Countywid

e 

-Procure 6,000 semen 

doses and inseminate 

cows 

Involveme

nt of 

Youth and 

PWD 

20 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of insemination 

done per annum 

6000 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

8.3 Hides & skins 

and leather 

development 

Hides & 

skins and 

Leather 

developme

nt/County

wide 

Capacity building for 

slaughter men and stuff 

Involveme

nt of 

Youth and 

PWD 

5 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of tanneries 

established 

1 New Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

8.4 Veterinary 

public health 

Veterinary 

public 

health/Cou

ntywide 

Construction of modern 

abattoirs 

 

Involveme

nt of 

Youth and 

PWD 

5 

 

 

 

 

 

CGM/De

velopme

nt 

Partners 

2026/202

7 

Number of modern 

abattoirs constructed 

15 Ongoin

g 

Directorate 

of 

Livestock 

Develop

ment, 

National 

Governm

ent 

MDAs 

and 

Develop
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ment 

Partners 

Sub-total    63        

Programme 9: Fisheries Development 

9.1 Fingerlings 

production 

Fingerling

s 

Production

/ 

Countywid

e 

Establishment and 

equipping hatcheries 

Certification of 

hatcheries 

Acquisition of quality 

broodstock 

30% 

Procureme

nt 

opportuniti

es for the 

youth and 

PWD 

Proper 

disposal of 

hatchery 

wastes and 

chemicals 

7.4 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of fingerlings (in 

millions) 

4.3 Comple

te 

Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

9.2 Establishment 

of fish production 

infrastructure 

Kanyakine 

fish 

factory/ 

Imenti 

South 

Completion of the 

factory 

Equipping of the factory 

Fish processing and 

transportation 

30% 

Procureme

nt 

opportuniti

es for the 

youth and 

PWD 

 

10 CGM/De

velopme

nt 

Partners 

2026/202

7 

% of processed fish 20% Ongoin

g 

Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

20 Number of operational 

and equipped facilities 

100% Ongoin

g 

Directorate 

of Fsheries 

NG 

9.3 Aquaculture 

development 

Fish 

farming/C

ountywide 

-Registering new fish 

farmers 

-Training and capacity 

building of farmers and 

staff 

-Field days and demos 

-Recruiting 

about 700 

women and 

vulnerable 

groups 

-Proper 

disposal of 

wastes and 

chemicals 

-Best 

practices in 

pond 

manageme

nt and 

water 

quality 

monitoring 

15 CGM/De

velopme

nt 

Partners 

2026/202

7 

Tonnage of fish 

harvested per year 

290 On 

going 

Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 
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to 

minimize 

pollution 

-30% 

Procureme

nt 

opportuniti

es for the 

youth and 

PWD 

9.4 Fish feed 

production 

Fish Feed 

Production 

/countywid

e 

-Procurement of 

pelletizers -Construction 

of production and 

storage structures -

Procurement of raw 

materials 

-Best 

practices in 

pond 

manageme

nt and 

water 

quality 

monitoring 

to 

minimize 

pollution 

-30% 

Procureme

nt 

opportuniti

es for the 

youth and 

PWD 

13.2 CGM/De

velopme

nt 

Partners 

2026/202

7 

Tonnage of feed 40 New Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

9.5 Emerging 

biological 

organisms feed 

sources 

 Procurement of raw 

materials 

-Staff training 

-Training on 

Propagation and 

processing of Eco-tosha 

(ABO) 

 12 CGM/De

velopme

nt 

Partners 

2026/202

7 

% uptake of new feeds 15% New Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

9.6 Upgrading 

fish farms 

Upgrading 

of fish 

farms/ 

Imenti 

North, 

Kaguru, 

Repair and expansion of 

ponds -Acquisition of 

quality bloodstock -

Modernization and 

operationalization of 

hatchery 

Best 

practices in 

pond 

manageme

nt and 

water 

4 CGM/De

velopme

nt 

Partners 

2026/202

7 

Upgraded fish farms 2 

 

New Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop
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Kithima 

and 

Karama 

quality 

monitoring 

to 

minimize 

pollution 

-30% 

Procureme

nt 

opportuniti

es for the 

youth and 

PWD 

ment 

Partners 

4 CGM/De

velopme

nt 

partners 

2026/27 %increase of table-size 

fish produced (in 

grams) 

40% new Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

9.7 Exploiting 

dam fisheries 

Exploiting 

dam 

fisheries/ 

Tigania 

west, 

Imenti 

central 

Buuri & 

Imenti 

South 

Acquisition of brood 

stock 

Procurement of boats 

Procurement of water 

testing kits Procurement 

of Fishing nets 

Procurement of personal 

safety gadgets 

Acquisition of cages 

Capacity building 

-Recruiting 

women and 

vulnerable 

groups 

-Proper 

disposal of 

wastes and 

chemicals 

-Best 

practices in 

pond 

manageme

nt and 

water 

quality 

monitoring 

to 

minimize 

pollution 

-30% 

Procureme

nt 

opportuniti

es for the 

youth and 

PWD 

1.5 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of dams exploited 4 New Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 
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9.8 Strengthening 

marketing 

structures and 

linkages 

 

 

 

 

 

Strengthen

ing 

Marketing 

Structures 

and 

Linkages/ 

Countywid

e 

-Developing market 

linkages 

-Formation of fish 

farmers’ cooperative 

-Providing 1.5 M seed 

capital annually 

-Capacity building 

-Recruiting 

women and 

vulnerable 

groups 

-Proper 

disposal of 

wastes and 

chemicals 

-Best 

practices in 

pond 

manageme

nt and 

water 

quality 

monitoring 

to 

minimize 

pollution 

-30% 

Procureme

nt 

opportuniti

es for the 

youth and 

PWD 

1.7 

 

 

 

 

 

CGM/De

velopme

nt 

Partners 

2026/202

7 

% of employment 6% 

 

 

 

 

New Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

ABDP 

10 CGM/De

velopme

nt 

 Amount of created 

Fish seed capital 

(seed money in M to 

support fish farmers) 

5M New Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 

9. Value addition 

technologies 

Post-

harvest 

Handling 

and Value 

addition 

technologi

es/ 

Countywid

e 

- Acquisition of cooler 

boxes - Acquisition in 

installation of freezers -

Acquisition of 

refrigerated track -

Training of Fisheries 

staff and farmers on 

post-harvest handling 

and fish processing. 

-Demos 

30% 

Procureme

nt 

opportuniti

es for the 

youth and 

PWD 

6 

 

 

 

 

 

CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of farmers trained 

 

 

240 

 

 

 

 

 

 

New Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop

ment 

Partners 2 CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of value addition 

technologies adopted 

3  

9.10 Capacity 

building (farmers 

and staff) 

Capacity 

Building 

(Staff 

training) 

Training and demos -Recruiting 

women and 

vulnerable 

groups 

-Proper 

disposal of 

4 

 

 

 

 

 

CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of technical staff 

trained 

 

 

 

 

40 

 

 

 

 

 

New Directorate 

of fisheries 

developme

nt 

National 

Governm

ent 

MDAs 

and 

Develop
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wastes and 

chemicals 

-Best 

practices in 

pond 

manageme

nt and 

water 

quality 

monitoring 

to 

minimize 

pollution 

 

 

 

 

 

 

 

ment 

Partners 

1.3 

 

CGM/De

velopme

nt 

Partners 

2026/202

7 

No. of farmers trained 1000 new 

Sub-total    112.1        

Kaguru Agricultural Training Centre 

P 1:   Agricultural Training and Extension 

Agriculture 

Training 

Operationa

lization 

of Kaguru 

Training 

Centre as a 

learning 

institution/ 

Kaguru 

Accreditation of 

trainers 

Procurement of 

training material 

Advocacy 

on climate 

change 

trainings 

and gender 

equity 

10 CGM 

Develop

ment 

Partners 

2026/27 % completion 100% New Kaguru 

ATC 

Develop

ment 

Partners 

Staff 

training 

/Kaguru 

Staff Training needs 

analysis Procurement. 

Enrollment 

Advocacy 

on climate 

change 

trainings 

and gender 

equity 

3 CGM 2026/202

7 

Percentage of staff 

trained 

100% New Kaguru 

ATC 

 

Developm

ent of 

partnership 

policy, HR 

policy and 

realigning 

of strategic 

plan/Kagur

u 

Procurement, Training 

and drafting of 

directorate framework 

and policy 

Advocacy 

on climate 

change 

goals in 

policy and 

framework 

5 CGM 2026/202

7 

No of policies 

developed 

3 New Kaguru 

ATC 

 

Drafting 

proposals 

for 

Field visits, Data 

collection and analysis 

proposal writing 

Research 

developme

nt 

Indicators 

2 CGM 2026/202

7 

No of proposals written 

 

5 New Kaguru 

ATC 

 



 294 

developme

nt projects 

should be 

responsive 

to 

environme

ntal 

disaster 

risk 

reduction 

and 

environme

ntal impact 

assessment 

regulations. 

Complianc

e with 

MoH 

health 

safety 

regulations 

Conference 

Facilities 

Partition of 

the 1000- 

seater 

ultramoder

n 

hall/ 

Kaguru 

Tender, approval 

and award 

Commissioning 

Install solar 

power 

source 

Roof water 

harvesting 

4.28 CGM 

Develop

ment 

Partners 

2026/27 % completion 10% New Kaguru 

ATC 

Develop

ment 

Partners 

Sub-total    24.28        

Programme 2: Agricultural Enterprises and Mechanization Services 

Agricultural 

Enterprise 

Improved 

the dairy 

unit/ 

Kaguru 

Upgrading the dairy unit 

infrastructure and herd 

AGPO 3.4 CGM 

Develop

ment 

Partners 

2026/202

7 

% completion 100% Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 

Crop 

enterprise 

developme

nt/ Kaguru 

Improving crop variety 

and farm 

AGPO 1.6 CGM 

Develop

ment 

Partners 

2026/202

7 

No. of crop varieties 2 Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 

Aquacultur

e 

developme

nt/ Kaguru 

Upgrading hatcheries 

Acquisition of 

broodstock 

AGPO 0.7 CGM 

Develop

ment 

Partners 

2026/202

7 

% completion 100% Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 

Apiculture 

developme

nt/ Kaguru 

Establish and equip 

apiary 

AGPO 0.3 CGM 2026/202

7 

No. of apiaries 

established 

1 Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 
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Develop

ment 

Partners 

Pig 

enterprise/

Kaguru 

Upgrading the piggery 

unit infrastructure and 

herd 

AGPO 1.6 CGM 

Develop

ment 

Partners 

2026/202

7 

% completion 100% Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 

Infrastructural 

Development 

Fencing of 

the farms/ 

Kaguru, 

Mitunguu 

Finalizing on fencing 

structures 

AGPO 2.5 CGM 

Develop

ment 

Partners 

2026/202

7 

% completion 100% Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 

Fencing of 

the ATC 

School 

/Kaguru 

Tender, approval 

and award 

AGPO 4.8 CGM 

Develop

ment 

Partners 

2026/202

7 

% completion 100% Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 

AMS 

station 

infrastruct

ural 

developme

nt/ 

Mitunguu 

Tender, approval 

and award for 

construction of station 

office, ablution block & 

store 

AGPO 12 CGM 

Develop

ment 

Partners 

2026/202

7 

% completion 100% Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 

Modern 

gate/ 

Kaguru 

Relocation of 

ATC main 

Gate to 

highway 

AGPO 40 CGM 

Develop

ment 

Partners 

2026/202

7 

% completion 100% New Kaguru 

ATC 

Develop

ment 

Partners 

Agricultural 

Mechanization 

Services 

AMS/ 

Mitunguu 

Tender, approval 

and award for assorted 

farm machinery and 

implements 

AGPO 40 CGM 

Develop

ment 

Partners 

2026/202

7 

Equipment purchased Forage 

shredder 

& Mixer 

CA 

impleme

nts 

Ongoin

g 

Kaguru 

ATC 

Develop

ment 

Partners 

Sub-total    106.9        

Grand-total    504.35        

Lands, Physical Planning, Urban Development and Public Works 

Programme 1: Land Administration and Management 

SP 1.1 Land 

Adjudication 

Land 

adjudicatio

n/registrati

on/tenure 

regularizat

ion 

Resolution of post 

registration queries 

Hearing and 

implementation of 

objections to the 

adjudication register 

Policy 

considerati

ons 

Factored, 

including 

36 CGM & 

Develop

ment 

partners 

2026/202

7 

% of adjudication 

sections finalized 

100% Ongoin

g 

Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Develop

ment 

Partners 
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Rectification of 

mapping and surveying 

queries 

Hearing and 

implementation of 

decisions arising from 

appeals to the cabinet 

secretary 

Green 

energy, 

green 

and clean 

environme

nt 

Housing 

and Urban 

Developme

nt 

Survey and beaconing of 

market plot 

Preparation of cadastral 

plans 

Registration and 

issuance of allotment 

letters 

Registration of leases 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

50 CGM & 

Develop

ment 

partners 

2026/202

7 

No of marketssurveyed 

and registrered 

10 

market 

acentres 

Ongoin

g 

Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

Partners 

Developm

ent of AJS 

policy 

Review and 

domestication of 

national AJS policy 

Identification and 

profiling of the existing 

AJS policies 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM & 

Develop

ment 

partners 

2026/202

7 

% AJS policy in place 100 % New Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

Partners 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

150 CGM & 

Develop

ment 

partners 

2026/202

7 

No of land clinics 

conducted across the 

county 

90 new Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

Partners 
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Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM & 

Develop

ment 

partners 

2026/202

7 

% of land  related 

disputes/ cases settled 

outside the court 

60% New Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

Partners 

Developm

ent of 

Meru 

county 

Land 

Value 

Index in 

Place 

Review and 

domestication of 

national AJS policy 

Identification and 

profiling of the existing 

AJS policies 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM & 

Develop

ment 

partners 

2026/202

7 

%of Land Value Index 

developed 

100 % New Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

Partners 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

   Land valuation policy 

and regulations in place 

100% New   

Preparatio

n of 

valuation 

roll/HQ 

-Resolutions for the 

valuation roll passed by 

County Assembly. 

-Sensitization 

Workshop. 

-Public Participation 

- Collection of relevant 

plans and maps. 

-Collection of relevant 

data. 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

50 CGM & 

Develop

ment 

Partners 

2026/202

7 

% of valuation roll 

prepared 

100 % 

complete

d 

Valuatio

n roll 

On-

going 

Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

Partners 
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-Inspection of property 

by valuers. 

-Assigning values to 

properties. 

-Second Public 

participation. 

-Draft Valuation roll. 

-Tabling the draft 

valuation roll to 

Assembly. 

-Publishing in the Kenya 

Gazette. 

-If uncontested, it 

becomes implementable. 

and clean 

environme

nt 

Establishm

ent of a 

County 

land 

Registry 

and Land 

Informatio

n 

Manageme

nt 

System/H

Q 

-Construct and 

equipping modified and 

secure Land registry for 

county. 

-Establishment of land 

information 

management system. 

- Collection, analysis 

and storage of data. 

-Train and capacity 

build staff on Land 

Information 

Management System. 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

100 CGM & 

Develop

ment 

Partners 

2026/202

7 

 100% of 

land data 

digitalize

d 

 Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

Partners 

Demarcati

on and 

Monument

ing Public 

Land / 

Countywid

e 

Site visit 

- Mapping 

- Fencing 

- Publishing a 

repossession request in 

national gazette 

- Litigation 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

30 CGM & 

Develop

ment 

Partners 

2026/202

7 

% of public land 40% 

Demarca

ted and 

Monume

nted 

public 

data 

 Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

Partners 

Sub Total    180        

Meru Municipality 

Programme 2: Urban Infrastructure development and Municipalities 
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SP 2.1 Urban 

Infrastructure 

Development in 

municipalities. 

 

Opening 

and 

upgrading 

of feeder 

roads in 

the 

Municipali

ties 

 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM 2026/27 % of feeder roads 

upgraded 

45% ongoing Meru  

Municipalit

y 

Develop

ment 

Partners 

Upgrading 

of Market 

facilities in 

markets 

centres 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

30 CGM 2026/27 % of market facilities 

upgraded 

50% Ongoin

g 

Meru  

Municipalit

y 

Develop

ment 

Partners 

Constructi

on of 

Public 

toilets in 

Meru 

Municipali

ty 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM 2026/27 % of public toilets 

constructed 

60% Ongoin

g 

Meru  

Municipalit

y 

Develop

ment 

Partners 

Rehabilitat

ion of 

Marikiti 

market to 

modern 

standards/ 

Meru 

Municipali

ty 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

15 CGM 2026/27 % of the market 

rehabilitated 

50% new Meru  

Municipalit

y 

Develop

ment 

Partners 
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and clean 

environme

nt 

Installation 

of water 

points in 

Bus parks 

and 

markets / 

Municipali

ties 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

2 CGM 2026/27 No of water points 8 ongoing Meru  

Municipalit

y 

Develop

ment 

Partners 

Beautificat

ion and 

provision 

of Nteere 

recreation 

parks 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

50 CGM 2026/27 % of recreation parks 

beautified 

60% new Meru  

Municipalit

y 

Develop

ment 

Partners 

Procureme

nt of 

Modern 

garbage 

collection 

Skip-

loaders 

Procurement process Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

40 CGM 2026/27 No of modern garbage 

trucks procured 

2 new Meru  

Municipalit

y 

Develop

ment 

Partners 

Rehabilitat

ion of 

parking 

slots in 

Meru 

municipali

ties 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

20 CGM 2026/27 % parking slots 

rehabilitated 

60 ongoing Meru  

Municipalit

y 

Develop

ment 

Partners 
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Green 

energy, 

green 

and clean 

environme

nt 

Installation

/Upgradin

g of 

drainage 

systems in 

Meru 

Municipali

ty 

Designing, construction 

works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

15 CGM 2026/27 % of drainage systems 

upgraded 

80 ongoing Meru  

Municipalit

y 

Develop

ment 

Partners 

Constructi

on 

disability 

friendly 

walk ways 

Site assessment 

Inclusive design 

Site preparation 

Construction of smooth, 

non-slip pathways 

Placement of tactile 

paving for the visually 

impaired 

Installation of proper 

drainage, lighting 

Inspection and quality 

assurance 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10M CGM 2026/27 No. of KM to be 

constructed 

3 New Meru  

Municipalit

y 

Develop

ment 

Partners 

Establishm

ent of 

Reserved 

Parking 

Slots for 

Persons 

with 

Disabilitie

s (PWDs) 

Site Identification & 

Mapping 

Design of Accessible 

Parking Spaces 

Surface Preparation and 

Marking 

Installation of Signage 

Monitoring & 

Maintenance 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

2.5M CGM 2026/27 No. of PWDs Parking 

slots established 

10 New Meru  

Municipalit

y 

Develop

ment 

Partners 

Esatblishm

ent of 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

10 CGM 2026/202

7 

No. of Municipal yard 

established 

1 On-

going 

Meru 

Municipalit

y 

Develop

ment 

Partners 
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Minicipal 

yard 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

Completio

n of 

Municipal 

court 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM 2026/202

7 

% Completion 

constructed 

30% On-

going 

Meru 

Municipalit

y 

Develop

ment 

Partners 

Paving of 

roads 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

50 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of KMs Paved 

annually 

10 On-

going 

Meru 

/Maua 

Municipalit

y 

Develop

ment 

Partners 

Boda boda 

sheds 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

12 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of boda boda 

sheds constructed 

4 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 
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Street 

Lights 

Site Survey 

Design 

Procurement of 

Materials 

Installation 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of street lights 

installed 

30 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

CCTV Site Survey 

Design 

Procurement of 

Materials 

Installation 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of Street 

Cameras Installed 

50 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Traffic 

Lights 

Site Survey 

Design 

Procurement of 

Materials 

Installation 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of traffic lights 

Installed per year 

4 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Completio

n of Sewer 

line 

 

 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

20 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of KMs 

constructed 

 

2 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 
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and clean 

environme

nt 

Installation 

of 

extension 

water 

Pipeline 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of KMs 

constructed Per Year 

4 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Constructi

on of 

sanitation 

block s 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of sanitation 

blocks 

2 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Installation 

of flood 

lights 

Site Survey 

Design 

Procurement of 

Materials 

Installation 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of floodlights 5 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

The solid 

waste 

recycling 

centers 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

15 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of centres 1 New Meru 

Municipalit

y 

Resident

s 

Develop

ment 

Partners 
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Green 

energy, 

green 

and clean 

environme

nt 

Acquisitio

n of 

additional 

land to 

Nkunga 

Land Fill 

Site Identification 

Acquisition 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

50 CGM & 

Develop

ment 

Partners 

2026/202

7 

No of acres of land 

purchased 

5acres New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Afforestati

on 

Site Selection & 

Mapping 

Seedling Production & 

Procurement 

Land Preparation 

Planting 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

0.5 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of trees planted 2000 New Meru 

/Maua 

Municipalit

y 

 

Landscape

d streets 

Site Assessment & 

Design Planning 

Procurement of 

Materials 

Plant 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

3 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of streets 

landscaped 

2 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Solid 

waste 

recycling 

center 

Assessment 

Site Identification 

Construction 

Policy 

considerati

ons 

Factored, 

4 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of solid waste 

recycling centers 

established per year 

1 New Meru 

Municipalit

y 

Resident

s, 

Develop
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including 

Green 

energy, 

green 

and clean 

environme

nt 

ment 

partners 

Market 

shed for 

open air 

markets 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

6 CGM & 

Develop

ment 

Partners 

2026/202

7 

No of markets with 

sheds constructed 

2 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Cabro 

paving of 

open-air 

markets 

and fenced 

Site Survey & Design 

Procurement of 

Materials 

Drainage Works and 

laying of cabros 

 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM & 

Develop

ment 

Partners 

2026/202

7 

No. of open markets 

cabro paved and fenced 

2 New Meru 

/Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Fire engine 

purchased 

Procurement process Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM & 

Develop

ment 

Partners 

2026/202

7 

Number of fire engines 

purchased 

2 Meru 

/Maua 

Munici

pality 

Residents, 

Developme

nt partners 

 

Constructi

on of 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

5 CGM & 

Develop

2026/202

7 

Number of modern fire 

stations built 

1 Meru 

/Maua 

Residents, 

Developme

nt partners 
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Modern 

fire station 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

ment 

Partners 

Munici

pality 

Sub Total    270.5        

Maua Municipality 

SP 2.1 Urban 

Infrastructure 

Development in 

municipalities. 

Opening 

and 

upgrading 

of feeder 

roads in 

MauaMuni

cipality 

 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM 2026/27 % of feeder roads 

upgraded 

45% ongoing Maua 

Municipalit

y 

Develop

ment 

Partners 

Upgrading 

of Market 

facilities in 

markets 

centres 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

30 CGM 2026/27 % of market facilities 

upgraded 

50% Ongoin

g 

Maua 

Municipalit

y 

Develop

ment 

Partners 

Constructi

on of 

Public 

toilets in 

Maua 

Municipali

ty 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM 2026/27 % of public toilets 

constructed 

45 On-

going 

Maua 

Municipalit

y 

Develop

ment 

Partners 
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Installation 

of water 

points in 

Bus parks 

and 

markets / 

Maua 

Municipali

ties 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

3 CGM 2026/27 % of water points 50% ongoing Maua 

Municipalit

y 

 

Beautificat

ion and 

provision 

of 

recreation 

parks/ 

Municipali

ties 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM 2026/27 % recreation parks 

beautified 

60 new Maua 

Municipalit

y 

 

Procureme

nt of  

modern 

garbage 

collection 

skip-loader 

Procurement process Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM 2026/27 No of modern garbage 

trucks procured 

2 new Maua 

Municipalit

y 

 

Procureme

nt of 

Garbage 

Bins 

Procurements process Policy 

considerati

on 

Factored, 

including 

Green 

energy 

Green and 

clean 

3 CGM & 

Develop

ment 

Partners 

2026 - 

2027 

To improve urban 

infrastructure 

100% New Maua 

Municipalit

y 

Develop

ment 

Partners 
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environme

nt 

Rehabilitat

ion of 

parking 

slots in 

Maua 

municipali

ties 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM 2026/27 % parking slots 

rehabilitated 

60 ongoing Maua 

Municipalit

y 

 

Installation

/Upgradin

g of 

drainage 

systems in 

Maua 

Municipali

ty 

Designing, construction 

works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM 2026/27 % of drainage systems 

upgraded 

60 ongoing CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Constructi

on of 

offices, 

refurbishm

ent and 

equipping 

of 

Municipali

ty offices 

Designing, construction 

works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

2 CGM & 

Develop

ment 

Partners 

2026/27 Number of offices 

constructed and 

refurbished 

5 ongoing CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Purchase 

of 

Municipali

ty van 

Procurement process Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

1 CGM & 

Develop

ment 

Partners 

2026/27 Number of Municipality 

van purchased 

1 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 
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and clean 

environme

nt 

Paved 

roads 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM & 

Develop

ment 

Partners 

2026/27 Number of KMs Paved 

annually 

2 On-

going 

CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Paved 

Walk-

ways & 

Cycling 

Lanes 

design 

Site preparation 

Construction works 

Inspection and quality 

assurance 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM & 

Develop

ment 

Partners 

2026/27 Number of KMs Paved 

annually 

 

3 

On-

going 

CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Street 

Lights 

Site Survey 

Design 

Procurement of 

Materials 

Installation 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

4 CGM & 

Develop

ment 

Partners 

2026/27 Number of street lights 

installed 

 

20 

On-

going 

CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

CCTV Site Survey 

Design 

Procurement of 

Materials 

Installation 

Policy 

considerati

ons 

Factored, 

including 

10 CGM & 

Develop

ment 

Partners 

2026/27 Number of Street 

Cameras Installed 

50 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 
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Green 

energy, 

green 

and clean 

environme

nt 

Traffic 

Lights 

Procurement of 

Materials 

Installation 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM & 

Develop

ment 

Partners 

2026/27 Number of traffic lights 

Installed per year 

4 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Completio

n Sewer 

line 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM & 

Develop

ment 

Partners 

2026/27 Number of KMs 

constructed Per Year 

 

2 

On-

going 

CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Installation 

of 

extension 

water 

Pipeline 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM & 

Develop

ment 

Partners 

2026/27 Number of KMs 

constructed Per Year 

 

4 

 CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Constructe

d 

sanitation 

blocks 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

20 CGM & 

Develop

ment 

Partners 

2026/27 Number of sanitation 

blocks 

2 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop
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 including 

Green 

energy, 

green 

and clean 

environme

nt 

ment 

partners 

Floodlight

s installed 

 

Site Survey 

Design 

Procurement of 

Materials 

Installation 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

2 CGM & 

Develop

ment 

Partners 

2026/27 Number of floodlights 2  CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Establishe

d and 

operational 

material 

recovery 

centre 

 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

10 CGM & 

Develop

ment 

Partners 

2026/27 Number of centres 1 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Garbage 

receptacles 

Procurement process Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

1 CGM & 

Develop

ment 

Partners 

2026/27 Number  of garbage 

receptacle constructed 

annually 

2 On-

going 

CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Renovatio

n and 

expansion 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

1 CGM & 

Develop

2026/27 % Completion 40% ongoing CGM/ Resident

s, 

Develop
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of 

Municipal 

hall 

 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

ment 

Partners 

Maua 

Municipalit

y 

ment 

partners 

Reclaimed 

of  rivers 

Survey and design 

Procurement 

Rivers protection works 

Monitoring and 

maintainance 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

4 CGM & 

Develop

ment 

Partners 

2026/27 Number of rivers 

reclaimed in the 

municipality annually 

1  CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Afforestati

on 

Site Selection & 

Mapping 

Seedling Production & 

Procurement 

Land Preparation 

Planting 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

0.5 CGM & 

Develop

ment 

Partners 

2026/27 Number of trees planted 2000  CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Landscape

d streets 

Site Assessment & 

Design Planning 

Procurement of 

Materials 

Plant 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

3 CGM & 

Develop

ment 

Partners 

2026/27 Number of streets 

landscaped 

2  CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 
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Material 

recovery 

center 

Assessment 

Site Identification 

Construction 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

3 CGM & 

Develop

ment 

Partners 

2026/27 Number of material  

recovery centers 

established per year 

1  CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Developed  

tourist 

attraction 

sites 

Site identification 

Infrastructure 

development 

Site improvement 

Marketing and 

promotion 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM & 

Develop

ment 

Partners 

2026/27 Number of tourist sites 

developed 

5  CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Establishe

d, 

operational 

call and 

data center 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

 

10 

CGM & 

Develop

ment 

Partners 

2026/27 Number of call and data 

center established 

1 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Fire engine 

purchased 

Procurement process Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

5 CGM & 

Develop

ment 

Partners 

2026/27 Number of fire engines 

purchased 

1 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 
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and clean 

environme

nt 

Purchased 

ambulance

s 

Procurement process Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM & 

Develop

ment 

Partners 

2026/27 Number of ambulances 

purchased 

1 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Modern 

fire station 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM & 

Develop

ment 

Partners 

2026/27 Number of modern fire 

stations built 

1 New CGM/ 

Maua 

Municipalit

y 

Resident

s, 

Develop

ment 

partners 

Sub Total    282.5        

Timau Municipality 

SP 2.1 Urban 

Infrastructure 

Development in 

municipalities. 

Opening 

and 

upgrading 

of feeder 

roads in 

the 

Municipali

ties 

 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM 2026/202

7 

% of feefer roads 

upgraded 

50% 

completi

on 

New Timau 

Municipalit

y 

 

Constructi

on of 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

10 CGM 2026/202

7 

No of km constructed 20 New Timau 

Municipalit

y 
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Timau 

looproads 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

Constructi

on of 

Public 

toilets in 

urban 

centres/ 

Countywid

e 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM 2026/202

7 

No of public toilets 

constructed 

1 New Timau 

Municipalit

y 

 

Rehabilitat

ion of 

market to 

modern 

standards 

in towns/ 

Countywid

e 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

20 CGM 2026/202

7 

No. of market to be 

rehabilitated 

3 New Timau 

Municipalit

y 

 

Installation 

of fire 

hydrants in 

timau 

Municipali

ties 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

1 CGM 2026/202

7 

No of fire 

hydrantsinstalled 

2 New Timau 

Municipalit

y 
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Beautificat

ion and 

provision 

of 

recreation 

parks/ 

Municipali

ties 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM 2026/202

7 

No. of parks beautified 1 New Timau  

Procureme

nt of 

Modern 

garbage 

collection 

trucks/ 

Procurement process Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

15 CGM 2026/202

7 

No. of trucks procured 1 New Timau  

Rehabilitat

ion of 

parking 

slots in 

municipali

tiesTimau 

Designing and 

, construction works and 

supervision 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

1 CGM 2026/202

7 

No of km rehabilitated 2 New Timau  

Sub Total    77        

Programme 3: Physical Planning 

Sp 3.1 Local 

Physical and 

Land use 

development 

plans/, Kangeta, 

Kiirua, 

Mitunguu, Igoji, 

Local 

Physical 

and Land 

use 

developme

nt plans/ 

Gatimbi, 

Kangeta, 

-Notification of 

intention to plan. 

-Development of the 

concept paper. 

-Preparation of a base 

map. 

- Reconnaissance study 

-Urban Centre profiling. 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

75 CGM & 

Develop

ment 

Partners 

2026/202

7 

No of  Local Physical 

and Land use 

development plans 

4 Ongoin

g 

CGM Resident

s, 

Develop

ment 

partners 
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Mulika, Kunati, 

Kiutine 

Kiirua, 

Mitunguu, 

Igoji, 

Mulika, 

Kunati, 

Kiutine 

-Creating a draft copy. 

-Public participation 

-Stakeholder 

engagement. 

- Come up with a draft 

plan 

- Approval by the –

County 

Assembly 

and clean 

environme

nt 

Sp3.2 Action area 

plans for market 

centres/ 

Countywide 

Action 

area plans 

for market 

centres/ 

Countywid

e 

- establish TOR 

- Assign officers 

- Collect data 

- Analyze data 

- Carry out public 

participation 

- Come up with a draft 

plan 

- Carry out cadastral 

survey 

- Approval by the 

County 

Assembly 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

5 CGM & 

develop

ment 

partners 

 No of  Markets (one 

each ward) 

 New Department 

of Lands, 

Physical 

Planning, 

Urban 

Developme

nt 

housing 

and Public 

Works 

 

Sub Total    80        

Programme 4: Housing and informal settlements 

SP 4.1 Affordable 

Housing 

 

Renovatio

n of 

County 

staff 

houses/ 

Countywid

e 

 

Design and costing, 

renovation works, 

supervision, and 

maintenance. 

Policy 

considerati

on 

Factored, 

including 

Green 

energy 

Green and 

clean 

environme

nt 

5 CGM & 

Develop

ment 

Partners 

2026 - 

2027 

No. of units renovated 20 New Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

Developme

nt 

Develop

ment 

partners 

Support 

Informal 

settlements 

urban 

Infrastruct

ure 

developme

nt(CORE 

Design and costing, 

construction, 

supervision, and 

maintenance. 

Policy 

considerati

on 

Factored, 

including 

Green 

energy 

Green and 

20 CGM & 

Develop

ment 

Partners 

2026 - 

2027 

% Infrastructure 

development 

50% New Department 

of Lands, 

Physical 

Planning, 

Public 

works, 

Housing 

and Urban 

KISIP, 

CORE, 

other 

Develop

ment 

partners 
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and 

KISIP)/ 

Countywid

e 

 

clean 

environme

nt 

Developme

nt 

Sub total    25        

Programme 5: Human Resource Development 

SP 5.1 Capacity 

building 

Training 

and 

Capacity 

building 

-Design a curriculum for 

different staff fitting 

their job description. 

-Offer training and 

facilitation for the staff 

to be equipped with 

necessary skills 

Policy 

considerati

ons 

Factored, 

including 

Green 

energy, 

green 

and clean 

environme

nt 

25 CGM  % of skilled and 

professional work force 

in the department 

  CGM & 

developme

nt partners 

 

 Sub Total    25        

Programme 6:  Digital Land Governance Programme (Funded by FAO 2022-2027) 

SP 6.1 Digital 

Land 

Governance 

Improved 

and 

inclusive 

policy, 

legal and 

institution

al 

framewor

ks/ 

Countywi

de 

- To develop Meru 

County Land 

Management policy 

guided by Laws of 

Kenya. 

-To prepare and 

implement Meru 

County Zoning and 

Land Sub-divisions 

Guidelines. 

- To prepare and 

operationalize:  LIMS 

policy. 

Policy 

considerat

ions 

Factored, 

 including 

Green 

energy, 

green 

and clean 

environm

ent 

10 FAO 2026/27 100% assessments on 

Legislative and 

Policy Barriers to 

Land Based 

Investment with 

recommendations. 

SP 6.1 

Digital 

Land 

Govern

ance 

Improv

ed and 

inclusi

ve 

policy, 

legal 

and 

institut

ional 

frame

works/ 

County

wide 

- To 

develop 

Meru 

County 

Land 

Managem

ent policy 

guided by 

Laws of 

Kenya. 

-To 

prepare 

and 

implement 

Meru 

County 

Zoning 

and Land 

Sub-

divisions 
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Guideline

s. 

- To 

prepare 

and 

operationa

lize:  

LIMS 

policy. 

Total    10        

Programme 7: County Public Works 

SP 7.1  

Construction of 

offices 

Constructi

on of 

offices/ 

Countywid

e 

 

Site visit, Mapping, 

Fencing, Publishing a 

repossession request in 

national gazette, 

Litigation 

Use of 

local 

materials 

Use of 

solar 

Use of light 

machines 

 

 

20 CGM 2026 – 

2027 

No of office blocks 

constructed 

1 New Directorate 

of Public 

Works 

Develop

ment 

Partners 

SP 7.2 

Construction of 

material labs 

Constructi

on of 

material 

labs/ 

Municipali

ty 

 

Site visit, Mapping, 

Fencing, Publishing a 

repossession request in 

national gazette, 

Litigation, Provision of 

equipment 

Use of 

local 

materials 

Use of 

solar 

Use of light 

machines 

 

14 CGM 2026 - 

2027 

Number of lab blocks 

Number of equipment 

provided 

 

1 New Directorate 

of Public 

Works 

Develop

ment 

Partners 

SP 7.3       

Maintenance of 

offices 

Maintenan

ce of 

offices/ 

Countywid

e 

 

Repair and maintenance Use of 

local 

materials 

Use of 

solar 

Use of light 

machines 

10 CGM 2026- 

2027 

No of offices 

maintained 

1 New Directorate 

of Public 

Works 

Develop

ment 

Partners 

SP 7.4       Plant 

and equipment 

yard 

Plant and 

equipment 

yard/ 

Countywid

e 

 

Site visit, Mapping, 

Fencing 

Use of 

local 

materials 

Use of 

solar 

Use of light 

machines 

15 CGM 2026 - 

2027 

No of equipment yards 

established 

1 New Directorate 

of Public 

Works 

Develop

ment 

Partners 
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SP 7.5       

Municipal yard 

Municipal 

yard 

Site visit, Mapping, 

Fencing 

Use of 

local 

materials 

Use of 

solar 

Use of light 

machines 

15 CGM 2026 - 

2027 

No of municipal yards 

established 

3 New Directorate 

of Public 

Works 

Develop

ment 

Partners 

Sub Totral    74        

Water & Irrigation, Environment and Natural Resources Management and Climate Change 

Programme 1: Domestic Water Supply and Irrigation 

Rural Water 

Supply 

Communit

y Water 

Projects 

/County 

wide 

Feasibility study 

Survey and mapping, 

Design BoQs 

Distribution of pipes. 

Construction of storage 

tanks. 

Construction of intakes 

Land Acquisition 

Solar 

powered 

pumps 

Gravitation

al energy 

500 CGM 2026/27 No of households with 

access to clean and safe 

piped water 

10000 Ongoin

g 

Water and 

Irrigation 

 

Donors 

and well-

wishers 

Rain water 

harvesting 

Distributio

n of water 

harvesting 

tanks 

countywid

e 

Procurement 

Distribution 

Reduces 

runoff and 

soil 

degradation

. 

200 CGM 2026/27 Number of households 

and institutions with 

water harvesting 

facilities 

100 Ongoin

g 

Water and 

Irrigation 

 

Donors 

and well-

wishers 

Water and 

Irrigation 

Constructi

on of 

irrigation 

water 

projects 

Intake works 

Pipeline Construction 

masonry tank 

construction 

Poverty 

alleviation 

through 

creation of 

employmen

t and 

increasing 

farm 

outputs 

300 CGM 2026/27 Number of hectares 

under irrigation 

100 Ongoin

g 

 Donors 

and well-

wishers 

Development of a 

strategic Plan 

Developm

ent of a 

strategic 

Plan/count

y wide 

Inception meetings, 

technical working group 

meetings 

Public participation 

Validation meetings 

Includes 

programme

s and 

strategies 

to mitigate 

climate 

change, 

pollution 

control and 

others that 

25 CGM 2026/27 Number of strategic 

plans developed 

1 New  Donors 

and well-

wishers 
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involve 

enhanced 

energy and 

resource 

efficiency. 

Develop a water 

master plan 

Develop a 

water 

master 

plan/Count

y wide 

Inception meetings, 

technical working group 

meetings 

Public participation 

Validation meetings 

Promotes 

efficient 

use of 

water 

resource to 

meet 

competing 

needs of 

users and 

helps 

promote 

equitable 

distribution 

of water 

resource. 

15 CGM 2026/27 Number of master plans 

developed 

1 New Water and 

Irrigation 

 

Donors 

and well-

wishers 

Sub-total    1,040        

Programme 2: Water Resource Management 

Sinking of 

boreholes/Dams/

Water pans 

County 

wide 

Feasibility study 

Survey and mapping, 

Design BoQs 

Construction works 

Reduction 

of soil 

erosion and 

gulleys 

during 

heavy 

rains, 

provision 

of water for 

irrigation 

590 CGM 2026/27 Increased water access 

for domestic use 

30 New Water and 

Irrigation 

 

Donors 

and well-

wishers 

Sub-totals    590        

Programme 3: Environmental conservation 

Rehabili 

tation 

and 

protecti 

on of 

degrade 

d sites 

or key 

ecosyste 

No of hills, 

riverine, 

wetlands 

conserved, 

protected 

and/or 

rehabilitate

d 

Site 

identification, 

Surveying, 

mapping and 

pegging, site 

clearing, 

pitting, 

procurement of 

Tree seedlings, 

Gender 

equity, 

ecological 

sensitivity, 

and 

adherence 

to AGPO 

10 CGM 2026/27 No of tree seedling 

planted 

No of site protected 

no of site mapped 

170,0000 Ongoin

g 

ENR&CC Donors 

and 

well-

wishers 
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m 

program 

 

transportation 

Of tree  seedlings to the 

site, 

Planting, 

Maintenances and 

protection 

Developm

ent of 

resource 

Maps or 

plans 

-Inception 

meetings, 

technical 

working groups 

discussions 

,public 

participations 

and validation 

Gender 

equity 

 

15 CGM 2026/27 No of resource maps 

developed and 

documented 

3 Ongoin

g 

ENR&CC Donors, 

well 

wishers 

and 

Technica

l 

proffessi

onals 

Environme

ntal 

conservati

on 

education 

or 

awareness 

creation 

days held 

Fund 

Transport 

Personells 

EIC materilas 

facilitators 

Use of 

electronics 

in 

dessiminati

mng 

information 

4 CGM 2026/27 No of clean energy 

initiatives promoted or 

PPP supported 

4 ongoing ENR&CC Donors 

and well 

wishers 

 

Promotion 

of 

agroforestr

y through 

establishin

g and 

supporting 

tree 

nurseries, 

and  

forestry 

extension 

services 

Procurement, supply and 

distribution 

Extension services 

Use of  

Environme

ntal 

friendly 

materials 

20 CGM 2026/27 No of tree nurseries  

established or supported 

6 ongoing ENR&CC Donors 

and well 

wishers 

 

Conservati

on group 

supported 

such as 

WRUAs, 

CFA or 

green 

Procurement, supply and 

distribution. 

Extension services 

Technical facilitation 

 11 CGM 2026/27 No of supported 

conservation groups 

4 ongoing ENR&CC Donors 

and well 

wishers 



 324 

champions 

supported 

Sub total    60        

Programme 4: Environmental Management and Protection 

Circular economy Dumpsite 

maintainan

ce 

Compaction, Murraming 

and repairs 

Environme

ntal sound 

practices 

9 CGM 2026/27 No of dumpsite 

maintained 

2 ongoing ENR&CC Donors 

and well 

wishers 

 

Procureme

nt of  

garbage 

trucks/skip

loader 

Procurement, supply and 

scheduling 

Environme

ntally 

Sustainable 

16 CGM 2026/27 No of garbage 

truck/skip loader 

procured 

1 ongoing ENR&CC Donors 

and well 

wishers 

Procureme

nt of skip 

bins 

Procurement, supply and 

installation 

Environme

ntally 

Sustainable 

10 CGM 2026/27 No of skipbin procured 20 ongoing ENR&CC Donors 

and well 

wishers 

 

Procureme

nt of  tools 

and  PPEs 

for 

cleaning 

staff 

Procurement, supply and 

issuance 

Environme

ntally 

Sustainable 

5 CGM 2026/27 No of tools and PPEs 

procured and distributed 

500 ongoing ENR&CC Donors 

and well 

wishers 

Establishm

ent of 

Material 

recovery 

facility 

Procurement, 

construction, installation 

and testing 

Environme

ntally 

sustainable 

10 CGM 2026/27 No of material recovery 

facility established 

1 New ENR&CC Donors 

and well 

wishers 

 

Environme

ntal clean 

ups 

Site identication, waste 

collection,transportation 

and disposal 

Environme

ntally 

sustainable 

4 CGM 2026/27 No of clean up held 12 ongoing ENR&CC Donors 

and well 

wishers 

 

Sub Total    54        

Programme 5: Research and Development in Environmental Management 

Real time data 

management and 

knowledge 

transfer 

CCU and 

other staff 

capacity 

building 

Need 

identification, 

selection of 

trainee 

 

E-training 

and 

material 

dessiminati

on 

15 CGM 2026/27 No of staff  capacity 

built 

 

 

30 

 

 

 

ongoing ENR&CC Donors 

and well 

wishers 

No of trainings held 4 ongoing ENR/CC Donors 

& well 

wishers 
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Establishe

d or 

improvem

ent of  

environme

ntal 

informatio

n systems 

(CCAP, 

SoE) 

Procurement, 

Trainings 

Data gathering and 

documentation 

Procureme

nt and 

material 

dessiminati

on 

5 CGM 2026/27 No of trainings held 1 held ENR&CC Donors 

and well 

wishers 

 

Material 

recovery 

facility 

established 

Procurement, 

installation and 

operationalization 

Use of  3R 

of  waste 

manageme

nt 

10 CGM 2026/27 No of recovery 

materials established 

1 New ENR&CC Donors 

and well 

wishers 

 

screened 

and 

projects 

subjected 

to ESIA 

Consultancy, data 

collection and 

documentation and 

desimination 

Use of  3R 

of  waste 

manageme

nt 

8 CGM 2026/27 No of project subjected 

to ESIA 

30 ongoing ENR&CC Donors 

and well 

wishers 

 

Compliace 

equipment 

and tool 

procured 

(GPS,Nois

emeter, air 

quality) 

Procurement and supply Use of  3R 

of  waste 

manageme

nt 

6 CGM 2026/27 No of compliace 

equipment procured 

4 New ENR&CC Donors 

and well 

wishers 

 

Sub Total    44        

Programme 6: Provision of potable water and sanitation services 

SP 6.1Portable 

water 

 

 

Installation 

of Water 

meters 

Identification of 

connections to install 

meters 

Procurement of meters 

Installation of meters 

water 

meters can 

be used to 

promote 

conservatio

n and 

efficiency 

by allowing 

individuals 

and 

businesses 

to track 

their water 

usage and 

identify 

12 Internall

y 

generate

d 

2026/27 No of Meters installed 3000 Ongoin

g 

MEWASC

O 

 

Donors 

and well-

wishers 
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areas where 

they can 

reduce 

consumptio

n 

Raw water 

main Meru 

municipali

ty 

DesignProcurement 

Implementation 

Commissioning 

Use of 

HDPE 

pipeline 

will reduce 

water loss 

incurred in 

pipeline 

and hence 

increase 

water 

available 

for other 

uses 

38 Internall

y 

generate

d 

2026/27 Length. of HPDE 

pipeline 

No. of airwaves and 

chambers 

20% New MEWASS Donors 

and well-

wishers 

Raw water 

main in 

Timau 

Design 

Procurement 

Implementation 

Commissioning 

24 TWWD

A 

2026/27 Length. of HPDE 

pipeline 

20% New MeRuWAS

CO 

Donors 

and well-

wishers 

Raw water 

main and 

intake in 

Mitunguu 

Design 

Procurement 

Construction 

commissioning 

9 CGM 2026/27 No. of storage tanks 20% New MeRuWAS

CO 

Donors 

and well-

wishers 

Raw water 

main 

Kanyakine 

Design 

Procurement 

Installation 

Commissioning 

17 CGM 2026/27 Length of pipeline laid 20% New MeRuWAS

CO 

Donors 

and well-

wishers 

Water 

Treatment 

plant 

Kanyakine 

Design 

Procurement 

Installation 

commissioning 

30 TWWD

A 

2026/27 No. of water treatment 

plant 

20% New MeRuWAS

CO 

Donors 

and well-

wishers 

Raw water 

main 

Nkubu 

Design 

Procurement 

Installation 

commissioning 

21 TWWD

A 

2026/27 Length of pipeline laid 20% New MeRuWAS

CO 

Donors 

and well-

wishers 

Water 

Treatment 

plant 

Nkubu 

Procurement 

Installation 

commissioning 

30 TWWD

A 

2026/27 No. of Water Treatment 

plant 

20% New MeRuWAS

CO 

Donors 

and well-

wishers 

Reticulatio

n system 

in Nkubu 

Design 

Procurement 

Installation 

commissioning 

8 TWWD

A 

2026/27 Length of pipeline laid 20% New MeRuWAS

CO 

Donors 

and well-

wishers 

New water 

supply in 

Mikinduri 

Procure a consultant 

Survey 

Decision making 

58 WSTF/ 

TWWD

A/ CGM 

2026/27 No. of Customer 

connections 

20% New MeRuWAS

CO 

Donors 

and well-

wishers 

Tigania 

water 

supply 

Design 

Procurement 

Construction 

32.4 WSTF 2026/27 No of customer 

connections 

20% New MeRuWAS

CO 

Donors 

and well-

wishers 
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Drilling of 

a solarized 

equipped 

borehole 

 

Design 

Procurement 

construction 

Use of a 

hybrid 

solar power 

system to 

help reduce 

energy 

cost. 

22.5 Internall

y 

generate

d 

2026/27 No of boreholes drilled 

and equipped/solarized 

3 New MEWASC

O 

Donors 

and well-

wishers 

Storage 

tanks 

Distributio

n pipeline 

within 

Meru 

Municipali

ty 

Design 

Procurement 

Drilling/construction 

Use of 

environme

ntally 

friendly 

materials to 

preserve 

the 

environme

nt. 

32.6 CGM 2026/27 No. of a solarized and 

equipped borehole 

20% New MEWASC

O 

 

SP 6.2 Sanitation 

services 

New 

Sewer 

connection 

Meru  

municipali

ty 

Design of sewer laterals 

Installation of 57km 

200mm sewer laterals 

Installation of man holes 

Installation of individual 

connections 

Use of 

environme

ntally 

friendly 

materials to 

preserve 

the 

environme

nt. 

400 CGM 2026/27 Number of meters 

installed 

20% New Mewass Donors 

and well-

wishers 

 New 

Sewer 

connection 

Maua 

municipali

ty 

Design of sewer laterals 

Installation of 57km 

200mm sewer laterals 

Installation of man holes 

Installation of individual 

connections 

Use of 

environme

ntally 

friendly 

materials to 

preserve 

the 

environme

nt. 

200 CGM 2026/27 %  of pourflush toilets 

completed 

20% New MeRuWAS

CO 

Donors 

and well-

wishers 

 Conventio

nal 

Sewerage 

facility in 

Nkubu 

Conventional Sewerage 

facility in Nkubu 

Use of 

DWC pipes 

which are 

less prone 

to leakages 

and more 

environme

nt friendly 

100 CGM 2026/27 A fully functioning 

sewerage facility 

constructed. 

20% New MeRuwass

co 

Donors 

and well-

wishers 
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Sub Total    1034.5        

Total    2822.5        




